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                                                DEPARTMENT OF THE ARMY                                                               

                                                   FISCAL YEAR 2014                                                                  

                                              MILITARY CONSTRUCTION (Part I)                                                         

                                               (DOLLARS ARE IN THOUSANDS)                                                            

                                                INSIDE THE UNITED STATES                                                             

                                                                                                                                     

            STATE             INSTALLATION (COMMAND)                                                      NEW/                       

            -----   PROJECT   ----------------------                          AUTHORIZATION APPROPRIATION CURRENT                    

                    NUMBER       PROJECT TITLE                                      REQUEST       REQUEST MISSION PAGE               

                    ------       -------------                                ------------- ------------- ------- ----               

                                                                                                                                     

                                                                                                                                     

            Alaska                Fort Wainwright (IMCOM)                                                            3               

                    67116       Aviation Battalion Complex                           45,000        45,000    C       5               

                    76601       Aviation Storage Hangar                              58,000        58,000    C       8               

                                                                              ------------- -------------                            

                              Subtotal Fort Wainwright Part I                $      103,000       103,000                            

                                                                                                                                     

                              * TOTAL MCA FOR Alaska                         $      103,000       103,000                            

                                                                                                                                     

                                                                                                                                     

            Colorado              Fort Carson (IMCOM)                                                               15               

                    71221       Fire Station                                         12,000        12,000    C      17               

                    77262       Headquarters Building                                33,000        33,000    C      21               

                    77304       Aircraft Maintenance Hangar                          73,000        73,000    C      25               

                    77405       Aircraft Maintenance Hangar                          66,000        66,000    C      29               

                    77885       Runway                                               12,000        12,000    C      33               

                    79618       Simulator Building                                   12,200        12,200    C      36               

                    80433       Central Energy Plant                                 34,000        34,000    C      40               

                                                                              ------------- -------------                            

                              Subtotal Fort Carson Part I                    $      242,200       242,200                            

                                                                                                                                     

                              * TOTAL MCA FOR Colorado                       $      242,200       242,200                            

                                                                                                                                     

                                                                                                                                     

            Florida               Eglin Air Force Base (USASOC)                                                                      

                    77539       Automated Sniper Field Fire Range                     4,700         4,700    C      47               

                                                                              ------------- -------------                            

                              Subtotal Eglin Air Force Base Part I           $        4,700         4,700                            

                                                                                                                                     

                              * TOTAL MCA FOR Florida                        $        4,700         4,700                            

                                                                                                                                     

                                                                                                                                     

            Georgia               Fort Gordon (IMCOM)                                                               53               

                    51868       Adv Individual Training Barracks Cplx, Ph2           61,000        61,000    C      55               

                                                                              ------------- -------------                            

                              Subtotal Fort Gordon Part I                    $       61,000        61,000                            

                                                                                                                                     

                              * TOTAL MCA FOR Georgia                        $       61,000        61,000                            
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                                                DEPARTMENT OF THE ARMY                                                               

                                                   FISCAL YEAR 2014                                                                  

                                              MILITARY CONSTRUCTION (Part I)                                                         

                                               (DOLLARS ARE IN THOUSANDS)                                                            

                                                INSIDE THE UNITED STATES                                                             

                                                                                                                                     

            STATE             INSTALLATION (COMMAND)                                                      NEW/                       

            -----   PROJECT   ----------------------                          AUTHORIZATION APPROPRIATION CURRENT                    

                    NUMBER       PROJECT TITLE                                      REQUEST       REQUEST MISSION PAGE               

                    ------       -------------                                ------------- ------------- ------- ----               

                                                                                                                                     

                                                                                                                                     

            Hawaii                Fort Shafter (IMCOM)                                                              61               

                    67157       Command and Control Facility - Admin                 75,000        75,000    C      63               

                                                                              ------------- -------------                            

                              Subtotal Fort Shafter Part I                   $       75,000        75,000                            

                                                                                                                                     

                              * TOTAL MCA FOR Hawaii                         $       75,000        75,000                            

                                                                                                                                     

                                                                                                                                     

            Kansas                Fort Leavenworth (IMCOM)                                                          69               

                    76024       Simulations Center                                   17,000        17,000    C      71               

                                                                              ------------- -------------                            

                              Subtotal Fort Leavenworth Part I               $       17,000        17,000                            

                                                                                                                                     

                              * TOTAL MCA FOR Kansas                         $       17,000        17,000                            

                                                                                                                                     

                                                                                                                                     

            Kentucky              Fort Campbell (IMCOM)                                                             77               

                    78778       Battlefield Weather Support Facility                  4,800         4,800    C      79               

                                                                              ------------- -------------                            

                              Subtotal Fort Campbell Part I                  $        4,800         4,800                            

                                                                                                                                     

                              * TOTAL MCA FOR Kentucky                       $        4,800         4,800                            

                                                                                                                                     

                                                                                                                                     

            Maryland              Aberdeen Proving Ground (IMCOM)                                                   85               

                    81875       Operations and Maintenance Facilities                21,000        21,000    C      87               

                                                                              ------------- -------------                            

                              Subtotal Aberdeen Proving Ground Part I        $       21,000        21,000                            

                                                                                                                                     

                                  Fort Detrick (IMCOM)                                                              91               

                    62204       Hazardous Material Storage Building                   4,600         4,600    C      93               

                    73384       Entry Control Point                                   2,500         2,500    C      96               

                                                                              ------------- -------------                            

                              Subtotal Fort Detrick Part I                   $        7,100         7,100                            

                                                                                                                                     

                              * TOTAL MCA FOR Maryland                       $       28,100        28,100                            
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                                                DEPARTMENT OF THE ARMY                                                               

                                                   FISCAL YEAR 2014                                                                  

                                              MILITARY CONSTRUCTION (Part I)                                                         

                                               (DOLLARS ARE IN THOUSANDS)                                                            

                                                INSIDE THE UNITED STATES                                                             

                                                                                                                                     

            STATE             INSTALLATION (COMMAND)                                                      NEW/                       

            -----   PROJECT   ----------------------                          AUTHORIZATION APPROPRIATION CURRENT                    

                    NUMBER       PROJECT TITLE                                      REQUEST       REQUEST MISSION PAGE               

                    ------       -------------                                ------------- ------------- ------- ----               

                                                                                                                                     

                                                                                                                                     

            Missouri              Fort Leonard Wood (IMCOM)                                                        101               

                    71502       Adv Individual Training Barracks Cplx, Ph1           86,000        86,000    C     103               

                    75019       Simulator Building                                    4,700         4,700    C     107               

                                                                              ------------- -------------                            

                              Subtotal Fort Leonard Wood Part I              $       90,700        90,700                            

                                                                                                                                     

                              * TOTAL MCA FOR Missouri                       $       90,700        90,700                            

                                                                                                                                     

                                                                                                                                     

            New York              United States Military Academy (IMCOM)                                           113               

                    81186       Cadet Barracks, Incr 2                                    0        42,000    C     115               

                                                                              ------------- -------------                            

                              Subtotal United States Military Academy Part I $            0        42,000                            

                                                                                                                                     

                              * TOTAL MCA FOR New York                       $            0        42,000                            

                                                                                                                                     

                                                                                                                                     

            North Carolina        Fort Bragg (IMCOM)                                                               121               

                    69624       Command and Control Facility                          5,900         5,900    C     123               

                                                                              ------------- -------------                            

                              Subtotal Fort Bragg Part I                     $        5,900         5,900                            

                                                                                                                                     

                              * TOTAL MCA FOR North Carolina                 $        5,900         5,900                            

                                                                                                                                     

                                                                                                                                     

            Texas                 Fort Bliss (IMCOM)                                                               129               

                    74638       Control Tower                                        10,800        10,800    C     131               

                    81155       Unmanned Aerial Vehicle Complex                      36,000        36,000    C     135               

                                                                              ------------- -------------                            

                              Subtotal Fort Bliss Part I                     $       46,800        46,800                            

                                                                                                                                     

                              * TOTAL MCA FOR Texas                          $       46,800        46,800                            

                                                                                                                                     

                                                                                                                                     

            Virginia              Joint Base Langley-Eustis (TRADOC)                                                                 

                    53584       Adv Individual Training Barracks Cplx, Ph3           50,000        50,000    C     141               

                                                                              ------------- -------------                            

                              Subtotal Joint Base Langley-Eustis Part I      $       50,000        50,000                            

                                                                                                                                     

                              * TOTAL MCA FOR Virginia                       $       50,000        50,000                            



PAGE NO. vi

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

                                                DEPARTMENT OF THE ARMY                                                               

                                                   FISCAL YEAR 2014                                                                  

                                              MILITARY CONSTRUCTION (Part I)                                                         

                                               (DOLLARS ARE IN THOUSANDS)                                                            

                                                INSIDE THE UNITED STATES                                                             

                                                                                                                                     

            STATE             INSTALLATION (COMMAND)                                                      NEW/                       

            -----   PROJECT   ----------------------                          AUTHORIZATION APPROPRIATION CURRENT                    

                    NUMBER       PROJECT TITLE                                      REQUEST       REQUEST MISSION PAGE               

                    ------       -------------                                ------------- ------------- ------- ----               

                                                                                                                                     

                                                                                                                                     

            Washington            Joint Base Lewis-McChord (IMCOM)                                                 147               

                    76776       Airfield Operations Complex                          37,000        37,000    C     149               

                    76777       Aircraft Maintenance Hangar                          79,000        79,000    C     153               

                    78196       Aviation Battalion Complex                           28,000        28,000    C     157               

                                           Yakima Training Center                                                                    

                    54106       Automated Multipurpose Machine Gun Range              9,100         9,100    C     160               

                                                                              ------------- -------------                            

                              Subtotal Joint Base Lewis-McChord Part I       $      153,100       153,100                            

                                                                                                                                     

                              * TOTAL MCA FOR Washington                     $      153,100       153,100                            

                                                                                                                                     

                                                                                                                                     

              ** TOTAL INSIDE THE UNITED STATES FOR MCA                      $      882,300       924,300                            
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                                                DEPARTMENT OF THE ARMY                                                               

                                                   FISCAL YEAR 2014                                                                  

                                              MILITARY CONSTRUCTION (Part I)                                                         

                                               (DOLLARS ARE IN THOUSANDS)                                                            

                                               OUTSIDE THE UNITED STATES                                                             

                                                                                                                                     

            STATE             INSTALLATION (COMMAND)                                                      NEW/                       

            -----   PROJECT   ----------------------                          AUTHORIZATION APPROPRIATION CURRENT                    

                    NUMBER       PROJECT TITLE                                      REQUEST       REQUEST MISSION PAGE               

                    ------       -------------                                ------------- ------------- ------- ----               

                                                                                                                                     

                                                                                                                                     

            Kwajalein             Kwajalein Atoll (SMDC)                                                           167               

                    59779       Pier                                                 63,000        63,000    C     169               

                                                                              ------------- -------------                            

                              Subtotal Kwajalein Atoll Part I                $       63,000        63,000                            

                                                                                                                                     

                              * TOTAL MCA FOR Kwajalein                      $       63,000        63,000                            

                                                                                                                                     

                                                                                                                                     

              ** TOTAL OUTSIDE THE UNITED STATES FOR MCA                     $       63,000        63,000                            
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                                                DEPARTMENT OF THE ARMY                                                               

                                                   FISCAL YEAR 2014                                                                  

                                              MILITARY CONSTRUCTION (Part I)                                                         

                                               (DOLLARS ARE IN THOUSANDS)                                                            

                                                        WORLDWIDE                                                                    

                                                                                                                                     

            STATE             INSTALLATION (COMMAND)                                                                                 

            -----   PROJECT   ----------------------                          AUTHORIZATION APPROPRIATION                            

                    NUMBER       PROJECT TITLE                                      REQUEST       REQUEST         PAGE               

                    ------       -------------                                ------------- -------------         ----               

                                                                                                                                     

                                                                                                                                     

            Worldwide Various     Classified Worldwide Location (WORLDWD)                                                            

                                                                                                           

                    81987       Company Operations Complex                           33,000        33,000          175               

                                                                              ------------- -------------                            

                              Subtotal Classified Worldwide Location Part I  $       33,000        33,000                            

                                                                                                                                     

                                  Planning and Design (PLANDES)                                                                      

                                           Planning and Design Host Nation                                                           

                    72435       Host Nation Support FY14                                  0        33,000          179               

                    72433       Planning and Design FY14                                  0        41,575          181               

                                                                              ------------- -------------                            

                              Subtotal Planning and Design Part I            $            0        74,575                            

                                                                                                                                     

                                  Minor Construction (MINEXG)                                                                        

                    72437       Minor Construction FY14                                   0        25,000          183               

                                                                              ------------- -------------                            

                              Subtotal Minor Construction Part I             $            0        25,000                            

                                                                                                                                     

                              * TOTAL MCA FOR Worldwide Various              $       33,000       132,575                            

                                                                                                                                     

                                                                                                                                     

              ** TOTAL WORLDWIDE FOR MCA                                     $       33,000       132,575                            

                                                                                                                                     

                                                                                                                                     

              MILITARY CONSTRUCTION (Part I) TOTAL                           $      978,300     1,119,875                            

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

                             Total Cost of New Mission Projects                   (0)        $          0                            

                             Total Cost of Current Mission Projects              (30)        $    978,300                            

                             Total Cost of other line items                       (3)        $     99,575                            

                             Total Cost of FY 2014 MCA Projects                  (33)        $  1,119,875                            
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                                                DEPARTMENT OF THE ARMY                                                               

                                        MILITARY CONSTRUCTION (Part I) FY 2014                                                       

                                                                                                                                     

                                                   COMMAND SUMMARY                                                                   

                                                                                                                                     

                                                                                                                                     

                                                                 AUTHORIZATION  APPROPRIATION                                        

                MAJOR ARMY COMMAND NAME                                REQUEST        REQUEST                                        

                -----------------------                          -------------  -------------                                        

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

                 INSIDE THE UNITED STATES                                                                                            

                 ________________________                                                                                            

                                                                                                                                     

                                                                                                                                     

                 US Army Installation Management Command               827,600        869,600                                        

                 US Army Training and Doctrine Command                  50,000         50,000                                        

                 US Army Special Operations Command                      4,700          4,700                                        

                                                                                                                                     

                                                                                                                                     

                 OUTSIDE THE UNITED STATES                                                                                           

                 _________________________                                                                                           

                                                                                                                                     

                                                                                                                                     

                 US Army Space & Missile Defense Command                63,000         63,000                                        

                                                                                                                                     

                                                                                                                                     

                 WORLDWIDE                                                                                                           

                 _________                                                                                                           

                                                                                                                                     

                                                                                                                                     

                 Military Construction, Army Minor                           0         25,000                                        

                 Planning and Design                                         0         74,575                                        

                 Various US Army Major Commands-Worldwide               33,000         33,000                                        

                                                                                                                                     

                                                                                                                                     

                 TOTAL                                                 978,300      1,119,875                                        
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MILITARY CONSTRUCTION, ARMY 
 

The military construction program for the active Army shown in the schedules of 
this title is summarized in the following tabulation: 

 
FISCAL YEAR MILITARY CONSTRUCTION, ARMY 

APPROPRIATIONS ($) 
 

2014 $1,119,875,000 
2013 $1,684,323,0001 
2012 $3,006,491,000 

 

 
 
 

1.  Major Construction. The MCA major construction program is one of the most visible 
means of improving the working and living conditions of Army personnel. This 
program provides for military construction projects in the United States and overseas as 
authorized in currently effective Military Construction Acts and in this year’s request 
for Authorizations and Appropriations. 

This request funds the Army's most critical facility needs for the following Army 
initiatives: Support to Redeployment/Force Structure including activation of the 13th 
 Combat Aviation Brigade (CAB) at Fort Carson, CO, and the fielding of the Gray Eagle 

  Unmanned Aerial Vehicle; i nvestment towards buy-out of the Army’s remaining 
  inadequate Training Barracks; selective continuation of Army Modularity to include the  

    transformation of the 16th CAB at Joint Base Lewis-McChord, Washington, and Fort Wainwright, 
    Alaska, continued investment in modernization of new training facilities and the most 
   urgent restoration and modernization of obsolete and failing critical infrastructure. No 
   projects requested in this initial budget submission will be negatively impacted by Total 
    Army Analysis. 

 

     2.  Minor Construction. Provision is made for construction of future unspecified 
     projects that have not been individually authorized by law but are determined to be 
     urgent requirements and do not cost more than the amounts specified in 10 USC 2805. 
     Projects awarded with these funds may not exceed $2 million. They may be awarded 
     up to $3 million if there is a threat to life, health, or safety that cannot be mitigated 
     with O&M funds, and deferral of the construction project until the next Military 
     Construction Authorization Act poses an unacceptable and imminent risk to military 
     personnel. The funded cost limit is $4 million if the project is intended for the 
     revitalization or recapitalization of laboratories under the jurisdiction of the Army. 

 
     3. Planning & Design.  This provides for necessary planning of military construction 
     projects including design, host nation support, standards, surveys, studies, and other 
     related activities. In general, design funds requested in fiscal year 2014 will be used to 

                                                                                                                                     PAGE NO. xi  
                                                           
1
 The FY2013 amount does not reflect sequestration or the across-the-board rescission directed by Division G of the Consolidated and Further Continuing 

Appropriations Act, 2013. 



 

 

design projects in the Army’s Fiscal Years 2015 and 2016 programs. Per policy guidance issued 

by the Assistant Secretary of the Army (Installations, Energy, and Environment) on 27 October 

2010, all new  construction projects  will be designed to achieve  reduced energy consumption at 

or below  the levels specified in ASHRAE Standard 189.1 Section  7.  Compliance shall be to the 

extent project funds and technology allows. On-site renewable energy requirements in ASHRAE 

Standard 189.1, Section 7, may be met on an installation-wide or program-wide basis. 
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           Department of Defense 
 
 

 MILITARY CONSTRUCTION, ARMY 
 
 

                  Fiscal Year 2014 
 
 

MILITARY CONSTRUCTION, ARMY 
 

For acquisition, construction, installation, and equipment of temporary or permanent public works, 
military installations, facilities, and real property for the Army as currently authorized by law, 
including personnel in the Army Corps of Engineers and other personal services necessary for the 
purposes of this appropriation, and for construction and operation of facilities in support of the 
functions of the Commander in Chief, $1,119,875,000, to remain available until September 30, 2018: 
Provided, That of this amount, not to exceed $74,575,000 shall be available for study, planning, design, 
architect and engineer services, and host nation support, as authorized by law, unless the Secretary of 
Army determines that additional obligations are necessary for such purposes and notifies the 
Committees on Appropriations of both Houses of Congress of the determination and the reasons 
therefore. 
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Special Programs Considerations  
 
 
 
 
 

Incremental and Phased Projects    

Items of Interest    
 
 
 

    
 

On page 537 (of the Senate Report 110-77, NDAA 2008), the Committee requested that the 
military departments include in each project justification document (the DD Form 1391), the 
entire cost of the requirement as well as the cost, by fiscal year, of each past and future phase 
or increment, in a table format. The Army has provided this information, as requested on all 
phased or incrementally funded projects in the FY14 Budget Request. The following phased or 
incrementally funded projects include    

 
  

ST          Location    Description    
GA         Fort Gordon      Adv. Individual Training Barracks Cplx, Ph2    
MO         Fort Leonard Wood    Adv. Individual Training Barracks Cplx, Ph1    
NY         United States Military Academy     Cadet Barracks, Incr 2    
VA         Joint Base Langley-Eustis      Adv. Individual Training Barracks Cplx, Ph3       

 
 

Additional Issues  
 
 
 

Requirement for Additional Scope Authorization, FY2011 Project:    
 

There is an FY2011 project, Regional Logistic Support Complex at Fort Lewis, WA 
(now Joint Base Lewis-McChord) that due to an oversight did not include sufficient 
organizational vehicle parking on the DD 1391 submitted in support of the budget 
request. The additional scope can be executed within the requested program amount for 
the project. Further explanation is provided below.    

 
 

ST     Location      Description (Line item)      Unit    Quantity    
WA    Fort Lewis  Organizational Vehicle Parking         SY       98,381    

 
 

Additional scope is required, specifically 57,439 Square Yards (SY) of Organizational Vehicle 
Parking, for the Regional Logistic Support Complex project, Project Number (PN) 72854 in 
order to park and service tactical vehicles. Although some elements (e.g. the Vehicle 
Maintenance Shop and the Organizational Storage) are standard designs, the Regional 
Logistic Support Complex, in support of Army Materiel Command’s mission at Fort Lewis, is 
not a standard facility type. During the project definition phase for the FY2011 projects, it was 
determined that the required amount of Organizational Vehicle Parking required to support 
the Regional Logistic Support Complex was not entirely captured in the scope for PN 
72854, Regional Logistic Support Complex or PN 72838, Regional Logistic Support Complex 
Warehouse. A corrected DD Form 1391 is provided at page xvii. 
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Requirement for Authority to Use Current  Year Funds to Complete  an FY2004 Project: 
There is an FY2004 project that requires a new contract (using current year funding) in order to 
provide a complete and usable facility.  
  
Picatinny Arsenal, New Jersey, Explosive Research and Development Loading Facility, FY2004  
  
The Army requires authority to award a new contract with available unobligated balances (after a 
prior approval Congressional reprogramming request) for the Explosive Research and 
Development Loading Facility. This FY2004 Congressional Add was awarded as a design-build 
construction contract in February 2005. The contract was terminated for default on December 22, 
2008 due to failure by the contractor to make progress. The Surety was slow to respond and 
notified the Army in December 2009 that they would not take over the contract. The Surety is 
currently in litigation with both the contractor and the Army.  
  
Typically, when a Surety refuses to fulfill their obligation to complete a project, the Government 
re-procures and seeks recovery of any excess re-procurement costs from the Surety. In this case, 
that is not possible because a re-procurement must be of the same scope as the initial action.  
Since the project is about 70% complete, a re-procurement of the same scope as the initial 
contract would, in effect, result in duplication of existing scope.  Basic structures were not 
completed, resulting in some exposure to the elements for more than three years.  Most of the 
completed work can be used, although some exposed material will need to be replaced.  
  
During an analysis of the existing design, the U.S. Army Corps of Engineers (USACE) 
discovered an error. The U.S. Army Engineering and Support Center at Huntsville determined 
the authorized project scope would not support the end user's objective for Net Explosive 
Weight (NEW) of 50-400 pounds.   The DOD Explosives Safety Board has concluded that the 
existing design will safely support a NEW of 30-50 pounds.  Stakeholders involved with this 
project have determined the best course of action is to complete the Processing Building and use 
it for explosive operations to the fullest extent that is safely possible.  As the five-year limit for 
new obligations has expired, the Army requests a one-time exemption to allow award for a new  
contract to complete this project within the original scope of the DD Form 1391 and will observe  
restrictions on NEW as specified by the DOD Explosives Safety Board.   
 
The Army requires an exception to the provision (see P.L. 112-74, Division H, section 117) that 
limits use of appropriated funds.  The Army recommends the following language be included in 
the Fiscal Year 2014 Military Construction and Veterans Administration Act under 
Administrative Provisions:   

 
“Sec. XXX, "Notwithstanding Section 117, the Secretary of the Army may obligate from 
any unobligated military construction funds such additional funds that the Secretary 
determines are necessary to complete the Explosive Research and Development Loading 
Facility, Picatinny Arsenal, New Jersey." 
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED PAGE NO. xviiDD FORM

1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNITCOST COST ($000)

1391

Approp

                                                                                     
                                                                                     
                  2011                                                               
    ARMY                                                            02 APR 2013      
                                                                                     
Joint Base Lewis-McChord                                                             
Washington                                 Regional Logistics Support Complex        
                                                                                     
                                                                                     
22096A                   214               72854                   63,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          46,426     ________________                                                                     
Vehicle Maintenance Shop        m2 (SF)     14,491 (  155,980)   2,539   (36,799)    
Organizational Storage          m2 (SF)     443.70 (    4,776)  933.89      (414)    
POL Storage Building            m2 (SF)      49.05 (      528)   1,224       (60)    
Hazmat/Hazwaste Storage         m2 (SF)      49.05 (      528)   1,224       (60)    
Organizational Vehicle Parking  m2 (SY)     82,259 (   98,381)   47.28    (3,889)    
  Total from Continuation page                                            (5,204)    
SUPPORTING FACILITIES                                                      8,263     _____________________                                                                
Electric Service                LS                 --            --         (555)    
Water, Sewer, Gas               LS                 --            --         (347)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (1,379)    
Storm Drainage                  LS                 --            --       (1,035)    
Site Imp( 2,216) Demo( 2,188)   LS                 --            --       (4,404)    
Information Systems             LS                 --            --         (339)    
Antiterrorism Measures          LS                 --            --         (204)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   54,689     
CONTINGENCY  (5.00%)                                                       2,734                                                                            _________     
SUBTOTAL                                                                  57,423     
SUPV, INSP & OVERHEAD  (5.70%)                                             3,273     
DESIGN/BUILD - DESIGN COST                                                 2,297                                                                            _________     
TOTAL REQUEST                                                             62,993     
TOTAL REQUEST (ROUNDED)                                                   63,000     
INSTALLED EQT-OTHER APPROP                                                     ()    
10.Description of Proposed Construction                            Construct two Equipment Maintenance Facilities           
modified from the standard Extra Large Vehicle Maintenance Shop (VMS) designs        
to support vehicle maintenance/installation activities and organizational            
maintenance for the deployable Army Sustainment Command units. Project               
includes two VMS with administrative and shop control areas; welding, paint          
booth and overhead cranes. Organizational storage facility, waste oil tank,          
hazardous material and hazardous waste storage, POL storage building,                
hardstand, organizational vehicle parking, sentry station, vehicle test area,        
area for maintenance shelters, and container storage area will also be               
provided. Provide connection to Energy Management Control System (EMCS) and          
Intrusion Detection System (IDS) installation. Sustainable Design and                
Development(SDD) and Energy Policy Act of 2005 (EPAct05) features will be            
provided. Supporting facilities include utilities; electric service; exterior        
lighting; fire protection and alarm systems; paving, walks, curbs, and               
gutters; parking; erosion control; storm drainage; site grading and                  
contouring; information systems, and site improvements. Anti-terrorism               
measures will be provided. Project includes self contained heating and air           
conditioning systems. Access for persons with disabilities will be provided in       
public areas. Comprehensive building and furnishings related design services         
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                     2011                                                            
    ARMY                                                            02 APR 2013      
                                                                                     
                                                                                     
Joint Base Lewis-McChord, Washington                                                 
                                                                                     
                                                                                     
Regional Logistics Support Complex                                    72854          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Hardstand                       m2 (SY)      5,309 (    6,350)  113.62      (603)    
Area for Maintenance Shelters   m2 (SY)     11,037 (   13,200)  134.23    (1,481)    
Vehicle Test Area               m2 (SY)     13,936 (   16,667)   13.74      (192)    
Container Storage Area          m2 (SY)      2,230 (    2,667)   13.81       (31)    
Sentry Station                  LS                 --            --          (25)    
Waste Oil Tank                  LS                 --            --          (10)    
IDS Installation                LS                 --            --          (30)    
EMCS Connection                 LS                 --            --         (203)    
SDD and EPAct05                 LS                 --            --         (736)    
Antiterrorism Measures          LS                 --            --         (920)    
Building Information Systems    LS                 --            --         (973)                                                                           _________     
                                                                Total      5,204     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
are required. Air Conditioning (Estimated 42 kWr/12 Tons).                           
________________________________________________________________________________     
11. REQ:         87,429 m2  ADQT:         48,816 m2  SUBSTD:         17,654 m2       ________                                                                             
PROJECT:  Construct a Regional Logistics Support Complex at Fort Lewis,              ________                                                                             
Washington. (Current Mission)                                                        
REQUIREMENT:   This project is required to provide a regional complex at Fort        ____________                                                                         
Lewis that can serve as the enduring location for all Army Materiel Command          
(AMC) mission support elements to the Army’s multi-component set. This               
capability will support all the Program Manager/Program Executive Office             
(PM/PEO) supported systems, the Army Forces Generator (ARFORGEN) process,            
Command, Control, Communications, Computers and Intelligence, Surveillance and       
Reconnaissance (C4ISR) reconfiguration, Future Combat Systems (FCS) spin outs,       
and accommodate all Life Cycle Management Command (LCMC) forward positioned          
teams conducting on-site support or new fieldings. Additionally, this facility       
should augment support for New Equipment Training (NET) and provide a surge          
capability in order to respond to excessive workloads or unique support              
requirements.                                                                        
CURRENT SITUATION:   All existing adequate facilities are being fully utilized       __________________                                                                   
to support current operations. Currently, AMC requirements are being                 
accomplished in a combination of temporary sprung structures and WWII wood           
structures that are in poor condition (removed from condemned list to allow          
AMC use). The lack of permanent structures greatly hinders AMC and the               
Acquisition Support Community’s ability to support the Soldiers of Fort Lewis        
and other units.                                                                     
IMPACT IF NOT PROVIDED:   Due to the increased AMC mission, a significant            _______________________                                                              
portion of the mission being moved into temporary shelters, and pending              
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                     2011                                                            
    ARMY                                                            02 APR 2013      
                                                                                     
                                                                                     
Joint Base Lewis-McChord, Washington                                                 
                                                                                     
                                                                                     
Regional Logistics Support Complex                                    72854          
                                                                                     
IMPACT IF NOT PROVIDED:    (CONTINUED)                                               ______________________________________                                               
demolition of many of its facilities, the logistical support to the Senior           
Combatant Commander will be severely impacted.                                       
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. An economic analysis has been        
prepared and utilized in evaluating this project. This project is the most           
cost-effective method to satisfy the requirement. The Deputy Assistant               
Secretary of the Army (Installations, Housing and Partnerships) certifies that       
this project has been considered for joint use potential. The facility will be       
available for use by other components. Sustainable principles, to include Life       
Cycle cost-effective practices, will be integrated into the design,                  
development, and construction of the project in accordance with Executive            
Order 13423, 10 USC 2802(c), and other applicable laws and Executive Orders.         
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                                                DEPARTMENT OF THE ARMY                                                               

                                                   FISCAL YEAR 2014                                                                  

                                              MILITARY CONSTRUCTION (Part I)                                                         

                                               (DOLLARS ARE IN THOUSANDS)                                                            

                                                                                                                                     

                                                                                                                                     

            STATE             INSTALLATION (COMMAND)                                                      NEW/                       

            -----   PROJECT   ----------------------                          AUTHORIZATION APPROPRIATION CURRENT                    

                    NUMBER       PROJECT TITLE                                      REQUEST       REQUEST MISSION PAGE               

                    ------       -------------                                ------------- ------------- ------- ----               

                                                                                                                                     

                                                                                                                                     

            Alaska                Fort Wainwright (IMCOM)                                                            3               

                    67116       Aviation Battalion Complex                           45,000        45,000    C       5               

                    76601       Aviation Storage Hangar                              58,000        58,000    C       8               

                                                                              ------------- -------------                            

                              Subtotal Fort Wainwright Part I                $      103,000       103,000                            

                                                                                                                                     

                              * TOTAL MCA FOR Alaska                         $      103,000       103,000                            
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           1. COMPONENT                      FY 2014 MILITARY CONSTRUCTION PROGRAM                2. DATE                            

              ARMY                                                                                  04 APR 2013                      

                                                                                                                                     

           3. INSTALLATION AND LOCATION              4. COMMAND                                   5. AREA CONSTRUCTION               

                                                                                                     COST INDEX                      

              Fort Wainwright                   US Army Installation Management Command                                              

              Alaska                                                                                        2.21                     

                                                                                                                                     

              6. PERSONNEL STRENGTH:     PERMANENT            STUDENTS               SUPPORTED                                       

                                   OFFICER ENLIST CIVIL  OFFICER ENLIST CIVIL  OFFICER ENLIST CIVIL   TOTAL                          

              A. AS OF 31 OCT 2012     806   5595   1098       0      0      0      44    168   1792     9,503                       

              B. END FY 2018           799   5577   1259       0      0      0      10    117   1147     8,909                       

                                                                                                                                     

                                                       7. INVENTORY DATA ($000)                                                      

                 A. TOTAL AREA..........         648,861 ha      (1,603,366 AC)                                                      

                 B. INVENTORY TOTAL AS OF  08 JAN 2013............................          5,643,461                                

                 C. AUTHORIZATION NOT YET IN INVENTORY............................          1,056,058                                

                 D. AUTHORIZATION REQUESTED IN THE FY 2014 PROGRAM................            103,000                                

                 E. AUTHORIZATION INCLUDED IN THE FY 2015 PROGRAM.................             34,000                                

                 F. PLANNED IN NEXT THREE YEARS (NEW MISSION ONLY)................                  0                                

                 G. REMAINING DEFICIENCY..........................................            864,794                                

                 H. GRAND TOTAL...................................................          7,701,313                                

                                                                                                                                     

              8. PROJECT APPROPRIATIONS REQUESTED IN THE FY 2014 PROGRAM:                                                            

                 CATEGORY PROJECT                                                     COST       DESIGN STATUS                       

                   CODE   NUMBER             PROJECT TITLE                           ($000)      START  COMPLETE                     

                  141       67116  Aviation Battalion Complex                          45,000   01/2011  10/2013                     

                  211       76601  Aviation Storage Hangar                             58,000   02/2011  07/2014                     

                                                                                                                                     

                                                                      TOTAL           103,000                                        

           ______________________________________________________________________________________________________________            

                                                                                                                                     

              9. FUTURE PROJECT APPROPRIATIONS:                                                                                      

                 CATEGORY                                                             COST                                           

                   CODE                      PROJECT TITLE                           ($000)                                          

                 A.  INCLUDED IN THE FY 2015 PROGRAM:                                                                                

                    211            Unmanned Aerial Vehicle Hangar                      34,000                                        

                                                                                                                                     

                                                                      TOTAL            34,000                                        

                                                                                                                                     

                 B.  PLANNED NEXT THREE PROGRAM YEARS (NEW MISSION ONLY):  NONE                                                      

                                                                                                                                     

                 C.  DEFERRED SUSTAINMENT, RESTORATION, AND MODERNIZATION (SRM):          N/A                                        

           ______________________________________________________________________________________________________________            

                                                                                                                                     

              10. MISSION OR MAJOR FUNCTIONS:                                                                                        

                  Fort Wainwright provides the nation’s Armed Forces with a sustaining base and power projection                     

              platform, in support of National Objectives. Maintain trained and ready forces for Combatant Commanders.               

              Train, deploy, and redeploy ready forces. Major units include the 1/25 Stryker Brigade Combat Team and                 

              Aviation Task Force. Major function include: support and enable operational and training requirements of               

              Maneuver units; support basic and advanced skill training for new Soldiers; exercise command and control;              

              provide for public safety and security; provide sound stewardship of installation resources and                        

              environment; provide service/programs to enable readiness; execute community and family support services               

              and programs; maintain and improve installation infrastructure.                                                        

                                                                                                                                     

           ______________________________________________________________________________________________________________            
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           1. COMPONENT                      FY 2014 MILITARY CONSTRUCTION PROGRAM                2. DATE                            

              ARMY                                                                                  04 APR 2013                      

                                                                                                                                     

                                                                                                                                     

              INSTALLATION AND LOCATION: Fort Wainwright, Alaska                                                                     

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

              11. OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES:                                                                     

                                                                                            ($000)                                   

                  A. AIR POLLUTION                                                               0                                   

                  B. WATER POLLUTION                                                             0                                   

                  C. OCCUPATIONAL SAFETY AND HEALTH                                              0                                   

                                                                                                                                     

           ______________________________________________________________________________________________________________            
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                  2014                                                               
    ARMY                                                            04 APR 2013      
                                                                                     
Fort Wainwright                                                                      
Alaska                                     Aviation Battalion Complex                
                                                                                     
                                                                                     
22096A                   141               67116                   45,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          31,331     ________________                                                                     
Battalion HQs w/Classrooms      m2 (SF)      3,790 (   40,800)   4,552   (17,255)    
Company Operations Facilities   m2 (SF)      2,601 (   28,000)   3,645    (9,481)    
Enclosed Hardstand              m2 (SF)     445.56 (    4,796)   3,645    (1,624)    
Special Foundations             LS                 --            --       (2,392)    
Sustainability/Energy Measures  LS                 --            --         (579)    
                                                                                     
SUPPORTING FACILITIES                                                      8,981     _____________________                                                                
Electric Service                LS                 --            --       (1,152)    
Water, Sewer, Gas               LS                 --            --         (790)    
Steam And/Or Chilled Water Dist LS                 --            --       (1,780)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (1,707)    
Storm Drainage                  LS                 --            --         (296)    
Site Imp( 2,733) Demo(      )   LS                 --            --       (2,733)    
Information Systems             LS                 --            --         (382)    
Antiterrorism Measures          LS                 --            --         (141)    
                                                                                     
ESTIMATED CONTRACT COST                                                   40,312     
CONTINGENCY  (5.00%)                                                       2,016                                                                            _________     
SUBTOTAL                                                                  42,328     
SUPV, INSP & OVERHEAD  (6.50%)                                             2,751                                                                            _________     
TOTAL REQUEST                                                             45,079     
TOTAL REQUEST (ROUNDED)                                                   45,000     
INSTALLED EQT-OTHER APPROP                                                     ()    
10.Description of Proposed Construction                            Construct standard design Aviation Battalion             
Complex facilities. Primary facilities include a Battalion Headquarters with         
organizational classrooms, Company Operations Facilities (COF) with enclosed         
covered hardstand, Intrusion Detection Systems (IDS)installation, Mass               
Notifications Systems, Energy Monitoring and Control Systems (EMCS)connection,       
Special Foundations, and building information systems. Sustainability/Energy         
Measures will be provided. Supporting facilities include utilities, electric         
service, water, sewer, steam connections, paving, walks, curbs and gutters,          
parking, storm drainage site improvements and information systems.                   
Anti-terrorism/force protection measures will be provided. Comprehensive             
building and furnishings related interior design services are required. Access       
for individuals with disabilities will be provided. Heating will be provided         
by connection to a central plant. Facilities will be designed to a minimum           
life of 50 years and energy efficiencies meeting, on average, American Society       
of Heating, Refrigerating, and Air-Conditioning Engineers (ASHRAE) 189.1             
standards through improved building envelope and integrated building systems         
performance. Measures in accordance with the Department of Defense (DoD)             
Minimum Antiterrorism for Buildings standards will be provided. Air                  
Conditioning (Estimated 524 kWr/149 Tons).                                           
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Wainwright, Alaska                                                              
                                                                                     
                                                                                     
Aviation Battalion Complex                                            67116          
                                                                                     
________________________________________________________________________________     
11. REQ:         71,696 m2  ADQT:         43,043 m2  SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct an Aviation Battalion Complex at Fort Wainwright, Alaska.        ________                                                                             
(Current Mission)                                                                    
REQUIREMENT:   This project is required to support an Aviation unit of               ____________                                                                         
approximately 1,300 Soldiers. The facilities will be used by aviation,               
maintenance and support personnel.                                                   
CURRENT SITUATION:   Currently, existing battalion headquarters (BNHQ) for the       __________________                                                                   
two aviation units are housed in substandard facilities that are approximately       
50% of required size and sharing that space within those facilities with             
company operations functions. Currently those companies are utilizing spaces         
in substandard facilities that range from 10% to 25% of the required size for        
their COF functions. The result is significant reduction in efficiency and           
productivity. These existing facilities will be repurposed and renovated for         
other tenants after completion of this project in order to reduce the                
installations relocatable inventory.                                                 
IMPACT IF NOT PROVIDED:   If this project is not provided, Soldiers will             _______________________                                                              
continue to work in substandard, undersized, and inadequate facilities which         
will adversely impact productivity, efficiency, quality of life, morale,             
retention and readiness and the associated ability to achieve the required           
mission.                                                                             
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations, Housing and Partnerships) certifies that       
this project has been considered for joint use potential. The facility will be       
available for use by other components. A parametric cost estimate based upon         
project engineering design was used to develop this budget estimate.                 
Sustainable principles, to include Life Cycle cost-effective practices, will         
be integrated into the design, development, and construction of the project in       
accordance with Executive Order 13423, 10 USC 2802(c), and other applicable          
laws and Executive Orders.                                                           
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JAN 2011                                                                            _________        
              (b)  Percent Complete As Of January 2013.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2013                                                                            _________        
              (d)  Date Design Complete............................  OCT 2013                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs       YES                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
              (g)  An energy study and life cycle cost analysis will be              
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Wainwright, Alaska                                                              
                                                                                     
                                                                                     
Aviation Battalion Complex                                            67116          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
                   documented during the final design.                               
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   Fort Wainwright                                                   
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,083                                                                            _________        
              (b)  All Other Design Costs..........................       722                                                                            _________        
              (c)  Total Design Cost...............................     1,805                                                                            _________        
              (d)  Contract........................................     1,083                                                                            _________        
              (e)  In-house........................................       722                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2014                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  APR 2014                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  APR 2016                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
                                       NA                                            
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:                                             
Phone Number:  907-361-7287                                                          
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                  2014                                                               
    ARMY                                                            04 APR 2013      
                                                                                     
Fort Wainwright                                                                      
Alaska                                     Aviation Storage Hangar                   
                                                                                     
                                                                                     
22096A                   211               76601                   58,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          33,919     ________________                                                                     
Warm Storage Hangar             m2 (SF)      5,264 (   56,660)   4,541   (23,904)    
Company Operations Facility     m2 (SF)      1,115 (   12,000)   4,176    (4,655)    
Enclosed Hardstand              m2 (SF)     159.89 (    1,721)   4,015      (642)    
Organizational Vehicle Parking  m2 (SY)     11,044 (   13,209)  171.34    (1,892)    
Special Foundations             LS                 --            --       (2,038)    
  Total from Continuation page                                              (788)    
SUPPORTING FACILITIES                                                     16,491     _____________________                                                                
Electric Service                LS                 --            --       (2,208)    
Water, Sewer, Gas               LS                 --            --       (2,250)    
Steam And/Or Chilled Water Dist LS                 --            --       (3,343)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (873)    
Storm Drainage                  LS                 --            --         (252)    
Site Imp( 3,945) Demo( 3,034)   LS                 --            --       (6,979)    
Information Systems             LS                 --            --         (342)    
Antiterrorism Measures          LS                 --            --         (244)    
                                                                                     
ESTIMATED CONTRACT COST                                                   50,410     
CONTINGENCY  (5.00%)                                                       2,521                                                                            _________     
SUBTOTAL                                                                  52,931     
SUPV, INSP & OVERHEAD  (6.50%)                                             3,441     
DESIGN/BUILD - DESIGN COST                                                 2,117                                                                            _________     
TOTAL REQUEST                                                             58,489     
TOTAL REQUEST (ROUNDED)                                                   58,000     
INSTALLED EQT-OTHER APPROP                                                     ()    
10.Description of Proposed Construction                            Construct a standard design Aviation Storage             
Hangar. Primary facilities include a Warm Storage Hangar, Company Operations         
Facility (COF) with Enclosed Hardstand, Organizational Vehicle Parking,              
Intrusion Detection Systems (IDS) installation, Mass Notifications Systems,          
Energy Monitoring and Control Systems (EMCS) connection, Special Foundations,        
fire protection, and building information systems. Building information              
systems for this facility are unique in nature and not included in the unit          
cost of the building. Sustainability/Energy measures will be provided.               
Supporting facilities include utilities, electric service, water, sewer, steam       
connections, paving, walks, curbs and gutters, parking, storm drainage, site         
improvements and information systems. Heating will be provided by connection         
to a central plant. Measures in accordance with the Department of Defense            
(DoD) Minimum Antiterrorism for Buildings standards will be provided.                
Comprehensive building and furnishing related interior design services are           
required. Access for individuals with disabilities will be provided.                 
Facilities will be designed to a minimum life of 50 years and energy                 
efficiencies meeting, on average, American Society of Heating, Refrigerating,        
and Air-Conditioning Engineers (ASHRAE) 189.1 standards through improved             
building envelope and integrated building systems performance. Demolish 2            
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Wainwright, Alaska                                                              
                                                                                     
                                                                                     
Aviation Storage Hangar                                               76601          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Sustainability/Energy Measures  LS                 --            --         (576)    
Building Information Systems    LS                 --            --         (212)                                                                           _________     
                                                                Total        788     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
buildings (TOTAL 9,720 m2/104,624 SF). Air Conditioning (Estimated 281 kWr/80        
Tons).                                                                               
________________________________________________________________________________     
11. REQ:          5,264 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a standard design Aviation Storage Hangar at Fort                ________                                                                             
Wainwright, Alaska. (Current Mission)                                                
REQUIREMENT:   This project is required for Fort Wainwright, Alaska to support       ____________                                                                         
a General Support Aviation Battalion (GSAB). It provides essential, permanent        
operational and maintenance facilities to support the GSAB. The extreme cold         
weather creates the need for warm storage hangars to protect both the aircraft       
and the crew. When the aircraft is protected from the winter elements, these         
facilities enable pilots and crew to conduct preflight inspections, prep             
aircraft for their mission and reduce response time.                                 
CURRENT SITUATION:   Currently, most mission capable aircraft are parked             __________________                                                                   
outside on the aircraft parking aprons. Space in aircraft maintenance hangars        
is provided for 20% of assigned aircraft for unit level maintenance. During          
the winter, temperatures routinely dip well below zero degrees Fahrenheit.           
Storing aircraft outside when extremely cold reduces the serviceable life and        
reliability of the aircraft. Onboard electronics, jet engine components, and         
aircraft surface/rotors are all at risk due to exposure to the extreme cold          
temperatures. This also exposes Soldiers to injury due to the cold and further       
reduces mission readiness. Aircraft need significantly more time to be ready         
for flight during harsh weather. The most vulnerable helicopter types must be        
moved into warm storage facilities. The aircraft were previously housed in two       
WWII era wood hangars. The use of these old hangars was lost due to fire. The        
aircraft are now being stored in a deployment staging facility known as the          
"Pallet Processing Facility" (PPF). The PPF is not suited to aircraft storage.       
Fire suppression, clearances, and petroleum spill containment are not                
configured for aircraft.                                                             
IMPACT IF NOT PROVIDED:   If this project is not provided mission readiness          _______________________                                                              
will be reduced. Helicopters will continue to be stored in the inadequate PPF        
or stored outside and risk damage from exposure to severe cold temperatures.         
Soldiers will continue to be exposed to dangerously low temperatures. Using          
the PPF for aircraft limits the building’s use for its intended purpose of           
mobilization preparation. Overall readiness and response time will be                
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Wainwright, Alaska                                                              
                                                                                     
                                                                                     
Aviation Storage Hangar                                               76601          
                                                                                     
IMPACT IF NOT PROVIDED:    (CONTINUED)                                               ______________________________________                                               
compromised.                                                                         
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations, Housing and Partnerships) certifies that       
this project has been considered for joint use potential. The facility will be       
available for use by other components. A parametric cost estimate based upon         
project engineering design was used to develop this budget estimate.                 
Sustainable principles, to include Life Cycle cost-effective practices, will         
be integrated into the design, development, and construction of the project in       
accordance with Executive Order 13423, 10 USC 2802(c), and other applicable          
laws and Executive Orders.                                                           
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  FEB 2011                                                                            _________        
              (b)  Percent Complete As Of January 2013.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2013                                                                            _________        
              (d)  Date Design Complete............................  JUL 2014                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs       YES                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
              (g)  An energy study and life cycle cost analysis will be              
                   documented during the final design.                               
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   Fort Wainwright                                                   
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,323                                                                            _________        
              (b)  All Other Design Costs..........................       794                                                                            _________        
              (c)  Total Design Cost...............................     2,117                                                                            _________        
              (d)  Contract........................................     1,323                                                                            _________        
              (e)  In-house........................................       794                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2014                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  FEB 2014                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2016                                                                            _________        
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Wainwright, Alaska                                                              
                                                                                     
                                                                                     
Aviation Storage Hangar                                               76601          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
                                       NA                                            
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:                                             
Phone Number:  907-361-7287                                                          
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                                                DEPARTMENT OF THE ARMY                                                               

                                                   FISCAL YEAR 2014                                                                  

                                              MILITARY CONSTRUCTION (Part I)                                                         

                                               (DOLLARS ARE IN THOUSANDS)                                                            

                                                                                                                                     

                                                                                                                                     

            STATE             INSTALLATION (COMMAND)                                                      NEW/                       

            -----   PROJECT   ----------------------                          AUTHORIZATION APPROPRIATION CURRENT                    

                    NUMBER       PROJECT TITLE                                      REQUEST       REQUEST MISSION PAGE               

                    ------       -------------                                ------------- ------------- ------- ----               

                                                                                                                                     

                                                                                                                                     

            Colorado              Fort Carson (IMCOM)                                                               15               

                    71221       Fire Station                                         12,000        12,000    C      17               

                    77262       Headquarters Building                                33,000        33,000    C      21               

                    77304       Aircraft Maintenance Hangar                          73,000        73,000    C      25               

                    77405       Aircraft Maintenance Hangar                          66,000        66,000    C      29               

                    77885       Runway                                               12,000        12,000    C      33               

                    79618       Simulator Building                                   12,200        12,200    C      36               

                    80433       Central Energy Plant                                 34,000        34,000    C      40               

                                                                              ------------- -------------                            

                              Subtotal Fort Carson Part I                    $      242,200       242,200                            

                                                                                                                                     

                              * TOTAL MCA FOR Colorado                       $      242,200       242,200                            
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           1. COMPONENT                      FY 2014 MILITARY CONSTRUCTION PROGRAM                2. DATE                            

              ARMY                                                                                  04 APR 2013                      

                                                                                                                                     

           3. INSTALLATION AND LOCATION              4. COMMAND                                   5. AREA CONSTRUCTION               

                                                                                                     COST INDEX                      

              Fort Carson                       US Army Installation Management Command                                              

              Colorado                                                                                      1.06                     

                                                                                                                                     

              6. PERSONNEL STRENGTH:     PERMANENT            STUDENTS               SUPPORTED                                       

                                   OFFICER ENLIST CIVIL  OFFICER ENLIST CIVIL  OFFICER ENLIST CIVIL   TOTAL                          

              A. AS OF 31 OCT 2012    2908  21705   2649       8    169      0     203    904   3622    32,168                       

              B. END FY 2018          3263  23060   2752       8    145      0     211    921   3588    33,948                       

                                                                                                                                     

                                                       7. INVENTORY DATA ($000)                                                      

                 A. TOTAL AREA..........         151,075 ha        (373,313 AC)                                                      

                 B. INVENTORY TOTAL AS OF  08 JAN 2013............................          5,813,834                                

                 C. AUTHORIZATION NOT YET IN INVENTORY............................          1,678,839                                

                 D. AUTHORIZATION REQUESTED IN THE FY 2014 PROGRAM................            242,200                                

                 E. AUTHORIZATION INCLUDED IN THE FY 2015 PROGRAM.................             81,000                                

                 F. PLANNED IN NEXT THREE YEARS (NEW MISSION ONLY)................                  0                                

                 G. REMAINING DEFICIENCY..........................................          3,661,576                                

                 H. GRAND TOTAL...................................................         11,477,449                                

                                                                                                                                     

              8. PROJECT APPROPRIATIONS REQUESTED IN THE FY 2014 PROGRAM:                                                            

                 CATEGORY PROJECT                                                     COST       DESIGN STATUS                       

                   CODE   NUMBER             PROJECT TITLE                           ($000)      START  COMPLETE                     

                  730       71221  Fire Station                                        12,000   05/2012  09/2013                     

                  141       77262  Headquarters Building                               33,000   09/2011  10/2013                     

                  211       77304  Aircraft Maintenance Hangar                         73,000   11/2011  09/2013                     

                  211       77405  Aircraft Maintenance Hangar                         66,000   09/2011  10/2013                     

                  111       77885  Runway                                              12,000   11/2011  09/2013                     

                  172       79618  Simulator Building                                  12,200   05/2012  08/2013                     

                  891       80433  Central Energy Plant                                34,000   11/2011  10/2014                     

                                                                                                                                     

                                                                      TOTAL           242,200                                        

           ______________________________________________________________________________________________________________            

                                                                                                                                     

              9. FUTURE PROJECT APPROPRIATIONS:                                                                                      

                 CATEGORY                                                             COST                                           

                   CODE                      PROJECT TITLE                           ($000)                                          

                 A.  INCLUDED IN THE FY 2015 PROGRAM:                                                                                

                    211            Aircraft Maintenance Hangar                         60,000                                        

                    211            Unmanned Aerial Vehicle Hangar                      21,000                                        

                                                                                                                                     

                                                                      TOTAL            81,000                                        

                                                                                                                                     

                 B.  PLANNED NEXT THREE PROGRAM YEARS (NEW MISSION ONLY):  NONE                                                      

                                                                                                                                     

                 C.  DEFERRED SUSTAINMENT, RESTORATION, AND MODERNIZATION (SRM):          N/A                                        

           ______________________________________________________________________________________________________________            
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           1. COMPONENT                      FY 2014 MILITARY CONSTRUCTION PROGRAM                2. DATE                            

              ARMY                                                                                  04 APR 2013                      

                                                                                                                                     

                                                                                                                                     

              INSTALLATION AND LOCATION: Fort Carson, Colorado                                                                       

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

              10. MISSION OR MAJOR FUNCTIONS:                                                                                        

                  Provide the nation’s Armed Forces with a sustaining base and a power projection platform, in support               

              of National Security Objectives. Major functions include: support and enable operational and training                  

              requirements of Maneuver units, support basic and advanced skill training for new soldiers; exercise                   

              command and control; provide for public safety and security; provide sound stewardship of installation                 

              resources and the environment; provide services/programs to enable readiness; execute community and family             

              support services and programs; maintain and improve installation infrastructure.                                       

                                                                                                                                     

           ______________________________________________________________________________________________________________            

                                                                                                                                     

              11. OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES:                                                                     

                                                                                            ($000)                                   

                  A. AIR POLLUTION                                                               0                                   

                  B. WATER POLLUTION                                                             0                                   

                  C. OCCUPATIONAL SAFETY AND HEALTH                                              0                                   

                                                                                                                                     

           ______________________________________________________________________________________________________________            
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5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

1391

Approp

                                                                                     
                                                                                     
                  2014                                                               
    ARMY                                                            04 APR 2013      
                                                                                     
Fort Carson                                                                          
Colorado                                   Fire Station                              
                                                                                     
                                                                                     
22096A                   730               71221                   12,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           9,368     ________________                                                                     
Fire Station                    m2 (SF)      2,973 (   32,000)   2,826    (8,402)    
Hazardous Material Storage      m2 (SF)      23.23 (      250)   2,465       (57)    
Special Foundations             LS                 --            --         (684)    
Standby Generator               EA               1 --           52,488       (52)    
Sustainability/Energy Measures  LS                 --            --         (173)    
                                                                                     
SUPPORTING FACILITIES                                                      1,399     _____________________                                                                
Electric Service                LS                 --            --         (398)    
Water, Sewer, Gas               LS                 --            --         (296)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (323)    
Storm Drainage                  LS                 --            --          (93)    
Site Imp(   212) Demo(      )   LS                 --            --         (212)    
Information Systems             LS                 --            --          (50)    
Antiterrorism Measures          LS                 --            --          (27)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   10,767     
CONTINGENCY  (5.00%)                                                         538                                                                            _________     
SUBTOTAL                                                                  11,305     
SUPV, INSP & OVERHEAD  (5.70%)                                               644                                                                            _________     
TOTAL REQUEST                                                             11,949     
TOTAL REQUEST (ROUNDED)                                                   12,000     
INSTALLED EQT-OTHER APPROP                                                     ()    
10.Description of Proposed Construction                            Construct a large standard design Fire Station to        
include Airfield Rescue. This facility will include apparatus bays, storage,         
residential areas, administrative areas, file, supply, records and evidence          
storage areas, detention, interview and processing area, building information        
systems, fire protection and alarm systems, Energy monitoring and Control            
Systems (EMCS)connections, and Intrusion Detection System (IDS) installation.        
Project will also include a hazardous material storage facility and a standby        
generator. Sustainability and Energy features will be provided. Supporting           
facilities include site development, utilities and connections, lighting,            
paving, parking, vehicle storage, walks, curb and gutters, storm drainage,           
information systems, landscaping and signage. Heating and cooling will be            
provided from either a Central Energy Plant or individual heating units              
depending on what is most cost effective. Measures in accordance with the            
Department of Defense (DoD) Minimum Antiterrorism for Buildings standards will       
be provided. Comprehensive building and furnishings related interior design          
services are required. Access for individuals with disabilities will be              
provided. Special foundations due to expansive soils will be required.               
Facilities will be designed to a minimum life of 50 years and energy                 
efficiencies meeting, on average, ASHRAE 189.1 standards through improved            
building envelope and integrated building systems performance. Air                   
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Carson, Colorado                                                                
                                                                                     
                                                                                     
Fire Station                                                          71221          
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
Conditioning (Estimated 113 kWr/32 Tons).                                            
________________________________________________________________________________     
11. REQ:          5,393 m2  ADQT:          2,206 m2  SUBSTD:            983 m2       ________                                                                             
PROJECT:  Construct a large standard design Fire Station at Fort Carson,             ________                                                                             
Colorado. (Current Mission)                                                          
REQUIREMENT:   This project is required to support the operations of the new         ____________                                                                         
Combat Aviation Brigade (CAB) at Butts Army Airfield (BAAF), the recently            
built Brigade Combat Team complex on Wilderness Road, the impending                  
construction of an Army National Guard training complex, and other operational       
facilities planned along Wilderness Road on Fort Carson. This facility               
supports the Army firefighter’s mission to protect lives, installation               
facilities, flightline operations, and also will support emergency coverage of       
range and training operations by Directorate of Emergency Services (DES)             
officers through a dispatch center administrative space. The facility will           
house two aircraft crash companies and one engine company.                           
CURRENT SITUATION:   The existing facility (3,500 SF) was built in 1965 which        __________________                                                                   
met the needs of the Army fire department at the time. Current facility is           
undersized and operationally outdated. Apparatus has become larger and               
functional requirements of the firefighters have required more updated and           
larger facilities. The current building provides only 25% of required square         
footage. Lack of classroom and crew office space makes it difficult for              
personnel to maintain proficiency. The Heating, Ventilation, and Air                 
Conditioning (HVAC) system is inadequate for proper climate control and              
ventilation of toxic diesel exhaust. Currently Fort Carson lacks office space        
for inspectors. The communications center is severely undersized. Reserve fire       
apparatus is currently stored in other remote locations which hampers the            
ability to maintain serviceable reserve equipment. The current facility is           
scheduled for demolition under a separate project.                                   
IMPACT IF NOT PROVIDED:   If this facility is not provided, the Fort Carson          _______________________                                                              
Fire and Emergency Services will be hindered in providing fire protection and        
aircraft crash rescue services to the airfield and surrounding area. Interim         
facilities are required after the current fire station is demolished and are         
insufficient for long term use. Failure to construct this facility will              
continue the present operational shortcomings by preventing the Fire                 
Department from fielding an additional engine company to respond to a                
projected increase in response load. This would result in periodic disruption        
to air field flight operations, negatively affecting the mission. Finally, the       
lack of a dispatch center and Director of Emergency Services (DES) officer           
administrative space will hamper the ability to provide the level of service         
needed to protect the growing population near BAAF and on nearby ranges and          
training areas.                                                                      
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. An economic analysis has been        



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED PAGE NO. 19DD FORM

1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Carson, Colorado                                                                
                                                                                     
                                                                                     
Fire Station                                                          71221          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
prepared and utilized in evaluating this project. This project is the most           
cost-effective method to satisfy the requirement. The Deputy Assistant               
Secretary of the Army (Installations, Housing and Partnerships) certifies that       
this project has been considered for joint use potential. The facility will be       
available for use by other components. A parametric cost estimate based upon         
project engineering design was used to develop this budget estimate.                 
Sustainable principles, to include Life Cycle cost-effective practices, will         
be integrated into the design, development, and construction of the project in       
accordance with Executive Order 13423, 10 USC 2802(c), and other applicable          
laws and Executive Orders.                                                           
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  MAY 2012                                                                            _________        
              (b)  Percent Complete As Of January 2013.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2013                                                                            _________        
              (d)  Date Design Complete............................  SEP 2013                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs       YES                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   Fort Polk                                                         
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       120                                                                            _________        
              (b)  All Other Design Costs..........................       720                                                                            _________        
              (c)  Total Design Cost...............................       840                                                                            _________        
              (d)  Contract........................................       690                                                                            _________        
              (e)  In-house........................................       150                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  MAR 2014                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2014                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  OCT 2015                                                                            _________        
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Carson, Colorado                                                                
                                                                                     
                                                                                     
Fire Station                                                          71221          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
                                       NA                                            
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:                                                
Phone Number:  (719)-526-3413                                                        
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                  2014                                                               
    ARMY                                                            04 APR 2013      
                                                                                     
Fort Carson                                                                          
Colorado                                   Headquarters Building                     
                                                                                     
                                                                                     
22096A                   141               77262                   33,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          23,276     ________________                                                                     
Battalion HQs w/Classrooms      m2 (SF)      7,767 (   83,600)   2,366   (18,374)    
Vehicle Bridge                  m2 (SF)      1,004 (   10,808)   3,401    (3,415)    
Special Foundations             LS                 --            --         (856)    
Sustainability/Energy Measures  LS                 --            --         (395)    
Antiterrorism Measures          LS                 --            --         (236)    
                                                                                     
SUPPORTING FACILITIES                                                      6,583     _____________________                                                                
Electric Service                LS                 --            --         (477)    
Water, Sewer, Gas               LS                 --            --         (652)    
Steam And/Or Chilled Water Dist LS                 --            --          (87)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (3,409)    
Storm Drainage                  LS                 --            --         (932)    
Site Imp(   783) Demo(      )   LS                 --            --         (783)    
Information Systems             LS                 --            --         (112)    
Antiterrorism Measures          LS                 --            --         (131)    
                                                                                     
ESTIMATED CONTRACT COST                                                   29,859     
CONTINGENCY  (5.00%)                                                       1,493                                                                            _________     
SUBTOTAL                                                                  31,352     
SUPV, INSP & OVERHEAD  (5.70%)                                             1,787                                                                            _________     
TOTAL REQUEST                                                             33,139     
TOTAL REQUEST (ROUNDED)                                                   33,000     
INSTALLED EQT-OTHER APPROP                                                (1,713)    
10.Description of Proposed Construction                            Construct a consolidated Battalion Headquarters          
with classrooms for a Combat Aviation Brigade(CAB) and construct a Vehicle           
Bridge. Special foundations are required due to expansive and corrosive soil.        
Work will include building information systems, Intrusion Detection Systems          
(IDS) installation, Energy Monitoring and Control System (EMCS) connections,         
fire/smoke detection and alarm systems and connections to the installation           
central systems. Supporting facilities include electric service, water, sewer        
and gas, paving, walks, curbs and gutters, parking, storm drainage, security         
fence, site work and information systems. Heating and cooling will be provided       
from either a Central Energy Plant or individual heating units depending on          
what is most cost effective. Access for individuals with disabilities will be        
provided. Antiterrorism measures are for progressive collapse, building              
setbacks, and perimeter lighting that are not included in the unit cost.             
Comprehensive building and furnishings related interior design services are          
required. Sustainability and energy enhancement measures are included.               
Facilities will be designed to a minimum life of 50 years and energy                 
efficiencies meeting, on average, American Society of Heating, Refrigerating,        
and Air-Conditioning Engineers (ASHRAE) 189.1 standards through improved             
building envelope and integrated building systems performance. Measures in           
accordance with the Department of Defense (DoD) Minimum Antiterrorism for            
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Carson, Colorado                                                                
                                                                                     
                                                                                     
Headquarters Building                                                 77262          
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
Buildings standards will be provided. Air Conditioning (Estimated 492 kWr/140        
Tons).                                                                               
________________________________________________________________________________     
11. REQ:         61,298 m2  ADQT:         51,660 m2  SUBSTD:         11,364 m2       ________                                                                             
PROJECT:  Construct a consolidated Battalion Headquarters at Fort Carson,            ________                                                                             
Colorado. (Current Mission)                                                          
REQUIREMENT:   A Combat Aviation Brigade is being stationed at Fort Carson.          ____________                                                                         
The Aviation Brigade has five organic Battalions, each requiring a battalion         
headquarters (BN HQs).                                                               
CURRENT SITUATION:   As units are activated they will be assigned to existing        __________________                                                                   
legacy facilities until new construction is complete. The existing legacy BN         
HQs facilities on Fort Carson are substandard and inadequate. The five               
Battalions will temporarily be assigned to three types of legacy BN HQs              
facilities. The buildings range from 35 to 47 years old and range from 6,000         
to 9,000 square feet each. The facilities do not meet current standards and          
will hinder the efficient operation of each battalion. The Aviation Brigade          
will be the second brigade to use these facilities as a bridging strategy            
until new facilities can be built. These facilities are located approximately        
5 miles from the airfield. This geographic dislocation reduces command and           
control and puts additional traffic on an already overloaded transportation          
infrastructure. With the CAB Aviation Operations being dislocated from the BN        
HQs, it will adversely impact unit command and control.                              
IMPACT IF NOT PROVIDED:   If this project is not provided, Fort Carson will          _______________________                                                              
not have adequate permanent facilities to accomplish the stationing of a             
Combat Aviation Brigade to Fort Carson, CO. There are no battalion                   
headquarters and administrative facilities available at BAAF. This situation         
will adversely impact the command and control of Soldiers and units, the             
mastering of mission essential tasks and the morale and retention of highly          
motivated and highly trained Soldiers. If the Butts Road Bridge is not               
constructed a serious safety hazard will continue to pose risk to Soldiers and       
employees. There are no other roads that provide access for Soldiers and             
civilians. The increased traffic on both Butts Road at its intersection with         
the main tank trail will increase the risk of a serious accident.                    
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations, Housing and Partnerships) certifies that       
this project has been considered for joint use potential. The facility will be       
available for use by other components. A parametric cost estimate based upon         
project engineering design was used to develop this budget estimate.                 
Sustainable principles, to include Life Cycle cost-effective practices, will         
be integrated into the design, development, and construction of the project in       
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Carson, Colorado                                                                
                                                                                     
                                                                                     
Headquarters Building                                                 77262          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
accordance with Executive Order 13423, 10 USC 2802(c), and other applicable          
laws and Executive Orders.                                                           
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  SEP 2011                                                                            _________        
              (b)  Percent Complete As Of January 2013.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2013                                                                            _________        
              (d)  Date Design Complete............................  OCT 2013                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs       YES                                                                            _________        
              (f)  Type of Design Contract:  Adapt-Build                             
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   Fort Carson                                                       
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       500                                                                            _________        
              (b)  All Other Design Costs..........................     1,100                                                                            _________        
              (c)  Total Design Cost...............................     1,600                                                                            _________        
              (d)  Contract........................................       850                                                                            _________        
              (e)  In-house........................................       750                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2014                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  APR 2014                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  DEC 2015                                                                            _________        
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Carson, Colorado                                                                
                                                                                     
                                                                                     
Headquarters Building                                                 77262          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Equipment  14183                  OPA                     2015             292     
  IDS System                        OPA                     2015              90     
  Access Control                    OPA                     2015             260     
  Info Sys - ISC                    OPA                     2015           1,071     
                                                                          ______     
                                                             TOTAL         1,713     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:                                              
Phone Number:  (719) 526-3415                                                        
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                  2014                                                               
    ARMY                                                            04 APR 2013      
                                                                                     
Fort Carson                                                                          
Colorado                                   Aircraft Maintenance Hangar               
                                                                                     
                                                                                     
22096A                   211               77304                   73,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          53,230     ________________                                                                     
Aircraft Maintenance Hangar     m2 (SF)     14,326 (  154,208)   2,664   (38,163)    
Aircraft Engine Test Structure  m2 (SF)     464.52 (    5,000)  573.28      (266)    
Navigation Building, Air        m2 (SF)     167.23 (    1,800)   2,239      (374)    
Aircraft Parts Storage          m2 (SF)     743.22 (    8,000)   3,018    (2,243)    
Airfield Aprons                 m2 (SY)     94,509 (  113,032)   81.24    (7,678)    
  Total from Continuation page                                            (4,506)    
SUPPORTING FACILITIES                                                     12,961     _____________________                                                                
Electric Service                LS                 --            --       (1,240)    
Water, Sewer, Gas               LS                 --            --       (1,594)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (1,101)    
Storm Drainage                  LS                 --            --         (498)    
Site Imp( 8,218) Demo(     8)   LS                 --            --       (8,226)    
Information Systems             LS                 --            --          (48)    
Antiterrorism Measures          LS                 --            --         (254)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   66,191     
CONTINGENCY  (5.00%)                                                       3,310                                                                            _________     
SUBTOTAL                                                                  69,501     
SUPV, INSP & OVERHEAD  (5.70%)                                             3,962                                                                            _________     
TOTAL REQUEST                                                             73,463     
TOTAL REQUEST (ROUNDED)                                                   73,000     
INSTALLED EQT-OTHER APPROP                                                     ()    
10.Description of Proposed Construction                            Construct a standard design General Support              
Aviation Battalion (GSAB) Maintenance Hangar, Aircraft Engine Test structure,        
Navigation Building, Aircraft Parts Storage, associated parking aprons, rotary       
wing taxiway and special foundations. Work will include building information         
systems, Intrusion Detection Systems (IDS) installation, Energy Monitoring and       
Control System (EMCS) connections, fire/smoke detection and alarm systems and        
connections to the installation central systems. Fire suppression systems will       
be provided. Special Foundations are required due to expansive and corrosive         
soil. Supporting facilities include electric service, water, sewer and gas,          
paving, walks, curbs and gutters, parking, storm drainage, site work and             
information systems. Heating and cooling will be provided from either a              
Central Energy Plant or individual heating units depending on what is most           
cost effective. Access for individuals with disabilities will be provided.           
Measures in accordance with the Department of Defense (DoD) Minimum                  
Antiterrorism for Buildings standards will be provided. Facilities will be           
designed to a minimum life of 50 years and energy efficiencies meeting, on           
average, American Society of Heating, Refrigerating, and Air-Conditioning            
Engineers (ASHRAE) 189.1 standards through improved building envelope and            
integrated building systems performance. Comprehensive building and                  
furnishings related interior design services are required. Demolish 1 building       
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Carson, Colorado                                                                
                                                                                     
                                                                                     
Aircraft Maintenance Hangar                                           77304          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Rotary Wing Taxiway             m2 (SY)      2,508 (    3,000)   81.24      (204)    
Special Foundations             LS                 --            --       (3,479)    
Sustainability/Energy Measures  LS                 --            --         (823)                                                                           _________     
                                                                Total      4,506     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
(TOTAL 95 m2/1,024 SF). Air Conditioning (Estimated 9,155 kWr/2,603 Tons).           
________________________________________________________________________________     
11. REQ:         75,427 m2  ADQT:           NONE     SUBSTD:         11,690 m2       ________                                                                             
PROJECT:  Construct a standard design General Support Aviation Battalion             ________                                                                             
Maintenance Hangar at Fort Carson, Colorado. (Current Mission)                       
REQUIREMENT:   A Combat Aviation Brigade (CAB) is being stationed at Fort            ____________                                                                         
Carson. Each of the CAB Battalions will require an Aviation Maintenance Hangar       
to support its unit operations and the combat mission. There are no existing         
hangars available to support this requirement and new facilities are required.       
The GSAB will require maintenance space for UH/HH-60s and CH-47s model               
helicopters.                                                                         
CURRENT SITUATION:   Currently no standard design Aviation Maintenance Hangars       __________________                                                                   
to support the CAB exist on Fort Carson. There are two existing, non-standard        
hangars that are occupied by other aviation units and their respective support       
staffs. Each hangar supports maintenance functions to the extent possible            
within the restricted space available. Each has non-standard bays and can only       
provide limited maintenance operations for less than 10% of the CAB aircraft.        
Both hangars are approximately 50 years old and in poor condition. Existing          
maintenance hangar facilities are substandard and inadequate. The Aviation           
Brigade will have 113 aircraft assigned to Fort Carson.                              
IMPACT IF NOT PROVIDED:   If this project is not provided, Fort Carson will          _______________________                                                              
not have adequate permanent facilities to accomplish the stationing of a CAB         
at Fort Carson. Work arounds, including significant overcrowding of                  
administrative, operational, and unit maintenance space, will be required            
which will result in operational and maintenance degradation, ultimately             
impacting the unit’s readiness.                                                      
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations, Housing and Partnerships) certifies that       
this project has been considered for joint use potential. The facility will be       
available for use by other components. A parametric cost estimate based upon         
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Carson, Colorado                                                                
                                                                                     
                                                                                     
Aircraft Maintenance Hangar                                           77304          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
project engineering design was used to develop this budget estimate.                 
Sustainable principles, to include Life Cycle cost-effective practices, will         
be integrated into the design, development, and construction of the project in       
accordance with Executive Order 13423, 10 USC 2802(c), and other applicable          
laws and Executive Orders.                                                           
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  NOV 2011                                                                            _________        
              (b)  Percent Complete As Of January 2013.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2013                                                                            _________        
              (d)  Date Design Complete............................  SEP 2013                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs       YES                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   Fort Carson                                                       
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       600                                                                            _________        
              (b)  All Other Design Costs..........................     1,025                                                                            _________        
              (c)  Total Design Cost...............................     1,625                                                                            _________        
              (d)  Contract........................................       950                                                                            _________        
              (e)  In-house........................................       675                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  MAR 2014                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2014                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JUL 2016                                                                            _________        
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Carson, Colorado                                                                
                                                                                     
                                                                                     
Aircraft Maintenance Hangar                                           77304          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
                                       NA                                            
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:                                             
Phone Number:  (719)- 526-4265                                                       
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                  2014                                                               
    ARMY                                                            04 APR 2013      
                                                                                     
Fort Carson                                                                          
Colorado                                   Aircraft Maintenance Hangar               
                                                                                     
                                                                                     
22096A                   211               77405                   66,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          47,066     ________________                                                                     
Aircraft Maintenance Hangar     m2 (SF)     12,601 (  135,636)   2,803   (35,318)    
Airfield Maint Equip Storage    m2 (SF)     929.03 (   10,000)  842.38      (783)    
Airfield Parking Aprons         m2 (SY)     75,251 (   90,000)   87.98    (6,620)    
Taxiway                         m2 (SY)      4,663 (    5,577)   63.81      (298)    
Aircraft Washing Apron          m2 (SY)     811.04 (      970)   87.98       (71)    
  Total from Continuation page                                            (3,976)    
SUPPORTING FACILITIES                                                     12,340     _____________________                                                                
Electric Service                LS                 --            --       (2,516)    
Water, Sewer, Gas               LS                 --            --       (5,690)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (1,105)    
Storm Drainage                  LS                 --            --         (473)    
Site Imp( 1,497) Demo(   676)   LS                 --            --       (2,173)    
Information Systems             LS                 --            --         (143)    
Antiterrorism Measures          LS                 --            --         (240)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   59,406     
CONTINGENCY  (5.00%)                                                       2,970                                                                            _________     
SUBTOTAL                                                                  62,376     
SUPV, INSP & OVERHEAD  (5.70%)                                             3,555                                                                            _________     
TOTAL REQUEST                                                             65,931     
TOTAL REQUEST (ROUNDED)                                                   66,000     
INSTALLED EQT-OTHER APPROP                                                     ()    
10.Description of Proposed Construction                            Construct a standard design Assault Battalion            
Maintenance Hangar. Project includes the Hangar, Aircraft Maintenance                
Equipment Storage, Aircraft Washing apron, Parking aprons, taxiways and              
lighting, building information systems, Intrusion Detection Systems (IDS)            
installation, Energy Monitoring and Control System (EMCS) connections,               
fire/smoke detection and alarm systems and connections to the installation           
central systems. Fire suppression systems will be provided. Special                  
Foundations are required due to expansive and corrosive soil. Supporting             
facilities include electric service, water, sewer and gas, paving, walks,            
curbs and gutters, parking, storm drainage, site work and information systems.       
Heating and cooling will be provided from either a Central Energy Plant or           
individual heating units depending on what is most cost effective. Access for        
individuals with disabilities will be provided. Measures in accordance with          
the Department of Defense(DoD) Minimum Antiterrorism for Buildings standards         
will be provided. Comprehensive building and furnishings related interior            
design services are required. Facilities will be designed to a minimum life of       
50 years and energy efficiencies meeting, on average, American Society of            
Heating, Refrigerating, and Air-Conditioning Engineers (ASHRAE) 189.1                
standards through improved building envelope and integrated building systems         
performance. Demolish 11 buildings (TOTAL 4,057 m2/43,664 SF). Air                   
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Carson, Colorado                                                                
                                                                                     
                                                                                     
Aircraft Maintenance Hangar                                           77405          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Special Foundations             LS                 --            --       (3,240)    
Sustainability/Energy Measures  LS                 --            --         (736)                                                                           _________     
                                                                Total      3,976     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
Conditioning (Estimated 844 kWr/240 Tons).                                           
________________________________________________________________________________     
11. REQ:         75,427 m2  ADQT:           NONE     SUBSTD:         11,690 m2       ________                                                                             
PROJECT:  Construct a standard design Assault Battalion Maintenance Hangar at        ________                                                                             
Fort Carson, Colorado. (Current Mission)                                             
REQUIREMENT:   A Combat Aviation Brigade (CAB) is being stationed at Fort            ____________                                                                         
Carson. Each of the Battalions will require an Aircraft Maintenance Hangar to        
support its unit operations and the combat mission. There are no existing            
hangars available to support this requirement and new facilities are required.       
CURRENT SITUATION:   Currently no standard design Aviation Maintenance Hangars       __________________                                                                   
to support the CAB exist on Fort Carson. There are two existng, nonstandard          
hangars that are occupied by other aviation units and their respective staff.        
Each hangar supports maintenance functions to the extent possible within the         
restricted space. Each has non-standard bays and can only provide limited            
maintenance operations for less than 10% of the CAB aircraft. Both hangars are       
approximately 50 years old and in poor condition. Existing maintenance hangar        
facilities are substandard and inadequate. The aviation brigade will have 113        
aircraft assigned to Fort Carson.                                                    
IMPACT IF NOT PROVIDED:   If this project is not provided, Fort Carson will          _______________________                                                              
not have adequate permanent facilities to accomplish the stationing of a             
Combat Aviation Brigade at Fort Carson. Work arounds, including significant          
overcrowding of administrative, operational, and unit maintenance space, will        
be required which will result in operational and maintenance degradation,            
ultimately impacting the unit’s readiness.                                           
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations, Housing and Partnerships) certifies that       
this project has been considered for joint use potential. The facility will be       
available for use by other components. A parametric cost estimate based upon         
project engineering design was used to develop this budget estimate.                 
Sustainable principles, to include Life Cycle cost-effective practices, will         
be integrated into the design, development, and construction of the project in       
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Carson, Colorado                                                                
                                                                                     
                                                                                     
Aircraft Maintenance Hangar                                           77405          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
accordance with Executive Order 13423, 10 USC 2802(c), and other applicable          
laws and Executive Orders.                                                           
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  SEP 2011                                                                            _________        
              (b)  Percent Complete As Of January 2013.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2013                                                                            _________        
              (d)  Date Design Complete............................  OCT 2013                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs       YES                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   Fort Carson                                                       
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       800                                                                            _________        
              (b)  All Other Design Costs..........................       750                                                                            _________        
              (c)  Total Design Cost...............................     1,550                                                                            _________        
              (d)  Contract........................................       900                                                                            _________        
              (e)  In-house........................................       650                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2014                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  APR 2014                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  OCT 2016                                                                            _________        
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Carson, Colorado                                                                
                                                                                     
                                                                                     
Aircraft Maintenance Hangar                                           77405          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
                                       NA                                            
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:                                                
Phone Number:  (719) 526-4265                                                        
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                  2014                                                               
    ARMY                                                            04 APR 2013      
                                                                                     
Fort Carson                                                                          
Colorado                                   Runway                                    
                                                                                     
                                                                                     
22096A                   111               77885                   12,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           7,500     ________________                                                                     
Airfield Runway                 m2 (SY)     27,871 (   33,334)  112.38    (3,132)    
Airfield Runway Shoulder        m2 (SY)     18,813 (   22,500)   57.55    (1,083)    
Airfield Runway Overrun         m2 (SY)     580.27 (      694)   61.00       (35)    
Fixed Wing Taxiway              m2 (SY)      9,890 (   11,828)   62.61      (619)    
Airfield Hot Cargo Shoulder     m2 (SY)     16,882 (   20,191)   51.59      (871)    
  Total from Continuation page                                            (1,760)    
SUPPORTING FACILITIES                                                      3,320     _____________________                                                                
Electric Service                LS                 --            --         (982)    
Paving, Walks, Curbs & Gutters  LS                 --            --          (12)    
Storm Drainage                  LS                 --            --       (1,730)    
Site Imp(   596) Demo(      )   LS                 --            --         (596)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   10,820     
CONTINGENCY  (5.00%)                                                         541                                                                            _________     
SUBTOTAL                                                                  11,361     
SUPV, INSP & OVERHEAD  (5.70%)                                               648                                                                            _________     
TOTAL REQUEST                                                             12,009     
TOTAL REQUEST (ROUNDED)                                                   12,000     
INSTALLED EQT-OTHER APPROP                                                    (0)    
10.Description of Proposed Construction                            Construct a runway at Butts Army Airfield (BAAF).        
Primary facilities include runway with shoulders to be reoriented to support         
rotary-wing aircraft, a paved overrun area, airfield taxiways, hot-load pad          
for aircraft, airfield helipad, a hot cargo shoulder for aircraft, holding           
apron, runway with striping, taxiway lighting and standby generator. Support         
facilities include electric service, site/storm drainage, parking, curbs and         
gutters and site improvements. The runway will be expanded to provide adequate       
safety distance. Airfield navigation and safety aides, runway signage,               
airfield lighting and perimeter fencing will be included for new runway              
construction. Soil conditions will require soil amendments and compacted             
sub-grade. Demolition of existing runway, taxiway, apron, and shoulders are          
included in site improvements. Measures in accordance with the Department of         
Defense (DoD) Minimum Antiterrorism for Buildings standards will be provided.        
________________________________________________________________________________     
11. REQ:         58,317 m2  ADQT:           NONE     SUBSTD:         58,317 m2       ________                                                                             
PROJECT:  Construct a runway at Butts Army Airfield (BAAF), Fort Carson,             ________                                                                             
Colorado. (Current Mission)                                                          
REQUIREMENT:   This project is required to support the stationing of a Combat        ____________                                                                         
Aviation Brigade (CAB) at Fort Carson. The CAB will be located at BAAF and at        
the Wilderness Road Complex. A runway, hot load pad area, and parking apron          
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Carson, Colorado                                                                
                                                                                     
                                                                                     
Runway                                                                77885          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Aircraft Hot Cargo Pad Apron    m2 (SY)      5,520 (    6,602)  100.33      (554)    
Airfield Helipad                m2 (SY)      2,789 (    3,336)  100.33      (280)    
Taxiway Lighting                m  (LF)      6,670 (   21,882)  129.45      (863)    
Standby Generator               kWe(KW)        150 (      150)  418.29       (63)                                                                           _________     
                                                                Total      1,760     
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
area are required to safely support rotary wing operations at BAAF.                  
CURRENT SITUATION:   The existing runway is configured for small, fixed wing         __________________                                                                   
aircraft which use the runway longitudinally. It is not configured or suitable       
for rotary wing operations; it is not wide enough nor configured for                 
transverse directional operations. There are no helipads or fuel stations            
currently at BAAF.                                                                   
IMPACT IF NOT PROVIDED:   If this project is not provided, helicopter flight         _______________________                                                              
operations will be severely restricted. The CAB will not be able to function         
as intended. Pilot and crew hours will fall below Army guidelines of hours           
needed to maintain flight status. The runway is integral and paramount to the        
functionality of the other facilities being built for the CAB. Without the           
runway, the utility of the other facility operations will be diminished.             
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. No                   
antiterrorism protection measures are required. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations, Housing and Partnerships) certifies that       
this project has been considered for joint use potential. The facility will be       
available for use by other components. A parametric cost estimate based upon         
project engineering design was used to develop this budget estimate.                 
Sustainable principles, to include Life Cycle cost-effective practices, will         
be integrated into the design, development, and construction of the project in       
accordance with Executive Order 13423, 10 USC 2802(c), and other applicable          
laws and Executive Orders.                                                           
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  NOV 2011                                                                            _________        
              (b)  Percent Complete As Of January 2013.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2013                                                                            _________        
              (d)  Date Design Complete............................  SEP 2013                                                                            _________        
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Carson, Colorado                                                                
                                                                                     
                                                                                     
Runway                                                                77885          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (e)  Parametric Cost Estimating Used to Develop Costs       YES                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       109                                                                            _________        
              (b)  All Other Design Costs..........................       324                                                                            _________        
              (c)  Total Design Cost...............................       433                                                                            _________        
              (d)  Contract........................................       324                                                                            _________        
              (e)  In-house........................................       109                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2014                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  APR 2014                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  OCT 2015                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
                                      NONE                                           
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:                                               
Phone Number:  (719)-526-3413                                                        
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                  2014                                                               
    ARMY                                                            04 APR 2013      
                                                                                     
Fort Carson                                                                          
Colorado                                   Simulator Building                        
                                                                                     
                                                                                     
22212A                   172               79618                   12,200            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           9,968     ________________                                                                     
Simulator Building              m2 (SF)      4,158 (   44,759)   2,066    (8,592)    
Modify Simulator Building       EA               1 --            5,742        (6)    
Special Foundations             LS                 --            --         (996)    
Sustainability/Energy Measures  LS                 --            --         (236)    
Building Information Systems    LS                 --            --         (138)    
                                                                                     
SUPPORTING FACILITIES                                                      1,070     _____________________                                                                
Electric Service                LS                 --            --          (98)    
Water, Sewer, Gas               LS                 --            --          (83)    
Steam And/Or Chilled Water Dist LS                 --            --         (221)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (258)    
Storm Drainage                  LS                 --            --          (27)    
Site Imp(   332) Demo(      )   LS                 --            --         (332)    
Information Systems             LS                 --            --          (31)    
Antiterrorism Measures          LS                 --            --          (20)    
                                                                                     
ESTIMATED CONTRACT COST                                                   11,038     
CONTINGENCY  (5.00%)                                                         552                                                                            _________     
SUBTOTAL                                                                  11,590     
SUPV, INSP & OVERHEAD  (5.70%)                                               661                                                                            _________     
TOTAL REQUEST                                                             12,251     
TOTAL REQUEST (ROUNDED)                                                   12,200     
INSTALLED EQT-OTHER APPROP                                               (83,916)    
10.Description of Proposed Construction                            Construct a Simulator Building (non-motion based)        
for flight simulator training. Primary facilities include the simulator              
building, connection (modification) to the existing simulator building,              
special foundations, and building information systems. Energy Monitoring and         
Control System (EMCS) connection, and Intrusion Detection System (IDS)               
installation are included. Building information systems for this facility are        
unique in nature and not included in the unit cost of the building.                  
Sustainability/Energy measures will be provided. Supporting facilities include       
electric service, water, sewer and gas, steam, and/or chilled water                  
distribution, paving, walks, curbs and gutters, storm drainage, site                 
improvements, and information systems. Heating and cooling will be provided          
from either a Central Energy Plant or individual heating units depending on          
what is most cost effective. Features in accordance with the Department of           
Defense (DOD) minimum antiterrorism measures for building standards will be          
included. Comprehensive building and furnishings related interior design             
services are required. Access for individuals with disabilities will be              
provided. Facilities will be designed to a minimum life of 50 years and energy       
efficiencies meeting, on average, American Society of Heating, Refrigerating,        
and Air-Conditioning Engineers (ASHRAE) 189.1 standards through improved             
building envelope and integrated building systems performance. Air                   
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Carson, Colorado                                                                
                                                                                     
                                                                                     
Simulator Building                                                    79618          
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
Conditioning (Estimated 176 kWr/50 Tons).                                            
________________________________________________________________________________     
11. REQ:          4,948 m2  ADQT:            790 m2  SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a Simulator Building at Fort Carson, Colorado. (Current          ________                                                                             
Mission)                                                                             
REQUIREMENT:   Fort Carson requires this project to house the following              ____________                                                                         
simulators: the model UH-60M Transportable Blackhawk Helicopter Operations           
Simulator, the model CH-47F Chinook Helicopter Transportble Flight Proficiency       
Simulator, two additional model AH-64D Apache Helicopter simulators, and the         
Nonrated Crewmember Manned Module air crew gunnery trainer.                          
CURRENT SITUATION:   Currently, simulators are placed on concrete pads and           __________________                                                                   
exposed to the elements causing multiple problems with the sustainment and           
availability of this equipment. High wind causes the simulator trailers to           
move excessively leading to downtime and excessive maintenance. Fort Carson          
experiences high wind warnings during the fall and spring months. Extreme            
temperature shifts from summer to winter months cause unneeded wear and tear         
leading to component failures. Simulators exposed to cold weather result in          
water bearing components of environmental control units (ECUs) freezing and          
failing. Electronic control units in simulators exposed to extreme high              
temperatures are forced to work excessively which leads to pre-mature failure.       
All exposed surfaces are subject to undue corrosion when kept outside.               
Sensitive diagnostic equipment, parts and tools required to support these            
simulators do not have environmentally controlled storage available. The             
existing simulator building must be partially reconfigured to provide a              
personnel access control area and hallway to the new simulator area.                 
IMPACT IF NOT PROVIDED:   If this project is not provided, Fort Carson will          _______________________                                                              
not be able to protect training simulators and supporting equipment. Training        
components will be exposed to the elements drastically reducing useful life          
and compromising reliable use for training. Training in accordance with              
current Army standards will be negatively impacted.                                  
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations, Housing and Partnerships) certifies that       
this project has been considered for joint use potential. The facility will be       
available for use by other components. A parametric cost estimate based upon         
project engineering design was used to develop this budget estimate.                 
Sustainable principles, to include Life Cycle cost-effective practices, will         
be integrated into the design, development, and construction of the project in       
accordance with Executive Order 13423, 10 USC 2802(c), and other applicable          
laws and Executive Orders.                                                           
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Carson, Colorado                                                                
                                                                                     
                                                                                     
Simulator Building                                                    79618          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  MAY 2012                                                                            _________        
              (b)  Percent Complete As Of January 2013.............     65.00                                                                            _________        
              (c)  Date 35% Designed...............................  SEP 2012                                                                            _________        
              (d)  Date Design Complete............................  AUG 2013                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs       YES                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
              (g)  An energy study and life cycle cost analysis will be              
                   documented during the final design.                               
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   Joint Base Elmendorf-Richardson                                   
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       650                                                                            _________        
              (b)  All Other Design Costs..........................       260                                                                            _________        
              (c)  Total Design Cost...............................       910                                                                            _________        
              (d)  Contract........................................       650                                                                            _________        
              (e)  In-house........................................       260                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  FEB 2014                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAR 2014                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  SEP 2015                                                                            _________        
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Carson, Colorado                                                                
                                                                                     
                                                                                     
Simulator Building                                                    79618          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Simulators                        OPA                     2015          83,000     
  Sim. Equipment                    OPA                     2014             630     
  IDS Equipment                     OPA                     2014             260     
  Info Sys - ISC                    OPA                     2015              26     
                                                                          ______     
                                                             TOTAL        83,916     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:                                                  
Phone Number:  (719)-526-3415                                                        
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                  2014                                                               
    ARMY                                                            04 APR 2013      
                                                                                     
Fort Carson                                                                          
Colorado                                   Central Energy Plant                      
                                                                                     
                                                                                     
22096A                   891               80433                   34,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          27,252     ________________                                                                     
Central Energy Plant            EA               1 --         13300766   (13,301)    
Hot Water Lines                 m  (LF)      8,291 (   27,200)  697.57    (5,783)    
Chilled Water Lines             m  (LF)      8,291 (   27,200)  944.55    (7,831)    
EMCS Connection                 LS                 --            --         (135)    
Sustainability/Energy Measures  LS                 --            --          (60)    
  Total from Continuation page                                              (142)    
SUPPORTING FACILITIES                                                      2,114     _____________________                                                                
Electric Service                LS                 --            --         (406)    
Water, Sewer, Gas               LS                 --            --         (391)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (215)    
Storm Drainage                  LS                 --            --         (130)    
Site Imp(   480) Demo(      )   LS                 --            --         (480)    
Information Systems             LS                 --            --         (444)    
Antiterrorism Measures          LS                 --            --          (48)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   29,366     
CONTINGENCY  (5.00%)                                                       1,468                                                                            _________     
SUBTOTAL                                                                  30,834     
SUPV, INSP & OVERHEAD  (5.70%)                                             1,758     
DESIGN/BUILD - DESIGN COST                                                 1,233                                                                            _________     
TOTAL REQUEST                                                             33,825     
TOTAL REQUEST (ROUNDED)                                                   34,000     
INSTALLED EQT-OTHER APPROP                                                     ()    
10.Description of Proposed Construction                            Construct a Central Energy Plant (CEP). The              
primary facility will produce electricity and hot and cold water. The plant          
will be capable of using renewable energy and bio-based fuels. The CEP will          
include power generation, heat exchangers, boilers, hot and cold water               
distribution lines, associated pumps, piping and controls, and energy storage.       
The project also includes mechanical and electrical systems, building                
information systems, fire protection and alarm systems, and Energy Monitoring        
Control Systems (EMCS) connection. Sustainability and energy enhancement             
measures are included. Building information systems, anti-terrorism/force            
protection (AT/FP) measures and EMCS connection for this facility are unique         
in nature and not included in the unit cost of the building. Supporting              
facilities include site development, utilities and connections, lighting,            
paving, parking, walks, curbs and gutters, information systems, landscaping          
and signage. Force Protection measures will be in accordance with the                
Department of Defense (DoD) Minimum Antiterrorism for building standards.            
Facilities will be designed to a minimum life of 50 years and energy                 
efficiencies meeting, on average, American Society of Heating, Refrigerating,        
and Air-Conditioning Engineers (ASHRAE) 189.1 standards through improved             
building envelope and integrated building systems performance. Air                   
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Carson, Colorado                                                                
                                                                                     
                                                                                     
Central Energy Plant                                                  80433          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Antiterrorism Measures          LS                 --            --          (90)    
Building Information Systems    LS                 --            --          (52)                                                                           _________     
                                                                Total        142     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
Conditioning (Estimated 106 kWr/30 Tons).                                            
________________________________________________________________________________     
11. REQ:              1 EA  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a Central Energy Plant (CEP) at Fort Carson, Colorado.           ________                                                                             
(Current Mission)                                                                    
REQUIREMENT:   This project is required to provide heating and air                   ____________                                                                         
conditioning in support of facilities at Butts Army Airfield and the                 
Wilderness Road Complex at Fort Carson. The central utility demand comes from        
current and ongoing construction at both areas being used to support                 
stationing actions. A substantial number of mission essential facilities will        
be built in close physical proximity to each other. A CEP becomes an optimal         
energy solution when a large number of buildings are clustered close to each         
other. Centralized utilities versus an individual building approach are a more       
efficient strategy at these locations. The CEP is being designed with                
sufficient capacity to provide heating, cooling, and electric service to the         
Combat Aviation Brigade (CAB) facilities and also to provide sufficient              
capacity for emergency service to mission essential facilities in the event of       
an electric grid failure. Fort Carson has been designated a Net-Zero (Energy)        
installation for the Army. The CEP concept will allow for future                     
sustainability enhancements, such as alternative fuels.                              
CURRENT SITUATION:   Currently, the existing facilities at Fort Carson rely          __________________                                                                   
primarily on grid purchased electricity and natural gas to power independent         
boilers and chillers within each building. This is an inefficient way to             
deliver energy and the cost is subject to market changes. Fort Carson was            
designated as a pilot installation for achieving Net Zero Energy, Water, and         
Waste.                                                                               
IMPACT IF NOT PROVIDED:   If this project is not provided, Fort Carson will          _______________________                                                              
continue to rely solely on grid purchased electricity and natural gas. Direct        
purchase is more costly and makes the installation vulnerable to large area          
utility outages. Each building would require self-contained units if the             
energy plant is not built. Individual building-wide heating and cooling              
systems are far less efficient. The energy conservation measures in support of       
Net-Zero goals will not be achieved without the CEP.                                 
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Carson, Colorado                                                                
                                                                                     
                                                                                     
Central Energy Plant                                                  80433          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
antiterrorism protection measures are included. An economic analysis has been        
prepared and utilized in evaluating this project. This project is the best           
method to satisfy the requirement. The Deputy Assistant Secretary of the Army        
(Installations, Housing and Partnerships) certifies that this project has been       
considered for joint use potential. The facility will be available for use by        
other components. A parametric cost estimate based upon project engineering          
design was used to develop this budget estimate. Sustainable principles, to          
include Life Cycle cost-effective practices, will be integrated into the             
design, development, and construction of the project in accordance with              
Executive Order 13423, 10 USC 2802(c), and other applicable laws and Executive       
Orders.                                                                              
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  NOV 2011                                                                            _________        
              (b)  Percent Complete As Of January 2013.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2013                                                                            _________        
              (d)  Date Design Complete............................  OCT 2014                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs       YES                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       825                                                                            _________        
              (b)  All Other Design Costs..........................     1,000                                                                            _________        
              (c)  Total Design Cost...............................     1,825                                                                            _________        
              (d)  Contract........................................       775                                                                            _________        
              (e)  In-house........................................     1,050                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  FEB 2014                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  APR 2014                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  OCT 2016                                                                            _________        
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4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Carson, Colorado                                                                
                                                                                     
                                                                                     
Central Energy Plant                                                  80433          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
                                       NA                                            
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:                                              
Phone Number:  (719)-526-3415                                                        
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                                                DEPARTMENT OF THE ARMY                                                               

                                                   FISCAL YEAR 2014                                                                  

                                              MILITARY CONSTRUCTION (Part I)                                                         

                                               (DOLLARS ARE IN THOUSANDS)                                                            

                                                                                                                                     

                                                                                                                                     

            STATE             INSTALLATION (COMMAND)                                                      NEW/                       

            -----   PROJECT   ----------------------                          AUTHORIZATION APPROPRIATION CURRENT                    

                    NUMBER       PROJECT TITLE                                      REQUEST       REQUEST MISSION PAGE               

                    ------       -------------                                ------------- ------------- ------- ----               

                                                                                                                                     

                                                                                                                                     

            Florida               Eglin Air Force Base (USASOC)                                                                      

                    77539       Automated Sniper Field Fire Range                     4,700         4,700    C      47               

                                                                              ------------- -------------                            

                              Subtotal Eglin Air Force Base Part I           $        4,700         4,700                            

                                                                                                                                     

                              * TOTAL MCA FOR Florida                        $        4,700         4,700                            
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9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

1391

Approp

                                                                                     
                                                                                     
                  2014                                                               
    ARMY                                                            04 APR 2013      
                                                                                     
Eglin Air Force Base                                                                 
Florida                                    Automated Sniper Field Fire Range         
                                                                                     
                                                                                     
22212A                   178               77539                    4,700            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           3,863     ________________                                                                     
Sniper Field Fire Range         FP               4 --          677,886    (2,712)    
Range Operations Control Area   EA               1 --          138,182      (138)    
Control Tower                   EA               1 --          225,930      (226)    
Classroom Building              m2 (SF)      74.32 (      800)   2,089      (155)    
Operations/Storage Bldg         m2 (SF)      74.32 (      800)   1,928      (143)    
  Total from Continuation page                                              (489)    
SUPPORTING FACILITIES                                                        360     _____________________                                                                
Electric Service                LS                 --            --         (183)    
Paving, Walks, Curbs & Gutters  LS                 --            --          (75)    
Site Imp(     8) Demo(      )   LS                 --            --           (8)    
Information Systems             LS                 --            --          (94)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    4,223     
CONTINGENCY  (5.00%)                                                         211                                                                            _________     
SUBTOTAL                                                                   4,434     
SUPV, INSP & OVERHEAD  (5.70%)                                               253                                                                            _________     
TOTAL REQUEST                                                              4,687     
TOTAL REQUEST (ROUNDED)                                                    4,700     
INSTALLED EQT-OTHER APPROP                                                (1,195)    
10.Description of Proposed Construction                            Construct a modified Automated Sniper Field Fire         
(ASFF) Range for the US Army Special Operations Command (USASOC). Primary            
facilities include the SFF Range, range operations control area, control             
tower, classroom building, operations/storage building, latrine, bleacher            
enclosure, covered mess, ammunition breakdown building, and battery shop.            
Primary facilities also include Energy Monitoring Control Systems (EMCS)             
connections, Intrusion Detection Systems (IDS) installation and building             
information systems. Sustainability/Energy measures will be provided.                
Supporting facilities include electric service; paving, walks, curbs and             
gutters; site improvements; and information systems. Facilities will be              
designed to a minimum life of 50 years and energy efficiencies meeting, on           
average, American Society of Heating, Refrigerating, and Air-Conditioning            
Engineers (ASHRAE) 189.1 standards through improved building envelope and            
integrated building systems performance. Air Conditioning (Estimated 42 kWr/12       
Tons).                                                                               
________________________________________________________________________________     
11. REQ:              4 FP  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a modified Automated Sniper Field Fire (ASFF) Range at           ________                                                                             
Eglin Air Force Base, Florida. (Current Mission)                                     
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Eglin Air Force Base, Florida                                                        
                                                                                     
                                                                                     
Automated Sniper Field Fire Range                                     77539          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Latrine                         m2 (SF)      30.66 (      330)   4,042      (124)    
Bleacher Enclosure              EA               1 --           80,754       (81)    
Covered Mess                    m2 (SF)      74.32 (      800)   1,181       (88)    
Ammunition Breakdown Building   m2 (SF)      17.19 (      185)   4,458       (77)    
Battery Shop                    m2 (SF)      55.74 (      600)   1,948      (109)    
Sustainability/Energy Measures  LS                 --            --          (10)                                                                           _________     
                                                                Total        489     
                                                                                     
REQUIREMENT:   The Sniper Field Fire Range at Eglin Air Force Base will serve        ____________                                                                         
US Army Special Operations Forces (SOF), Air Force SOF, Navy SOF, and Army           
National Guard SOF units. Combat standard training requirements include              
advanced sniper training. The stationary infantry target emplacements will be        
battery powered in lieu of hard-wire power, resulting in a slight deviation          
from the standard design. A battery shop is included in support of this              
change. Battery powered emplacements allow targets to be re-configured,              
resulting in expanded training flexibility.                                          
CURRENT SITUATION:   Currently, sniper training takes place at Fort Bragg.           __________________                                                                   
There are no existing sniper training facilities at Eglin Air Force Base. The        
Army units supported by this project were moved from Fort Bragg to Eglin Air         
Force Base. The two installations are 720 miles apart. Traveling such a long         
distance decreases time available for operation/training and decreases mission       
readiness.                                                                           
IMPACT IF NOT PROVIDED:   If this project is not provided, units will continue       _______________________                                                              
to have a significant training and logistical burden to accomplish their             
Mission Essential Tasks. They will not be able to maintain skills on Special         
Operations Level 1 and Level 2 sniper training. The Special Forces battalions        
supported by this project will continue to train under circumstances that will       
negatively impact the degree of proficiency required for combat.                     
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. No                   
antiterrorism protection measures are required. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations, Housing and Partnerships) certifies that       
this project has been considered for joint use potential. The facility will be       
available for use by other components. A parametric cost estimate based upon         
project engineering design was used to develop this budget estimate.                 
Sustainable principles, to include Life Cycle cost-effective practices, will         
be integrated into the design, development, and construction of the project in       
accordance with Executive Order 13423, 10 USC 2802(c), and other applicable          
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Eglin Air Force Base, Florida                                                        
                                                                                     
                                                                                     
Automated Sniper Field Fire Range                                     77539          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
laws and Executive Orders.                                                           
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  AUG 2011                                                                            _________        
              (b)  Percent Complete As Of January 2013.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2013                                                                            _________        
              (d)  Date Design Complete............................  SEP 2013                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs       YES                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   Fort Carson                                                       
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       125                                                                            _________        
              (b)  All Other Design Costs..........................       305                                                                            _________        
              (c)  Total Design Cost...............................       430                                                                            _________        
              (d)  Contract........................................       305                                                                            _________        
              (e)  In-house........................................       125                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2014                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAR 2014                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAR 2015                                                                            _________        
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Eglin Air Force Base, Florida                                                        
                                                                                     
                                                                                     
Automated Sniper Field Fire Range                                     77539          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Targetry and Instrumentation      OPA                     2015           1,139     
  Info Sys - ISC                    OPA                     2015              28     
  Info Sys - PROP                   OPA                     2015              28     
                                                                          ______     
                                                             TOTAL         1,195     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:                                         
Phone Number:  850-882-2876                                                          
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                                                DEPARTMENT OF THE ARMY                                                               

                                                   FISCAL YEAR 2014                                                                  

                                              MILITARY CONSTRUCTION (Part I)                                                         

                                               (DOLLARS ARE IN THOUSANDS)                                                            

                                                                                                                                     

                                                                                                                                     

            STATE             INSTALLATION (COMMAND)                                                      NEW/                       

            -----   PROJECT   ----------------------                          AUTHORIZATION APPROPRIATION CURRENT                    

                    NUMBER       PROJECT TITLE                                      REQUEST       REQUEST MISSION PAGE               

                    ------       -------------                                ------------- ------------- ------- ----               

                                                                                                                                     

                                                                                                                                     

            Georgia               Fort Gordon (IMCOM)                                                               53               

                    51868       Adv Individual Training Barracks Cplx, Ph2           61,000        61,000    C      55               

                                                                              ------------- -------------                            

                              Subtotal Fort Gordon Part I                    $       61,000        61,000                            

                                                                                                                                     

                              * TOTAL MCA FOR Georgia                        $       61,000        61,000                            
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           1. COMPONENT                      FY 2014 MILITARY CONSTRUCTION PROGRAM                2. DATE                            

              ARMY                                                                                  04 APR 2013                      

                                                                                                                                     

           3. INSTALLATION AND LOCATION              4. COMMAND                                   5. AREA CONSTRUCTION               

                                                                                                     COST INDEX                      

              Fort Gordon                       US Army Installation Management Command                                              

              Georgia                                                                                       0.88                     

                                                                                                                                     

              6. PERSONNEL STRENGTH:     PERMANENT            STUDENTS               SUPPORTED                                       

                                   OFFICER ENLIST CIVIL  OFFICER ENLIST CIVIL  OFFICER ENLIST CIVIL   TOTAL                          

              A. AS OF 31 OCT 2012    1424   5786   3024     827   4167     15     213   2621   5648    23,725                       

              B. END FY 2018          1401   5240   3090     811   4109     24     204   2617   5943    23,439                       

                                                                                                                                     

                                                       7. INVENTORY DATA ($000)                                                      

                 A. TOTAL AREA..........          23,684 ha         (58,524 AC)                                                      

                 B. INVENTORY TOTAL AS OF  08 JAN 2013............................          4,092,721                                

                 C. AUTHORIZATION NOT YET IN INVENTORY............................            185,227                                

                 D. AUTHORIZATION REQUESTED IN THE FY 2014 PROGRAM................             61,000                                

                 E. AUTHORIZATION INCLUDED IN THE FY 2015 PROGRAM.................                  0                                

                 F. PLANNED IN NEXT THREE YEARS (NEW MISSION ONLY)................                  0                                

                 G. REMAINING DEFICIENCY..........................................          1,781,530                                

                 H. GRAND TOTAL...................................................          6,120,478                                

                                                                                                                                     

              8. PROJECT APPROPRIATIONS REQUESTED IN THE FY 2014 PROGRAM:                                                            

                 CATEGORY PROJECT                                                     COST       DESIGN STATUS                       

                   CODE   NUMBER             PROJECT TITLE                           ($000)      START  COMPLETE                     

                  721       51868  Adv Individual Training Barracks Cplx, Ph2          61,000   09/2011  09/2013                     

                                                                                                                                     

                                                                      TOTAL            61,000                                        

           ______________________________________________________________________________________________________________            

                                                                                                                                     

              9. FUTURE PROJECT APPROPRIATIONS:                                                                                      

                 CATEGORY                                                             COST                                           

                   CODE                      PROJECT TITLE                           ($000)                                          

                 A.  INCLUDED IN THE FY 2015 PROGRAM:  NONE                                                                          

                                                                                                                                     

                 B.  PLANNED NEXT THREE PROGRAM YEARS (NEW MISSION ONLY):  NONE                                                      

                                                                                                                                     

                 C.  DEFERRED SUSTAINMENT, RESTORATION, AND MODERNIZATION (SRM):          N/A                                        

           ______________________________________________________________________________________________________________            

                                                                                                                                     

              10. MISSION OR MAJOR FUNCTIONS:                                                                                        

                  Fort Gordon is home to numerous tenant units with diverse missions. Presently the largest is the US                

              Army Signal Corps and includes the largest information technology and communications training school in                

              the Armed Forces. The installation is also home to the SE Regional Medical Command, the SE Regional                    

              Veterinary Command, the SE Regional Dental Command, the Army’s only Dental Laboratory, the 93rd Sig Bde                

              (FORSCOM) - theater tactical communications, the Gordon Regional Security Operations Center (INSCOM) - one             

              of three Joint CONUS-based intelligence platforms, the 513th MI Bde (INSCOM) - theater-level intelligence              

              and security, and Reserve/National Guard units (359th Sig Bde, RTS-Med, 878th Engineers).                              

                                                                                                                                     

           ______________________________________________________________________________________________________________            
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           1. COMPONENT                      FY 2014 MILITARY CONSTRUCTION PROGRAM                2. DATE                            

              ARMY                                                                                  04 APR 2013                      

                                                                                                                                     

                                                                                                                                     

              INSTALLATION AND LOCATION: Fort Gordon, Georgia                                                                        

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

              11. OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES:                                                                     

                                                                                            ($000)                                   

                  A. AIR POLLUTION                                                               0                                   

                  B. WATER POLLUTION                                                             0                                   

                  C. OCCUPATIONAL SAFETY AND HEALTH                                              0                                   

                                                                                                                                     

           ______________________________________________________________________________________________________________            
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4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

1391

Approp

                                                                                     
                                                                                     
                  2014                                                               
    ARMY                                                            04 APR 2013      
                                                                                     
Fort Gordon                                Adv Individual Training Barracks          
Georgia                                    Cplx, Ph2                                 
                                                                                     
                                                                                     
85796A                   721               51868                   61,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          42,334     ________________                                                                     
Barracks/Company Ops Facilities m2 (SF)     17,280 (  186,000)   1,829   (31,600)    
Consolidated Dining Facility    m2 (SF)      3,060 (   32,940)   2,794    (8,550)    
Physical Training Area          LS                 --            --         (714)    
Lawn Equipment Building         m2 (SF)     185.81 (    2,000)   3,931      (730)    
Sustainability/Energy Measures  LS                 --            --         (740)    
                                                                                     
SUPPORTING FACILITIES                                                     13,013     _____________________                                                                
Electric Service                LS                 --            --       (2,112)    
Water, Sewer, Gas               LS                 --            --       (1,198)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (1,457)    
Storm Drainage                  LS                 --            --       (1,237)    
Site Imp( 5,883) Demo(   571)   LS                 --            --       (6,454)    
Information Systems             LS                 --            --         (266)    
Antiterrorism Measures          LS                 --            --         (289)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   55,347     
CONTINGENCY  (5.00%)                                                       2,767                                                                            _________     
SUBTOTAL                                                                  58,114     
SUPV, INSP & OVERHEAD  (5.70%)                                             3,312                                                                            _________     
TOTAL REQUEST                                                             61,426     
TOTAL REQUEST (ROUNDED)                                                   61,000     
INSTALLED EQT-OTHER APPROP                                                     ()    
10.Description of Proposed Construction                            Construct Phase 2 of a 3-phased standard design          
Advanced Individual Training (AIT) Barracks Complex. Phase 1 PN 51869 was            
authorized in FY09 and Phase 3 PN 55516 for $59M is programmed for FY16. This        
phase includes Barracks with two Barracks/Company Operation Facilities (BCOF)        
for 600 Soldiers, a Lawn Equipment Building, a consolidated Dining Facility          
for 800 persons, a Physical Training (PT) Area, building information systems,        
fire protection, alarm systems and mass notification, video surveillance             
system installation, Intrusion Detection System (IDS) installation, and              
Central Energy Monitoring Control Systems (EMCS) connection. Sustainability          
and Energy features will be provided. Supporting facilities include site             
development, parking, required utilities and connections, lighting, paving,          
walks, curbs and gutters, storm drainage, information systems, landscaping and       
signage. Heating and air conditioning will be provided by connection to the          
existing central energy plant or individual building sytems depending on what        
is most cost effective. Measures in accordance with the Department of Defense        
(DoD) Minimum Antiterrorism for Buildings standards will be provided.                
Comprehensive building and furnishings related interior design services are          
required. Access for individuals with disabilities will be provided.                 
Facilities will be designed to a minimum life of 50 years and energy                 
efficiencies meeting, on average, American Society of Heating, Refrigerating,        
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Gordon, Georgia                                                                 
                                                                                     
                                                                                     
Adv Individual Training Barracks Cplx, Ph2                            51868          
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
and Air-Conditioning Engineers (ASHRAE) 189.1 standards through improved             
building envelope and integrated building systems performance. Demolish 2            
buildings (TOTAL 2,657 m2/28,601 SF). Air Conditioning (Estimated 352 kWr/100        
Tons).                                                                               
________________________________________________________________________________     
11. REQ:          5,000 PN  ADQT:          2,324 PN  SUBSTD:          2,676 PN       ________                                                                             
PROJECT:  Construct Phase 2 of a 3-phased standard design AIT Barracks               ________                                                             
Complex at Fort Gordon, Georgia. (Current Mission)                          
REQUIREMENT:   This project is required to provide living quarters for               ____________                                                                         
Soldiers that meet current standards. The maximum and intended barracks              
utilization is for 600 Soldiers. The installation does not have existing             
buildings that can meet this requirement.                                            
CURRENT SITUATION:   The existing three-story, squad-bay, company size               __________________                                                                   
barracks were built between 1958 and 1971. Several configurations were used to       
house 200 to 300 personnel (PN). These buildings are in poor condition,              
rapidly deteriorating and reaching the end of their useful life. They do not         
meet Army standards. Fort Gordon has ten temporary relocatable buildings             
(RLB’s) which provide billeting for 2,148 trainees. The space is substandard,        
allowing only 72 SF/PN. This is 18 SF/PN below the Army AIT standard of 90           
SF/PN. These RLB’s are currently being used to accommodate the existing              
barracks shortfall. Throughput demand for training is not expected to change.        
The shortfall in AIT barracks will remain. The lack of billeting has forced       
Soldiers to live off-post and in RLB’s. The barracks shortfall is expected to            
continue with Soldiers living off post. Existing facilities are planned to be         
demolished as part of the project. Upon completion of the project, the              
relocatable buildings will be turned into Defense Logistics Agency Disposition            
Services.                                                         
IMPACT IF NOT PROVIDED:   If this project is not provided, Soldiers will             _______________________                                                              
continue to be billeted in substandard living accommodations or housed off           
post. Living in substandard facilites and living away from fellow Soldiers are       
detrimental to morale. This may decrease military retention. The billeting           
shortfall will continue.                                                             
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. An economic analysis has been        
prepared and utilized in evaluating this project. This project is the most           
cost-effective method to satisfy the requirement. The Deputy Assistant               
Secretary of the Army (Installations, Housing and Partnerships) certifies that       
this project has been considered for joint use potential. The facility will be       
available for use by other components. A parametric cost estimate based upon         
project engineering design was used to develop this budget estimate.                 
Sustainable principles, to include Life Cycle cost-effective practices, will         
be integrated into the design, development, and construction of the project in       
accordance with Executive Order 13423, 10 USC 2802(c), and other applicable          
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Gordon, Georgia                                                                 
                                                                                     
                                                                                     
Adv Individual Training Barracks Cplx, Ph2                            51868          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
laws and Executive Orders.                                                           
                                                                                     
                                                                                     
                                      Requested      FYDP                            
                       FY2009($000)   FY2014($000)   FY2016($000)                    
                                                                                     
Authorization           $32,000        $61,000        $59,000                        
                                                                                     
Authorization of        $32,000        $61,000        $59,000                        
Appropriation                                                                        
                                                                                     
Appropriation           $32,000        $61,000        $59,000                        
                                                                                     
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  SEP 2011                                                                            _________        
              (b)  Percent Complete As Of January 2013.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2013                                                                            _________        
              (d)  Date Design Complete............................  SEP 2013                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs       YES                                                                            _________        
              (f)  Type of Design Contract:  Adapt-Build                             
              (g)  An energy study and life cycle cost analysis will be              
                   documented during the final design.                               
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   Fort Gordon                                                       
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     3,350                                                                            _________        
              (b)  All Other Design Costs..........................       750                                                                            _________        
              (c)  Total Design Cost...............................     4,100                                                                            _________        
              (d)  Contract........................................       600                                                                            _________        
              (e)  In-house........................................     3,500                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  MAR 2014                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  APR 2014                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  OCT 2016                                                                            _________        
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4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Gordon, Georgia                                                                 
                                                                                     
                                                                                     
Adv Individual Training Barracks Cplx, Ph2                            51868          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
                                       NA                                            
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:                                         
Phone Number:  706-791-6376                                                          
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                                                DEPARTMENT OF THE ARMY                                                               

                                                   FISCAL YEAR 2014                                                                  

                                              MILITARY CONSTRUCTION (Part I)                                                         

                                               (DOLLARS ARE IN THOUSANDS)                                                            

                                                                                                                                     

                                                                                                                                     

            STATE             INSTALLATION (COMMAND)                                                      NEW/                       

            -----   PROJECT   ----------------------                          AUTHORIZATION APPROPRIATION CURRENT                    

                    NUMBER       PROJECT TITLE                                      REQUEST       REQUEST MISSION PAGE               

                    ------       -------------                                ------------- ------------- ------- ----               

                                                                                                                                     

                                                                                                                                     

            Hawaii                Fort Shafter (IMCOM)                                                              61               

                    67157       Command and Control Facility - Admin                 75,000        75,000    C      63               

                                                                              ------------- -------------                            

                              Subtotal Fort Shafter Part I                   $       75,000        75,000                            

                                                                                                                                     

                              * TOTAL MCA FOR Hawaii                         $       75,000        75,000                            
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           1. COMPONENT                      FY 2014 MILITARY CONSTRUCTION PROGRAM                2. DATE                            

              ARMY                                                                                  04 APR 2013                      

                                                                                                                                     

           3. INSTALLATION AND LOCATION              4. COMMAND                                   5. AREA CONSTRUCTION               

                                                                                                     COST INDEX                      

              Fort Shafter                      US Army Installation Management Command                                              

              Hawaii                                                                                        1.95                     

                                                                                                                                     

              6. PERSONNEL STRENGTH:     PERMANENT            STUDENTS               SUPPORTED                                       

                                   OFFICER ENLIST CIVIL  OFFICER ENLIST CIVIL  OFFICER ENLIST CIVIL   TOTAL                          

              A. AS OF 31 OCT 2012    2206   3499   3186      30     20      1      25     28   3482    12,477                       

              B. END FY 2018          2208   3596   3516      44     26      1      23     22   3116    12,552                       

                                                                                                                                     

                                                       7. INVENTORY DATA ($000)                                                      

                 A. TOTAL AREA..........             773 ha          (1,909 AC)                                                      

                 B. INVENTORY TOTAL AS OF  08 JAN 2013............................          4,541,439                                

                 C. AUTHORIZATION NOT YET IN INVENTORY............................            129,338                                

                 D. AUTHORIZATION REQUESTED IN THE FY 2014 PROGRAM................             75,000                                

                 E. AUTHORIZATION INCLUDED IN THE FY 2015 PROGRAM.................                  0                                

                 F. PLANNED IN NEXT THREE YEARS (NEW MISSION ONLY)................                  0                                

                 G. REMAINING DEFICIENCY..........................................            860,208                                

                 H. GRAND TOTAL...................................................          5,605,985                                

                                                                                                                                     

              8. PROJECT APPROPRIATIONS REQUESTED IN THE FY 2014 PROGRAM:                                                            

                 CATEGORY PROJECT                                                     COST       DESIGN STATUS                       

                   CODE   NUMBER             PROJECT TITLE                           ($000)      START  COMPLETE                     

                  141       67157  Command and Control Facility - Admin                75,000   04/2010  10/2013                     

                                                                                                                                     

                                                                      TOTAL            75,000                                        

           ______________________________________________________________________________________________________________            

                                                                                                                                     

              9. FUTURE PROJECT APPROPRIATIONS:                                                                                      

                 CATEGORY                                                             COST                                           

                   CODE                      PROJECT TITLE                           ($000)                                          

                 A.  INCLUDED IN THE FY 2015 PROGRAM:  NONE                                                                          

                                                                                                                                     

                 B.  PLANNED NEXT THREE PROGRAM YEARS (NEW MISSION ONLY):  NONE                                                      

                                                                                                                                     

                 C.  DEFERRED SUSTAINMENT, RESTORATION, AND MODERNIZATION (SRM):          N/A                                        

           ______________________________________________________________________________________________________________            

                                                                                                                                     

              10. MISSION OR MAJOR FUNCTIONS:                                                                                        

                  Fort Shafter garrisons the Headquarters for United States Army Pacific Command and supporting                      

              organizations. It also provides on-post, Army Family Housing (RCI units) for approximately 560 families.               

              Fort Shafter is also home of the 9th Regional Readiness Command (USAR) and Pacific Ocean Division (POD) of             

              the US Army Corps of Engineers.                                                                                        

                                                                                                                                     

           ______________________________________________________________________________________________________________            

                                                                                                                                     

              11. OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES:                                                                     

                                                                                            ($000)                                   

                  A. AIR POLLUTION                                                               0                                   
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           1. COMPONENT                      FY 2014 MILITARY CONSTRUCTION PROGRAM                2. DATE                            

              ARMY                                                                                  04 APR 2013                      

                                                                                                                                     

                                                                                                                                     

              INSTALLATION AND LOCATION: Fort Shafter, Hawaii                                                                        

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

              11. OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES: (...CONTINUED)                                                      

                                                                                            ($000)                                   

                  B. WATER POLLUTION                                                             0                                   

                  C. OCCUPATIONAL SAFETY AND HEALTH                                              0                                   

                                                                                                                                     

           ______________________________________________________________________________________________________________            
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FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

1391

Approp

                                                                                     
                                                                                     
                  2014                                                               
    ARMY                                                            04 APR 2013      
                                                                                     
Fort Shafter                                                                         
Hawaii                                     Command and Control Facility - Admin      
                                                                                     
                                                                                     
22096A                   141               67157                   75,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          60,868     ________________                                                                     
Command & Control Facility      m2 (SF)      8,197 (   88,237)   6,049   (49,589)    
Special Foundation              LS                 --            --       (1,971)    
Sustainability/Energy Measures  LS                 --            --         (953)    
Antiterrorism Measures          LS                 --            --       (1,045)    
Building Information Systems    LS                 --            --       (7,310)    
                                                                                     
SUPPORTING FACILITIES                                                      6,607     _____________________                                                                
Electric Service                LS                 --            --       (2,281)    
Water, Sewer, Gas               LS                 --            --          (36)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (342)    
Storm Drainage                  LS                 --            --          (74)    
Site Imp( 3,633) Demo(      )   LS                 --            --       (3,633)    
Information Systems             LS                 --            --         (241)    
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   67,475     
CONTINGENCY  (5.00%)                                                       3,374                                                                            _________     
SUBTOTAL                                                                  70,849     
SUPV, INSP & OVERHEAD  (6.50%)                                             4,605                                                                            _________     
TOTAL REQUEST                                                             75,454     
TOTAL REQUEST (ROUNDED)                                                   75,000     
INSTALLED EQT-OTHER APPROP                                               (17,142)    
10.Description of Proposed Construction                            Construct Command and Control Facility                   
administrative areas. Primary facilities include administrative and special          
use spaces divided into specified security zones, redundant mechanical and           
electrical systems with backup power for designated areas, building                  
information systems, fire protection and alarm systems, Intrusion Detection          
System (IDS) installation, Energy Monitoring and Control Systems (EMCS)              
connection, and antiterrorism measures. Building information systems for this        
project are unique in nature and not included in the unit cost of the                
building. Increased building Antiterrorism/Force Protection (AT/FP) measures         
are included to compensate for insufficient setback and provide multi-story,         
progressive collapse. Sustainability/Energy measures will be provided. Special       
foundations are required. Supporting facilities include site development,            
utilities and connections, lighting, paving, parking, walks, curbs and               
gutters, storm drainage, information systems, landscaping and signage. Heating       
and air conditioning will be provided by connection to the central utility           
plant. Comprehensive building and furnishings related interior design services       
are required. Access for individuals with disabilities will be provided.             
Facilities will be designed to a minimum life of 50 years and energy                 
efficiencies meeting, on average, American Society of Heating, Refrigerating,        
and Air-Conditioning Engineers (ASHRAE) 189.1 standards through improved             
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4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Shafter, Hawaii                                                                 
                                                                                     
                                                                                     
Command and Control Facility - Admin                                  67157          
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
building envelope and integrated building systems performance. Measures in           
accordance with the Department of Defense (DoD) Minimum Antiterrorism for            
Buildings standards will be provided. Air Conditioning (Estimated 1,055              
kWr/300 Tons).                                                                       
________________________________________________________________________________     
11. REQ:         45,230 m2  ADQT:           NONE     SUBSTD:          9,462 m2       ________                                                                             
PROJECT:  Construct Command and Control Facility Administrative areas at Fort        ________                                                                             
Shafter, Hawaii. (Current Mission)                                                   
REQUIREMENT:   This Command and Control facility is required to provide a            ____________                                                                         
consolidated facility to support the command and control requirements of the         
Theater Army. The Department of the Army has directed that US Army Pacific           
(USARPAC) transform into an Operational and Expeditionary Army Service               
Component Command to support the Pacific Command Combatant Commander (COCOM).        
This project supports the increased scope for size and operational capability        
needed for the transformed organization.                                             
CURRENT SITUATION:   U.S. Army Pacific functional operations are located in          __________________                                                                   
over ten separate WWII wooden buildings. The location of the command and             
control operations and supporting functions in separate multi-storied                
structures is inadequate and inefficient. This disbursal of facilities               
exacerbates operational inefficiencies and shortfalls currently experienced on       
Fort Shafter. Existing facilities are aged, failing and do not provide the           
operational space and functional capabilities of electrical, mechanical, and         
communications infrastructure required by the Command. Existing facilities           
will be demolished under a separate project, some may be retained due to their       
historical significance.                                                             
IMPACT IF NOT PROVIDED:   If this project is not provided USARPAC will               _______________________                                                              
continue to operate inefficiently in separate inadequate buildings and will be       
unable to fully realize the capabilities demanded of an Operational and              
Expeditionary Army Service Component Command.                                        
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations, Housing and Partnerships) certifies that       
this project has been considered for joint use potential. The facility will be       
available for use by other components. A parametric cost estimate based upon         
project engineering design was used to develop this budget estimate.                 
Sustainable principles, to include Life Cycle cost-effective practices, will         
be integrated into the design, development, and construction of the project in       
accordance with Executive Order 13423, 10 USC 2802(c), and other applicable          
laws and Executive Orders.                                                           
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Shafter, Hawaii                                                                 
                                                                                     
                                                                                     
Command and Control Facility - Admin                                  67157          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  APR 2010                                                                            _________        
              (b)  Percent Complete As Of January 2013.............     95.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2011                                                                            _________        
              (d)  Date Design Complete............................  JUN 2013                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs       YES                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   Fort Bragg                                                        
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     2,069                                                                            _________        
              (b)  All Other Design Costs..........................     3,448                                                                            _________        
              (c)  Total Design Cost...............................     5,517                                                                            _________        
              (d)  Contract........................................     3,448                                                                            _________        
              (e)  In-house........................................     2,069                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2014                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JUN 2014                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JUN 2016                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Equipment                         OPA                     2015             617     
  Info Sys - ISC                    OPA                     2015           6,182     
  Info Sys - PROP                   OPA                     2015          10,343     
                                                                          ______     
                                                             TOTAL        17,142     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:                                                     
Phone Number:  808-656-1288                                                          
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                                                DEPARTMENT OF THE ARMY                                                               

                                                   FISCAL YEAR 2014                                                                  

                                              MILITARY CONSTRUCTION (Part I)                                                         

                                               (DOLLARS ARE IN THOUSANDS)                                                            

                                                                                                                                     

                                                                                                                                     

            STATE             INSTALLATION (COMMAND)                                                      NEW/                       

            -----   PROJECT   ----------------------                          AUTHORIZATION APPROPRIATION CURRENT                    

                    NUMBER       PROJECT TITLE                                      REQUEST       REQUEST MISSION PAGE               

                    ------       -------------                                ------------- ------------- ------- ----               

                                                                                                                                     

                                                                                                                                     

            Kansas                Fort Leavenworth (IMCOM)                                                          69               

                    76024       Simulations Center                                   17,000        17,000    C      71               

                                                                              ------------- -------------                            

                              Subtotal Fort Leavenworth Part I               $       17,000        17,000                            

                                                                                                                                     

                              * TOTAL MCA FOR Kansas                         $       17,000        17,000                            
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           1. COMPONENT                      FY 2014 MILITARY CONSTRUCTION PROGRAM                2. DATE                            

              ARMY                                                                                  04 APR 2013                      

                                                                                                                                     

           3. INSTALLATION AND LOCATION              4. COMMAND                                   5. AREA CONSTRUCTION               

                                                                                                     COST INDEX                      

              Fort Leavenworth                  US Army Installation Management Command                                              

              Kansas                                                                                        1.05                     

                                                                                                                                     

              6. PERSONNEL STRENGTH:     PERMANENT            STUDENTS               SUPPORTED                                       

                                   OFFICER ENLIST CIVIL  OFFICER ENLIST CIVIL  OFFICER ENLIST CIVIL   TOTAL                          

              A. AS OF 31 OCT 2012    1259   1537   2343    1720     44    147     157    744   2167    10,118                       

              B. END FY 2018          1276   1537   2477    1697     35   1133     160    941   2058    11,314                       

                                                                                                                                     

                                                       7. INVENTORY DATA ($000)                                                      

                 A. TOTAL AREA..........           2,281 ha          (5,637 AC)                                                      

                 B. INVENTORY TOTAL AS OF  08 JAN 2013............................          2,588,041                                

                 C. AUTHORIZATION NOT YET IN INVENTORY............................            297,781                                

                 D. AUTHORIZATION REQUESTED IN THE FY 2014 PROGRAM................             17,000                                

                 E. AUTHORIZATION INCLUDED IN THE FY 2015 PROGRAM.................                  0                                

                 F. PLANNED IN NEXT THREE YEARS (NEW MISSION ONLY)................                  0                                

                 G. REMAINING DEFICIENCY..........................................            323,999                                

                 H. GRAND TOTAL...................................................          3,226,821                                

                                                                                                                                     

              8. PROJECT APPROPRIATIONS REQUESTED IN THE FY 2014 PROGRAM:                                                            

                 CATEGORY PROJECT                                                     COST       DESIGN STATUS                       

                   CODE   NUMBER             PROJECT TITLE                           ($000)      START  COMPLETE                     

                  172       76024  Simulations Center                                  17,000   09/2011  09/2013                     

                                                                                                                                     

                                                                      TOTAL            17,000                                        

           ______________________________________________________________________________________________________________            

                                                                                                                                     

              9. FUTURE PROJECT APPROPRIATIONS:                                                                                      

                 CATEGORY                                                             COST                                           

                   CODE                      PROJECT TITLE                           ($000)                                          

                 A.  INCLUDED IN THE FY 2015 PROGRAM:  NONE                                                                          

                                                                                                                                     

                 B.  PLANNED NEXT THREE PROGRAM YEARS (NEW MISSION ONLY):  NONE                                                      

                                                                                                                                     

                 C.  DEFERRED SUSTAINMENT, RESTORATION, AND MODERNIZATION (SRM):          N/A                                        

           ______________________________________________________________________________________________________________            

                                                                                                                                     

              10. MISSION OR MAJOR FUNCTIONS:                                                                                        

                  The Combined Arms Center provides leadership and command supervision for leader development and                    

              professional military/civilian education, institutional and collective training, battle command, all Army              

              doctrine, and specified areas in order to serve as a catalyst for change and to support developing                     

              relevant and ready land formations with a campaign capability in support of the Joint Force Commander. The             

              mission of the post also includes the United States Disciplinary Barracks.                                             

                                                                                                                                     

           ______________________________________________________________________________________________________________            
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           1. COMPONENT                      FY 2014 MILITARY CONSTRUCTION PROGRAM                2. DATE                            

              ARMY                                                                                  04 APR 2013                      

                                                                                                                                     

                                                                                                                                     

              INSTALLATION AND LOCATION: Fort Leavenworth, Kansas                                                                    

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

              11. OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES:                                                                     

                                                                                            ($000)                                   

                  A. AIR POLLUTION                                                               0                                   

                  B. WATER POLLUTION                                                             0                                   

                  C. OCCUPATIONAL SAFETY AND HEALTH                                              0                                   

                                                                                                                                     

           ______________________________________________________________________________________________________________            
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4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

1391

Approp

                                                                                     
                                                                                     
                  2014                                                               
    ARMY                                                            04 APR 2013      
                                                                                     
Fort Leavenworth                                                                     
Kansas                                     Simulations Center                        
                                                                                     
                                                                                     
22212A                   172               76024                   17,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          13,005     ________________                                                                     
Mission Training Complex        m2 (SF)      3,364 (   36,210)   3,419   (11,500)    
Sustainability/Energy Measures  LS                 --            --         (230)    
Building Information Systems    LS                 --            --       (1,275)    
                                                                                     
                                                                                     
                                                                                     
SUPPORTING FACILITIES                                                      2,498     _____________________                                                                
Electric Service                LS                 --            --       (1,179)    
Water, Sewer, Gas               LS                 --            --         (428)    
Paving, Walks, Curbs & Gutters  LS                 --            --          (41)    
Storm Drainage                  LS                 --            --         (201)    
Site Imp(   321) Demo(      )   LS                 --            --         (321)    
Information Systems             LS                 --            --         (279)    
Antiterrorism Measures          LS                 --            --          (49)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   15,503     
CONTINGENCY  (5.00%)                                                         775                                                                            _________     
SUBTOTAL                                                                  16,278     
SUPV, INSP & OVERHEAD  (5.70%)                                               928                                                                            _________     
TOTAL REQUEST                                                             17,206     
TOTAL REQUEST (ROUNDED)                                                   17,000     
INSTALLED EQT-OTHER APPROP                                                (1,689)    
10.Description of Proposed Construction                            Construct a Mission Training Complex (MTC)               
(Simulations Center) in support of the expanded Regional Support Center (RSC)        
mission. Primary facilities include the MTC and building information systems,        
Energy Monitoring and Control System (EMCS) connection, and Intrusion                
Detection System (IDS) installation. Building information systems for this MTC       
are unique and not included in the unit costs of the building.                       
Sustainability/Energy measures will be provided. Supporting facilities include       
electric service; water; sewer and gas; paving; parking; walks; curbs and            
gutters; storm drainage; site improvements; and information systems. Heating         
and air conditioning will be provided by self contained units. Features in           
accordance with the Department of Defense (DOD) minimum antiterrorism measures       
for building standards will be included. Comprehensive building and                  
furnishings related interior design services are required. Access for                
individuals with disabilities will be provided. Facilities will be designed to       
a minimum life of 50 years and energy efficiencies meeting, on average,              
American Society of Heating, Refrigerating, and Air-Conditioning Engineers           
(ASHRAE) 189.1 standards through improved building envelope and integrated           
building systems performance. Air Conditioning (Estimated 264 kWr/75 Tons).          
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Leavenworth, Kansas                                                             
                                                                                     
                                                                                     
Simulations Center                                                    76024          
                                                                                     
________________________________________________________________________________     
11. REQ:         12,027 m2  ADQT:          8,638 m2  SUBSTD:          3,389 m2       ________                                                                             
PROJECT:  Construct a Mission Training (MTC) Complex (Simulations Center) Fort       ________                                                                             
Leavenworth, Kansas. (Current Mission)                                               
REQUIREMENT:   This project is required to support the Fort Leavenworth              ____________                                                                         
Regional Support Center (RSC) and the individual and collective digital              
training and battle staff training. The National Simulations Center (NSC) is         
expanding its mission and will be required to support up to six simulation           
exercises on a global, world-wide basis.                                             
CURRENT SITUATION:   The NSC mission is housed in Building 45. Building 45 was       __________________                                                                   
originally constructed in 1882 as a barracks building and was renovated in           
1995 to house the mission of the NSC. The facility capability does not support       
expanded training needs for battle command using increased simulations;              
instrumentation; and Command, Control, Communications, Computers and                 
Intelligence (C4I) systems. Present training limits the integration of combat        
systems C4I, and equipment and does not provide a platform for integration of        
other Army and joint battle command systems. Minimum required capabilities of        
integrating architecture, operational C4I system simulation, reach and               
training sustainment are not available.                                              
IMPACT IF NOT PROVIDED:   If this project is not provided, the Fort                  _______________________                                                              
Leavenworth mission training complex will not have the adequate space required       
to house the expanded mission of the RSC and provide adequate battle training        
and simulation enhanced facilities for individual and collective digital and         
battle staff training. The quality of battle command and staff simulation            
exercises and unit C4I expertise will decline. Essential training and skill          
development will not be able to keep pace with mission demands.                      
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations, Housing and Partnerships) certifies that       
this project has been considered for joint use potential. The facility will be       
available for use by other components. A parametric cost estimate based upon         
project engineering design was used to develop this budget estimate.                 
Sustainable principles, to include Life Cycle cost-effective practices, will         
be integrated into the design, development, and construction of the project in       
accordance with Executive Order 13423, 10 USC 2802(c), and other applicable          
laws and Executive Orders.                                                           
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FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Leavenworth, Kansas                                                             
                                                                                     
                                                                                     
Simulations Center                                                    76024          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  SEP 2011                                                                            _________        
              (b)  Percent Complete As Of January 2013.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2013                                                                            _________        
              (d)  Date Design Complete............................  SEP 2013                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs       YES                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
              (g)  An energy study and life cycle cost analysis will be              
                   documented during the final design.                               
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   Fort Stewart                                                      
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       930                                                                            _________        
              (b)  All Other Design Costs..........................       370                                                                            _________        
              (c)  Total Design Cost...............................     1,300                                                                            _________        
              (d)  Contract........................................       930                                                                            _________        
              (e)  In-house........................................       370                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2014                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAR 2014                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAR 2016                                                                            _________        
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FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Leavenworth, Kansas                                                             
                                                                                     
                                                                                     
Simulations Center                                                    76024          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  UPS                               OPA                     2015           1,230     
  Equipment                         OPA                     2015              50     
  Info Sys - ISC                    OPA                     2015             409     
                                                                          ______     
                                                             TOTAL         1,689     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:                                           
Phone Number:  913-684-8926                                                          
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                                                DEPARTMENT OF THE ARMY                                                               

                                                   FISCAL YEAR 2014                                                                  

                                              MILITARY CONSTRUCTION (Part I)                                                         

                                               (DOLLARS ARE IN THOUSANDS)                                                            

                                                                                                                                     

                                                                                                                                     

            STATE             INSTALLATION (COMMAND)                                                      NEW/                       

            -----   PROJECT   ----------------------                          AUTHORIZATION APPROPRIATION CURRENT                    

                    NUMBER       PROJECT TITLE                                      REQUEST       REQUEST MISSION PAGE               

                    ------       -------------                                ------------- ------------- ------- ----               

                                                                                                                                     

                                                                                                                                     

            Kentucky              Fort Campbell (IMCOM)                                                             77               

                    78778       Battlefield Weather Support Facility                  4,800         4,800    C      79               

                                                                              ------------- -------------                            

                              Subtotal Fort Campbell Part I                  $        4,800         4,800                            

                                                                                                                                     

                              * TOTAL MCA FOR Kentucky                       $        4,800         4,800                            
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           1. COMPONENT                      FY 2014 MILITARY CONSTRUCTION PROGRAM                2. DATE                            

              ARMY                                                                                  04 APR 2013                      

                                                                                                                                     

           3. INSTALLATION AND LOCATION              4. COMMAND                                   5. AREA CONSTRUCTION               

                                                                                                     COST INDEX                      

              Fort Campbell                     US Army Installation Management Command                                              

              Kentucky                                                                                      0.96                     

                                                                                                                                     

              6. PERSONNEL STRENGTH:     PERMANENT            STUDENTS               SUPPORTED                                       

                                   OFFICER ENLIST CIVIL  OFFICER ENLIST CIVIL  OFFICER ENLIST CIVIL   TOTAL                          

              A. AS OF 31 OCT 2012    4155  25491   2816      47    247      0     122   1342   5662    39,882                       

              B. END FY 2018          4168  25369   2981      36    226      0     105    831   4292    38,008                       

                                                                                                                                     

                                                       7. INVENTORY DATA ($000)                                                      

                 A. TOTAL AREA..........          45,518 ha        (112,477 AC)                                                      

                 B. INVENTORY TOTAL AS OF  08 JAN 2013............................          8,876,680                                

                 C. AUTHORIZATION NOT YET IN INVENTORY............................          1,604,535                                

                 D. AUTHORIZATION REQUESTED IN THE FY 2014 PROGRAM................              4,800                                

                 E. AUTHORIZATION INCLUDED IN THE FY 2015 PROGRAM.................             52,000                                

                 F. PLANNED IN NEXT THREE YEARS (NEW MISSION ONLY)................                  0                                

                 G. REMAINING DEFICIENCY..........................................          2,036,997                                

                 H. GRAND TOTAL...................................................         12,575,012                                

                                                                                                                                     

              8. PROJECT APPROPRIATIONS REQUESTED IN THE FY 2014 PROGRAM:                                                            

                 CATEGORY PROJECT                                                     COST       DESIGN STATUS                       

                   CODE   NUMBER             PROJECT TITLE                           ($000)      START  COMPLETE                     

                  141       78778  Battlefield Weather Support Facility                 4,800   10/2011  08/2013                     

                                                                                                                                     

                                                                      TOTAL             4,800                                        

           ______________________________________________________________________________________________________________            

                                                                                                                                     

              9. FUTURE PROJECT APPROPRIATIONS:                                                                                      

                 CATEGORY                                                             COST                                           

                   CODE                      PROJECT TITLE                           ($000)                                          

                 A.  INCLUDED IN THE FY 2015 PROGRAM:                                                                                

                    214            Vehicle Maintenance Shop                            31,000                                        

                    211            Unmanned Aerial Vehicle Hangar                      21,000                                        

                                                                                                                                     

                                                                      TOTAL            52,000                                        

                                                                                                                                     

                 B.  PLANNED NEXT THREE PROGRAM YEARS (NEW MISSION ONLY):  NONE                                                      

                                                                                                                                     

                 C.  DEFERRED SUSTAINMENT, RESTORATION, AND MODERNIZATION (SRM):          N/A                                        

           ______________________________________________________________________________________________________________            

                                                                                                                                     

              10. MISSION OR MAJOR FUNCTIONS:                                                                                        

                  Support and train an Airborne (Air Assault) Division, the 160th Special Operations Aviation Regiment,              

              5th Special Forces Group, and other non-divisional support units. Ensure the most efficient utilization of             

              resources to operate the installation and discharge the Fort Campbell area support mission. Ensure that                

              Fort Campbell is prepared for mobilization. Provide command and control, and prepare designated units to               

              rapidly deploy worldwide for the performance of combat, combat support, and combat service support                     

              missions as assigned.                                                                                                  

                                                                                                                                     

           ______________________________________________________________________________________________________________            
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           1. COMPONENT                      FY 2014 MILITARY CONSTRUCTION PROGRAM                2. DATE                            

              ARMY                                                                                  04 APR 2013                      

                                                                                                                                     

                                                                                                                                     

              INSTALLATION AND LOCATION: Fort Campbell, Kentucky                                                                     

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

              11. OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES:                                                                     

                                                                                            ($000)                                   

                  A. AIR POLLUTION                                                               0                                   

                  B. WATER POLLUTION                                                             0                                   

                  C. OCCUPATIONAL SAFETY AND HEALTH                                              0                                   

                                                                                                                                     

           ______________________________________________________________________________________________________________            
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FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

1391

Approp

                                                                                     
                                                                                     
                  2014                                                               
    ARMY                                                            04 APR 2013      
                                                                                     
Fort Campbell                                                                        
Kentucky                                   Battlefield Weather Support Facility      
                                                                                     
                                                                                     
22096A                   141               78778                    4,800            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           3,303     ________________                                                                     
Battlefield Weather Spt Fac     m2 (SF)      1,356 (   14,600)   2,257    (3,062)    
Covered Hardstand               m2 (SF)       9.29 (      100)  645.86        (6)    
Organizational Vehicle Parking  m2 (SY)      2,054 (    2,456)   84.98      (174)    
Sustainability/Energy Measures  LS                 --            --          (61)    
                                                                                     
                                                                                     
SUPPORTING FACILITIES                                                      1,042     _____________________                                                                
Electric Service                LS                 --            --         (163)    
Water, Sewer, Gas               LS                 --            --          (89)    
Paving, Walks, Curbs & Gutters  LS                 --            --          (70)    
Storm Drainage                  LS                 --            --         (184)    
Site Imp(   160) Demo(    49)   LS                 --            --         (209)    
Information Systems             LS                 --            --         (320)    
Antiterrorism Measures          LS                 --            --           (7)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    4,345     
CONTINGENCY  (5.00%)                                                         217                                                                            _________     
SUBTOTAL                                                                   4,562     
SUPV, INSP & OVERHEAD  (5.70%)                                               260                                                                            _________     
TOTAL REQUEST                                                              4,822     
TOTAL REQUEST (ROUNDED)                                                    4,800     
INSTALLED EQT-OTHER APPROP                                                     ()    
10.Description of Proposed Construction                            Construct a large detachment standard design             
Battlefield Weather Support Facility to include, flight administration and           
support areas, equipment support bay with arms vault and storage,                    
readiness/personnel support bay, covered hardstand, organizational vehicle           
parking with apron. Work also includes building information systems, fire            
protection and alarm systems, Intrusion Detection System (IDS) installation,         
and Energy Monitoring Control Systems (EMCS) connection. Sustainability and          
energy enhancement measures are included. Supporting facilities include site         
development, utilities and connections, lighting, paving, parking, walks,            
curbs and gutters, storm drainage, information systems, landscaping and              
signage. Heating and air conditioning will be provided by self contained             
systems. Measures in accordance with the Department of Defense (DoD) Minimum         
Antiterrorism for Buildings standards will be provided. Comprehensive building       
and furnishings related interior design services are required. Access for            
individuals with disabilities will be provided as required. Demolish 1               
building (TOTAL 372 m2/4,000 SF). Air Conditioning (Estimated 130 kWr/37             
Tons).                                                                               
________________________________________________________________________________     
11. REQ:         18,621 m2  ADQT:          5,231 m2  SUBSTD:             47 m2       ________                                                                             
PROJECT:  Construct a standard design Battlefield Weather Support Facility at        ________                                                                             
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FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Campbell, Kentucky                                                              
                                                                                     
                                                                                     
Battlefield Weather Support Facility                                  78778          
                                                                                     
PROJECT:  (CONTINUED)                                                                _____________________                                                                
Fort Campbell, Kentucky. (Current Mission)                                           
REQUIREMENT:   This facility is required to support the U.S. Air Force Weather       ____________                                                                         
Squadron at Fort Campbell. This detachment requires adequate facilities to           
provide direct support to the Airborne Division, and two Combat Aviation             
Brigades (CABs) as well as the emerging requirement to support the Unmanned          
Aerial Vehicle missions of the Brigade Combat Teams.                                 
CURRENT SITUATION:   The current facility is a modular administrative trailer        __________________                                                                   
with less than 50% of the unit’s required space. The unit is also co-using           
facilities occupied by Air Support Operations Squadron (ASOS) and includes           
both Tactical Air Control Party (TACP) and Weather Flights. Both TACP and            
Weather manning will increase in strength to a level that the current building       
will not be able to support. The Army provides office space, facilities and          
real property to house Air Force weather unit administration, forecasting and        
observing operations, and Air Force and/or contract weather equipment                
maintenance personnel in support of Army units.                                      
IMPACT IF NOT PROVIDED:   If the facility is not provided, airfield operations       _______________________                                                              
services will continue in an inefficient manner. Support to the Air-Assault          
Division and CAB will continue to be inadequate due to the lack of an                
adminstrative office, storage space for repair parts/equipment, and a training       
facility. Overtime, crew proficiency will be negatively impacted.                    
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations, Housing and Partnerships) certifies that       
this project has been considered for joint use potential. The facility will be       
available for use by other components. A parametric cost estimate based upon         
project engineering design was used to develop this budget estimate.                 
Sustainable principles, to include Life Cycle cost-effective practices, will         
be integrated into the design, development, and construction of the project in       
accordance with Executive Order 13423, 10 USC 2802(c), and other applicable          
laws and Executive Orders.                                                           
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  OCT 2011                                                                            _________        
              (b)  Percent Complete As Of January 2013.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2013                                                                            _________        
              (d)  Date Design Complete............................  AUG 2013                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs       YES                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
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1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Campbell, Kentucky                                                              
                                                                                     
                                                                                     
Battlefield Weather Support Facility                                  78778          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   Joint Base Lewis-McChord                                          
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       200                                                                            _________        
              (b)  All Other Design Costs..........................       300                                                                            _________        
              (c)  Total Design Cost...............................       500                                                                            _________        
              (d)  Contract........................................       100                                                                            _________        
              (e)  In-house........................................       400                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  APR 2014                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2014                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  APR 2015                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
                                       NA                                            
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:                                               
Phone Number:  (270)-798-9700                                                        
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                                                DEPARTMENT OF THE ARMY                                                               

                                                   FISCAL YEAR 2014                                                                  

                                              MILITARY CONSTRUCTION (Part I)                                                         

                                               (DOLLARS ARE IN THOUSANDS)                                                            

                                                                                                                                     

                                                                                                                                     

            STATE             INSTALLATION (COMMAND)                                                      NEW/                       

            -----   PROJECT   ----------------------                          AUTHORIZATION APPROPRIATION CURRENT                    

                    NUMBER       PROJECT TITLE                                      REQUEST       REQUEST MISSION PAGE               

                    ------       -------------                                ------------- ------------- ------- ----               

                                                                                                                                     

                                                                                                                                     

            Maryland              Aberdeen Proving Ground (IMCOM)                                                   85               

                    81875       Operations and Maintenance Facilities                21,000        21,000    C      87               

                                                                              ------------- -------------                            

                              Subtotal Aberdeen Proving Ground Part I        $       21,000        21,000                            

                                                                                                                                     

                                  Fort Detrick (IMCOM)                                                              91               

                    62204       Hazardous Material Storage Building                   4,600         4,600    C      93               

                    73384       Entry Control Point                                   2,500         2,500    C      96               

                                                                              ------------- -------------                            

                              Subtotal Fort Detrick Part I                   $        7,100         7,100                            

                                                                                                                                     

                              * TOTAL MCA FOR Maryland                       $       28,100        28,100                            
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           1. COMPONENT                      FY 2014 MILITARY CONSTRUCTION PROGRAM                2. DATE                            

              ARMY                                                                                  04 APR 2013                      

                                                                                                                                     

           3. INSTALLATION AND LOCATION              4. COMMAND                                   5. AREA CONSTRUCTION               

                                                                                                     COST INDEX                      

              Aberdeen Proving Ground           US Army Installation Management Command                                              

              Maryland                                                                                      1.00                     

                                                                                                                                     

              6. PERSONNEL STRENGTH:     PERMANENT            STUDENTS               SUPPORTED                                       

                                   OFFICER ENLIST CIVIL  OFFICER ENLIST CIVIL  OFFICER ENLIST CIVIL   TOTAL                          

              A. AS OF 31 OCT 2012    1041   1479  11505       5      6      2     127    256   9554    23,975                       

              B. END FY 2018          1044   1514  10999       5      4      3     127    255   9462    23,413                       

                                                                                                                                     

                                                       7. INVENTORY DATA ($000)                                                      

                 A. TOTAL AREA..........          29,291 ha         (72,380 AC)                                                      

                 B. INVENTORY TOTAL AS OF  08 JAN 2013............................          4,694,140                                

                 C. AUTHORIZATION NOT YET IN INVENTORY............................            192,591                                

                 D. AUTHORIZATION REQUESTED IN THE FY 2014 PROGRAM................             21,000                                

                 E. AUTHORIZATION INCLUDED IN THE FY 2015 PROGRAM.................             15,500                                

                 F. PLANNED IN NEXT THREE YEARS (NEW MISSION ONLY)................                  0                                

                 G. REMAINING DEFICIENCY..........................................                  0                                

                 H. GRAND TOTAL...................................................          4,923,231                                

                                                                                                                                     

              8. PROJECT APPROPRIATIONS REQUESTED IN THE FY 2014 PROGRAM:                                                            

                 CATEGORY PROJECT                                                     COST       DESIGN STATUS                       

                   CODE   NUMBER             PROJECT TITLE                           ($000)      START  COMPLETE                     

                  113       81875  Operations and Maintenance Facilities               21,000   01/2013  10/2013                     

                                                                                                                                     

                                                                      TOTAL            21,000                                        

           ______________________________________________________________________________________________________________            

                                                                                                                                     

              9. FUTURE PROJECT APPROPRIATIONS:                                                                                      

                 CATEGORY                                                             COST                                           

                   CODE                      PROJECT TITLE                           ($000)                                          

                 A.  INCLUDED IN THE FY 2015 PROGRAM:                                                                                

                    851            Defense Access Roads                                15,500                                        

                                                                                                                                     

                                                                      TOTAL            15,500                                        

                                                                                                                                     

                 B.  PLANNED NEXT THREE PROGRAM YEARS (NEW MISSION ONLY):  NONE                                                      

                                                                                                                                     

                 C.  DEFERRED SUSTAINMENT, RESTORATION, AND MODERNIZATION (SRM):          N/A                                        

           ______________________________________________________________________________________________________________            

                                                                                                                                     

              10. MISSION OR MAJOR FUNCTIONS:                                                                                        

                  The Aberdeen Area of Aberdeen Proving Ground serves as the location of the installation headquarters.              

              The focus of major missions undertaken at the installation include support for the Army’s Command,                     

              Control, Communications, Computers, Intelligence, Surveillance and Reconnaissance (C4ISR) team, the Army               

              Test and Evaluation Command, Army Research Institute’s Human Systems Research. The Edgewood Area of                    

              Aberdeen Proving Ground provides research and development in the chemical, biological, and radiological                

              areas.                                                                                                                 

                                                                                                                                     

           ______________________________________________________________________________________________________________            
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           1. COMPONENT                      FY 2014 MILITARY CONSTRUCTION PROGRAM                2. DATE                            

              ARMY                                                                                  04 APR 2013                      

                                                                                                                                     

                                                                                                                                     

              INSTALLATION AND LOCATION: Aberdeen Proving Ground, Maryland                                                           

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

              11. OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES:                                                                     

                                                                                            ($000)                                   

                  A. AIR POLLUTION                                                               0                                   

                  B. WATER POLLUTION                                                             0                                   

                  C. OCCUPATIONAL SAFETY AND HEALTH                                              0                                   

                                                                                                                                     

           ______________________________________________________________________________________________________________            
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FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

1391

Approp

                                                                                     
                                                                                     
                  2014                                                               
    ARMY                                                            04 APR 2013      
                                                                                     
Aberdeen Proving Ground                                                              
Maryland                                   Operations and Maintenance Facilities     
                                                                                     
                                                                                     
22096A                   113               81875                   21,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          11,380     ________________                                                                     
Aerostat Pads                   m2 (SF)     50,586 (  544,500)   70.92    (3,588)    
Unit Ops/Maintenance Facilities EA               1 --          1498874    (1,499)    
Electrical Connection           EA               1 --          5835200    (5,835)    
Sustainability/Energy Measures  LS                 --            --         (101)    
Building Information Systems    LS                 --            --         (357)    
                                                                                     
SUPPORTING FACILITIES                                                      7,451     _____________________                                                                
Water, Sewer, Gas               LS                 --            --       (1,181)    
Paving, Walks, Curbs & Gutters  LS                 --            --          (27)    
Storm Drainage                  LS                 --            --       (1,940)    
Site Imp( 3,040) Demo(      )   LS                 --            --       (3,040)    
Information Systems             LS                 --            --       (1,263)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   18,831     
CONTINGENCY  (5.00%)                                                         942                                                                            _________     
SUBTOTAL                                                                  19,773     
SUPV, INSP & OVERHEAD  (5.70%)                                             1,127                                                                            _________     
TOTAL REQUEST                                                             20,900     
TOTAL REQUEST (ROUNDED)                                                   21,000     
INSTALLED EQT-OTHER APPROP                                                (3,998)    
10.Description of Proposed Construction                            Construct aerostat pads, operation and maintenance       
facilities, communications infrastructure, and electrical power transmission         
and distribution infrastructure to support missile defense equipment. Work           
also includes information systems, fire protection and alarm systems,                
Intrusion Detection System (IDS) installation, and Energy Monitoring Control         
Systems (EMCS) connection. Sustainability and energy enhancement measures are        
included. Supporting facilities include site development, access lanes,              
utilities and connections, lighting, paving, parking, walks, curbs and               
gutters, storm drainage, information systems, and signage. Heating and air           
conditioning will be provided by self contained system. Measures in accordance       
with the Department of Defense (DoD) Minimum Antiterrorism for Buildings             
standards will be provided. Other than Military Construction Army (MCA) funds        
will be utilized for all associated environmental mitigation and restoration         
costs that may be required to support of this project.                               
________________________________________________________________________________     
11. REQ:         50,586 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct Operation and Maintenance facilities at Aberdeen Proving         ________                                                                             
Ground, Maryland. (Current Mission)                                                  
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Aberdeen Proving Ground, Maryland                                                    
                                                                                     
                                                                                     
Operations and Maintenance Facilities                                 81875          
                                                                                     
REQUIREMENT:   This project is required to provide tactical sites supporting         ____________                                                                         
doctrinally employed missile defense equipment sets as directed in support of        
Homeland Defense. The Army will provide Soldiers in support of the operation         
of missile defense equipment in the Eastern Air Defense Sector. Soldiers will        
operate systems to detect, track, identify, and classify low-flying, small           
signature land attack missiles. These systems will provide elevated,                 
persistent, and extended range surveillance and engagement support to Joint          
Theater Air and Missile Defense (JTAMD).                                             
CURRENT SITUATION:   Currently no facility assets exist to support these             __________________                                                                   
tactical and operational missile defense equipment requirements at Aberdeen          
Proving Ground.                                                                      
IMPACT IF NOT PROVIDED:   If this project is not provided, Aberdeen Proving          _______________________                                                              
Ground will not be capable of supporting the tactical missile defense                
equipment operational requirements. Existing capability gaps in defense of the       
National Capital Region will remain unaddressed.                                     
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations, Housing and Partnerships) certifies that       
this project has been considered for joint use potential. Mission                    
requirements, operational considerations, and location are incompatible with         
use by other components. Sustainable principles, to include Life Cycle               
cost-effective practices, will be integrated into the design, development, and       
construction of the project in accordance with Executive Order 13423, 10 USC         
2802(c), and other applicable laws and Executive Orders.                             
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JAN 2013                                                                            _________        
              (b)  Percent Complete As Of January 2013.............       .00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2013                                                                            _________        
              (d)  Date Design Complete............................  OCT 2013                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........        50                                                                            _________        
              (b)  All Other Design Costs..........................       950                                                                            _________        
              (c)  Total Design Cost...............................     1,000                                                                            _________        
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Aberdeen Proving Ground, Maryland                                                    
                                                                                     
                                                                                     
Operations and Maintenance Facilities                                 81875          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (d)  Contract........................................       735                                                                            _________        
              (e)  In-house........................................       265                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  MAR 2014                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  APR 2014                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  APR 2016                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Furniture                         RDTE                    2014             363     
  Mission Supt Equip                RDTE                    2014              50     
  Shop Supt Equip                   RDTE                    2014              30     
  Transformers                      RDTE                    2014             600     
  Intrusion Detection Equip         RDTE                    2014              88     
  Electronic Security Equip         RDTE                    2014             390     
  UXO Investig. & Clearance         RDTE                    2014             210     
  Info Sys - ISC                    OPA                     2015           1,732     
  Info Sys - PROP                   RDT&E                   2015             535     
                                                                          ______     
                                                             TOTAL         3,998     
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           1. COMPONENT                      FY 2014 MILITARY CONSTRUCTION PROGRAM                2. DATE                            

              ARMY                                                                                  04 APR 2013                      

                                                                                                                                     

           3. INSTALLATION AND LOCATION              4. COMMAND                                   5. AREA CONSTRUCTION               

                                                                                                     COST INDEX                      

              Fort Detrick                      US Army Installation Management Command                                              

              Maryland                                                                                      1.03                     

                                                                                                                                     

              6. PERSONNEL STRENGTH:     PERMANENT            STUDENTS               SUPPORTED                                       

                                   OFFICER ENLIST CIVIL  OFFICER ENLIST CIVIL  OFFICER ENLIST CIVIL   TOTAL                          

              A. AS OF 31 OCT 2012     235    585   1850       3      0      0     118    244   5193     8,228                       

              B. END FY 2018           238    591   1975       3      0      0     199    433   2019     5,458                       

                                                                                                                                     

                                                       7. INVENTORY DATA ($000)                                                      

                 A. TOTAL AREA..........             574 ha          (1,419 AC)                                                      

                 B. INVENTORY TOTAL AS OF  08 JAN 2013............................          3,223,218                                

                 C. AUTHORIZATION NOT YET IN INVENTORY............................             85,550                                

                 D. AUTHORIZATION REQUESTED IN THE FY 2014 PROGRAM................              7,100                                

                 E. AUTHORIZATION INCLUDED IN THE FY 2015 PROGRAM.................                  0                                

                 F. PLANNED IN NEXT THREE YEARS (NEW MISSION ONLY)................                  0                                

                 G. REMAINING DEFICIENCY..........................................             67,734                                

                 H. GRAND TOTAL...................................................          3,383,602                                

                                                                                                                                     

              8. PROJECT APPROPRIATIONS REQUESTED IN THE FY 2014 PROGRAM:                                                            

                 CATEGORY PROJECT                                                     COST       DESIGN STATUS                       

                   CODE   NUMBER             PROJECT TITLE                           ($000)      START  COMPLETE                     

                  442       62204  Hazardous Material Storage Building                  4,600   05/2012  03/2014                     

                  141       73384  Entry Control Point                                  2,500   05/2012  07/2013                     

                                                                                                                                     

                                                                      TOTAL             7,100                                        

           ______________________________________________________________________________________________________________            

                                                                                                                                     

              9. FUTURE PROJECT APPROPRIATIONS:                                                                                      

                 CATEGORY                                                             COST                                           

                   CODE                      PROJECT TITLE                           ($000)                                          

                 A.  INCLUDED IN THE FY 2015 PROGRAM:  NONE                                                                          

                                                                                                                                     

                 B.  PLANNED NEXT THREE PROGRAM YEARS (NEW MISSION ONLY):  NONE                                                      

                                                                                                                                     

                 C.  DEFERRED SUSTAINMENT, RESTORATION, AND MODERNIZATION (SRM):          N/A                                        

           ______________________________________________________________________________________________________________            

                                                                                                                                     

              10. MISSION OR MAJOR FUNCTIONS:                                                                                        

                  The US Army Garrison, Fort Detrick, provides conventional installation and mission unique support to               

              DoD and non-DoD organizations engaged in: bio-medical and botanical research and development, medical                  

              intelligence, medical logistics and global telecommunications. Major tenant activities include: US Army                

              Medical Research and Materiel Command; US Army Medical Research Institute of Infectious Diseases; US Army              

              Center for Environmental Health Research; National Cancer Institute; US Department of Agriculture; Armed               

              Forces Medical Intelligence Center; Joint Readiness Clinical Advisory Board; Air Force Medical Logistics               

              Office; Naval Medical Logistics Command; US Army Medical Materiel Agency; and the US Army Information                  

              Systems Command - 302 Signal Battalion.                                                                                

                                                                                                                                     

           ______________________________________________________________________________________________________________            
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           1. COMPONENT                      FY 2014 MILITARY CONSTRUCTION PROGRAM                2. DATE                            

              ARMY                                                                                  04 APR 2013                      

                                                                                                                                     

                                                                                                                                     

              INSTALLATION AND LOCATION: Fort Detrick, Maryland                                                                      

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

              11. OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES:                                                                     

                                                                                            ($000)                                   

                  A. AIR POLLUTION                                                               0                                   

                  B. WATER POLLUTION                                                             0                                   

                  C. OCCUPATIONAL SAFETY AND HEALTH                                              0                                   

                                                                                                                                     

           ______________________________________________________________________________________________________________            
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                  2014                                                               
    DEF(TMA)                                                        04 APR 2013      
                                                                                     
Fort Detrick                                                                         
Maryland                                   Hazardous Material Storage Building       
                                                                                     
                                                                                     
22096A                   442               62204                    4,600            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           2,747     ________________                                                                     
Hazardous Waste Facility        m2 (SF)      1,217 (   13,100)   2,086    (2,539)    
Sustainability/Energy Measures  LS                 --            --          (51)    
Building Information Systems    LS                 --            --         (157)    
                                                                                     
                                                                                     
                                                                                     
SUPPORTING FACILITIES                                                      1,239     _____________________                                                                
Electric Service                LS                 --            --         (240)    
Water, Sewer, Gas               LS                 --            --         (167)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (316)    
Storm Drainage                  LS                 --            --         (105)    
Site Imp(   108) Demo(   147)   LS                 --            --         (255)    
Information Systems             LS                 --            --         (140)    
Antiterrorism Measures          LS                 --            --          (16)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    3,986     
CONTINGENCY  (5.00%)                                                         199                                                                            _________     
SUBTOTAL                                                                   4,185     
SUPV, INSP & OVERHEAD  (5.70%)                                               239     
DESIGN/BUILD - DESIGN COST                                                   167                                                                            _________     
TOTAL REQUEST                                                              4,591     
TOTAL REQUEST (ROUNDED)                                                    4,600     
INSTALLED EQT-OTHER APPROP                                                     ()    
10.Description of Proposed Construction                            Construct a central hazardous waste facility. Work       
will include Intrusion Detection System (IDS) installation, Energy Monitoring        
and Control System (EMCS) connections, and building information systems.             
Sustainability/Energy measures will be provided. Building information systems        
for this facility are unique in nature and not included in the unit cost of          
the building. Supporting facilities include utilities, fire protection and           
alarm systems, information systems, site improvement, access road, paved apron       
for maneuvering trucks, walkways, and parking. Measures in accordance with DoD       
Minimum Antiterrorism for Buildings standards will be provided. Accessibility        
for individuals with disabilities will be provided. Heating will be provided         
by on-site, self-sustained systems. Facilities will be designed to a minimum         
life of 50 years and energy efficiencies meeting, on average, ASHRAE 189.1           
standards through improved building envelope and integrated building systems         
performance. Demolish 2 buildings (TOTAL 697 m2/7,500 SF). Air Conditioning          
(Estimated 91 kWr/26 Tons).                                                          
________________________________________________________________________________     
11. REQ:          1,217 m2  ADQT:           NONE     SUBSTD:            697 m2       ________                                                                             
PROJECT:  Construct a hazardous waste facility at Fort Detrick, Maryland.            ________                                                                             
(Current Mission)                                                                    
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                     2014                                                            
    DEF(TMA)                                                        04 APR 2013      
                                                                                     
                                                                                     
Fort Detrick, Maryland                                                               
                                                                                     
                                                                                     
Hazardous Material Storage Building                                   62204          
                                                                                     
REQUIREMENT:   This project is required to provide a centralized handling and        ____________                                                                         
storage facility for hazardous waste before it is shipped off-site for final         
disposal. The project supports the National Interagency Bio-defense Campus           
(NIBC) expanded mission. This centralized facility will ensure the safe              
handling of hazardous materials within the installation.                             
CURRENT SITUATION:   Current operations are conducted in Building 261 (214 m2)       __________________                                                                   
and Building 262 (485 m2). These buildings are aging, undersized and do not          
meet current requirements for hazardous material storage. These facilities are       
not designed to safely handle hazardous materials.                                   
IMPACT IF NOT PROVIDED:   If the Hazardous Waste Facility is not provided, the       _______________________                                                              
NIBC will continue to store, process and handle hazardous materials under            
current practices in outdated and undersized facilities, imposing greater            
safety risks to the population on and off post. The expanded mission of the          
NIBC will exceed the capacity of the existing Hazardous Waste facility at Fort       
Detrick.                                                                             
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. An economic analysis has been        
prepared and utilized in evaluating this project. This project is the most           
cost-effective method to satisfy the requirement. The Deputy Assistant               
Secretary of the Army (Installations, Housing and Partnerships) certifies that       
this project has been considered for joint use potential. The facility will be       
available for use by other components. A parametric cost estimate based upon         
project engineering design was used to develop this budget estimate.                 
Sustainable principles, to include Life Cycle cost-effective practices, will         
be integrated into the design, development, and construction of the project in       
accordance with Executive Order 13423, 10 USC 2802(c), and other applicable          
laws and Executive Orders.                                                           
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  MAY 2012                                                                            _________        
              (b)  Percent Complete As Of January 2013.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2013                                                                            _________        
              (d)  Date Design Complete............................  MAR 2014                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs       YES                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
              (g)  An energy study and life cycle cost analysis will be              
                   documented during the final design.                               
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
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                     2014                                                            
    DEF(TMA)                                                        04 APR 2013      
                                                                                     
                                                                                     
Fort Detrick, Maryland                                                               
                                                                                     
                                                                                     
Hazardous Material Storage Building                                   62204          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (a)  Production of Plans and Specifications..........       120                                                                            _________        
              (b)  All Other Design Costs..........................        40                                                                            _________        
              (c)  Total Design Cost...............................       160                                                                            _________        
              (d)  Contract........................................       120                                                                            _________        
              (e)  In-house........................................        40                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2014                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAR 2014                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JUL 2015                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
                                       NA                                            
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:                                               
Phone Number:  301-619-2441                                                          
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                  2014                                                               
    DEF(TMA)                                                        04 APR 2013      
                                                                                     
Fort Detrick                                                                         
Maryland                                   Entry Control Point                       
                                                                                     
                                                                                     
22096A                   141               73384                    2,500            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           1,403     ________________                                                                     
Entry Control Point             EA               1 --          1378547    (1,379)    
Sustainability/Energy Measures  LS                 --            --          (24)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
SUPPORTING FACILITIES                                                        834     _____________________                                                                
Electric Service                LS                 --            --         (110)    
Water, Sewer, Gas               LS                 --            --         (180)    
Paving, Walks, Curbs & Gutters  LS                 --            --          (73)    
Storm Drainage                  LS                 --            --         (124)    
Site Imp(   146) Demo(      )   LS                 --            --         (146)    
Information Systems             LS                 --            --         (184)    
Antiterrorism Measures          LS                 --            --          (17)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    2,237     
CONTINGENCY  (5.00%)                                                         112                                                                            _________     
SUBTOTAL                                                                   2,349     
SUPV, INSP & OVERHEAD  (5.70%)                                               134                                                                            _________     
TOTAL REQUEST                                                              2,483     
TOTAL REQUEST (ROUNDED)                                                    2,500     
INSTALLED EQT-OTHER APPROP                                                     ()    
10.Description of Proposed Construction                            Construct an Entry Control Point to support the          
National Interagency Bio-defense Campus (NIBC). Project will include a               
security screening area, a queuing area, a waiting area, a search area,              
security office, guard room, equipment storage room, visitor center and              
visitors badging counter, an unsecure meeting room, building information             
systems, Intrusion Detection System (IDS) installation and Energy Monitoring         
and Control Systems(EMCS)connections. Facilities will be designed to a minimum       
life of 50 years and energy efficiencies meeting, on average, ASHRAE 189.1           
standards through improved building envelope and integrated building systems         
performance. Supporting facilities include utilities, fire protection and            
alarm systems, information systems, site improvement, and walkways. Measures         
in accordance with DoD Minimum Antiterrorism for Buildings standards will be         
provided. Accessibility for individuals with disabilities will be provided.          
Heating and cooling will be provided by self-contained units. Comprehensive          
building and furnishings related interior design services are required. Air          
Conditioning (Estimated 18 kWr/5 Tons).                                              
________________________________________________________________________________     
11. REQ:             12 EA  ADQT:             11 EA  SUBSTD:              1 EA       ________                                                                             
PROJECT:  Construct a new Entry Control Point at the NIBC on Fort Detrick,           ________                                                                             
Maryland. (Current Mission)                                                          
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                     2014                                                            
    DEF(TMA)                                                        04 APR 2013      
                                                                                     
                                                                                     
Fort Detrick, Maryland                                                               
                                                                                     
                                                                                     
Entry Control Point                                                   73384          
                                                                                     
REQUIREMENT:   The NIBC is experiencing a significant expansion of mission.          ____________                                                                         
This expansion will result in the creation of a complex of multiple                  
laboratories. Each has its own security protocols. The campus is being built         
within a secure perimeter within the Fort Detrick perimeter. It is necessary         
to create a common level of security for access into the campus. The facility        
is necessary to control access. It will also provide a single common point of        
entry for all visitors without a duplication of the services needed to screen        
them. The planned security of the Campus is based on three tiers of access.          
The first tier is the installation boundary fence and its Access Control             
Points (ACPs). The second tier is the NIBC anti-vehicle fence and this Entry         
Control Point. The third tier will remain the access control to each building.       
These tiers are designed to defeat various threats from Vehicle Born                 
Improvised Explosive Devices down to individual weapons.                             
CURRENT SITUATION:   Current facilities will not meet the expanded mission,          __________________                                                                   
accommodate the increased number of personnel, and do not comply with special        
local security requirements. There is currently no physical security                 
coordination for the NIBC. Each of the laboratories provides its own internal        
security according to interpretation of the threat.                                  
IMPACT IF NOT PROVIDED:   If the Entry Control Point is not provided, the            _______________________                                                              
existing facilities and future programmed facilities will be less secure.            
Because of the concentration of national bio-defense assets in one location,         
the threat increases proportionally.                                                 
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. An economic analysis has been        
prepared and utilized in evaluating this project. This project is the most           
cost-effective method to satisfy the requirement. The Deputy Assistant               
Secretary of the Army (Installations, Housing and Partnerships) certifies that       
this project has been considered for joint use potential. The facility will be       
available for use by other components. A parametric cost estimate based upon         
project engineering design was used to develop this budget estimate.                 
Sustainable principles, to include Life Cycle cost-effective practices, will         
be integrated into the design, development, and construction of the project in       
accordance with Executive Order 13423, 10 USC 2802(c), and other applicable          
laws and Executive Orders.                                                           
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  MAY 2012                                                                            _________        
              (b)  Percent Complete As Of January 2013.............     80.00                                                                            _________        
              (c)  Date 35% Designed...............................  SEP 2012                                                                            _________        
              (d)  Date Design Complete............................  JUL 2013                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs       YES                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
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                     2014                                                            
    DEF(TMA)                                                        04 APR 2013      
                                                                                     
                                                                                     
Fort Detrick, Maryland                                                               
                                                                                     
                                                                                     
Entry Control Point                                                   73384          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (g)  An energy study and life cycle cost analysis will be              
                   documented during the final design.                               
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   Fort Detrick                                                      
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........        25                                                                            _________        
              (b)  All Other Design Costs..........................       325                                                                            _________        
              (c)  Total Design Cost...............................       350                                                                            _________        
              (d)  Contract........................................       250                                                                            _________        
              (e)  In-house........................................       100                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2014                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAR 2014                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAR 2015                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
                                       NA                                            
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:                                              
Phone Number:  301-619-2441                                                          
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                                                DEPARTMENT OF THE ARMY                                                               

                                                   FISCAL YEAR 2014                                                                  

                                              MILITARY CONSTRUCTION (Part I)                                                         

                                               (DOLLARS ARE IN THOUSANDS)                                                            

                                                                                                                                     

                                                                                                                                     

            STATE             INSTALLATION (COMMAND)                                                      NEW/                       

            -----   PROJECT   ----------------------                          AUTHORIZATION APPROPRIATION CURRENT                    

                    NUMBER       PROJECT TITLE                                      REQUEST       REQUEST MISSION PAGE               

                    ------       -------------                                ------------- ------------- ------- ----               

                                                                                                                                     

                                                                                                                                     

            Missouri              Fort Leonard Wood (IMCOM)                                                        101               

                    71502       Adv Individual Training Barracks Cplx, Ph1           86,000        86,000    C     103               

                    75019       Simulator Building                                    4,700         4,700    C     107               

                                                                              ------------- -------------                            

                              Subtotal Fort Leonard Wood Part I              $       90,700        90,700                            

                                                                                                                                     

                              * TOTAL MCA FOR Missouri                       $       90,700        90,700                            
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           1. COMPONENT                      FY 2014 MILITARY CONSTRUCTION PROGRAM                2. DATE                            

              ARMY                                                                                  04 APR 2013                      

                                                                                                                                     

           3. INSTALLATION AND LOCATION              4. COMMAND                                   5. AREA CONSTRUCTION               

                                                                                                     COST INDEX                      

              Fort Leonard Wood                 US Army Installation Management Command                                              

              Missouri                                                                                      1.05                     

                                                                                                                                     

              6. PERSONNEL STRENGTH:     PERMANENT            STUDENTS               SUPPORTED                                       

                                   OFFICER ENLIST CIVIL  OFFICER ENLIST CIVIL  OFFICER ENLIST CIVIL   TOTAL                          

              A. AS OF 31 OCT 2012     997   5780   2796    1107  15819     90      81   2133   3856    32,659                       

              B. END FY 2018          1007   5633   3190    1148  11984    115      84   2141   2639    27,941                       

                                                                                                                                     

                                                       7. INVENTORY DATA ($000)                                                      

                 A. TOTAL AREA..........          25,605 ha         (63,270 AC)                                                      

                 B. INVENTORY TOTAL AS OF  08 JAN 2013............................          4,628,495                                

                 C. AUTHORIZATION NOT YET IN INVENTORY............................          1,068,736                                

                 D. AUTHORIZATION REQUESTED IN THE FY 2014 PROGRAM................             90,700                                

                 E. AUTHORIZATION INCLUDED IN THE FY 2015 PROGRAM.................                  0                                

                 F. PLANNED IN NEXT THREE YEARS (NEW MISSION ONLY)................                  0                                

                 G. REMAINING DEFICIENCY..........................................          1,186,274                                

                 H. GRAND TOTAL...................................................          6,974,205                                

                                                                                                                                     

              8. PROJECT APPROPRIATIONS REQUESTED IN THE FY 2014 PROGRAM:                                                            

                 CATEGORY PROJECT                                                     COST       DESIGN STATUS                       

                   CODE   NUMBER             PROJECT TITLE                           ($000)      START  COMPLETE                     

                  721       71502  Adv Individual Training Barracks Cplx, Ph1          86,000   12/2011  09/2013                     

                  172       75019  Simulator Building                                   4,700   09/2011  09/2013                     

                                                                                                                                     

                                                                      TOTAL            90,700                                        

           ______________________________________________________________________________________________________________            

                                                                                                                                     

              9. FUTURE PROJECT APPROPRIATIONS:                                                                                      

                 CATEGORY                                                             COST                                           

                   CODE                      PROJECT TITLE                           ($000)                                          

                 A.  INCLUDED IN THE FY 2015 PROGRAM:  NONE                                                                          

                                                                                                                                     

                 B.  PLANNED NEXT THREE PROGRAM YEARS (NEW MISSION ONLY):  NONE                                                      

                                                                                                                                     

                 C.  DEFERRED SUSTAINMENT, RESTORATION, AND MODERNIZATION (SRM):          N/A                                        

           ______________________________________________________________________________________________________________            

                                                                                                                                     

              10. MISSION OR MAJOR FUNCTIONS:                                                                                        

                  Provides support and facilities for a US Army Training Center, US Army Engineer School, US Army Prime              

              Power School, US Army Chemical School, US Army Military Police School, US Army Reception Station,                      

              Noncommissioned Officer Academy/Drill Sergeant School, US Army Hospital, major combat and combat support               

              forces and other tenant activities. Supports Reserve Components and other satellite activities and units.              

                                                                                                                                     

           ______________________________________________________________________________________________________________            
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           1. COMPONENT                      FY 2014 MILITARY CONSTRUCTION PROGRAM                2. DATE                            

              ARMY                                                                                  04 APR 2013                      

                                                                                                                                     

                                                                                                                                     

              INSTALLATION AND LOCATION: Fort Leonard Wood, Missouri                                                                 

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

              11. OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES:                                                                     

                                                                                            ($000)                                   

                  A. AIR POLLUTION                                                               0                                   

                  B. WATER POLLUTION                                                             0                                   

                  C. OCCUPATIONAL SAFETY AND HEALTH                                              0                                   

                                                                                                                                     

           ______________________________________________________________________________________________________________            
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4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

1391

Approp

                                                                                     
                                                                                     
                  2014                                                               
    ARMY                                                            04 APR 2013      
                                                                                     
Fort Leonard Wood                          Adv Individual Training Barracks          
Missouri                                   Cplx, Ph1                                 
                                                                                     
                                                                                     
85796A                   721               71502                   86,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          59,286     ________________                                                                     
Barracks/Company Ops Facilities m2 (SF)     17,280 (  186,000)   2,272   (39,265)    
Battalion HQs w /Classrooms     m2 (SF)      1,013 (   10,902)   2,742    (2,777)    
Dining Facility                 m2 (SF)      3,060 (   32,940)   2,753    (8,423)    
Special Foundations             LS                 --            --       (2,574)    
Running Track                   m2 (SY)      4,229 (    5,058)   98.84      (418)    
  Total from Continuation page                                            (5,829)    
SUPPORTING FACILITIES                                                     18,561     _____________________                                                                
Electric Service                LS                 --            --       (4,966)    
Water, Sewer, Gas               LS                 --            --       (2,434)    
Steam And/Or Chilled Water Dist LS                 --            --       (3,733)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (1,832)    
Storm Drainage                  LS                 --            --       (1,431)    
Site Imp( 2,508) Demo(   384)   LS                 --            --       (2,892)    
Information Systems             LS                 --            --       (1,013)    
Antiterrorism Measures          LS                 --            --         (260)    
                                                                                     
ESTIMATED CONTRACT COST                                                   77,847     
CONTINGENCY  (5.00%)                                                       3,892                                                                            _________     
SUBTOTAL                                                                  81,739     
SUPV, INSP & OVERHEAD  (5.70%)                                             4,659                                                                            _________     
TOTAL REQUEST                                                             86,398     
TOTAL REQUEST (ROUNDED)                                                   86,000     
INSTALLED EQT-OTHER APPROP                                                     ()    
10.Description of Proposed Construction                            Construct an Army standard design Advanced               
Individual Training (AIT) Battalion Complex to support 1,200 Soldiers. Phase 2       
(PN 71684) for $63M is programmed in FY 2017. This project constructs two            
standard design AIT Barracks/Company Operations Facilities (B/COFs), one             
standard design Battalion Headquarters with Classrooms, one Battalion Dining         
Facility to support 1,200 Soldiers, one Running Track, four Physical Training        
(PT) Stations and a central energy plant. Construction includes building             
information systems, fire detection and sprinkler suppression systems, Energy        
Monitoring and Control System (EMCS)connection, Intrusion Detection System           
(IDS) installation, and alarm systems, antiterrorism/force protection (AT/FP)        
measures. Special foundations and siesmic modifications are required due to          
site and soil conditions. Building information systems for this facility are         
unique in nature and not included in the unit cost of the building.                  
Sustainability/Energy measures will be provided. Supporting facilities include       
utilities, electrical service, enlarging existing electric substation,               
exterior lighting, water, solar panels on covered parking areas, sewer, storm        
drainage, and information systems. Road improvements include utilities;              
sidewalks, parking areas, curbs and gutters; site improvements, signage and          
landscaping. Access for individuals with disabilities will be provided.              
Heating and air conditioning will be provided by self-contained systems which        
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Leonard Wood, Missouri                                                          
                                                                                     
                                                                                     
Adv Individual Training Barracks Cplx, Ph1                            71502          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Physical Training Stations      EA               4 --           10,407       (42)    
Plant/Utilities Building        m2 (SF)     929.03 (   10,000)   2,221    (2,063)    
Sustainability/Energy Measures  LS                 --            --       (1,168)    
Building Information Systems    LS                 --            --       (2,556)                                                                           _________     
                                                                Total      5,829     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
draw energy from a central enery plant. Comprehensive building and furnishings       
related interior design services are required. Facilities will be designed to        
a minimum life of 50 years and energy efficiencies meeting, on average,              
American Society of Heating, Refrigerating, and Air-Conditioning Engineers           
(ASHRAE) 189.1 standards through improved building envelope and integrated           
building systems performance. Demolish 10 buildings (TOTAL 5,081 m2/54,696           
SF). Air Conditioning (Estimated 3,517 kWr/1,000 Tons).                              
________________________________________________________________________________     
11. REQ:          5,024 PN  ADQT:          2,850 PN  SUBSTD:            894 PN       ________                                                                             
PROJECT:  Construct Advanced Individual Training (AIT) Barracks Complex, Phase       ________                                                                             
1 at Fort Leonard Wood, Missouri. (Current Mission)                                  
REQUIREMENT:   Fort Leonard Wood has a requirement for a total annual AIT            ____________                                                                         
training load of 5,024 trainees. This project is required to provide a               
permanent Advanced Individual Training (AIT) Battalion Complex for                   
1,200-trainees meeting current standards. This project and the following phase       
builds out the AIT deficit at Fort Leonard Wood. Training loads continue to          
exceed capacity even with training loads projected to decrease.                      
CURRENT SITUATION:   The existing inventory of permanent AIT barracks at Fort        __________________                                                                   
Leonard Wood cannot support the entire through-put of students with adequate         
barracks that meet current standards. Those trainees not in adequate barracks        
are housed in barracks with open bays or squad bays which do not meet AIT            
housing standards. In addition, some temporary (relocatable) barracks are            
still in use. In many cases the temporary barracks have limited latrine space,       
are past their intended life span, and require major repairs. Nearly all of          
the temporary barracks are outside of the battalion’s footprint and exceed           
walking distances to classroom, dining and physical training facilities as           
mandated by the AIT standard. Ventilation and air conditioning is limited or         
supplied by inefficient window units. Existing facilites are planned to be           
demolished as part of the project. Upon completion of the project, the               
relocatable buildings will be turned into Defense Logistics Agency Disposition       
Services.                                                                            
IMPACT IF NOT PROVIDED:   If this project is not provided, Soldiers will             _______________________                                                              
continue to live in conditions that do not provide for efficient training.           
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Leonard Wood, Missouri                                                          
                                                                                     
                                                                                     
Adv Individual Training Barracks Cplx, Ph1                            71502          
                                                                                     
IMPACT IF NOT PROVIDED:    (CONTINUED)                                               ______________________________________                                               
Living environment for Soldiers will deteriorate and may adversely affect            
morale and career retention. Battalion headquarters functions will continue to       
be conducted in substandard facilities that jeopardize mission functions and         
that are located remotely from the barracks and other battalion facilities.          
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations, Housing and Partnerships) certifies that       
this project has been considered for joint use potential. The facility will be       
available for use by other components. A parametric cost estimate based upon         
project engineering design was used to develop this budget estimate.                 
Sustainable principles, to include Life Cycle cost-effective practices, will         
be integrated into the design, development, and construction of the project in       
accordance with Executive Order 13423, 10 USC 2802(c), and other applicable          
laws and Executive Orders.                                                           
                                                                                     
                                                                                     
                       Requested      FYDP                                           
                       FY2014($000)   FY2017($000)                                   
                                                                                     
Authorization           $86,000        $63,000                                       
                                                                                     
Authorization of        $86,000        $63,000                                       
Appropriation                                                                        
                                                                                     
Appropriation           $86,000        $63,000                                       
                                                                                     
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  DEC 2011                                                                            _________        
              (b)  Percent Complete As Of January 2013.............     40.00                                                                            _________        
              (c)  Date 35% Designed...............................  SEP 2012                                                                            _________        
              (d)  Date Design Complete............................  SEP 2013                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs       YES                                                                            _________        
              (f)  Type of Design Contract:  Adapt-Build                             
              (g)  An energy study and life cycle cost analysis will be              
                   documented during the final design.                               
                                                                                     
         (2)  Basis:                                                                 
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Leonard Wood, Missouri                                                          
                                                                                     
                                                                                     
Adv Individual Training Barracks Cplx, Ph1                            71502          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   Fort Leonard Wood                                                 
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,612                                                                            _________        
              (b)  All Other Design Costs..........................       806                                                                            _________        
              (c)  Total Design Cost...............................     2,418                                                                            _________        
              (d)  Contract........................................     1,612                                                                            _________        
              (e)  In-house........................................       806                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  FEB 2014                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  APR 2014                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  APR 2016                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
                                       NA                                            
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:                                  
Phone Number:  (573)-596-3233                                                        



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED PAGE NO. 107DD FORM

1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES
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                  2014                                                               
    ARMY                                                            04 APR 2013      
                                                                                     
Fort Leonard Wood                                                                    
Missouri                                   Simulator Building                        
                                                                                     
                                                                                     
22212A                   172               75019                    4,700            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           3,013     ________________                                                                     
Simulator Building              m2 (SF)     890.75 (    9,588)   2,973    (2,648)    
Special Foundations             LS                 --            --         (103)    
Sustainability/Energy Measures  LS                 --            --          (53)    
Building Information Systems    LS                 --            --         (209)    
                                                                                     
                                                                                     
SUPPORTING FACILITIES                                                      1,217     _____________________                                                                
Electric Service                LS                 --            --          (83)    
Water, Sewer, Gas               LS                 --            --          (77)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (131)    
Storm Drainage                  LS                 --            --          (58)    
Site Imp(   165) Demo(   102)   LS                 --            --         (267)    
Information Systems             LS                 --            --         (585)    
Antiterrorism Measures          LS                 --            --          (16)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    4,230     
CONTINGENCY  (5.00%)                                                         212                                                                            _________     
SUBTOTAL                                                                   4,442     
SUPV, INSP & OVERHEAD  (5.70%)                                               253                                                                            _________     
TOTAL REQUEST                                                              4,695     
TOTAL REQUEST (ROUNDED)                                                    4,700     
INSTALLED EQT-OTHER APPROP                                                     ()    
10.Description of Proposed Construction                            Construct a Simulator Building (Non-Motion-Based)        
in support of the basic training mission. Primary facilities include the             
simulator building, special foundations, building information systems,               
Intrusion Detection System (IDS) installation and Energy Monitoring and              
Control System (EMCS) connection. Sustainability/Energy measures will be             
provided. Building information systems for this facility are unique in nature        
and not included in the unit cost of the building. Supporting facilities             
include electric service; water; sewer and gas; paving; parking; walks; curbs        
and gutters; storm drainage; site improvements; and information systems.             
Features in accordance with the Department of Defense (DoD) minimum                  
antiterrorism measures for building standards will be included. Comprehensive        
building and furnishings related interior design services are required. Access       
for individuals with disabilities will be provided. Facilities will be               
designed to a minimum life of 50 years and energy efficiencies meeting, on           
average, American Society of Heating, Refrigerating, and Air-Conditioning            
Engineers (ASHRAE) 189.1 standards through improved building envelope and            
integrated building systems performance. Demolish 9 buildings (TOTAL 2,007           
m2/21,600 SF). Air Conditioning (Estimated 88 kWr/25 Tons).                          
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Leonard Wood, Missouri                                                          
                                                                                     
                                                                                     
Simulator Building                                                    75019          
                                                                                     
________________________________________________________________________________     
11. REQ:          1,472 m2  ADQT:            474 m2  SUBSTD:            998 m2       ________                                                                             
PROJECT:  Construct a Simulator Building at Fort Leonard Wood, Missouri.             ________                                                                             
(Current Mission)                                                                    
REQUIREMENT:   Fort Leonard Wood supports marksmanship training for Soldiers         ____________                                                                         
in Basic Training, Advanced Individual Training, One Station Unit Training,          
the Basic Officer Leader Course, Forces Command (FORSCOM), Training and              
Doctrine Command (TRADOC), Army Reserve, Army National Guard and Army Military       
Police. Engagement Skills Training (EST) simulators provide initial and              
sustainment marksmanship training, static unit collective gunnery and tactical       
training, and shoot/don’t shoot training. It supports the following three            
modes of training: marksmanship, squad/fire team collective, and judgmental          
use of force. This allows the trainees to survive their "first fights" in a          
safe virtual environment.                                                            
CURRENT SITUATION:   There are currently 145-EST lanes at Fort Leonard Wood to       __________________                                                                   
support this training. Of 145-EST lanes, 60-lanes are housed in permanent            
facilities. The remaining 85-EST lanes are housed in temporary trailers which        
are not real property. These trailers were installed in 2003 and are now past        
their intended lifespan of 5 years. The temporary trailers were originally           
constructed and used in Italy, then shipped to Fort Leonard Wood for use. The        
corners and structure of these trailers are separating, and there are constant       
problems with air conditioning to keep the electronic components cool. The air       
conditioning and lighting systems are from Europe and repair parts must be           
obtained from overseas. The temporary trailers also have problems with               
foundation settlement causing difficulties with laser alignment for projectors       
and rifles. Misalignment further causes inaccurate scoring and distance              
ranging. Upon completion of the project, the relocatable buildings will be           
turned into Defense Logistics Agency Disposition Services.                           
IMPACT IF NOT PROVIDED:   If this project is not provided, Fort Leonard Wood         _______________________                                                              
will not be able to protect the training aid and device investment as                
temporary trailers continue to deteriorate. Training components will be              
exposed to the elements, drastically reducing useful life and compromising           
reliable use for training.                                                           
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations, Housing and Partnerships) certifies that       
this project has been considered for joint use potential. The facility will be       
available for use by other components. A parametric cost estimate based upon         
project engineering design was used to develop this budget estimate.                 
Sustainable principles, to include Life Cycle cost-effective practices, will         
be integrated into the design, development, and construction of the project in       
accordance with Executive Order 13423, 10 USC 2802(c), and other applicable          
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Leonard Wood, Missouri                                                          
                                                                                     
                                                                                     
Simulator Building                                                    75019          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
laws and Executive Orders.                                                           
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  SEP 2011                                                                            _________        
              (b)  Percent Complete As Of January 2013.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2013                                                                            _________        
              (d)  Date Design Complete............................  SEP 2013                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs       YES                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       250                                                                            _________        
              (b)  All Other Design Costs..........................       100                                                                            _________        
              (c)  Total Design Cost...............................       350                                                                            _________        
              (d)  Contract........................................       250                                                                            _________        
              (e)  In-house........................................       100                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2014                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAR 2014                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAR 2015                                                                            _________        
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Leonard Wood, Missouri                                                          
                                                                                     
                                                                                     
Simulator Building                                                    75019          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
                                       NA                                            
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:                                                   
Phone Number:  573-596-3233                                                          
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                                                DEPARTMENT OF THE ARMY                                                               

                                                   FISCAL YEAR 2014                                                                  

                                              MILITARY CONSTRUCTION (Part I)                                                         

                                               (DOLLARS ARE IN THOUSANDS)                                                            

                                                                                                                                     

                                                                                                                                     

            STATE             INSTALLATION (COMMAND)                                                      NEW/                       

            -----   PROJECT   ----------------------                          AUTHORIZATION APPROPRIATION CURRENT                    

                    NUMBER       PROJECT TITLE                                      REQUEST       REQUEST MISSION PAGE               

                    ------       -------------                                ------------- ------------- ------- ----               

                                                                                                                                     

                                                                                                                                     

            New York              United States Military Academy (IMCOM)                                           113               

                    81186       Cadet Barracks, Incr 2                                    0        42,000    C     115               

                                                                              ------------- -------------                            

                              Subtotal United States Military Academy Part I $            0        42,000                            

                                                                                                                                     

                              * TOTAL MCA FOR New York                       $            0        42,000                            
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           1. COMPONENT                      FY 2014 MILITARY CONSTRUCTION PROGRAM                2. DATE                            

              ARMY                                                                                  04 APR 2013                      

                                                                                                                                     

           3. INSTALLATION AND LOCATION              4. COMMAND                                   5. AREA CONSTRUCTION               

                                                                                                     COST INDEX                      

              U S Military Academy              US Army Installation Management Command                                              

              New York                                                                                      1.43                     

                                                                                                                                     

              6. PERSONNEL STRENGTH:     PERMANENT            STUDENTS               SUPPORTED                                       

                                   OFFICER ENLIST CIVIL  OFFICER ENLIST CIVIL  OFFICER ENLIST CIVIL   TOTAL                          

              A. AS OF 31 OCT 2012     742    444   2289      41   5037      0      15     68   2146    10,782                       

              B. END FY 2018           728    443   2516      50   5037      0      14     87   1521    10,396                       

                                                                                                                                     

                                                       7. INVENTORY DATA ($000)                                                      

                 A. TOTAL AREA..........           6,507 ha         (16,078 AC)                                                      

                 B. INVENTORY TOTAL AS OF  08 JAN 2013............................          3,339,204                                

                 C. AUTHORIZATION NOT YET IN INVENTORY............................            556,691                                

                 D. AUTHORIZATION REQUESTED IN THE FY 2014 PROGRAM................                  0                                

                 E. AUTHORIZATION INCLUDED IN THE FY 2015 PROGRAM.................                  0                                

                 F. PLANNED IN NEXT THREE YEARS (NEW MISSION ONLY)................                  0                                

                 G. REMAINING DEFICIENCY..........................................            274,443                                

                 H. GRAND TOTAL...................................................          4,170,338                                

                                                                                                                                     

              8. PROJECT APPROPRIATIONS REQUESTED IN THE FY 2014 PROGRAM:                                                            

                 CATEGORY PROJECT                                                     COST       DESIGN STATUS                       

                   CODE   NUMBER             PROJECT TITLE                           ($000)      START  COMPLETE                     

                  721       81186  Cadet Barracks, Incr 2                              42,000   01/2008  10/2013                     

                                                                                                                                     

                                                                      TOTAL            42,000                                        

           ______________________________________________________________________________________________________________            

                                                                                                                                     

              9. FUTURE PROJECT APPROPRIATIONS:                                                                                      

                 CATEGORY                                                             COST                                           

                   CODE                      PROJECT TITLE                           ($000)                                          

                 A.  INCLUDED IN THE FY 2015 PROGRAM:                                                                                

                    721            Cadet Barracks, Incr 3                              64,000                                        

                                                                                                                                     

                                                                      TOTAL            64,000                                        

                                                                                                                                     

                 B.  PLANNED NEXT THREE PROGRAM YEARS (NEW MISSION ONLY):  NONE                                                      

                                                                                                                                     

                 C.  DEFERRED SUSTAINMENT, RESTORATION, AND MODERNIZATION (SRM):          N/A                                        

           ______________________________________________________________________________________________________________            

                                                                                                                                     

              10. MISSION OR MAJOR FUNCTIONS:                                                                                        

                  To educate, train, and inspire the Corps of Cadets so that each graduate is a commissioned leader of               

              character committed to the values of Duty, Honor, Country and prepared for a career of professional                    

              excellence and service to the Nation as an officer in the United States Army.                                          

                                                                                                                                     

           ______________________________________________________________________________________________________________            
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           1. COMPONENT                      FY 2014 MILITARY CONSTRUCTION PROGRAM                2. DATE                            

              ARMY                                                                                  04 APR 2013                      

                                                                                                                                     

                                                                                                                                     

              INSTALLATION AND LOCATION: U S Military Academy, New York                                                              

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

              11. OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES:                                                                     

                                                                                            ($000)                                   

                  A. AIR POLLUTION                                                               0                                   

                  B. WATER POLLUTION                                                             0                                   

                  C. OCCUPATIONAL SAFETY AND HEALTH                                              0                                   

                                                                                                                                     

           ______________________________________________________________________________________________________________            
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ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

1391

Approp

                                                                                     
                                                                                     
                  2014                                                               
    ARMY                                                            04 APR 2013      
                                                                                     
United States Military Academy                                                       
New York                                   Cadet Barracks, Incr 2                    
                                                                                     
                                                                                     
85896A                   721               81186                   42,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                         140,048     ________________                                                                     
Cadet Barracks                  m2 (SF)     26,727 (  287,688)   4,745  (126,833)    
Special Foundations             LS                 --            --       (3,228)    
Solar Water Heater System       m2 (SF)      1,911 (   20,566)   1,423    (2,719)    
EMCS Connection                 LS                 --            --         (142)    
Sustainability/Energy Measures  LS                 --            --       (2,601)    
  Total from Continuation page                                            (4,525)    
SUPPORTING FACILITIES                                                     32,505     _____________________                                                                
Electric Service                LS                 --            --       (1,266)    
Water, Sewer, Gas               LS                 --            --         (557)    
Steam And/Or Chilled Water Dist LS                 --            --         (804)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (577)    
Storm Drainage                  LS                 --            --       (1,756)    
Site Imp(26,402) Demo(      )   LS                 --            --      (26,402)    
Information Systems             LS                 --            --         (281)    
Antiterrorism Measures          LS                 --            --         (862)    
                                                                                     
ESTIMATED CONTRACT COST                                                  172,553     
CONTINGENCY  (5.00%)                                                       8,628                                                                            _________     
SUBTOTAL                                                                 181,181     
SUPV, INSP & OVERHEAD  (5.70%)                                            10,327                                                                            _________     
TOTAL REQUEST                                                            191,508     
TOTAL REQUEST (ROUNDED)                                                  192,000     
INSTALLED EQT-OTHER APPROP                                                     ()    
10.Description of Proposed Construction                            This is an incrementally funded project. Congress        
authorized the full amount of $192.0M in FY2013. The second funding increment        
of $42M is requested in FY 2014 (PN 81186). The third funding increment of           
$64M will be requested in FY 2015 (PN 81187). This project will construct a          
barracks, with special foundations, for 650 Cadets. Primary facility includes        
two-person rooms; battalion support area; solar water heater system, latrines        
and showers; laundry; trash/recycling; storage; day and study rooms; building        
information systems; and offices for Tactical Officers, Tactical                     
Noncommissioned Officers, and duty orderlies. The facility will house self           
contained mechanical infrastructure. This project will provide fire protection       
and alarm systems, building information systems, and connection to an Energy         
Monitoring and Control System (EMCS). Supporting facilities include utilities,       
exterior lighting, paving, walks, curbs and gutters, storm drainage,                 
information systems, site improvements. Antiterrorism measures are included.         
Sustainability/Energy Measures will be provided. Heating and air-conditioning        
will be provided by a central plant. Measures in accordance with the                 
Department of Defense (DoD) Minimum Antiterrorism for building standards will        
be provided. Comprehensive interior and furnishings related design services          
are required. Facilities will be designed to a minimum life of 50 years and          
energy efficiencies meeting, on average, American Society of Heating,                
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
United States Military Academy, New York                                             
                                                                                     
                                                                                     
Cadet Barracks, Incr 2                                                81186          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Antiterrorism Measures          LS                 --            --       (2,601)    
Building Information Systems    LS                 --            --       (1,924)                                                                           _________     
                                                                Total      4,525     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
Refrigerating, and Air-Conditioning Engineers (ASHRAE) 189.1 standards through       
improved building envelope and integrated building systems performance. Air          
Conditioning (Estimated 1,231 kWr/350 Tons).                                         
________________________________________________________________________________     
11. REQ:          4,686 PN  ADQT:            650 PN  SUBSTD:          4,306 PN       ________                                                                             
PROJECT:  Construct a Cadet barracks at West Point, New York. (Current               ________                                                                             
Mission)                                                                             
REQUIREMENT:   This project is needed to relieve overcrowding in the existing        ____________                                                                         
Cadet barracks.                                                                      
CURRENT SITUATION:   Cadets are housed in barracks which do not meet current         __________________                                                                   
Army standards nor the West Point modified configuration of Cadet rooms. The         
entire first-year class and part of the second-year class are housed with            
three Cadets in rooms designed for two Cadets. This project will allow               
assignment of two Cadets per room. Current buildings do not have sprinklers          
nor mechanical ventilation, nor do they meet current seismic requirements.           
IMPACT IF NOT PROVIDED:   If this project is not provided, barracks will not         _______________________                                                              
comply with current life safety building codes and Army quality of life              
standards. Cadets will continue to be housed in overcrowded facilities. Room         
assignments by Cadet companies will not be fully achieved due to the current         
number of male and female latrines available. These factors may affect the           
Military Academy’s ability to attract the most qualified Cadets.                     
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations, Housing and Partnerships) certifies that       
this project has been considered for joint use potential. The facility will be       
available for use by other components. A parametric cost estimate based upon         
project engineering design was used to develop this budget estimate.                 
Sustainable principles, to include Life Cycle cost-effective practices, will         
be integrated into the design, development, and construction of the project in       
accordance with Executive Order 13423, 10 USC 2802(c), and other applicable          
laws and Executive Orders.                                                           
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
United States Military Academy, New York                                             
                                                                                     
                                                                                     
Cadet Barracks, Incr 2                                                81186          
                                                                                     
                                                                                     
                                                                                     
                                      Requested      FYDP                            
                       FY2013($000)   FY2014($000)   FY2015($000)                    
                                                                                     
Authorization          $192,000             $0             $0                        
                                                                                     
Authorization of        $86,000        $42,000        $64,000                        
Appropriation                                                                        
                                                                                     
Appropriation           $86,000        $42,000        $64,000                        
                                                                                     
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JAN 2008                                                                            _________        
              (b)  Percent Complete As Of January 2013.............     65.00                                                                            _________        
              (c)  Date 35% Designed...............................  SEP 2012                                                                            _________        
              (d)  Date Design Complete............................  OCT 2012                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs       YES                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     7,223                                                                            _________        
              (b)  All Other Design Costs..........................     7,223                                                                            _________        
              (c)  Total Design Cost...............................    14,446                                                                            _________        
              (d)  Contract........................................     7,223                                                                            _________        
              (e)  In-house........................................     7,223                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JUL 2013                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  SEP 2013                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JUL 2016                                                                            _________        
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
United States Military Academy, New York                                             
                                                                                     
                                                                                     
Cadet Barracks, Incr 2                                                81186          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
                                       NA                                            
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:                                                
Phone Number:  (845)938-34115                                                        
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                                                DEPARTMENT OF THE ARMY                                                               

                                                   FISCAL YEAR 2014                                                                  

                                              MILITARY CONSTRUCTION (Part I)                                                         

                                               (DOLLARS ARE IN THOUSANDS)                                                            

                                                                                                                                     

                                                                                                                                     

            STATE             INSTALLATION (COMMAND)                                                      NEW/                       

            -----   PROJECT   ----------------------                          AUTHORIZATION APPROPRIATION CURRENT                    

                    NUMBER       PROJECT TITLE                                      REQUEST       REQUEST MISSION PAGE               

                    ------       -------------                                ------------- ------------- ------- ----               

                                                                                                                                     

                                                                                                                                     

            North Carolina        Fort Bragg (IMCOM)                                                               121               

                    69624       Command and Control Facility                          5,900         5,900    C     123               

                                                                              ------------- -------------                            

                              Subtotal Fort Bragg Part I                     $        5,900         5,900                            

                                                                                                                                     

                              * TOTAL MCA FOR North Carolina                 $        5,900         5,900                            
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           1. COMPONENT                      FY 2014 MILITARY CONSTRUCTION PROGRAM                2. DATE                            

              ARMY                                                                                  04 APR 2013                      

                                                                                                                                     

           3. INSTALLATION AND LOCATION              4. COMMAND                                   5. AREA CONSTRUCTION               

                                                                                                     COST INDEX                      

              Fort Bragg                        US Army Installation Management Command                                              

              North Carolina                                                                                0.87                     

                                                                                                                                     

              6. PERSONNEL STRENGTH:     PERMANENT            STUDENTS               SUPPORTED                                       

                                   OFFICER ENLIST CIVIL  OFFICER ENLIST CIVIL  OFFICER ENLIST CIVIL   TOTAL                          

              A. AS OF 31 OCT 2012    7987  38994   8225     928   3961    104     860   3967  11690    76,716                       

              B. END FY 2018          8111  38524   8414     846   4195    109     881   4026  10960    76,066                       

                                                                                                                                     

                                                       7. INVENTORY DATA ($000)                                                      

                 A. TOTAL AREA..........         592,451 ha      (1,463,974 AC)                                                      

                 B. INVENTORY TOTAL AS OF  08 JAN 2013............................         12,831,830                                

                 C. AUTHORIZATION NOT YET IN INVENTORY............................          2,557,690                                

                 D. AUTHORIZATION REQUESTED IN THE FY 2014 PROGRAM................              5,900                                

                 E. AUTHORIZATION INCLUDED IN THE FY 2015 PROGRAM.................                  0                                

                 F. PLANNED IN NEXT THREE YEARS (NEW MISSION ONLY)................                  0                                

                 G. REMAINING DEFICIENCY..........................................          2,219,467                                

                 H. GRAND TOTAL...................................................         17,614,887                                

                                                                                                                                     

              8. PROJECT APPROPRIATIONS REQUESTED IN THE FY 2014 PROGRAM:                                                            

                 CATEGORY PROJECT                                                     COST       DESIGN STATUS                       

                   CODE   NUMBER             PROJECT TITLE                           ($000)      START  COMPLETE                     

                  141       69624  Command and Control Facility                         5,900   09/2011  10/2013                     

                                                                                                                                     

                                                                      TOTAL             5,900                                        

           ______________________________________________________________________________________________________________            

                                                                                                                                     

              9. FUTURE PROJECT APPROPRIATIONS:                                                                                      

                 CATEGORY                                                             COST                                           

                   CODE                      PROJECT TITLE                           ($000)                                          

                 A.  INCLUDED IN THE FY 2015 PROGRAM:  NONE                                                                          

                                                                                                                                     

                 B.  PLANNED NEXT THREE PROGRAM YEARS (NEW MISSION ONLY):  NONE                                                      

                                                                                                                                     

                 C.  DEFERRED SUSTAINMENT, RESTORATION, AND MODERNIZATION (SRM):          N/A                                        

           ______________________________________________________________________________________________________________            

                                                                                                                                     

              10. MISSION OR MAJOR FUNCTIONS:                                                                                        

                  Provide the nation’s Armed Forces with a sustaining base and a power projection platform, in support               

              of National Objectives. Major functions include: Support and enable operational and training requirements              

              of Maneuver units, support basic and advanced skill training for new Soldiers; exercise command and                    

              control; provide for public safety and security; provide sound stewardship of installation resources and               

              the environment; provide services/programs to enable readiness; execute community and family support                   

              services and programs; maintain and improve installation infrastructure.                                               

                                                                                                                                     

           ______________________________________________________________________________________________________________            
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           1. COMPONENT                      FY 2014 MILITARY CONSTRUCTION PROGRAM                2. DATE                            

              ARMY                                                                                  04 APR 2013                      

                                                                                                                                     

                                                                                                                                     

              INSTALLATION AND LOCATION: Fort Bragg, North Carolina                                                                  

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

              11. OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES:                                                                     

                                                                                            ($000)                                   

                  A. AIR POLLUTION                                                               0                                   

                  B. WATER POLLUTION                                                             0                                   

                  C. OCCUPATIONAL SAFETY AND HEALTH                                              0                                   

                                                                                                                                     

           ______________________________________________________________________________________________________________            
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1391
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                  2014                                                               
    ARMY                                                            04 APR 2013      
                                                                                     
Fort Bragg                                                                           
North Carolina                             Command and Control Facility              
                                                                                     
                                                                                     
22096A                   141               69624                    5,900            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           4,564     ________________                                                                     
Mission Command Facility        m2 (SF)      1,394 (   15,000)   2,724    (3,796)    
Sustainability/Energy Measures  LS                 --            --          (76)    
Building Information Systems    LS                 --            --         (692)    
                                                                                     
                                                                                     
                                                                                     
SUPPORTING FACILITIES                                                        748     _____________________                                                                
Electric Service                LS                 --            --         (120)    
Water, Sewer, Gas               LS                 --            --         (313)    
Steam And/Or Chilled Water Dist LS                 --            --           (8)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (114)    
Storm Drainage                  LS                 --            --          (17)    
Site Imp(    90) Demo(      )   LS                 --            --          (90)    
Information Systems             LS                 --            --          (72)    
Antiterrorism Measures          LS                 --            --          (14)    
                                                                                     
ESTIMATED CONTRACT COST                                                    5,312     
CONTINGENCY  (5.00%)                                                         266                                                                            _________     
SUBTOTAL                                                                   5,578     
SUPV, INSP & OVERHEAD  (5.70%)                                               318                                                                            _________     
TOTAL REQUEST                                                              5,896     
TOTAL REQUEST (ROUNDED)                                                    5,900     
INSTALLED EQT-OTHER APPROP                                                (2,158)    
10.Description of Proposed Construction                            Construct a mission command facility with an             
operations center. Project includes a connection to existing Headquarters            
building. Work includes heating, ventilation, and air-conditioning; connection       
to Energy Monitoring and Control Systems (EMCS); and installation of Intrusion       
Detection Systems (IDS). Supporting facilities include water, sewer, gas,            
electric utilities, storm water drainage system, fire protection and alarm           
systems, mass notification systems, security lighting, paving, sidewalks,            
curbs and gutters, information systems, antiterrorism measures, site                 
improvements and landscaping. Accessibility for individuals with disablities         
will be provided. Comprehensive building and furnishings related interior            
design services are required. Heating and cooling will be provided by                
self-contained systems. Features in accordance with the Department of Defense        
(DOD) minimum antiterrorism measures for building standards will be included.        
Facilities will be designed to a minimum life of 50 years and energy                 
efficiencies meeting, on average, American Society of Heating, Refrigerating,        
and Air-Conditioning Engineers (ASHRAE) 189.1 standards through improved             
building envelope and integrated building systems performance. Air                   
Conditioning (Estimated 35 kWr/10 Tons).                                             
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Bragg, North Carolina                                                           
                                                                                     
                                                                                     
Command and Control Facility                                          69624          
                                                                                     
________________________________________________________________________________     
11. REQ:        297,999 m2  ADQT:        173,420 m2  SUBSTD:         99,056 m2       ________                                                                             
PROJECT:  Construct a Command and Control Facility at Fort Bragg, North              ________                                                                             
Carolina. (Current Mission)                                                          
REQUIREMENT:   The project is required to provide the Corps Headquarters a           ____________                                                                         
capability to support multiple Combatant Commands (COCOM), in planning future        
operations, conducting crisis action operations, participating in COCOM              
exercises, and overseeing command post exercises for three division                  
headquarters. Additionally, this facility is needed to provide mission command       
and outload support for a division headquarters and two brigades on a short          
notice to prepare to deploy order.                                                   
CURRENT SITUATION:   Currently mission command operations and joint training         __________________                                                                   
exercises are performed using nine geographically separated 1920s-era                
buildings. The intelligence, fire support, logistics, and communications staff       
functions are situated in separate buildings. There is not a single facility         
that provides the facility components that support theater network and               
security operations, open storage, senior leader and general purpose planning.       
In order to perform mission command functions, the headquarters staff must           
relocate off site and use tactical signal communications. Even using off site        
facilities the current space only supports twenty-eight workstations; whereas        
fifty-eight are needed for Airborne Operations and eighty-three are needed for       
Joint Task Force Operations. The existing facility will be retained and used         
as an Emergency Operation Center for Garrison Operations.                            
IMPACT IF NOT PROVIDED:   If this project is not provided, command and control       _______________________                                                              
functions will continue to operate from a nonstandard off-site facility. The         
facility requires as much as two days lead time to prepare it with a tactical        
network for contingency or training operations to take place. Emergent               
contingency execution timeframes may not be met in time of crisis. Without           
this project, the Headquarters Staff will lack the communications                    
infrastructure and servers to conduct Joint and Combined training and                
operations as well as sufficient space to properly perform Command and Control       
functions.                                                                           
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations, Housing and Partnerships) certifies that       
this project has been considered for joint use potential. The facility will be       
available for use by other components. A parametric cost estimate based upon         
project engineering design was used to develop this budget estimate.                 
Sustainable principles, to include Life Cycle cost-effective practices, will         
be integrated into the design, development, and construction of the project in       
accordance with Executive Order 13423, 10 USC 2802(c), and other applicable          
laws and Executive Orders.                                                           
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Bragg, North Carolina                                                           
                                                                                     
                                                                                     
Command and Control Facility                                          69624          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  SEP 2011                                                                            _________        
              (b)  Percent Complete As Of January 2013.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2013                                                                            _________        
              (d)  Date Design Complete............................  OCT 2013                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs       YES                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
              (g)  An energy study and life cycle cost analysis will be              
                   documented during the final design.                               
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       168                                                                            _________        
              (b)  All Other Design Costs..........................       111                                                                            _________        
              (c)  Total Design Cost...............................       279                                                                            _________        
              (d)  Contract........................................       168                                                                            _________        
              (e)  In-house........................................       111                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  FEB 2014                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAR 2014                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  SEP 2015                                                                            _________        
                                                                                     
                                                                                     



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTEDPAGE NO. 126 DD FORM

1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Bragg, North Carolina                                                           
                                                                                     
                                                                                     
Command and Control Facility                                          69624          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Automation, Audio-Visual Equip    OPA                     2016           1,757     
  Info Sys - ISC                    OPA                     2016             401     
                                                                          ______     
                                                             TOTAL         2,158     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:                                             
Phone Number:  910.396.4009                                                          
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                                                DEPARTMENT OF THE ARMY                                                               

                                                   FISCAL YEAR 2014                                                                  

                                              MILITARY CONSTRUCTION (Part I)                                                         

                                               (DOLLARS ARE IN THOUSANDS)                                                            

                                                                                                                                     

                                                                                                                                     

            STATE             INSTALLATION (COMMAND)                                                      NEW/                       

            -----   PROJECT   ----------------------                          AUTHORIZATION APPROPRIATION CURRENT                    

                    NUMBER       PROJECT TITLE                                      REQUEST       REQUEST MISSION PAGE               

                    ------       -------------                                ------------- ------------- ------- ----               

                                                                                                                                     

                                                                                                                                     

            Texas                 Fort Bliss (IMCOM)                                                               129               

                    74638       Control Tower                                        10,800        10,800    C     131               

                    81155       Unmanned Aerial Vehicle Complex                      36,000        36,000    C     135               

                                                                              ------------- -------------                            

                              Subtotal Fort Bliss Part I                     $       46,800        46,800                            

                                                                                                                                     

                              * TOTAL MCA FOR Texas                          $       46,800        46,800                            
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           1. COMPONENT                      FY 2014 MILITARY CONSTRUCTION PROGRAM                2. DATE                            

              ARMY                                                                                  04 APR 2013                      

                                                                                                                                     

           3. INSTALLATION AND LOCATION              4. COMMAND                                   5. AREA CONSTRUCTION               

                                                                                                     COST INDEX                      

              Fort Bliss                        US Army Installation Management Command                                              

              Texas                                                                                         0.91                     

                                                                                                                                     

              6. PERSONNEL STRENGTH:     PERMANENT            STUDENTS               SUPPORTED                                       

                                   OFFICER ENLIST CIVIL  OFFICER ENLIST CIVIL  OFFICER ENLIST CIVIL   TOTAL                          

              A. AS OF 31 OCT 2012    4040  25194   3355      28    884      8    1166   2789   7500    44,964                       

              B. END FY 2018          4223  26215   3510      33    939      2     891   2147   7115    45,075                       

                                                                                                                                     

                                                       7. INVENTORY DATA ($000)                                                      

                 A. TOTAL AREA..........         452,250 ha      (1,117,530 AC)                                                      

                 B. INVENTORY TOTAL AS OF  08 JAN 2013............................          9,952,389                                

                 C. AUTHORIZATION NOT YET IN INVENTORY............................          2,061,584                                

                 D. AUTHORIZATION REQUESTED IN THE FY 2014 PROGRAM................             46,800                                

                 E. AUTHORIZATION INCLUDED IN THE FY 2015 PROGRAM.................             20,000                                

                 F. PLANNED IN NEXT THREE YEARS (NEW MISSION ONLY)................                  0                                

                 G. REMAINING DEFICIENCY..........................................            816,864                                

                 H. GRAND TOTAL...................................................         12,897,637                                

                                                                                                                                     

              8. PROJECT APPROPRIATIONS REQUESTED IN THE FY 2014 PROGRAM:                                                            

                 CATEGORY PROJECT                                                     COST       DESIGN STATUS                       

                   CODE   NUMBER             PROJECT TITLE                           ($000)      START  COMPLETE                     

                  133       74638  Control Tower                                       10,800   10/2010  07/2014                     

                  211       81155  Unmanned Aerial Vehicle Complex                     36,000   07/2012  07/2013                     

                                                                                                                                     

                                                                      TOTAL            46,800                                        

           ______________________________________________________________________________________________________________            

                                                                                                                                     

              9. FUTURE PROJECT APPROPRIATIONS:                                                                                      

                 CATEGORY                                                             COST                                           

                   CODE                      PROJECT TITLE                           ($000)                                          

                 A.  INCLUDED IN THE FY 2015 PROGRAM:                                                                                

                    442            Supply and Support Activities Warehouse             20,000                                        

                                                                                                                                     

                                                                      TOTAL            20,000                                        

                                                                                                                                     

                 B.  PLANNED NEXT THREE PROGRAM YEARS (NEW MISSION ONLY):  NONE                                                      

                                                                                                                                     

                 C.  DEFERRED SUSTAINMENT, RESTORATION, AND MODERNIZATION (SRM):          N/A                                        

           ______________________________________________________________________________________________________________            

                                                                                                                                     

              10. MISSION OR MAJOR FUNCTIONS:                                                                                        

                  Provides support to the 1st Armored Division; William Beaumont Army Medical Center; US Army Sergeants              

              Major Academy, and other tenant activities and units. A multi-functional installation that serves as a                 

              Power Projection Platform as well as test bed for Joint and Combined Warfare, employing state-of-the-art               

              technologies.                                                                                                          

                                                                                                                                     

           ______________________________________________________________________________________________________________            
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           1. COMPONENT                      FY 2014 MILITARY CONSTRUCTION PROGRAM                2. DATE                            

              ARMY                                                                                  04 APR 2013                      

                                                                                                                                     

                                                                                                                                     

              INSTALLATION AND LOCATION: Fort Bliss, Texas                                                                           

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

              11. OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES:                                                                     

                                                                                            ($000)                                   

                  A. AIR POLLUTION                                                               0                                   

                  B. WATER POLLUTION                                                             0                                   

                  C. OCCUPATIONAL SAFETY AND HEALTH                                              0                                   

                                                                                                                                     

           ______________________________________________________________________________________________________________            
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                  2014                                                               
    ARMY                                                            04 APR 2013      
                                                                                     
Fort Bliss                                                                           
Texas                                      Control Tower                             
                                                                                     
                                                                                     
85796A                   133               74638                   10,800            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           6,731     ________________                                                                     
Flight Control Tower            m2 (SF)     784.19 (    8,441)   6,139    (4,814)    
Airfield Operations Building    m2 (SF)     334.92 (    3,605)   4,084    (1,368)    
Standby Generator               kWe(KW)        300 (      300)  251.32       (75)    
Transmission Tower              EA               1 --           64,781       (65)    
Transmitter Building            m2 (SF)      18.95 (      204)   3,360       (64)    
  Total from Continuation page                                              (345)    
SUPPORTING FACILITIES                                                      2,691     _____________________                                                                
Electric Service                LS                 --            --       (1,376)    
Water, Sewer, Gas               LS                 --            --         (367)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (213)    
Storm Drainage                  LS                 --            --          (27)    
Site Imp(   162) Demo(    57)   LS                 --            --         (219)    
Information Systems             LS                 --            --         (451)    
Antiterrorism Measures          LS                 --            --          (38)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    9,422     
CONTINGENCY  (5.00%)                                                         471                                                                            _________     
SUBTOTAL                                                                   9,893     
SUPV, INSP & OVERHEAD  (5.70%)                                               564     
DESIGN/BUILD - DESIGN COST                                                   396                                                                            _________     
TOTAL REQUEST                                                             10,853     
TOTAL REQUEST (ROUNDED)                                                   10,800     
INSTALLED EQT-OTHER APPROP                                                     ()    
10.Description of Proposed Construction                            Construct a Flight Control Tower. Primary                
facilities include a Flight Control Tower, airfield operations building,             
transmission tower, transmission building, a standby generator and special           
foundations. Also included is a mass notifications system, building                  
information systems, Intrusion Detection System (IDS) installation, Energy           
Monitoring and Control Systems (EMCS) connection, and antiterrorism measures.        
Building information systems for this project is unique in nature and not            
included in the unit cost of the building. Increased building                        
Antiterrorism/Force Protection (AT/FP) measures are included to safeguard            
mission essential aircraft control. The air control avionics will be relocated       
from the existing tower. Sustainability/Energy measures will be provided.            
Supporting facilities include all primary utilities, paving, parking, walks,         
curbs and gutters, storm drainage, site development, landscaping, signage, and       
information systems. Heating and air conditioning will be provided by self           
contained systems. Comprehensive building and furnishings related interior           
design services are required. Access for individuals with disabilities will be       
provided. Facilities will be designed to a minimum life of 50 years and energy       
efficiencies meeting, on average, American Society of Heating, Refrigerating,        
and Air-Conditioning Engineers (ASHRAE) 189.1 standards through improved             
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Control Tower                                                         74638          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Special Foundations             LS                 --            --          (24)    
Sustainability/Energy Measures  LS                 --            --         (117)    
Antiterrorism Measures          LS                 --            --         (100)    
Building Information Systems    LS                 --            --         (104)                                                                           _________     
                                                                Total        345     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
building envelope and integrated building systems performance. Demolish 1            
building (TOTAL 958 m2/10,314 SF). Air Conditioning (Estimated 35 kWr/10             
Tons).                                                                               
________________________________________________________________________________     
11. REQ:          1,276 m2  ADQT:           NONE     SUBSTD:            303 m2       ________                                                                             
PROJECT:  Construct a Flight Control Tower at Fort Bliss, Texas. (Current            ________                                                                             
Mission)                                                                             
REQUIREMENT:   This project is required to provide a high-density Air Traffic        ____________                                                                         
Control Tower (ATCT). A variety of aircraft are serving Biggs Army Airfield          
(AAF). Traffic on an annual basis includes mixed civilian and military               
fixed-wing and rotary-wing aircraft. In addition, the radio flight control of        
a growing number of aircraft is also required.                                       
CURRENT SITUATION:   The existing ATCT does not satisfy the installation’s           __________________                                                                   
requirements. The ATCT is over 55 years old, deteriorating and is located 2.5        
miles from the current aviation traffic patterns. Observation of the aircraft        
is impeded because the tower does not overlook all airfield takeoff, landing         
and taxiway surfaces. Increase in aviation activities and construction of            
structures on the airfield create areas where the aircraft cannot be seen.           
Operators employ mitigation techniques to address the visibility shortfalls          
but cannot overcome the observation difficulties created by the ATCT’s               
location. Once capacity is reduced due to safety issues, training aircraft           
must be sent to other local airports. Increases to fuel costs, training time,        
and wear on the aircraft result. Modernization of air control systems is             
limited due to the small tower space. There are no other facilities which can        
be substituted for a tower. Existing faciliites are planned to be demolished         
as part of the project.                                                              
IMPACT IF NOT PROVIDED:   If this project is not provided, a substandard ATCT        _______________________                                                              
will continue to be used. Continued use of the existing ATCT will increase the       
risk of aviation accidents. The current tower is too far away to have good           
visibility even during daytime operations. Hazards of traffic pattern training       
are greater at night due to the tower location. Fort Bliss’s ability to              
provide safe, efficient, and modern flight control services will be negatively       
impacted.                                                                            
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Control Tower                                                         74638          
                                                                                     
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations, Housing and Partnerships) certifies that       
this project has been considered for joint use potential. The facility will be       
available for use by other components. A parametric cost estimate based upon         
project engineering design was used to develop this budget estimate.                 
Sustainable principles, to include Life Cycle cost-effective practices, will         
be integrated into the design, development, and construction of the project in       
accordance with Executive Order 13423, 10 USC 2802(c), and other applicable          
laws and Executive Orders.                                                           
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  OCT 2010                                                                            _________        
              (b)  Percent Complete As Of January 2013.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  OCT 2013                                                                            _________        
              (d)  Date Design Complete............................  JUL 2014                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs       YES                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       321                                                                            _________        
              (b)  All Other Design Costs..........................       321                                                                            _________        
              (c)  Total Design Cost...............................       642                                                                            _________        
              (d)  Contract........................................       321                                                                            _________        
              (e)  In-house........................................       321                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2014                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  APR 2014                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JAN 2016                                                                            _________        
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Control Tower                                                         74638          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
                                       NA                                            
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:                                               
Phone Number:  915-568-5949                                                          
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                  2014                                                               
    ARMY                                                            04 APR 2013      
                                                                                     
Fort Bliss                                                                           
Texas                                      Unmanned Aerial Vehicle Complex           
                                                                                     
                                                                                     
85796A                   211               81155                   36,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          21,961     ________________                                                                     
UAV Maintenance Hangar          m2 (SF)      4,840 (   52,100)   2,730   (13,212)    
UAV Runway                      m2 (SY)     52,413 (   62,686)  117.21    (6,143)    
Airfield Taxiways               m2 (SY)      3,411 (    4,080)   90.47      (309)    
Airfield Aprons                 m2 (SY)     12,590 (   15,057)  102.24    (1,287)    
Oil Storage Building            m2 (SF)      16.72 (      180)   1,788       (30)    
  Total from Continuation page                                              (980)    
SUPPORTING FACILITIES                                                     10,882     _____________________                                                                
Electric Service                LS                 --            --       (3,458)    
Water, Sewer, Gas               LS                 --            --         (667)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (739)    
Storm Drainage                  LS                 --            --          (33)    
Site Imp( 4,628) Demo(      )   LS                 --            --       (4,628)    
Information Systems             LS                 --            --       (1,190)    
Antiterrorism Measures          LS                 --            --         (167)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   32,843     
CONTINGENCY  (5.00%)                                                       1,642                                                                            _________     
SUBTOTAL                                                                  34,485     
SUPV, INSP & OVERHEAD  (5.70%)                                             1,966                                                                            _________     
TOTAL REQUEST                                                             36,451     
TOTAL REQUEST (ROUNDED)                                                   36,000     
INSTALLED EQT-OTHER APPROP                                                     ()    
10.Description of Proposed Construction                            Construct an Unmanned Aerial Vehicle (UAV) launch        
and recovery complex within restricted airspace. Primary facilities include          
Standard Design UAV Maintenance Hangar with associated maintenance shops,          
administrative space, storage space, 5-ton bridge crane, oil/water separator,           
aircraft container and forklift storage, UAV runway, taxiway, access apron,             
oil and hazardous waste storage buildings, vehicle storage facilities,             
organizational vehicle parking, and overhead protection/canopy. Intrusion         
Detection System (IDS) installation, Energy Monitoring and Control Systems        
(EMCS) connection, building information systems, and Fire protection/alarm                   
systems, will be provided. Sustainability and energy enhancement measures are               
included. Supporting facilities include utilities (electrical service, water,          
sewer, gas), paving, walks, curbs and gutters, parking, storm drainage,          
landscaping, security lighting, information systems, and site improvements.       
Heating and cooling will be provided by self-contained systems. Measures in       
accordance with the Department of Defense (DoD) Minimum Antiterrorism for        
Buildings standards will be provided. Comprehensive building and furnishings      
related interior design services are required. Access for individuals with           
disabilities will be provided. Facilities will be designed to a minimum life      
of 50 years and energy efficiencies meeting, on average, American Society of             
Heating, Refrigerating, and Air-Conditioning Engineers.           
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Unmanned Aerial Vehicle Complex                                       81155          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Hazardous Waste Storage         m2 (SF)      11.15 (      120)   2,366       (26)    
Overhead Protection/Canopy      m2 (SF)     209.03 (    2,250)  728.19      (152)    
Organizational Vehicle Parking  m2 (SY)      1,254 (    1,500)  114.26      (143)    
Sustainability/Energy Measures  LS                 --            --         (659)                                                                           _________     
                                                                Total        980     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
(ASHRAE) 189.1 standards through improved building envelope and integrated           
building systems performance. Air Conditioning (Estimated 218 kWr/62 Tons).          
________________________________________________________________________________     
11. REQ:          9,020 m2  ADQT:          4,180 m2  SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct an Unmanned Aerial Vehicle (UAV) launch and recovery             ________                                                                             
complex at Fort Bliss, Texas. (Current Mission)                                      
REQUIREMENT:   This project is urgently required to provide facilities for a         ____________                                                                         
UAV unit being established at Fort Bliss. This unit will provide support to          
the Combat Aviation Brigade training at Fort Bliss. Facilities required for          
this high priority unit include a runway, taxiways, hangar, and related              
facilities.                                                                          
CURRENT SITUATION:   Currently, all adequate facilities are fully utilized and       __________________                                                                   
are a significant distance from this project site. There are no facilities to        
house this unit and their associated equipment. To meet these needs,                 
additional facilities need to be constructed.                                        
IMPACT IF NOT PROVIDED:   If this project is not provided, the UAV unit that         _______________________                                                              
will be stationed at Fort Bliss will lack adequate facilities to perform             
mission training, maintenance, and efficient operations. Lack of adequate            
facilities will negatively impact operational readiness and the sustainment of       
combat capabilities for this increasingly critical warfighting technology.           
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations, Housing and Partnerships) certifies that       
this project has been considered for joint use potential. The facility will be       
available for use by other components. A parametric cost estimate based upon         
project engineering design was used to develop this budget estimate.                 
Sustainable principles, to include Life Cycle cost-effective practices, will         
be integrated into the design, development, and construction of the project in       
accordance with Executive Order 13423, 10 USC 2802(c), and other applicable          
laws and Executive Orders.                                                           
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Unmanned Aerial Vehicle Complex                                       81155          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2012                                                                            _________        
              (b)  Percent Complete As Of January 2013.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2013                                                                            _________        
              (d)  Date Design Complete............................  JUL 2013                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs       YES                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
              (g)  An energy study and life cycle cost analysis will be              
                   documented during the final design.                               
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   Fort Riley                                                        
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       750                                                                            _________        
              (b)  All Other Design Costs..........................       500                                                                            _________        
              (c)  Total Design Cost...............................     1,250                                                                            _________        
              (d)  Contract........................................       500                                                                            _________        
              (e)  In-house........................................       750                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2014                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAR 2014                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAR 2016                                                                            _________        
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Unmanned Aerial Vehicle Complex                                       81155          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
                                       NA                                            
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:                                             
Phone Number:  915-568-5949                                                          
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                                                   FISCAL YEAR 2014                                                                  

                                              MILITARY CONSTRUCTION (Part I)                                                         

                                               (DOLLARS ARE IN THOUSANDS)                                                            

                                                                                                                                     

                                                                                                                                     

            STATE             INSTALLATION (COMMAND)                                                      NEW/                       

            -----   PROJECT   ----------------------                          AUTHORIZATION APPROPRIATION CURRENT                    

                    NUMBER       PROJECT TITLE                                      REQUEST       REQUEST MISSION PAGE               

                    ------       -------------                                ------------- ------------- ------- ----               

                                                                                                                                     

                                                                                                                                     

            Virginia              Joint Base Langley-Eustis (TRADOC)                                                                 

                    53584       Adv Individual Training Barracks Cplx, Ph3           50,000        50,000    C     141               

                                                                              ------------- -------------                            

                              Subtotal Joint Base Langley-Eustis Part I      $       50,000        50,000                            

                                                                                                                                     

                              * TOTAL MCA FOR Virginia                       $       50,000        50,000                            
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                  2014                                                               
    ARMY                                                            04 APR 2013      
                                                                                     
Joint Base Langley-Eustis                  Adv Individual Training Barracks          
Virginia                                   Cplx, Ph3                                 
                                                                                     
                                                                                     
85796A                   721               53584                   50,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          35,774     ________________                                                                     
Barracks/Company Ops Facilities m2 (SF)     17,280 (  186,000)   1,830   (31,618)    
General Purpose Storage         m2 (SF)      46.45 (      500)   1,388       (64)    
Running Track                   EA               1 --          330,087      (330)    
Special Foundations             LS                 --            --         (364)    
Sustainability/Energy Measures  LS                 --            --       (2,924)    
Antiterrorism Measures          LS                 --            --         (474)    
SUPPORTING FACILITIES                                                      9,166     _____________________                                                                
Electric Service                LS                 --            --       (1,121)    
Water, Sewer, Gas               LS                 --            --       (2,924)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (539)    
Storm Drainage                  LS                 --            --         (139)    
Site Imp( 1,120) Demo( 3,242)   LS                 --            --       (4,362)    
Information Systems             LS                 --            --          (52)    
Antiterrorism Measures          LS                 --            --          (29)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   44,940     
CONTINGENCY  (5.00%)                                                       2,247                                                                            _________     
SUBTOTAL                                                                  47,187     
SUPV, INSP & OVERHEAD  (5.70%)                                             2,690                                                                            _________     
TOTAL REQUEST                                                             49,877     
TOTAL REQUEST (ROUNDED)                                                   50,000     
INSTALLED EQT-OTHER APPROP                                                     ()    
10.Description of Proposed Construction                            Construct phase three of a three phase Standard          
Design Advanced Individual Training (AIT) Complex. Phase 1, PN 66714 for $54M        
was a FY2010 project. Phase 2, PN 53583 for $50M was transferred to the Air          
Force for execution in FY 2012 under a Joint Basing agreement. Primary               
facilities for phase three include two Barracks/Company Operations (B/COF)           
buildings, running track and a general purpose storage building. Work also           
includes special foundations, building information systems, fire protection          
and alarm systems, Intrusion Detection System (IDS) installation, and Energy         
Monitoring Control Systems (EMCS) connection. Sustainability and Energy              
measures will be provided. Supporting facilities include site development,           
utilities and connections, lighting, paving, parking, walks, curbs and               
gutters, storm drainage, information systems, landscaping and signage,               
recreational areas, and site improvements. Heating and air conditioning will         
be provided by self contained systems. Measures in accordance with the               
Department of Defense (DoD) Minimum Antiterrorism for Buildings standards will       
be provided. Access for individuals with disabilities will be provided.              
Comprehensive building and furnishings related interior design services are          
required. Demolish 5 buildings (TOTAL 19,843 m2/213,585 SF). Air Conditioning        
(Estimated 2,286 kWr/650 Tons).                                                      
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Joint Base Langley-Eustis, Virginia                                                  
                                                                                     
                                                                                     
Adv Individual Training Barracks Cplx, Ph3                            53584          
                                                                                     
________________________________________________________________________________     
11. REQ:          2,100 PN  ADQT:            900 PN  SUBSTD:          1,200 PN       ________                                                                             
PROJECT:  Construct Phase 3 of a standard design AIT Barracks Complex at Joint       ________                                                                             
Base Langley-Eustis (JBLE), Virginia. (Current Mission)                              
REQUIREMENT:   Project is required to provide an adequate AIT Barracks for 600       ____________                                                                         
AIT Soldiers (2 Companies). Project is Phase 3 of the AIT Barracks Complex           
which will ultimately construct a complex for 2,100 Soldiers (7 Companies).          
Soldiers need a place to live, sleep, and eat while training at JBLE. This           
project will provide adequate housing that meets Army Standards for AIT              
students and implements Department of the Army policies for separate and             
secure gender-integrated training.                                                   
CURRENT SITUATION:   There are currently seven AIT companies which train at          __________________                                                                   
JBLE. JBLE provides 239,609 SF of Transient Unaccompanied Personnel Housing          
(UPH) Advanced Individual Training (AIT) space in eight buildings built in           
1953, 1956 and 1958. The existing buildings are little changed from their 1950       
original construction and configuration. They do not meet Army standards, do         
not meet current power requirements, do not provide adequate heating and             
cooling, nor achieve current and future energy efficiencies or mandates. In          
addition, they continue to experience structural cracking in walls that              
previous structural stabilization efforts have been unable to fully correct.         
Due to the extremely high volume of Soldiers in training, wear and tear on           
existing barracks is significant and lends to quicker deterioration. Overuse         
has consistently lead to significant problems with commodes and showers,             
plumbing failures throughout buildings, Heating, Ventilation and Air                 
Conditioning (HVAC) failures, all of which results in increases in illness.          
These poor conditions have previously resulted in declined health, increased         
absence from training, Absent Without Leave (AWOL), and an increase in               
training recycles and inactive student rates. While the buildings have been          
renovated to keep them operational, this does not solve the continuing problem       
of overcrowded structures with outdated gang latrine type facilities. The            
construction of the AIT Complex will contribute to the health, welfare and           
morale of Soldiers residing in these barracks.                                       
IMPACT IF NOT PROVIDED:   If this project is not provided, Soldiers will             _______________________                                                              
continue to be housed in substandard facilities, resulting in impaired quality       
of life, increased potential for illness, lower morale and reduced retention         
rates.                                                                               
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations, Housing and Partnerships) certifies that       
this project has been considered for joint use potential. The facility will be       
available for use by other components. A parametric cost estimate based upon         
project engineering design was used to develop this budget estimate.                 
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Joint Base Langley-Eustis, Virginia                                                  
                                                                                     
                                                                                     
Adv Individual Training Barracks Cplx, Ph3                            53584          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
Sustainable principles, to include Life Cycle cost-effective practices, will         
be integrated into the design, development, and construction of the project in       
accordance with Executive Order 13423, 10 USC 2802(c), and other applicable          
laws and Executive Orders.                                                           
                                                                                     
                                                                                     
                                         USAF        Requested                       
                       FY2010($000)   FY2012($000)   FY2014($000)                    
                                                                                     
Authorization           $54,000        $50,000        $50,000                        
                                                                                     
Authorization of        $54,000        $50,000        $50,000                        
Appropriation                                                                        
                                                                                     
Appropriation           $54,000        $50,000        $50,000                        
                                                                                     
                                                                                     
NATO SECURITY INVESTMENT:                                                            _________________________                                                            
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  AUG 2012                                                                            _________        
              (b)  Percent Complete As Of January 2013.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAR 2013                                                                            _________        
              (d)  Date Design Complete............................  JAN 2014                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs       YES                                                                            _________        
              (f)  Type of Design Contract:  Adapt-Build                             
              (g)  An energy study and life cycle cost analysis will be              
                   documented during the final design.                               
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   Joint Base Langley-Eustis                                         
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,400                                                                            _________        
              (b)  All Other Design Costs..........................                                                                                      _________        
              (c)  Total Design Cost...............................     1,400                                                                            _________        
              (d)  Contract........................................       400                                                                            _________        
              (e)  In-house........................................     1,000                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2014                                                                            _________        
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Joint Base Langley-Eustis, Virginia                                                  
                                                                                     
                                                                                     
Adv Individual Training Barracks Cplx, Ph3                            53584          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
                                                                                     
         (5)  Construction Start...................................  AUG 2014                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  AUG 2016                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
                                       NA                                            
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:                                              
Phone Number:  757 878-2642                                                          
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                                                   FISCAL YEAR 2014                                                                  

                                              MILITARY CONSTRUCTION (Part I)                                                         

                                               (DOLLARS ARE IN THOUSANDS)                                                            

                                                                                                                                     

                                                                                                                                     

            STATE             INSTALLATION (COMMAND)                                                      NEW/                       

            -----   PROJECT   ----------------------                          AUTHORIZATION APPROPRIATION CURRENT                    

                    NUMBER       PROJECT TITLE                                      REQUEST       REQUEST MISSION PAGE               

                    ------       -------------                                ------------- ------------- ------- ----               

                                                                                                                                     

                                                                                                                                     

            Washington            Joint Base Lewis-McChord (IMCOM)                                                 147               

                    76776       Airfield Operations Complex                          37,000        37,000    C     149               

                    76777       Aircraft Maintenance Hangar                          79,000        79,000    C     153               

                    78196       Aviation Battalion Complex                           28,000        28,000    C     157               

                                           Yakima Training Center                                                                    

                    54106       Automated Multipurpose Machine Gun Range              9,100         9,100    C     160               

                                                                              ------------- -------------                            

                              Subtotal Joint Base Lewis-McChord Part I       $      153,100       153,100                            

                                                                                                                                     

                              * TOTAL MCA FOR Washington                     $      153,100       153,100                            

                                                                                                                                     

                                                                                                                                     

              ** TOTAL INSIDE THE UNITED STATES FOR MCA                      $      924,300       924,300                            
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           1. COMPONENT                      FY 2014 MILITARY CONSTRUCTION PROGRAM                2. DATE                            

              ARMY                                                                                  04 APR 2013                      

                                                                                                                                     

           3. INSTALLATION AND LOCATION              4. COMMAND                                   5. AREA CONSTRUCTION               

                                                                                                     COST INDEX                      

              Joint Base Lewis-McChord          US Army Installation Management Command                                              

              Washington                                                                                    1.10                     

                                                                                                                                     

              6. PERSONNEL STRENGTH:     PERMANENT            STUDENTS               SUPPORTED                                       

                                   OFFICER ENLIST CIVIL  OFFICER ENLIST CIVIL  OFFICER ENLIST CIVIL   TOTAL                          

              A. AS OF 31 OCT 2012    5243  30406   6181      25    243      0    2200   8514  10155    62,967                       

              B. END FY 2018          5342  31019   6439      26    234      0    2301   8745   8852    62,958                       

                                                                                                                                     

                                                       7. INVENTORY DATA ($000)                                                      

                 A. TOTAL AREA..........         167,920 ha        (414,939 AC)                                                      

                 B. INVENTORY TOTAL AS OF  08 JAN 2013............................         13,798,255                                

                 C. AUTHORIZATION NOT YET IN INVENTORY............................          2,312,603                                

                 D. AUTHORIZATION REQUESTED IN THE FY 2014 PROGRAM................            153,100                                

                 E. AUTHORIZATION INCLUDED IN THE FY 2015 PROGRAM.................                  0                                

                 F. PLANNED IN NEXT THREE YEARS (NEW MISSION ONLY)................                  0                                

                 G. REMAINING DEFICIENCY..........................................          1,350,087                                

                 H. GRAND TOTAL...................................................         17,614,045                                

                                                                                                                                     

              8. PROJECT APPROPRIATIONS REQUESTED IN THE FY 2014 PROGRAM:                                                            

                 CATEGORY PROJECT                                                     COST       DESIGN STATUS                       

                   CODE   NUMBER             PROJECT TITLE                           ($000)      START  COMPLETE                     

                  178       54106  Automated Multipurpose Machine Gun Range             9,100   08/2011  09/2013                     

                  211       76777  Aircraft Maintenance Hangar                         79,000   10/2011  09/2013                     

                  133       76776  Airfield Operations Complex                         37,000   10/2011  09/2013                     

                  141       78196  Aviation Battalion Complex                          28,000   08/2011  09/2013                     

                                                                                                                                     

                                                                      TOTAL           153,100                                        

           ______________________________________________________________________________________________________________            

                                                                                                                                     

              9. FUTURE PROJECT APPROPRIATIONS:                                                                                      

                 CATEGORY                                                             COST                                           

                   CODE                      PROJECT TITLE                           ($000)                                          

                 A.  INCLUDED IN THE FY 2015 PROGRAM:  NONE                                                                          

                                                                                                                                     

                 B.  PLANNED NEXT THREE PROGRAM YEARS (NEW MISSION ONLY):  NONE                                                      

                                                                                                                                     

                 C.  DEFERRED SUSTAINMENT, RESTORATION, AND MODERNIZATION (SRM):          N/A                                        

           ______________________________________________________________________________________________________________            

                                                                                                                                     

              10. MISSION OR MAJOR FUNCTIONS:                                                                                        

                  I Corps: On order, deploy to conduct operations across the military spectrum of conflict as a Joint                

              Force Headquarters (Joint Task Force, Combined or Multi-National/Joint Force Land Component Command) or as             

              an Army Corps. Maintain trained and ready forces for Combatant Commanders worldwide. Team Lewis-McChord:               

              Operate a state-of-the-art power generation platform for warfighters by providing them with superior                   

              training support and infrastructure. Train, deploy, and redeploy ready forces. Support the Transformation              

              of I Corps and Joint Base Lewis-McChord. Maintain the well-being of our Soldiers, civilians, retirees, and             

              their families.                                                                                                        

                                                                                                                                     

           ______________________________________________________________________________________________________________            
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           1. COMPONENT                      FY 2014 MILITARY CONSTRUCTION PROGRAM                2. DATE                            

              ARMY                                                                                  04 APR 2013                      

                                                                                                                                     

                                                                                                                                     

              INSTALLATION AND LOCATION: Joint Base Lewis-McChord, Washington                                                        

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

              11. OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES:                                                                     

                                                                                            ($000)                                   

                  A. AIR POLLUTION                                                               0                                   

                  B. WATER POLLUTION                                                             0                                   

                  C. OCCUPATIONAL SAFETY AND HEALTH                                              0                                   

                                                                                                                                     

           ______________________________________________________________________________________________________________            
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                  2014                                                               
    ARMY                                                            04 APR 2013      
                                                                                     
Joint Base Lewis-McChord                                                             
Washington                                 Airfield Operations Complex               
                                                                                     
                                                                                     
22096A                   133               76776                   37,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          25,375     ________________                                                                     
Flight Control Tower            m2 (SF)      1,273 (   13,704)   6,961    (8,863)    
Regional Flight Center          m2 (SF)      1,858 (   20,000)   3,157    (5,866)    
Fire Station                    m2 (SF)      2,595 (   27,928)   2,775    (7,199)    
Remote Switching Unit           m2 (SF)     278.71 (    3,000)   3,733    (1,040)    
Access Apron                    m2 (SY)      2,451 (    2,931)  195.42      (479)    
  Total from Continuation page                                            (1,928)    
SUPPORTING FACILITIES                                                      7,775     _____________________                                                                
Electric Service                LS                 --            --       (1,121)    
Water, Sewer, Gas               LS                 --            --         (593)    
Steam And/Or Chilled Water Dist LS                 --            --         (116)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (2,224)    
Storm Drainage                  LS                 --            --         (341)    
Site Imp( 2,368) Demo(   162)   LS                 --            --       (2,530)    
Information Systems             LS                 --            --         (850)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   33,150     
CONTINGENCY  (5.00%)                                                       1,658                                                                            _________     
SUBTOTAL                                                                  34,808     
SUPV, INSP & OVERHEAD  (5.70%)                                             1,984                                                                            _________     
TOTAL REQUEST                                                             36,792     
TOTAL REQUEST (ROUNDED)                                                   37,000     
INSTALLED EQT-OTHER APPROP                                                     ()    
10.Description of Proposed Construction                            Construct an Airfield Operations Complex. Project        
includes Flight Control Tower, Fire Station, Remote Switching Unit (RSU),            
regional flight center, access apron, aircraft holding/run-up apron, fixed           
wing taxiway, fire training area, standby generator, fire protection and alarm       
systems, Intrusion Detection System (IDS) installation, and Energy Monitoring        
Control Systems (EMCS) connection and building information systems.                  
Sustainable design and energy measures will be provided. Supporting facilities       
include site development, utilities and connections, lighting, paving,               
parking, walks, curbs and gutters, storm drainage, information systems,              
landscaping and signage. Heating will be provided from either the existing           
heating plant or individual heating units depending on what is most cost             
effective. Building information systems for this facility are unique in nature       
and not included in the unit cost of the buldings. Measures in accordance with       
the Department of Defense (DoD) Minimum Antiterrorism for Buildings standards        
and additional provisions for progressive collapse will be provided.                 
Comprehensive building and furnishings related interior design services are          
required. Access for individuals with disabilities will be provided. The air         
control avionics will be relocated from the existing tower. Facilities will be       
designed to a minimum life of 50 years and energy efficiencies meeting, on           
average, American Society of Heating, Refrigerating, and Air-Conditioning            
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Joint Base Lewis-McChord, Washington                                                 
                                                                                     
                                                                                     
Airfield Operations Complex                                           76776          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Aircraft Holding/ Run-up Apron  m2 (SY)     446.49 (      534)  185.48       (83)    
Fixed Wing Taxiway              m2 (SY)      1,437 (    1,719)  195.42      (281)    
Fire Training Area              m2 (SY)      1,394 (    1,667)  193.66      (270)    
Standby Generator, 500 kW       EA               1 --          176,046      (176)    
Sustainability/Energy Measures  LS                 --            --         (485)    
Antiterrorism Measures          LS                 --            --         (133)    
Building Information Systems    LS                 --            --         (500)                                                                           _________     
                                                                Total      1,928     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
Engineers (ASHRAE) 189.1 standards through improved building envelope and            
integrated building systems performance. Demolish 1 building (TOTAL 309              
m2/3,328 SF). Air Conditioning (Estimated 422 kWr/120 Tons).                         
________________________________________________________________________________     
11. REQ:            992 m2  ADQT:           NONE     SUBSTD:            300 m2       ________                                                                             
PROJECT:  Construct an Airfield Operations Complex on Joint Base                     ________                                                                             
Lewis-McChord, Washington. (Current Mission)                                         
REQUIREMENT:   This project is required to support the stationing of a Combat        ____________                                                                         
Aviation Brigade (CAB) to Joint Base Lewis-McChord (JBLM). The CAB is located        
at Gray Army Airfield. The CAB has a requirement to support 84 aircraft and          
crew with unit-level maintenance, operational readiness and administrative           
space. The airfield operations facilities are required to support the CAB’s          
operational flight requirements.                                                     
CURRENT SITUATION:   Flight operations are allowed under a waiver agreement          __________________                                                                   
with the Federal Aviation Administration (FAA). The current Air Traffic              
Control Tower (ATCT) is considered to be an obstruction to flying since it is        
too close to the flight line. FAA’s waiver is conditional upon the                   
construction of a properly located, new tower. FAA has been advised that this        
project will correct the deficiency. The ATCT is 50 years old, deteriorating,        
and does not meet current standards. The ATCT is too small to house the air          
control avionics; they are located in a separate ground storage building. The        
current fire station is also old and inadequately sized for the current flight       
operations tempo. A two company fire station is required to replace the              
existing one company station. Additional fire vehicles are parked outside in         
the elements. Duties pertaining to flight control administration take place in       
detached, temporary facilities. Existing facilities are planned to be                
demolished as part of the project. Consolidation of tower personnel with             
administrative activities into a flight center will improve efficiency and           
aviation safety. There are no other facilities which can substitute for an           
ATCT, fire station and flight center.                                                
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Joint Base Lewis-McChord, Washington                                                 
                                                                                     
                                                                                     
Airfield Operations Complex                                           76776          
                                                                                     
IMPACT IF NOT PROVIDED:   If this project is not provided then helicopter            _______________________                                                              
flight operations will be severely restricted. The reduced operability may           
compromise the CAB’s ability to function as intended. Pilot and crew hours           
will fall below Army guidelines of hours needed to maintain flight status. FAA       
may revoke the waiver that is in place which would halt flight operations.           
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations, Housing and Partnerships) certifies that       
this project has been considered for joint use potential. The facility will be       
available for use by other components. A parametric cost estimate based upon         
project engineering design was used to develop this budget estimate.                 
Sustainable principles, to include Life Cycle cost-effective practices, will         
be integrated into the design, development, and construction of the project in       
accordance with Executive Order 13423, 10 USC 2802(c), and other applicable          
laws and Executive Orders.                                                           
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  OCT 2011                                                                            _________        
              (b)  Percent Complete As Of January 2013.............     80.00                                                                            _________        
              (c)  Date 35% Designed...............................  JUL 2012                                                                            _________        
              (d)  Date Design Complete............................  SEP 2013                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs       YES                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
              (g)  An energy study and life cycle cost analysis will be              
                   documented during the final design.                               
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   Fort Belvoir                                                      
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,732                                                                            _________        
              (b)  All Other Design Costs..........................       933                                                                            _________        
              (c)  Total Design Cost...............................     2,665                                                                            _________        
              (d)  Contract........................................     2,132                                                                            _________        
              (e)  In-house........................................       533                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  MAR 2014                                                                            _________        
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12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
         (5)  Construction Start...................................  MAY 2014                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  DEC 2015                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
                                       NA                                            
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:                                            
Phone Number:  253-967-3191                                                          
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                  2014                                                               
    ARMY                                                            04 APR 2013      
                                                                                     
Joint Base Lewis-McChord                                                             
Washington                                 Aircraft Maintenance Hangar               
                                                                                     
                                                                                     
22096A                   211               76777                   79,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          56,766     ________________                                                                     
Aviation Maintenance Hangar     m2 (SF)     12,601 (  135,636)   2,962   (37,320)    
TUAV Storage                    m2 (SF)     334.45 (    3,600)   1,579      (528)    
Tactical Equip Maintenance Fac  m2 (SF)      3,345 (   36,000)   2,358    (7,886)    
POL Storage                     m2 (SF)     122.63 (    1,320)   1,707      (209)    
Hazardous Waste Storage         m2 (SF)     122.63 (    1,320)   2,165      (265)    
  Total from Continuation page                                           (10,558)    
SUPPORTING FACILITIES                                                     13,984     _____________________                                                                
Electric Service                LS                 --            --       (2,751)    
Water, Sewer, Gas               LS                 --            --       (1,200)    
Steam And/Or Chilled Water Dist LS                 --            --       (1,071)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (3,387)    
Storm Drainage                  LS                 --            --         (435)    
Site Imp( 4,691) Demo(    65)   LS                 --            --       (4,756)    
Information Systems             LS                 --            --         (384)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   70,750     
CONTINGENCY  (5.00%)                                                       3,538                                                                            _________     
SUBTOTAL                                                                  74,288     
SUPV, INSP & OVERHEAD  (5.70%)                                             4,234                                                                            _________     
TOTAL REQUEST                                                             78,522     
TOTAL REQUEST (ROUNDED)                                                   79,000     
INSTALLED EQT-OTHER APPROP                                                (2,144)    
10.Description of Proposed Construction                            Construct a standard design Aircraft maintenance         
hangar. Project includes the Hangar with associated maintenance space,               
administrative space, parts and tool storage, aviation operations, tactical          
equipment maintenance facility, petroleum, oils and lubricant (POL) storage,         
tactical unmanned aerial vechicle (TUAV) storage, hazardous waste storage,           
organizational equipment storage, organizational vehicle parking, multipurpose       
athletic field, building information systems, fire protection and alarm              
systems, Intrusion Detection Systems (IDS) installation and Energy Monitoring        
Control Systems (EMCS) connection. The multipurpose athletic field is being          
relocated since it lies within the construction footprint of the new facility.       
Sustainability and Energy features will be provided. Supporting facilities           
include site development, utilities and connections, lighting, paving,               
parking, walks, curbs and gutters, storm drainage, information systems,              
landscaping and signage. Heating will be provided from either the existing           
heating plant or individual heating units depending on what is most cost             
effective. Measures in accordance with the Department of Defense (DoD) Minimum       
Antiterrorism for Buildings standards will be provided. Comprehensive building       
and furnishings related interior design services are required. Access for            
individuals with disabilities will be provided. Demolish 6 buildings (TOTAL          
244 m2/2,630 SF). Air Conditioning (Estimated 528 kWr/150 Tons).                     
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Joint Base Lewis-McChord, Washington                                                 
                                                                                     
                                                                                     
Aircraft Maintenance Hangar                                           76777          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Organizational Equip Storage    m2 (SF)      1,457 (   15,680)   1,132    (1,648)    
Organizational Vehicle Parking  m2 (SY)     31,270 (   37,399)  168.87    (5,281)    
Multipurpose Athletics Field    EA               1 --          2670468    (2,670)    
Sustainability/Energy Measures  LS                 --            --         (959)                                                                           _________     
                                                                Total     10,558     
                                                                                     
________________________________________________________________________________     
11. REQ:         84,230 m2  ADQT:          3,469 m2  SUBSTD:         80,761 m2       ________                                                                             
PROJECT:  Construct a standard design Aircraft Maintenance Hangar at Joint           ________                                                                             
Base Lewis-McChord, Washington. (Current Mission)                                    
REQUIREMENT:   This project is required to provide adequate aircraft                 ____________                                                                         
maintenance hangar, administrative, operational, and TUAV storage for an             
Aviation Squadron.                                                                   
CURRENT SITUATION:   The Aviation Unit is currently working in existing              __________________                                                                   
temporary, relocatable facilities for administrative functions and substandard       
hangar facilities, which are inadequate to support its mission. The facilities       
are scattered in various locations on the installation and do not contribute         
to operational efficiency. Ramp space for parking and loading of permanent and       
transient aircraft is lacking at Gray Army Airfield, resulting in limited            
operational capability to support the Aviation Unit. Upon completion of the          
project, the relocatable buildings will be turned into Defense Logistics             
Agency Disposition Services.                                                         
IMPACT IF NOT PROVIDED:   If this project is not provided, the aviation unit         _______________________                                                              
will not have adequate permanent facilities in which to accomplish their             
mission. The unit will continue to be scattered throughout the installation in       
temporary, substandard permanent and modular facilities. The administrative          
functions will be housed in relocatable structures providing 50% of the              
authorized allowance.                                                                
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations, Housing and Partnerships) certifies that       
this project has been considered for joint use potential. The facility will be       
available for use by other components. A parametric cost estimate based upon         
project engineering design was used to develop this budget estimate.                 
Sustainable principles, to include Life Cycle cost-effective practices, will         
be integrated into the design, development, and construction of the project in       
accordance with Executive Order 13423, 10 USC 2802(c), and other applicable          
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Joint Base Lewis-McChord, Washington                                                 
                                                                                     
                                                                                     
Aircraft Maintenance Hangar                                           76777          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
laws and Executive Orders.                                                           
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  OCT 2011                                                                            _________        
              (b)  Percent Complete As Of January 2013.............     50.00                                                                            _________        
              (c)  Date 35% Designed...............................  SEP 2012                                                                            _________        
              (d)  Date Design Complete............................  SEP 2013                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs       YES                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
              (g)  An energy study and life cycle cost analysis will be              
                   documented during the final design.                               
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   Fort Wainwright                                                   
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     3,714                                                                            _________        
              (b)  All Other Design Costs..........................     2,000                                                                            _________        
              (c)  Total Design Cost...............................     5,714                                                                            _________        
              (d)  Contract........................................     4,572                                                                            _________        
              (e)  In-house........................................     1,142                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2014                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  APR 2014                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  OCT 2016                                                                            _________        
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Joint Base Lewis-McChord, Washington                                                 
                                                                                     
                                                                                     
Aircraft Maintenance Hangar                                           76777          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  IDS                               OPA                     2015               9     
  Equipment - Hangar                OPA                     2016              21     
  Equipment - TEMF                  OPA                     2016           1,074     
  Generator                         OPA                     2016             128     
  Info Sys - ISC                    OPA                     2015             473     
  Info Sys - PROP                   OPA                     2015             439     
                                                                          ______     
                                                             TOTAL         2,144     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:                                               
Phone Number:  253-967-3191                                                          
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                  2014                                                               
    ARMY                                                            04 APR 2013      
                                                                                     
Joint Base Lewis-McChord                                                             
Washington                                 Aviation Battalion Complex                
                                                                                     
                                                                                     
22096A                   141               78196                   28,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          18,388     ________________                                                                     
Company Operations Facilities   m2 (SF)      6,392 (   68,800)   1,949   (12,455)    
Covered Hardstand               m2 (SF)      1,213 (   13,060)  678.73      (824)    
Battalion HQs w/Classrooms      m2 (SF)      1,728 (   18,600)   2,746    (4,745)    
Sustainability/Energy Measures  LS                 --            --         (364)    
                                                                                     
                                                                                     
SUPPORTING FACILITIES                                                      6,449     _____________________                                                                
Electric Service                LS                 --            --       (1,095)    
Water, Sewer, Gas               LS                 --            --         (133)    
Steam And/Or Chilled Water Dist LS                 --            --         (350)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (1,801)    
Storm Drainage                  LS                 --            --         (255)    
Site Imp( 2,241) Demo(      )   LS                 --            --       (2,241)    
Information Systems             LS                 --            --         (574)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   24,837     
CONTINGENCY  (5.00%)                                                       1,242                                                                            _________     
SUBTOTAL                                                                  26,079     
SUPV, INSP & OVERHEAD  (5.70%)                                             1,487                                                                            _________     
TOTAL REQUEST                                                             27,566     
TOTAL REQUEST (ROUNDED)                                                   28,000     
INSTALLED EQT-OTHER APPROP                                                (1,345)    
10.Description of Proposed Construction                            Construct standard design Company Operations             
Facilities and Battalion Headquarters. Project includes company operations           
facilities with covered hardstand, Battalion Headquarters with classrooms,           
building information systems, fire protection and alarm systems, Intrusion           
Detection System (IDS) installation, and Energy Monitoring Control Systems           
(EMCS) connection. Sustainability and Energy features will be provided.              
Supporting facilities include site development, utilities and connections,           
lighting, paving, parking, walks, curbs and gutters, storm drainage,                 
information systems, landscaping and signage. Heating will be provided by            
connecting to the existing energy plant. Measures in accordance with the             
Department of Defense (DoD) Minimum Antiterrorism for Buildings standards will       
be provided. Comprehensive building and furnishings related interior design          
services are required. Facilities will be designed to a minimum life of 50           
years and energy efficiencies meeting, on average, American Society of               
Heating, Refrigerating, and Air-Conditioning Engineers (ASHRAE) 189.1                
standards through improved building envelop and integrated building systems          
performance. Air Conditioning (Estimated 528 kWr/150 Tons).                          
________________________________________________________________________________     
11. REQ:        305,067 m2  ADQT:        131,458 m2  SUBSTD:         11,148 m2       ________                                                                             
PROJECT:  Construct standard design facilities for an Aviation Battalion             ________                                                                             
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Joint Base Lewis-McChord, Washington                                                 
                                                                                     
                                                                                     
Aviation Battalion Complex                                            78196          
                                                                                     
PROJECT:  (CONTINUED)                                                                _____________________                                                                
Complex at Joint Base Lewis-McChord (JBLM), Washington. (Current Mission)            
REQUIREMENT:   This project is required to provide adequate administrative and       ____________                                                                         
operational headquarters at Gray Army Airfield, JBLM, Washington.                    
CURRENT SITUATION:   Currently, units at Gray Army Airfield are living and           __________________                                                                   
working in temporary relocatable facilities on the installation. Upon                
completion of the project, the relocatable buildings will be turned into             
Defense Logistics Agency Dispositon Services. Administrative functions are           
being conducted in temporary facilities and are limited in work space. Current       
facilities are inadequate to support the aviation unit’s mission.                    
IMPACT IF NOT PROVIDED:   If this project is not provided, the aviation unit         _______________________                                                              
will not have adequate permanent facilities in which to accomplish its               
intended mission. The unit will remain scattered throughout the installation         
in temporary, substandard permanent and modular facilities. The administrative       
functions will be housed in relocatable structures providing limited space to        
conduct daily functions.                                                             
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations, Housing and Partnerships) certifies that       
this project has been considered for joint use potential. The facility will be       
available for use by other components. A parametric cost estimate based upon         
project engineering design was used to develop this budget estimate.                 
Sustainable principles, to include Life Cycle cost-effective practices, will         
be integrated into the design, development, and construction of the project in       
accordance with Executive Order 13423, 10 USC 2802(c), and other applicable          
laws and Executive Orders.                                                           
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  AUG 2011                                                                            _________        
              (b)  Percent Complete As Of January 2013.............     80.00                                                                            _________        
              (c)  Date 35% Designed...............................  SEP 2012                                                                            _________        
              (d)  Date Design Complete............................  SEP 2013                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs       YES                                                                            _________        
              (f)  Type of Design Contract:  Adapt-Build                             
              (g)  An energy study and life cycle cost analysis will be              
                   documented during the final design.                               
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Joint Base Lewis-McChord, Washington                                                 
                                                                                     
                                                                                     
Aviation Battalion Complex                                            78196          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
                   Joint Base Lewis-McChord                                          
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       447                                                                            _________        
              (b)  All Other Design Costs..........................       298                                                                            _________        
              (c)  Total Design Cost...............................       745                                                                            _________        
              (d)  Contract........................................       223                                                                            _________        
              (e)  In-house........................................       522                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2014                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAR 2014                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  APR 2016                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  IDS                               OPA                     2015             161     
  Equipment COF (7 ea)              OPA                     2015             358     
  Equipment BN HQ                   OPA                     2015              72     
  Info Sys - ISC                    OPA                     2015             754     
                                                                          ______     
                                                             TOTAL         1,345     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:                                             
Phone Number:  253-967-3191                                                          



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTEDPAGE NO. 160 DD FORM

1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNITCOST COST ($000)

1391

Approp

                                                                                     
                                                                                     
                  2014                                                               
    ARMY                                                            04 APR 2013      
                                                                                     
Yakima Training Center                     Automated Multipurpose Machine Gun        
Washington (Joint Base Lewis-McChord)      Range                                     
                                                                                     
                                                                                     
22212A                   178               54106                    9,100            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           7,944     ________________                                                                     
Multipurpose Machine Gun Range  FP              10 --          669,629    (6,696)    
Range Operations Control Area   EA               1 --          137,821      (138)    
Control Tower                   EA               1 --          307,254      (307)    
Classroom Building              m2 (SF)      74.32 (      800)   2,841      (211)    
Operations/Storage Building     m2 (SF)      74.32 (      800)   2,622      (195)    
  Total from Continuation page                                              (397)    
SUPPORTING FACILITIES                                                        278     _____________________                                                                
Electric Service                LS                 --            --         (208)    
Storm Drainage                  LS                 --            --          (65)    
Site Imp(     5) Demo(      )   LS                 --            --           (5)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    8,222     
CONTINGENCY  (5.00%)                                                         411                                                                            _________     
SUBTOTAL                                                                   8,633     
SUPV, INSP & OVERHEAD  (5.70%)                                               492                                                                            _________     
TOTAL REQUEST                                                              9,125     
TOTAL REQUEST (ROUNDED)                                                    9,100     
INSTALLED EQT-OTHER APPROP                                                (1,972)    
10.Description of Proposed Construction                            Construct an Automated Multipurpose Machine Gun          
(MPMG) Range. Primary facilities include the MPMG range, range operations            
control area, control tower, classroom building, operations/storage building,        
bleacher enclosure, latrine, and ammunition breakdown building.                      
Sustainability/Energy measures will be provided. Supporting facilities include       
electric service, storm drainage, and site improvements. Facilities will be          
designed to a minimum life of 50 years and energy efficiencies meeting, on           
average, American Society of Heating, Refrigerating, and Air-Conditioning            
Engineers (ASHRAE) 189.1 standards through improved building envelope and            
integrated building systems. Air Conditioning (Estimated 18 kWr/5 Tons).             
________________________________________________________________________________     
11. REQ:             10 FP  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct an Automated Multipurpose Machine Gun (MPMG) Range at            ________                                                                             
Joint Base Lewis-McChord (JBLM), Yakima Training Center, Washington. (Current        
Mission)                                                                             
REQUIREMENT:   This project will provide a facility to train and test Soldiers       ____________                                                                         
on the skills necessary to detect, identify, engage and defeat stationary and        
moving infantry targets in a tactical array. It will satisfy the training and        
qualification requirements of light and heavy machine guns. Combat and combat        
support units require training proficiency in machine gun weapon systems. Army       
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Yakima Training Center, Washington (Joint Base Lewis-McChord)                        
                                                                                     
                                                                                     
Automated Multipurpose Machine Gun Range                              54106          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Bleacher Enclosure              EA               1 --          109,822      (110)    
Latrine                         m2 (SF)      30.66 (      330)   5,497      (169)    
Ammunition Breakdown Building   m2 (SF)      17.19 (      185)   6,063      (104)    
Sustainability/Energy Measures  LS                 --            --          (14)                                                                           _________     
                                                                Total        397     
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
standard ranges with target systems affording doctrinal densities and target         
types are the minimum necessary to prepare Soldiers for combat.                      
CURRENT SITUATION:   JBLM, Yakima Training Center does not have a suitable           __________________                                                                   
training area that meets the requirements needed for automated machine gun           
training. The mission of combat readiness is hindered due to lack of an              
adequate training area. Training is currently conducted on existing ranges           
that do not meet established machine gun requirements and are often configured       
with portable targets to try and achieve an acceptable layout. Under these           
conditions it is very difficult to meet throughput requirements, or achieve          
proper training and qualification for the Soldiers training at the Yakima            
Training Center.                                                                     
IMPACT IF NOT PROVIDED:   If this facility is not provided, the Soldiers at          _______________________                                                              
JBLM, Yakima Training Center, and Reserve and National Guard units that train        
there will not be able to obtain and maintain proficiency for live fire              
training for machine gun engagements. If units do not train to standard then         
the gap between equipment fielding and training may widen. Ultimately Soldiers       
may enter future combat less than fully prepared to employ the full                  
capabilities of their weapons and equipment.                                         
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations, Housing and Partnerships) certifies that       
this project has been considered for joint use potential. The facility will be       
available for use by other components. A parametric cost estimate based upon         
project engineering design was used to develop this budget estimate.                 
Sustainable principles, to include Life Cycle cost-effective practices, will         
be integrated into the design, development, and construction of the project in       
accordance with Executive Order 13423, 10 USC 2802(c), and other applicable          
laws and Executive Orders.                                                           
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Yakima Training Center, Washington (Joint Base Lewis-McChord)                        
                                                                                     
                                                                                     
Automated Multipurpose Machine Gun Range                              54106          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  AUG 2011                                                                            _________        
              (b)  Percent Complete As Of January 2013.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2013                                                                            _________        
              (d)  Date Design Complete............................  SEP 2013                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs       YES                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
              (g)  An energy study and life cycle cost analysis will be              
                   documented during the final design.                               
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   Fort Polk                                                         
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       490                                                                            _________        
              (b)  All Other Design Costs..........................       200                                                                            _________        
              (c)  Total Design Cost...............................       690                                                                            _________        
              (d)  Contract........................................       490                                                                            _________        
              (e)  In-house........................................       200                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2014                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAR 2014                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  SEP 2015                                                                            _________        
                                                                                     
                                                                                     



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED PAGE NO. 163DD FORM

1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Yakima Training Center, Washington (Joint Base Lewis-McChord)                        
                                                                                     
                                                                                     
Automated Multipurpose Machine Gun Range                              54106          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Target Equipment                  OPA                     2015           1,972     
                                                                          ______     
                                                             TOTAL         1,972     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:                                                             
Phone Number:  256-967-3191                                                          
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                                                DEPARTMENT OF THE ARMY                                                               

                                                   FISCAL YEAR 2014                                                                  

                                              MILITARY CONSTRUCTION (Part I)                                                         

                                               (DOLLARS ARE IN THOUSANDS)                                                            

                                                                                                                                     

                                                                                                                                     

            STATE             INSTALLATION (COMMAND)                                                      NEW/                       

            -----   PROJECT   ----------------------                          AUTHORIZATION APPROPRIATION CURRENT                    

                    NUMBER       PROJECT TITLE                                      REQUEST       REQUEST MISSION PAGE               

                    ------       -------------                                ------------- ------------- ------- ----               

                                                                                                                                     

                                                                                                                                     

            Kwajalein             Kwajalein Atoll (SMDC)                                                           167               

                    59779       Pier                                                 63,000        63,000    C     169               

                                                                              ------------- -------------                            

                              Subtotal Kwajalein Atoll Part I                $       63,000        63,000                            

                                                                                                                                     

                              * TOTAL MCA FOR Kwajalein                      $       63,000        63,000                            

                                                                                                                                     

                                                                                                                                     

              ** TOTAL OUTSIDE THE UNITED STATES FOR MCA                     $       63,000        63,000                            
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           1. COMPONENT                      FY 2014 MILITARY CONSTRUCTION PROGRAM                2. DATE                            

              ARMY                                                                                  04 APR 2013                      

                                                                                                                                     

           3. INSTALLATION AND LOCATION              4. COMMAND                                   5. AREA CONSTRUCTION               

                                                                                                     COST INDEX                      

              Kwajalein Atoll                   US Army Space & Missile Defense Command                                              

              Kwajalein                                                                                     2.58                     

                                                                                                                                     

              6. PERSONNEL STRENGTH:     PERMANENT            STUDENTS               SUPPORTED                                       

                                   OFFICER ENLIST CIVIL  OFFICER ENLIST CIVIL  OFFICER ENLIST CIVIL   TOTAL                          

              A. AS OF 31 OCT 2012      15      6    102       0      0      0       0      0   2225     2,348                       

              B. END FY 2018            15      6     76       0      0      0       0      0   2251     2,348                       

                                                                                                                                     

                                                       7. INVENTORY DATA ($000)                                                      

                 A. TOTAL AREA..........             551 ha          (1,361 AC)                                                      

                 B. INVENTORY TOTAL AS OF  08 JAN 2013............................          3,189,149                                

                 C. AUTHORIZATION NOT YET IN INVENTORY............................             69,600                                

                 D. AUTHORIZATION REQUESTED IN THE FY 2014 PROGRAM................             63,000                                

                 E. AUTHORIZATION INCLUDED IN THE FY 2015 PROGRAM.................                  0                                

                 F. PLANNED IN NEXT THREE YEARS (NEW MISSION ONLY)................                  0                                

                 G. REMAINING DEFICIENCY..........................................            751,906                                

                 H. GRAND TOTAL...................................................          4,073,655                                

                                                                                                                                     

              8. PROJECT APPROPRIATIONS REQUESTED IN THE FY 2014 PROGRAM:                                                            

                 CATEGORY PROJECT                                                     COST       DESIGN STATUS                       

                   CODE   NUMBER             PROJECT TITLE                           ($000)      START  COMPLETE                     

                  151       59779  Pier                                                63,000   10/2012  10/2013                     

                                                                                                                                     

                                                                      TOTAL            63,000                                        

           ______________________________________________________________________________________________________________            

                                                                                                                                     

              9. FUTURE PROJECT APPROPRIATIONS:                                                                                      

                 CATEGORY                                                             COST                                           

                   CODE                      PROJECT TITLE                           ($000)                                          

                 A.  INCLUDED IN THE FY 2015 PROGRAM:  NONE                                                                          

                                                                                                                                     

                 B.  PLANNED NEXT THREE PROGRAM YEARS (NEW MISSION ONLY):  NONE                                                      

                                                                                                                                     

                 C.  DEFERRED SUSTAINMENT, RESTORATION, AND MODERNIZATION (SRM):          N/A                                        

           ______________________________________________________________________________________________________________            

                                                                                                                                     

              10. MISSION OR MAJOR FUNCTIONS:                                                                                        

                  Provide technical and logistical support for on-site ballistic missile defense research and                        

              development programs. Provide technical support for strategic offensive weapon system development and                  

              operational testing. Collect data on objects in space. Maintain and foster relationships with the                      

              Government of the Republic of the Marshall Islands.                                                                    

                                                                                                                                     

           ______________________________________________________________________________________________________________            

                                                                                                                                     

              11. OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES:                                                                     

                                                                                            ($000)                                   

                  A. AIR POLLUTION                                                               0                                   
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           1. COMPONENT                      FY 2014 MILITARY CONSTRUCTION PROGRAM                2. DATE                            

              ARMY                                                                                  04 APR 2013                      

                                                                                                                                     

                                                                                                                                     

              INSTALLATION AND LOCATION: Kwajalein Atoll, Kwajalein                                                                  

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

              11. OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES: (...CONTINUED)                                                      

                                                                                            ($000)                                   

                  B. WATER POLLUTION                                                             0                                   

                  C. OCCUPATIONAL SAFETY AND HEALTH                                              0                                   

                                                                                                                                     

           ______________________________________________________________________________________________________________            
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                  2014                                                               
    ARMY                                                            04 APR 2013      
                                                                                     
Kwajalein Atoll                                                                      
Kwajalein                                  Pier                                      
                                                                                     
                                                                                     
22096A                   151               59779                   63,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          47,460     ________________                                                                     
Modernize Pier                  m/B(FB)     601.98 (    1,975)  68,323   (41,129)    
Modernize Storage Facility      m2 (SF)     427.35 (    4,600)   4,833    (2,066)    
Gen Purpose Storage Facility    m2 (SF)     585.29 (    6,300)   4,718    (2,761)    
EMCS Connection                 LS                 --            --          (56)    
Sustainability/Energy Measures  LS                 --            --         (919)    
  Total from Continuation page                                              (529)    
SUPPORTING FACILITIES                                                      8,521     _____________________                                                                
Electric Service                LS                 --            --       (3,014)    
Water, Sewer, Gas               LS                 --            --         (972)    
Site Imp( 3,691) Demo(   561)   LS                 --            --       (4,252)    
Information Systems             LS                 --            --         (283)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   55,981     
CONTINGENCY  (5.00%)                                                       2,799                                                                            _________     
SUBTOTAL                                                                  58,780     
SUPV, INSP & OVERHEAD  (6.50%)                                             3,821                                                                            _________     
TOTAL REQUEST                                                             62,601     
TOTAL REQUEST (ROUNDED)                                                   63,000     
INSTALLED EQT-OTHER APPROP                                                     ()    
10.Description of Proposed Construction                            Modernize the existing pier, storage facility and        
construct a new general purpose storage facility. Pier work will include             
encapsulating the footprint of the pier with new piling and filling the area         
within the piling and installation of new decking. Work includes splash zone         
areas, repairs to existing berths, installation of new anchor rods, repair to        
pile caps, provide marine fenders, bollards and chocks, Antiterrorism/Force          
Protection measures, Energy Monitoring and Control Systems (EMCS) connections,       
and building information systems. Supporting facilities include utility              
systems supporting the pier (electric, potable water, non-potable water, fire        
water, sanitary sewer service, lighting, and communications) to include              
installation of new utility connections appropriate to each berthing location.       
Sustainability and Energy measures will be provided. Demolish the existing           
general purpose storage facility. Facilities will be designed to a minimum           
life of 50 years and energy efficiencies meeting, on average, American Society       
of Heating, Refrigerating, and Air-Conditioning Engineers (ASHRAE) 189.1             
standards through improved building envelope and integrated building systems         
performance. Demolish 4 buildings (TOTAL 1,737 m2/18,698 SF). Air Conditioning       
(Estimated 106 kWr/30 Tons).                                                         
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Kwajalein Atoll, Kwajalein                                                           
                                                                                     
                                                                                     
Pier                                                                  59779          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Antiterrorism Measures          LS                 --            --         (460)    
Building Information Systems    LS                 --            --          (69)                                                                           _________     
                                                                Total        529     
                                                                                     
________________________________________________________________________________     
11. REQ:            602 m/B ADQT:           NONE     SUBSTD:            602 m/B      ________                                                                             
PROJECT:  Modernize Pier at Kwajalein Island, Kwajalein Atoll, Marshall              ________                                                                             
Islands. (Current Mission)                                                           
REQUIREMENT:   This project is required to upgrade and modernize the pier in         ____________                                                                         
support of mission activities at Kwajalein Atoll. This pier is the primary           
supply point at U.S. Army Kwajalein Atoll (USAKA) providing loading and              
unloading operations of essential cargo and personnel in support of USAKA’s          
critical mission support activities.                                                 
CURRENT SITUATION:   The existing pier at USAKA was originally constructed in        __________________                                                                   
the early 1940’s by the Japanese Imperial Navy during World War II. The              
present configuration of the pier is the result of a series of alteration and        
repair projects completed from WWII to the present. These alterations and            
repairs were accomplished in piecemeal fashion and as a result, different            
areas of the pier have various as-built conditions and load carrying                 
capacities. In addition, the severe corrosive environmental conditions               
prevalent at Kwajalein have severely deteriorated the structural components of       
the pier and further reduced load carrying capacities. A detailed underwater         
inspection revealed several areas of the pile supported pier in "failing" or         
"poor" condition. As a result, a load rating study of the pier was performed         
by the Honolulu District, Corps of Engineers, which resulted in three primary        
areas being condemned for any vehicular loads, and a large area of the pier          
deemed unsuitable to support mobile crane loads during cargo unloading and           
loading operations. Since the original inspection, additional non-technical          
dives have identified even more structural components that have failed and no        
vehicle traffic is allowed on Echo Pier in the Charlie, Delta and Echo Berth         
areas. This severely limits the capacity of the pier to support mission              
critical operations.                                                                 
IMPACT IF NOT PROVIDED:   If this project is not provided, USAKA will have to        _______________________                                                              
continue to rely on Berth Foxtrot as the single berthing point for any cargo         
operations. Berth Foxtrot is located on the approach arm that leads to the           
main section of the Echo Pier (containing Charlie, Delta and Echo Berths). The       
physical size and location of Berth Foxtrot severely restricts the critical          
supply activities at Kwajalein because only one ship can berth for                   
unloading/loading at any given time. Also, the limited draft at Berth Foxtrot        
restricts the type and size of ships that can berth at Kwajalein. Without this       
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Kwajalein Atoll, Kwajalein                                                           
                                                                                     
                                                                                     
Pier                                                                  59779          
                                                                                     
IMPACT IF NOT PROVIDED:    (CONTINUED)                                               ______________________________________                                               
project Echo Pier and Berth Foxtrot will continue to deteriorate at an               
accelerated rate, risking a catastrophic failure that could cripple mission          
operations for USAKA and supported agencies. Further attempts to repair the          
existing pile supported pier in piecemeal fashion is not considered a viable         
option due to the demonstrated continual deterioration inherent with that            
design.                                                                              
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. An economic analysis has been        
prepared and utilized in evaluating this project. This project is the most           
cost-effective method to satisfy the requirement. The Deputy Assistant               
Secretary of the Army (Installations, Housing and Partnerships) certifies that       
this project has been considered for joint use potential. The facility will be       
available for use by other components. A parametric cost estimate based upon         
project engineering design was used to develop this budget estimate.                 
Sustainable principles, to include Life Cycle cost-effective practices, will         
be integrated into the design, development, and construction of the project in       
accordance with Executive Order 13423, 10 USC 2802(c), and other applicable          
laws and Executive Orders.                                                           
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  DEC 2011                                                                            _________        
              (b)  Percent Complete As Of January 2013.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2013                                                                            _________        
              (d)  Date Design Complete............................  OCT 2013                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs       YES                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     2,338                                                                            _________        
              (b)  All Other Design Costs..........................     2,923                                                                            _________        
              (c)  Total Design Cost...............................     5,261                                                                            _________        
              (d)  Contract........................................     2,923                                                                            _________        
              (e)  In-house........................................     2,338                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2014                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAR 2014                                                                            _________        
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Kwajalein Atoll, Kwajalein                                                           
                                                                                     
                                                                                     
Pier                                                                  59779          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
         (6)  Construction Completion..............................  JUL 2016                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
                                       NA                                            
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:                                                  
Phone Number:  805-355-3360                                                          
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                                                DEPARTMENT OF THE ARMY                                                               

                                                   FISCAL YEAR 2014                                                                  

                                              MILITARY CONSTRUCTION (Part I)                                                         

                                               (DOLLARS ARE IN THOUSANDS)                                                            

                                                                                                                                     

                                                                                                                                     

            STATE             INSTALLATION (COMMAND)                                                                                 

            -----   PROJECT   ----------------------                          AUTHORIZATION APPROPRIATION                            

                    NUMBER       PROJECT TITLE                                      REQUEST       REQUEST         PAGE               

                    ------       -------------                                ------------- -------------         ----               

                                                                                                                                     

                                                                                                                                     

            Worldwide Various     Classified Worldwide Location (WORLDWD)                                                            

                                                                                                            

                    81987       Company Operations Complex                           33,000        33,000          175               

                                           Planning and Design Host Nation                                                           

                                                                              ------------- -------------                            

                              Subtotal Classified Worldwide Location Part I  $       33,000        33,000                            

                                                                                                                                     

                                  Planning and Design (PLANDES)                                                                      

                    72435       Host Nation Support FY14                                  0        33,000          179               

                    72433       Planning and Design FY14                                  0        41,575          181               

                                                                              ------------- -------------                            

                              Subtotal Planning and Design Part I            $            0        74,575                            

                                                                                                                                     

                                  Minor Construction (MINEXG)                                                                        

                    72437       Minor Construction FY14                                   0        25,000          183               

                                                                              ------------- -------------                            

                              Subtotal Minor Construction Part I             $            0        25,000                            

                                                                                                                                     

                              * TOTAL MCA FOR Worldwide Various              $       33,000       132,575                            

                                                                                                                                     

                                                                                                                                     

              ** TOTAL WORLDWIDE FOR MCA                                     $       33,000       132,575                            

                                                                                                                                     

                                                                                                                                     

              MILITARY CONSTRUCTION (Part I) TOTAL                           $    1,020,300     1,119,875                            
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                  2014                                                               
    ARMY                                                            04 APR 2013      
                                                                                     
Classified Worldwide                                                                 
Worldwide Various                          Company Operations Complex                
                                                                                     
                                                                                     
01010A                   725               81987                   33,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          18,771     ________________                                                                     
UPH Hutment                     m2 (SF)      2,323 (   25,000)   5,089   (11,819)    
Company Operations Facility     m2 (SF)     929.03 (   10,000)   3,321    (3,085)    
Administrative Facilities       m2 (SF)     470.09 (    5,060)   3,858    (1,813)    
Entry Control Point             EA               1 --          1781966    (1,782)    
Antiterrorism Measures          LS                 --            --          (12)    
Building Information Systems    LS                 --            --         (260)    
SUPPORTING FACILITIES                                                     10,076     _____________________                                                                
Electric Service                LS                 --            --       (2,217)    
Water, Sewer, Gas               LS                 --            --       (3,177)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (807)    
Storm Drainage                  LS                 --            --         (167)    
Site Imp( 1,882) Demo(      )   LS                 --            --       (1,882)    
Information Systems             LS                 --            --         (483)    
Antiterrorism Measures          LS                 --            --       (1,343)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   28,847     
CONTINGENCY  (5.00%)                                                       1,442                                                                            _________     
SUBTOTAL                                                                  30,289     
SUPV, INSP & OVERHEAD  (6.50%)                                             1,969     
DESIGN/BUILD - DESIGN COST                                                 1,212                                                                            _________     
TOTAL REQUEST                                                             33,470     
TOTAL REQUEST (ROUNDED)                                                   33,000     
INSTALLED EQT-OTHER APPROP                                                     ()    
10.Description of Proposed Construction                            Construct a Company Operations Complex. Primary          
facilities include Unaccompanied Personnel Housing (UPH) hutments with dining,       
a Company Operations Facility with covered hardstand, an Entry Control Point,        
Administrative facilities, building information systems, Antiterrorism/Force         
Protection (ATFP) measures, and fire alarm detection with reporting systems.         
Supporting facilities include utilities, paving, walks, curbs and gutters,           
parking, access roads, storm drainage, information systems, landscaping, site        
improvements, and antiterrorism measures. Additional land is required for the        
purpose of constructing this project. Department of State is working with the        
Host Nation to provide adjoining property. Heating and air conditioning will         
be provided by self contained units. Measures in accordance with the                 
Department of Defense (DOD) Minimum Antiterrorism for Buildings standards will       
be provided. Comprehensive building and furnishings related interior design          
services are required. Air Conditioning (Estimated 81 kWr/23 Tons).                  
________________________________________________________________________________     
11. REQ:          2,323 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct the Company Operations Complex for an operating site to          ________                                                                             
support the forward positioned radar system. (Current Mission)                       
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Classified Worldwide, Worldwide Various                                              
                                                                                     
                                                                                     
Company Operations Complex                                            81987          
                                                                                     
REQUIREMENT:   This project is required to provide support area facilities           ____________                                                                         
(housing, dining, operational and administrative) for approximately 60               
Soldiers. The personnel support the mission of the forward operating radar           
system. The radar is a component of the Ballistic Missile Defense System             
(BMDS) being deployed by Missile Defense Agency (MDA) to provide the                 
capability. Construction will meet governing security requirements.                  
CURRENT SITUATION:   This is a new deployment; there are no systems or               __________________                                                                   
facilities currently performing this mission. Deployment and operation of the        
radar is not possible without preparation of the site.                               
IMPACT IF NOT PROVIDED:   Without this project, the unit supporting the radar        _______________________                                                              
will not be able to fully operate and secure this portion of the BMDS.               
ADDITIONAL:   All required physical security and antiterrorism/force                 ___________                                                                          
protection measures will be incorporated. Sustainable principles will be             
integrated into the development, design, and construction of the project.            
Joint use potential will be incorporated where feasible. Provisions will be          
made for persons with disabilities if applicable.                                    
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  MAR 2013                                                                            _________        
              (b)  Percent Complete As Of January 2013.............       .00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2014                                                                            _________        
              (d)  Date Design Complete............................  OCT 2014                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       860                                                                            _________        
              (b)  All Other Design Costs..........................       287                                                                            _________        
              (c)  Total Design Cost...............................     1,147                                                                            _________        
              (d)  Contract........................................       287                                                                            _________        
              (e)  In-house........................................       860                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  APR 2014                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JUN 2014                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JUN 2016                                                                            _________        
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Classified Worldwide, Worldwide Various                                              
                                                                                     
                                                                                     
Company Operations Complex                                            81987          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
                                       NA                                            
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                  2014                                                               
    ARMY                                                            04 APR 2013      
                                                                                     
Planning and Design Host Nation                                                      
Worldwide Various (Planning and Design)    Host Nation Support FY14                  
                                                                                     
                                                                                     
91211A                   964               72435                   33,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          33,000     ________________                                                                     
Planning & Design - Host Nation LS                 --            --      (33,000)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
SUPPORTING FACILITIES                                                                _____________________                                                                
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   33,000     
CONTINGENCY  (.00 %)                                                           0                                                                            _________     
SUBTOTAL                                                                  33,000     
SUPV, INSP & OVERHEAD  (.00 %)                                                 0                                                                            _________     
TOTAL REQUEST                                                             33,000     
TOTAL REQUEST (ROUNDED)                                                   33,000     
INSTALLED EQT-OTHER APPROP                                                    (0)    
10.Description of Proposed Construction                            This item provides for criteria development, and         
design and construction surveillance for projects funded by foreign nations          
where US Forces are the sole or primary user.                                        
________________________________________________________________________________     
11. REQ:            NA      ADQT:            NA      SUBSTD:            NA           ________                                                                             
PROJECT:  Planning and design funds.                                                 ________                                                                             
REQUIREMENT:   This funding is required to represent US interests during the         ____________                                                                         
planning, design, and construction of projects funded by foreign governments,        
when US Forces are sole or primary users. The Host Nation Support funds are          
required to assure that the facilities provided conform to the Services’             
operation and mission needs, and to US life safety criteria. The Army is the         
executive agent for the Department of Defense for Host Nation Construction in        
the Pacific. The programs provide nearly all the new construction in Japan,          
and much of the new construction in Korea. Host Nation Support funds are also        
used to oversee projects in Europe and NATO funds recoupment. The US Army            
Corps of Engineers is responsible for providing the criteria, reviewing              
designs, and monitoring the construction. The three parts of the Host Nation         
Support effort are: Criteria Package Preparation (defines the functional             
requirements and specifies the health, fire, operational, functional, and life       
safety needs); Design Surveillance (ensures compliance with criteria packages,       
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Planning and Design Host Nation, Worldwide Various (Planning and Design)             
                                                                                     
                                                                                     
Host Nation Support FY14                                              72435          
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
efficient operation and maintenance, and life safety, fire protection, and           
environmental compliance); Construction Surveillance (ensures conformance to         
design documents, reviews submittals, monitors construction phasing for users,       
and protects against latent deficiencies).                                           
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                  2014                                                               
    ARMY                                                            04 APR 2013      
                                                                                     
Planning and Design                                                                  
Worldwide Various                          Planning and Design FY14                  
                                                                                     
                                                                                     
91211A                   961               72433                   41,575            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          41,575     ________________                                                                     
Planning and Design             LS                 --            --      (41,575)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
SUPPORTING FACILITIES                                                                _____________________                                                                
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   41,575     
CONTINGENCY  (.00 %)                                                           0                                                                            _________     
SUBTOTAL                                                                  41,575     
SUPV, INSP & OVERHEAD  (.00 %)                                                 0                                                                            _________     
TOTAL REQUEST                                                             41,575     
TOTAL REQUEST (ROUNDED)                                                   41,575     
INSTALLED EQT-OTHER APPROP                                                    (0)    
10.Description of Proposed Construction                            This item provides for: parametric, concept, and         
final design of major and unspecified minor construction projects; value             
engineering; and the development of standards and criteria for Army facilities       
in conjunction with the Navy and Air Force.                                          
________________________________________________________________________________     
11. REQ:            NA      ADQT:            NA      SUBSTD:            NA           ________                                                                             
PROJECT:  Planning and design funds.                                                 ________                                                                             
REQUIREMENT:   This funding is required to provide design and engineering            ____________                                                                         
services for regular Military Construction, Army (MCA) and Unspecified Minor         
projects, including value engineering, and continued development of design           
criteria and standard designs (conventional functional layouts). This account        
is dissimilar to any other line item in the Army’s MCA budget in that it is          
reflective of an operations expense, versus a defined scope of a single              
construction project. Funds will be used by the US Army Corps of Engineers           
(USACE) districts for in-house designs, Architect-Engineer (A-E) contracts,          
and administrative support functions. These funds are required for                   
accomplishment of final correction, review, reproduction and advertisement of        
projects in the FY 2014 program; for advancement to final design of projects         
in FY 2015 and for initiation of design of projects in FY 2016. The funds            
request for the annual planning and design requirement includes value                
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                     2014                                                            
    ARMY                                                            04 APR 2013      
                                                                                     
                                                                                     
Planning and Design, Worldwide Various                                               
                                                                                     
                                                                                     
Planning and Design FY14                                              72433          
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
engineering, the costs to update standards and criteria, guide specifications,       
technical manuals, and the cost to continue the Department of the Army (DA)          
Facility Standardization Program.                                                    
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                  2014                                                               
    ARMY                                                            04 APR 2013      
                                                                                     
Minor Construction                                                                   
Worldwide Various                          Minor Construction FY14                   
                                                                                     
                                                                                     
91211A                   962               72437                   25,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          25,000     ________________                                                                     
Minor Construction Facilities   LS                 --            --      (25,000)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
SUPPORTING FACILITIES                                                                _____________________                                                                
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   25,000     
CONTINGENCY  (.00 %)                                                           0                                                                            _________     
SUBTOTAL                                                                  25,000     
SUPV, INSP & OVERHEAD  (.00 %)                                                 0                                                                            _________     
TOTAL REQUEST                                                             25,000     
TOTAL REQUEST (ROUNDED)                                                   25,000     
INSTALLED EQT-OTHER APPROP                                                    (0)    
10.Description of Proposed Construction                            Unspecified minor construction projects which have       
a funded cost of $2,000,000 or less, including construction, alteration, or          
conversion of permanent or temporary facilities as authorized under Title 10         
USC 2805. The funded cost limit is $3,000,000 if the project is intended             
solely to correct a deficiency that is life threatening, health threatening,         
or safety threatening. The funded cost limit is $4,000,000 if the project is         
intended solely for the revitalization and recapitalization ("Laboratory             
Revitalization") of laboratories under the jurisdiction of the Army.                 
Facilities will be designed to a minimum life of 50 years and energy                 
efficiencies meeting, on average, American Society of Heating, Refrigerating,        
and Air-Conditioning Engineers(ASHRAE) 189.1 standards through improved              
building envelope and integrated building systems performance.                       
________________________________________________________________________________     
11. REQ:            NA      ADQT:            NA      SUBSTD:            NA           ________                                                                             
PROJECT:  Minor military construction, worldwide.                                    ________                                                                             
REQUIREMENT:   This line item is needed to provide for unspecified projects          ____________                                                                         
for which the need cannot reasonably be foreseen.                                    
CURRENT SITUATION:   These unspecified projects address high national                __________________                                                                   
priorities such as critical mission requirements, environmental protection,          
laboratory revitalization, health, and safety.                                       
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Minor Construction, Worldwide Various                                                
                                                                                     
                                                                                     
Minor Construction FY14                                               72437          
                                                                                     
IMPACT IF NOT PROVIDED:   If not provided, the Army will not be able to              _______________________                                                              
address unspecified requirements that arise during the year.                         
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DEPARTMENT OF ARMY 
Fiscal Year (FY) 2014 Budget Estimate 

Army Family Housing 
SUMMARY 

 
($ in Thousands) 

FY 2014 Budget Request           $556,879 
FY 2013 Program Budget 
FY 2013 Annualized Continuing Resolution (CR) Adjustments 
*Total FY 2013 PB Request with Annualized CR Adjustments 

          $534,692 
        +$139,766 
          $674,458 

  
*Reflects the FY 2013 President’s Budget request with an undistributed adjustment to  
match the Annualized Continuing Resolution funding level by appropriation.   

PURPOSE AND SCOPE 
The Army Family Housing (AFH) Budget Request supports the operation, 

maintenance, leasing, privatization oversight and construction for military Family 
housing worldwide.  The FY 2014 Budget Request funds the Department’s goal of 
providing fully adequate Family housing units.  It also supports the Secretary of 
Defense’s commitment to improve military housing for our Soldiers and their Families.   
 

MAJOR FACTORS 
 During the implementation of privatization in the late 1990’s, Army used its 
original baseline of identified inadequate Family housing as a measure to determine 
progress in eliminating inadequate housing.  All scheduled installations have now been 
privatized through the Residential Community Initiative (RCI) and the Army met its goal 
to eliminate those houses originally identified as inadequate.  The Army is using 
operational and construction funds to eliminate inadequate dwellings and housing 
shortages to improve the quality of life for Soldiers and their Families. 
 

Army Family Housing Construction:  The FY 2014 request includes new 
construction of 85 Family housing units at Fort McCoy, WI, and South Camp Vilseck, 
GE, in support of existing housing requirements.  Both locations have been identified as 
enduring.   
 

Army Family Housing Operations:  Annual changes to the inventory, inflation, 
and currency adjustments drive program changes in most budget accounts.  
Programmatic adjustments are explained in each section.  
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SUMMARY (Continued) 
 
EFFECT OF PRIVATIZATION 

The Army is requesting no additional funding for investment toward housing 
privatization.  However, the Army must continue to maintain oversight of the program 
and projects through a rigorous Portfolio and Asset Management (PAM) process.  This 
process tracks compliance with the Community Development Management Plan 
(CDMP) schedules for renovation and construction, and also monitors the financial 
health and stability of the projects.  

 
PROGRAM SUMMARY 

Authorization is requested for the performance of new construction, planning and 
design of future construction projects, operation, maintenance, utilities, leasing, and 
privatization oversight for Army Family Housing in the amount of $556,879,000: 

 
 Appropriation of $556,879,000 is requested to fund: 

a. Family Housing Construction, Planning and Design and 
b. Family Housing Operations and Maintenance to support existing inventory. 

 
REQUEST  

A summary of the Fiscal Year 2014 AFH funding program follows: 
 
                                                                                ($ in Thousands)       ($ in Thousands) 
 
CONSTRUCTION REQUEST                                                                   $44,008 
   New Construction                                                                39,600  
   Planning and Design                                                    4,408 
 
OPERATIONS AND MAINTENANCE REQUEST                                   $512,871 
  Operations                                                        101,740  
  Maintenance of Real Property                                   107,639  
  Utilities                                                                       96,907    
  Subtotal Government Owned    306,286 
 
  Leasing      180,924  
  Privatization         25,661  
 
TOTAL FAMILY HOUSING APPROPRIATION REQUEST                    $556,879  
 
REIMBURSABLE PROGRAM                                                                  $15,000  
 
TOTAL FAMILY HOUSING PROGRAM                                                 $571,879   
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PAGE NO.

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

                                                   DEPARTMENT OF THE ARMY                                                            

                                                      FISCAL YEAR 2014                                                               

                                                    ARMY FAMILY HOUSING                                                              

                                                 POST ACQUISITION (Part IIB)                                                         

                                                 (DOLLARS ARE IN THOUSANDS)                                                          

                                                         WORLDWIDE                                                                   

                                                                                                                                     

            STATE                INSTALLATION (COMMAND)                                                                              

            -----      PROJECT   ----------------------                                AUTHORIZATION APPROPRIATION                   

                       NUMBER    PROJECT TITLE                                               REQUEST       REQUEST                   

                       ------    -------------                                         -------------  -------------                  

                                                                                                                                     

            Worldwide Various    Planning and Design (PLANDES)                                                                       

                       71964     Family Housing P & D                                         4,408          4,408                   

                                                                                       ------------- -------------                   

                              SUBTOTAL Planning and Design Part IIB                $          4,408          4,408                   

                                                                                                                                     

                              * TOTAL AFH  FOR Worldwide Various                   $          4,408          4,408                   

                                                                                                                                     

                    ** TOTAL WORLDWIDE FOR AFH                                     $          4,408          4,408                   

                                                                                                                                     

                 MILITARY CONSTRUCTION (Part IIB) TOTAL                            $          4,408          4,408                   
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April 2013 
 

DEPARTMENT OF ARMY 
Fiscal Year (FY) 2014 Budget Estimate 

Army Family Housing 
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April 2013 
 

DEPARTMENT OF ARMY 
Fiscal Year (FY) 2014 Budget Estimate 

Army Family Housing 
PERFORMANCE METRICS 

 
Exhibits FH-8 and FH-11, which follow, outline the condition of the Army Family 

housing identified below.  
 
 
 

Adequate Family Housing Inventory* 

FY 2012, Beginning of Year: 
Government Owned Inventory: 15,744 units 
Total Adequate (Q1, Q2): 12,058 units 
Total Inadequate (Q3, Q4): 3,686 units 
Percent Adequate: 77% 

FY 2013, Beginning of Year: 
Government Owned Inventory:  16,068 units 
Total Adequate (Q1, Q2):  12,282 units 
Total Inadequate (Q3, Q4):  3,786 units 
Percent Adequate: 76% 

FY 2014, Beginning of Year: 
Government Owned Inventory:  15,881 units 
Total Adequate (Q1, Q2):  12,226 units 
Total Inadequate (Q3, Q4): 3,655 units 
Percent Adequate: 77% 

* Inventory includes transitional units at non-enduring installations but excludes 
privatized units. 
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April 2013 
 

DEPARTMENT OF ARMY 
Fiscal Year (FY) 2014 Budget Estimate 

Army Family Housing 
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April 2013 
 

DEPARTMENT OF ARMY 
Fiscal Year (FY) 2014 Budget Estimate 

Army Family Housing 

FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
Beginning of FY Adequate Inventory Total      12,058      12,282      12,226      12,558      12,627      10,661     10,839 
    Q1 - 90% to 100%       9,114       8,764       8,828       8,956       9,117       7,711      7,929 
    Q2 - 80% to 89%       2,944       3,518       3,398       3,602       3,510       2,950      2,910 

Beginning of FY Inadequate Inventory Total       3,686       3,786       3,655       3,451       3,435          622         463 

    Q3 - 60% to 79%       3,298       3,409       3,281       3,281       3,265          575         416 
    Q4 - 59% and below          388          377          374          170          170            47           47 
Beginning of FY Total Inventory      15,744      16,068      15,881      16,009      16,062      11,283     11,302 

Percent Adequate - Begin of FY Inventory 77% 76% 77% 78% 79% 94% 96%

Inadequate Inventory Reduced Through:         (100)          131          204            16       2,813          159           14 
    Maintenance & Repair (O&M)          138            -              -              -              -              -             - 
    Demolition/Divestiture/Diversion/Conversion          372          131            -              -         2,594            44           - 
    Construction (MilCon)            11            -            204            16          219          115           14 
    Worsen Q rating         (621)            -              -              -              -              -             - 
    Funded by Host Nation            -              -              -              -              -              -             - 

Adequate Inventory Changes:          224           (56)          332            69      (1,966)          178           54 
    Maintenance & Repair (O&M)          138            -              -              -              -              -             - 
    Demolition/Divestiture/Diversion/Conversion         (160)         (120)            -              -        (2,332)            -             - 
    Construction (MilCon)          867            64          332            69          366          178           54 
    Worsen Q rating         (621)            -              -              -              -              -             - 

TOTAL INVENTORY (with transitional2 units)
End of FY Adequate Inventory Total      12,282      12,226      12,558      12,627      10,661      10,839     10,893 
    Q1 - 90% to 100%       8,764       8,828       8,956       9,117       7,711       7,929      8,085 
    Q2 - 80% to 89%       3,518       3,398       3,602       3,510       2,950       2,910      2,808 
End of FY Inadequate Inventory Total       3,786       3,655       3,451       3,435          622          463         449 
    Q3 - 60% to 79%       3,409       3,281       3,281       3,265          575          416         403 
    Q4 - 59% and below          377          374          170          170            47            47           46 
End of FY Total Inventory      16,068      15,881      16,009      16,062      11,283      11,302     11,342 

INVENTORY (without transitional2 units)
End of FY Adequate Inventory Total       9,705       9,649       9,981      10,050      10,416      10,594     10,648 
    Q1 - 90% to 100%       6,846       6,910       7,038       7,199       7,466       7,684      7,840 
    Q2 - 80% to 89%       2,859       2,739       2,943       2,851       2,950       2,910      2,808 
End of FY Inadequate Inventory Total       1,184       1,053          849          833          614          455         441 
    Q3 - 60% to 79%          815          687          687          671          575          416         403 
    Q4 - 59% and below          369          366          162          162            39            39           38 
End of FY Total Inventory      10,889      10,702      10,830      10,883      11,030      11,049     11,089 
Percent Adequate - End of FY Inventory 89% 90% 92% 92% 94% 96% 96%

DoD Performance Goal - At least 90% Q1/Q2 
beginning in FY12, except Navy by FY17

90% 90% 90% 90% 90% 90%

FH-11 Inventory and Condition1 of Government-Owned, Family Housing Units
WORLDWIDE 

(Number of Dwelling Units in Inventory)                                                                
Fiscal Year 2014

Number of Units - Worldwide

NOTE:
1 - Condition Index (CI) is a general measure at a specific point in time with respect to physical condition and ability to support the current 
occupant or mission.  CI is calculated as the ratio of Plant Replacement Value (PRV) minus the estimated cost of maintenance and repair 
requirements, divided by PRV.  This provides a CI, or Q-rating (Q1 to Q4), from 0% to 100%, with 100% representing excellent condition.

2 - Transitional FH is defined as units:  1) at non-enduring sites, as a result of organizational deactivations, consolidation and relocation 
efforts; 2) at enduring sites, where FH units have been identified by the Services as surplus/excess; and in both cases, the Service has 
formally planned, documented, funded and/or officially announced the divestiture, demolition or transfer of these units in the FYDP.  
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April 2013 
 

DEPARTMENT OF ARMY 
Fiscal Year (FY) 2014 Budget Estimate 

Army Family Housing 

FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018

Beginning of FY Adequate Inventory Total          788          825          825          825          841          897         924 

    Q1 - 90% to 100%          482          458          458          458          458          514         541 
    Q2 - 80% to 89%          306          367          367          367          383          383         383 
Beginning of FY Inadequate Inventory 
Total

         245          100          100          100            84            84           40 

    Q3 - 60% to 79%          244            99            99            99            83            83           39 
    Q4 - 59% and below              1              1              1              1              1              1             1 
Beginning of FY Total Inventory       1,033          925          925          925          925          981         964 

Percent Adequate - Beginning of FY 
Inventory

76% 89% 89% 89% 91% 91% 96%

Inadequate Inventory Reduced Through:          145            -              -              16            -              44           14 
    Maintenance & Repair (O&M)              4            -              -              -              -              -             - 
    Demolition/Divestiture/Diversion/Conversion          130            -              -              -              -              44           - 
    Construction (MilCon)            11            -              -              16            -              -             14 
    Worsen Q rating            -              -              -              -              -              -             - 
    Funded by Host Nation            -              -              -              -              -              -             - 

Adequate Inventory Changes:            37            -              -              16            56            27           14 
    Maintenance & Repair (O&M)              4            -              -              -              -              -             - 
    Demolition/Divestiture/Diversion/Conversion             (2)            -              -              -              -              -             - 
    Construction (MilCon)            35            -              -              16            56            27           14 
    Worsen Q rating            -              -              -              -              -              -             - 

End of FY Adequate Inventory Total          825          825          825          841          897          924         938 
    Q1 - 90% to 100%          458          458          458          458          514          541         649 
    Q2 - 80% to 89%          367          367          367          383          383          383         289 
End of FY Inadequate Inventory Total          100          100          100            84            84            40           26 
    Q3 - 60% to 79%            99            99            99            83            83            39           26 
    Q4 - 59% and below              1              1              1              1              1              1           - 
End of FY Total Inventory          925          925          925          925          981          964         964 

Percent Adequate - End of FY Inventory 89% 89% 89% 91% 91% 96% 97%

Number of Units - U.S.        

NOTE:
1 - Condition Index (CI) is a general measure at a specific point in time with respect to physical condition and ability to support 
the current occupant or mission.  CI is calculated as the ratio of Plant Replacement Value (PRV) minus the estimated cost of 
maintenance and repair requirements, divided by PRV.  This provides a CI, or Q-rating (Q1 to Q4), from 0% to 100%, with 100% 
representing excellent condition.

FH-11 Inventory and Condition of Government-Owned, Family Housing Units
UNITED STATES (CONUS plus Hawaii and Alaska)

(Number of Dwelling Units in Inventory)                                                               
Fiscal Year 2014
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April 2013 
 

DEPARTMENT OF ARMY 
Fiscal Year (FY) 2014 Budget Estimate 

Army Family Housing 

FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018

Beginning of FY Adequate Inventory Total      11,270      11,457      11,401      11,733      11,786       9,764      9,915 

    Q1 - 90% to 100%       8,632       8,306       8,370       8,498       8,659       7,197      7,388 
    Q2 - 80% to 89%       2,638       3,151       3,031       3,235       3,127       2,567      2,527 
Beginning of FY Inadequate Inventory 
Total

      3,441       3,686       3,555       3,351       3,351          538         423 

    Q3 - 60% to 79%       3,054       3,310       3,182       3,182       3,182          492         377 
    Q4 - 59% and below          387          376          373          169          169            46           46 
Beginning of FY Total Inventory      14,711      15,143      14,956      15,084      15,137      10,302     10,338 

Percent Adequate - Beginning of FY 
Inventory

77% 76% 76% 78% 78% 95% 96%

Inadequate Inventory Reduced Through:         (245)          131          204            -         2,813          115           - 
    Maintenance & Repair (O&M)          134            -              -              -              -              -             - 
    Demolition/Divestiture/Diversion/Conversion          242          131            -              -         2,594            -             - 
    Construction (MilCon)            -              -            204            -            219          115           - 
    Worsen Q rating         (621)            -              -              -              -              -             - 
    Funded by Host Nation            -              -              -              -              -              -             - 

Adequate Inventory Changes:          187           (56)          332            53      (2,022)          151           40 
    Maintenance & Repair (O&M)          134            -              -              -              -              -             - 
    Demolition/Divestiture/Diversion/Conversion         (158)         (120)            -              -        (2,332)            -             - 
    Construction (MilCon)          832            64          332            53          310          151           40 
    Worsen Q rating         (621)            -              -              -              -              -             - 

End of FY Adequate Inventory Total      11,457      11,401      11,733      11,786       9,764       9,915      9,955 
    Q1 - 90% to 100%       8,306       8,370       8,498       8,659       7,197       7,388      7,436 
    Q2 - 80% to 89%       3,151       3,031       3,235       3,127       2,567       2,527      2,519 
End of FY Inadequate Inventory Total       3,686       3,555       3,351       3,351          538          423         423 
    Q3 - 60% to 79%       3,310       3,182       3,182       3,182          492          377         377 
    Q4 - 59% and below          376          373          169          169            46            46           46 
End of FY Total Inventory      15,143      14,956      15,084      15,137      10,302      10,338     10,378 

Percent Adequate - End of FY Inventory 76% 76% 78% 78% 95% 96% 96%

FH-11 Inventory and Condition of Government-Owned, Family Housing Units
FOREIGN (includes U.S. Territories)

(Number of Dwelling Units in Inventory)                                                               
Fiscal Year 2014

Number of Units - Foreign        

NOTE:
1 - Condition Index (CI) is a general measure at a specific point in time with respect to physical condition and ability to support 
the current occupant or mission.  CI is calculated as the ratio of Plant Replacement Value (PRV) minus the estimated cost of 
maintenance and repair requirements, divided by PRV.  This provides a CI, or Q-rating (Q1 to Q4), from 0% to 100%, with 100% 
representing excellent condition.  
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April 2013 
 

DEPARTMENT OF ARMY 
Fiscal Year (FY) 2014 Budget Estimate 

Army Family Housing 
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April 2013 
 

DEPARTMENT OF ARMY 
Fiscal Year (FY) 2014 Budget Estimate 

Army Family Housing 
 

Total  Total Total 
Inventory Inadequate Inadequate

Inventory Addressed
Total Units at beginning of FY 2012 15,744        3,686               521                         

FY2012 total traditional construction (Milcon) and O&M projects 149                         
to eliminate inadequate units

   * ARRA/replace/Fort Hunter-Liggett 75 2                        2                             
   * ARRA/replace/McAlester 13 5                        5                             
   * ARRA/replace/Radford 19 19                     4                             
   * O/revite/Lake City AAP 11 11                     4                             
   * O/revite/USAG Ansbach-Illesheim 423 411                   113                         
   * O/revite/USAG Stuttgart 1357 130                   12                           
   * O/revite/US Kwajalein Atoll 452 219                   5                             
   * C/Improve/USAG Baumholder 1476 40                     4                             

FY2012 total units demolished/ divested/ or otherwise 372                         
permanently removed from Family housing inventory

    * BRAC/ For McPherson 109              109                   109                         
    * BRAC/ For Monmouth 12                12                     12                           
    * BRAC/ For Monroe 4                  4                        4                             
    * BRAC/ Umatilla 5                  5                        5                             
    * Conversion/USAG Ansbach-Illesheim 423              298                   94                           
    * Demolition/USAG Baumholder 1,476          36                     36                           
    * Demolition/USAG Stuttgart 1,357          118                   1                             
    * Demolition/Camp Zama 879              310                   39                           
    * Disposal/ Fort Buchanan 94                94                     4                             
    * Caretaker/ US Kwajalein Atoll 452              219                   68                           

Total Units at end of FY2012 16,068      3,786               521                         

NOTE: At the end of FY 2012, 621 transitional units became inadequate at non‐enduring installations

FH-8 Exhibit: Annual Inadequate Family Housing Elimination FY 2012
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April 2013 
 

DEPARTMENT OF ARMY 
Fiscal Year (FY) 2014 Budget Estimate 

Army Family Housing 

Total  Total Total 
Inventory Inadequate Inadequate

Inventory Addressed
Total Units at beginning of FY2013 16,068      3,786               131            

FY2013 total traditional construction (Milcon) and O&M projects ‐               
to eliminate inadequate units

FY2013 total units demolished/ divested/ or otherwise 131               
permanently removed from Family housing inventory
    * Demolition/Camp Zama 948         271              131            

Total Units at end of FY2013 15,881    3,655               131               

FH-8 Exhibit: Annual Inadequate Family Housing Elimination FY2013
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April 2013 
 

DEPARTMENT OF ARMY 
Fiscal Year (FY) 2014 Budget Estimate 

Army Family Housing 

Total  Total Total 
Inventory Inadequate Inadequate

Inventory Addressed
Total Units at beginning of FY2014 15,881        3,655               204            

FY2014 total traditional construction (Milcon) and O&M projects 204               
to eliminate inadequate units

   * C/Improve/USAG Ansbach-Illesheim 329              204                   96                 
   * C/Improve/USAG Ansbach-Illesheim 329              108                   108               

FY2014 total units demolished/ divested/ or otherwise ‐               
permanently removed from Family housing inventory

Total Units at end of FY2014 16,009      3,451               204               

FH-8 Exhibit: Annual Inadequate Family Housing Elimination FY2014
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April 2013 
 

DEPARTMENT OF ARMY 
Fiscal Year (FY) 2014 Budget Estimate 

Army Family Housing 
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April 2013 
 

DEPARTMENT OF ARMY 
Fiscal Year (FY) 2014 Budget Estimate 

Army Family Housing 
AUTHORIZATION AND APPROPRIATION LANGUAGE 

 
AUTHORIZATION LANGUAGE 
 
SEC.2102.  FAMILY HOUSING 
 
 (a) CONSTRUCTION AND ACQUISITION. -- Using amounts appropriated 
pursuant to the authorization of appropriations in section 2104(a)(5)(A), the Secretary of 
the Army may construct or acquire Family housing units (including land acquisition) at 
the installations, for the purposes, and in the amounts set forth in the following table: 
 

Army:  Family Housing 
 
State Installation Purpose Amount 
Wisconsin Fort McCoy 

 
 

56 units 23,000,000

Germany 
 

South Camp Vilseck 
 

29 units 
 

   16,600,000

  
 
Total 

 
 
85 units 

 

39,600,000
 
 
 (b) PLANNING AND DESIGN. -- Using amounts appropriated pursuant to the 
authorization of appropriations in section 2104(a)(5)(A), the Secretary of the Army may 
carry out architectural and engineering services and construction design activities with 
respect to the construction or improvement of Family housing units in an amount not to 
exceed [$4,641,000] $4,408,000. 

 
 
SEC. 2104.  AUTHORIZATION OF APPROPRIATIONS, ARMY. 
 
 (a)  IN GENERAL. 
 (5)  For military Family housing functions: 
 

  (A)  For construction and acquisition, planning and design, and improvements 
of military Family housing and facilities, [$4,641,000] $44,008,000. 
 
 (B)  For support of military Family housing (including the functions described 
in Section 2833 of Title 10, United States Code), and notwithstanding other 
provisions of law, for support of military Family housing authorized in Subchapter II 
of Title 10, United States Code [$530,051,000] $512,871,000. 
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April 2013 
 

DEPARTMENT OF ARMY 
Fiscal Year (FY) 2014 Budget Estimate 

Army Family Housing 
AUTHORIZATION AND APPROPRIATION LANGUAGE (Continued) 

 
 

Family Housing Construction, Army 
 

For expenses of Family housing construction including architectural and 
engineering services and construction design activities in respect to future construction 
or improvements of Family housing units as authorized by law, [$4,641,000]  
$44,008,000 to remain available until September 30, 2018. 
 

Family Housing Operation and Maintenance, Army 
 

For expenses of Family housing for the Army for operation and maintenance, 
including debt payment, leasing, privatization oversight, minor construction, and 
principal and interest charges, as authorized by law, [$530,051,000] $512,871,000. 
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April 2013 
 

DEPARTMENT OF ARMY 
Fiscal Year (FY) 2014 Budget Estimate 

Army Family Housing 
AUTHORIZATION AND APPROPRIATION LANGUAGE (Continued) 

 
Items of Interest – MILCON Appropriations Committees  

 
 

According to Title 10 USC Section 2831, and public Law 112-74, Consolidated 
Appropriations Act, 2012, Division H, Military Construction and Veterans Affairs and 
Related Agencies Appropriations Act, 2012, the Army provides the following reports: 

 
General and Flag Officer Quarters, Maintenance and Repair over $35K (See Tab, 
GFOQ M&R over $35K); 
 
General and Flag Officer Quarters, Anticipated Operations and Maintenance 
Expenditures Exceeding $35K per Unit (See Tab, GFOQ O&M costs); 
 
General and Flag Officer Quarters, 6000 Net Square Feet (NSF) Units (See Tab, GFOQ 
O&M costs; 
 
General and Flag Officer Quarters, Annual Cost Report (Submitted separately). 
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DEPARTMENT OF ARMY 
Fiscal Year (FY) 2014 Budget Estimate 

Army Family Housing 
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April 2013 
 

DEPARTMENT OF ARMY 
Fiscal Year (FY) 2014 Budget Estimate 

Army Family Housing 
NEW CONSTRUCTION 

 
($ in Thousands) 

FY 2014 Budget Request $39,600 
FY 2013 Program Budget           $0 
  

 
PURPOSE AND SCOPE 

This program provides for construction where analysis indicates it will be more 
economical to build new units rather than lease or revitalize existing Army Family 
Housing.  New units are also built when adequate off post housing is not available.  
Cost estimates include site preparation, demolition, land acquisition, construction, and 
initial outfitting with fixtures and integral equipment, along with associated facilities such 
as roads, driveways, walks, utility systems, and community facilities. 
 
PROGRAM SUMMARY 
 

Authorization is requested in FY 2014 for: 
 
1. Construction of 85 new Family housing units. 
 
2. Appropriation in the amount of $39,600,000 to fund construction of 85 new          

Family housing units. 
 
A summary of the requested new construction funding program for FY 2014 
follows: 
 

Location Mission 
Units 

Constructed 
   Units 
Divested 

Amount
($000)

Fort McCoy, Wisconsin Current 56 N/A 23,000
South Camp Vilseck, 
Germany 
 

Current 
 

29 N/A 16,600

    
 TOTAL:         85 Units  39,600
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DEPARTMENT OF ARMY 
Fiscal Year (FY) 2014 Budget Estimate 

Army Family Housing 
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PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTEDDD FORM

1 DEC 76 PAGE NO.1390

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

           1. COMPONENT                      FY 2014 MILITARY CONSTRUCTION PROGRAM                2. DATE                            

              ARMY                                                                                   A R  2013                      

                                                                                                                                     

           3. INSTALLATION AND LOCATION              4. COMMAND                                   5. AREA CONSTRUCTION               

                                                                                                     COST INDEX                      

              Fort McCoy                        US Army Installation Management Command                                              

              Wisconsin                                                                                     1.09                     

                                                                                                                                     

              6. PERSONNEL STRENGTH:     PERMANENT            STUDENTS               SUPPORTED                                       

                                   OFFICER ENLIST CIVIL  OFFICER ENLIST CIVIL  OFFICER ENLIST CIVIL   TOTAL                          

              A. AS OF 31 OCT 2012     476   1056   1336       0    248      0    1316   3264   1742     9,438                       

              B. END FY 2018           472   1154   1397       0    140      0    1163   2907   1444     8,677                       

                                                                                                                                     

                                                       7. INVENTORY DATA ($000)                                                      

                 A. TOTAL AREA..........          52,449 ha        (129,605 AC)                                                      

                 B. INVENTORY TOTAL AS OF  08 JAN 2013............................          2,404,276                                

                 C. AUTHORIZATION NOT YET IN INVENTORY............................             22,900                                

                 D. AUTHORIZATION REQUESTED IN THE FY 2014 PROGRAM................             23,000                                

                 E. AUTHORIZATION INCLUDED IN THE FY 2015 PROGRAM.................                  0                                

                 F. PLANNED IN NEXT THREE YEARS (NEW MISSION ONLY)................                  0                                

                 G. REMAINING DEFICIENCY..........................................                  0                                

                 H. GRAND TOTAL...................................................          2,450,176                                

                                                                                                                                     

              8. PROJECT APPROPRIATIONS REQUESTED IN THE FY 2014 PROGRAM:                                                            

                 CATEGORY PROJECT                                                     COST       DESIGN STATUS                       

                   CODE   NUMBER             PROJECT TITLE                           ($000)      START  COMPLETE                     

                  711       74861  Family Housing New Construction                     23,000                          

                                                                                                                                     

                                                                      TOTAL            23,000                                        

           ______________________________________________________________________________________________________________            

                                                                                                                                     

              9. FUTURE PROJECT APPROPRIATIONS:                                                                                      

                 CATEGORY                                                             COST                                           

                   CODE                      PROJECT TITLE                           ($000)                                          

                 A.  INCLUDED IN THE FY 2015 PROGRAM:  NONE                                                                          

                                                                                                                                     

                 B.  PLANNED NEXT THREE PROGRAM YEARS (NEW MISSION ONLY):  NONE                                                      

                                                                                                                                     

                 C.  DEFERRED SUSTAINMENT, RESTORATION, AND MODERNIZATION (SRM):          N/A                                        

           ______________________________________________________________________________________________________________            

                                                                                                                                     

              10. MISSION OR MAJOR FUNCTIONS:                                                                                        

                  Fort McCoy, Wisconsin is a semi-active installation and is maintained on a continuous basis in support             

              of permanent complement, Active Army, tenants, United States Army Reserves, USAR Component Groups,                     

              National Guard, Marine Reserves, and Airborne Forces Activities for the states of Illinois, Iowa,                      

              Minnesota, Upper Peninsula of Michigan, and Wisconsin, for a total in excess of 67,000 troops during                   

              annual training, environmental training, and annual MUTA Support.                                                      

                                                                                                                                     

           ______________________________________________________________________________________________________________            
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PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED DD FORM

1 DEC 76PAGE NO. 1390C

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

           1. COMPONENT                      FY 2014 MILITARY CONSTRUCTION PROGRAM                2. DATE                            

              ARMY                                                                                   A R  2013                      

                                                                                                                                     

                                                                                                                                     

              INSTALLATION AND LOCATION: Fort McCoy, Wisconsin                                                                       

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

              11. OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES:                                                                     

                                                                                            ($000)                                   

                  A. AIR POLLUTION                                                               0                                   

                  B. WATER POLLUTION                                                             0                                   

                  C. OCCUPATIONAL SAFETY AND HEALTH                                              0                                   

                                                                                                                                     

           ______________________________________________________________________________________________________________            
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED PAGE NO.DD FORM

1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

1391

Approp

                                                                                     
                                                                                     
                  2014                                                               
    ARMY                                                             A R  2013      
                                                                                     
Fort McCoy                                                                           
Wisconsin                                  Family Housing New Construction           
                                                                                     
                                                                                     
88741A                   711               74861                  23,000             
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          15,794     ________________                                                                     
Fam Hsg Senior Officer 4 BR     FA               1 --          424,032      (424)    
Fam Hsg Field Grade Officer 3 B FA               6 --          317,127    (1,903)    
Fam Hsg Senior NCO 3 BR         FA              49 --          268,171   (13,140)    
Sustainability/Energy Measures  LS                 --            --         (327)    
                                                                                     
                                                                                     
SUPPORTING FACILITIES                                                      4,712     _____________________                                                                
Electric Service                LS                 --            --         (284)    
Water, Sewer, Gas               LS                 --            --         (784)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (1,162)    
Storm Drainage                  LS                 --            --         (274)    
Site Imp( 2,078) Demo(      )   LS                 --            --       (2,078)    
Information Systems             LS                 --            --         (130)    
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   20,506     
CONTINGENCY  (5.00%)                                                       1,025                                                                            _________     
SUBTOTAL                                                                  21,531     
SUPV, INSP & OVERHEAD  (5.70%)                                             1,227                                                                            _________     
TOTAL REQUEST                                                             22,758     
TOTAL REQUEST (ROUNDED)                                                   23,000     
INSTALLED EQT-OTHER APPROP                                                    ( )    
10.Description of Proposed Construction                            Construct 56 single Family Housing units for             
Senior Officer (SO) (1 four bedroom unit), Field Grade Officer (FGO) (6 three        
bedroom units) and Senior Non-Commissioned Officer (SNCO) (49 three bedroom          
units). Project includes individual unit metering of utilities, hard wired           
interconnected smoke detectors, carbon monoxide detection, garages, storage,         
patios, backyard fencing, landscaping, and all equipment and appliances for          
fully functional residential living units. Project includes neighborhood             
amenities, walkways, roads, utilities, Utility Energy Monitoring and Control         
System (UEMCS), environmental measures required by law and associated                
supporting infrastructure. Project shall comply with the Army Standard for           
Family Housing and the Army Family Housing Standard Design Criteria and site         
adapt design from a prior project. Facilities will be designed to a minimum          
life of 50 years and energy efficiencies meeting, on average, ASHRAE 189.1           
standards through improved building envelope and integrated building systems         
performance. At least five percent of these units will be accessible or              
readily and easily modifiable for use by persons with disabilities.                  
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PREVIOUS EDITIONS MAY BE USED INTERNALLY
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1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2014                                                            
    ARMY                                                             A R  2013      
                                                                                     
                                                                                     
Fort McCoy, Wisconsin                                                                
                                                                                     
                                                                                     
Family Housing New Construction                                       74861          
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
   Grade  #BR  Net SF  Gross SF  Gross SM  Proj Factor  $/GSM  #Units Total($K)      
   ----- ---   ------  --------  --------  -----------  -----  ------  -------       
    SO    4    2,234*  2,770*      256*      1.134      1,460      1       424       
   FGO    3    1,790*  2,220*      206*      1.134      1,358      6     1,903       
  SNCO    3    1,661*  2,060*      191*      1.134      1,238     49    13,140       
                                                               ------  -------       
                                                      TOTALS      56    15,467       
                                                                                     
   * Includes additional SF and SM for harsh climate (per DA PAM 420-1-1).           
PROJECT:  Construct 56 single Family Housing units for Senior Officer (SO) (1        ________                                                                             
four bedroom unit), Field Grade Officer (FGO) (6 three bedroom units) and            
Senior Non-Commissioned Officer (SNCO) (49 three bedroom units) including            
neighborhood amenities and supporting infrastructure. (Current mission)              
REQUIREMENT:   The current requirement, as outlined in the 18 Jan 2011 Fort          ____________                                                                         
McCoy Housing Market Analysis (HMA) for on post government control housing is        
for a total of 134 units. Existing assets total is 57 units. Therefore 77            
additional units are required. After this project there is need of 21 units.         
CURRENT SITUATION:   Fort McCoy leased 80 homes in the City of Tomah,                __________________                                                                   
Wisconsin which is nine miles off-site. This section 801 lease expired in June       
of 2012. These homes return to the private sector housing community and is           
accounted for in the 2011 HMA. However, the local housing community still            
cannot meet the Ft McCoy requirement.                                                
IMPACT IF NOT PROVIDED:   If this project is not provided, Soldiers and their        _______________________                                                              
Families will continue to live in inadequate rental units. The local rental          
market has insufficient numbers of suitable 3 and 4 bedroom single family            
homes. Military Families will continue to be adversely affected, deteriorating       
their overall quality of life.                                                       
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations, Housing and Partnerships) certifies that       
this project has been considered for joint use potential. The facility will be       
available for use by other components. A parametric cost estimate based upon         
project engineering design was used to develop this budget estimate.                 
Sustainable principles, to include Life Cycle cost-effective practices, will         
be integrated into the design, development, and construction of the project in       
accordance with Executive Order 13423, 10 USC 2802(c), and other applicable          
laws and Executive Orders.                                                           
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Darrell Neitzel                                              
Phone Number:  608-388-3815                                                          
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FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2014                                                            
    ARMY                                                             A R  2013      
                                                                                     
                                                                                     
Fort McCoy, Wisconsin                                                                
                                                                                     
                                                                                     
Family Housing New Construction                                       74861          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  DEC 2011                                                                            _________        
              (b)  Percent Complete As Of January 2013.............     60.00                                                                            _________        
              (c)  Date 35% Designed...............................  FEB 2012                                                                            _________        
              (d)  Date Design Complete............................  SEP 2013                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs       YES                                                                            _________        
              (f)  Type of Design Contract:  Adapt-Build                             
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   Fort McCoy                                                        
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........                                                                                      _________        
              (b)  All Other Design Costs..........................       920                                                                            _________        
              (c)  Total Design Cost...............................       920                                                                            _________        
              (d)  Contract........................................       760                                                                            _________        
              (e)  In-house........................................       160                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  MAR 2014                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAR 2014                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  DEC 2015                                                                            _________        
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PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTEDDD FORM

1 DEC 76 PAGE NO.1390

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

           1. COMPONENT                      FY 2014 MILITARY CONSTRUCTION PROGRAM                2. DATE                            

              ARMY                                                                                   A R  2013                      

                                                                                                                                     

           3. INSTALLATION AND LOCATION              4. COMMAND                                   5. AREA CONSTRUCTION               

                                                                                                     COST INDEX                      

              Germany Various                   US Army Installation Management Command                                              

              Germany                                                                                       1.20                     

                                                                                                                                     

              6. PERSONNEL STRENGTH:     PERMANENT            STUDENTS               SUPPORTED                                       

                                   OFFICER ENLIST CIVIL  OFFICER ENLIST CIVIL  OFFICER ENLIST CIVIL   TOTAL                          

              A. AS OF 31 OCT 2012    6064  29091  15851       3    157     23    2803   5840  19246    79,078                       

              B. END FY 2018          5314  21768  14985       6    102     11    2844   5859  14457    65,346                       

                                                                                                                                     

                                                       7. INVENTORY DATA ($000)                                                      

                 A. TOTAL AREA..........           1,237 ha          (3,057 AC)                                                      

                 B. INVENTORY TOTAL AS OF  08 JAN 2013............................          2,756,295                                

                 C. AUTHORIZATION NOT YET IN INVENTORY............................            960,334                                

                 D. AUTHORIZATION REQUESTED IN THE FY 2014 PROGRAM................             16,600                                

                 E. AUTHORIZATION INCLUDED IN THE FY 2015 PROGRAM.................             68,250                                

                 F. PLANNED IN NEXT THREE YEARS (NEW MISSION ONLY)................                  0                                

                 G. REMAINING DEFICIENCY..........................................                  0                                

                 H. GRAND TOTAL...................................................          3,801,479                                

                                                                                                                                     

              8. PROJECT APPROPRIATIONS REQUESTED IN THE FY 2014 PROGRAM:                                                            

                 CATEGORY PROJECT                                                     COST       DESIGN STATUS                       

                   CODE   NUMBER             PROJECT TITLE                           ($000)      START  COMPLETE                     

                  711       78712  Family Housing New Construction                     16,600                          

                                                                                                                                     

                                                                      TOTAL            16,600                                        

           ______________________________________________________________________________________________________________            

                                                                                                                                     

              9. FUTURE PROJECT APPROPRIATIONS:                                                                                      

                 CATEGORY                                                             COST                                           

                   CODE                      PROJECT TITLE                           ($000)                                          

                 A.  INCLUDED IN THE FY 2015 PROGRAM:                                                                                

                    711            Family Housing Improvements                          7,000                                        

                    711            Family Housing New Construction                     20,750                                        

                    711            Family Housing Improvements                         40,500                                        

                                                                                                                                     

                                                                      TOTAL            68,250                                        

                                                                                                                                     

                 B.  PLANNED NEXT THREE PROGRAM YEARS (NEW MISSION ONLY):  NONE                                                      

                                                                                                                                     

                 C.  DEFERRED SUSTAINMENT, RESTORATION, AND MODERNIZATION (SRM):          N/A                                        

           ______________________________________________________________________________________________________________            

                                                                                                                                     

              10. MISSION OR MAJOR FUNCTIONS:                                                                                        

                  Installations support US Army, Europe and Seventh Army (USAREUR), a trained and ready force capable of             

              rapidly responding and operating jointly in support of US EUCOM theater strategy. Installations serve as a             

              base for projecting power in and out of EUCOM area of responsibility by providing facilities for training,             

              maintaining, housing, and supporting USAREUR’s subordinate and supporting units/organizations. These units             

              consist of combat, combat support, and combat service support tactical units as well as theater, mission,              

              installation support, and quality of life organizations required to maintain a trained and ready force                 

              overseas.                                                                                                              

                                                                                                                                     

           ______________________________________________________________________________________________________________            
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           1. COMPONENT                      FY 2014 MILITARY CONSTRUCTION PROGRAM                2. DATE                            

              ARMY                                                                                   A  2013                      

                                                                                                                                     

                                                                                                                                     

              INSTALLATION AND LOCATION: Germany Various, Germany                                                                    

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

              11. OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES:                                                                     

                                                                                            ($000)                                   

                  A. AIR POLLUTION                                                               0                                   

                  B. WATER POLLUTION                                                             0                                   

                  C. OCCUPATIONAL SAFETY AND HEALTH                                              0                                   

                                                                                                                                     

           ______________________________________________________________________________________________________________            
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1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

1391

Approp

                                                                                     
                                                                                     
                  2014                                                               
    ARMY                                                             A R  2013      
                                                                                     
South Camp Vilseck                                                                   
Germany (Germany Various)                  Family Housing New Construction           
                                                                                     
                                                                                     
88741A                   711               78712                  16,600             
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          10,904     ________________                                                                     
Junior NCO/Enlisted E-1 thru 6  FA              14 --          316,432    (4,430)    
Junior NCO/Enlisted E-1 thru 6  FA              15 --          373,854    (5,608)    
Sustainability/Energy Measures  LS                 --            --         (866)    
                                                                                     
                                                                                     
                                                                                     
SUPPORTING FACILITIES                                                      3,941     _____________________                                                                
Electric Service                LS                 --            --         (588)    
Water, Sewer, Gas               LS                 --            --         (217)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (655)    
Storm Drainage                  LS                 --            --         (293)    
Site Imp( 2,052) Demo(      )   LS                 --            --       (2,052)    
Information Systems             LS                 --            --         (136)    
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   14,845     
CONTINGENCY  (5.00%)                                                         742                                                                            _________     
SUBTOTAL                                                                  15,587     
SUPV, INSP & OVERHEAD  (6.50%)                                             1,013                                                                            _________     
TOTAL REQUEST                                                             16,600     
TOTAL REQUEST (ROUNDED)                                                   16,600     
INSTALLED EQT-OTHER APPROP                                                    (0)    
10.Description of Proposed Construction                            Construction of 29 townhouse style units for             
Junior Non-Commissioned Officer (JNCO)(14 three-bedroom and 15 four-bedroom          
units). Floor plans and specifications follow established standard townhouse         
designs from previous projects at Ansbach and Wiesbaden. Project includes            
individual unit metering of utilities, hard wired interconnected smoke               
detectors, carbon monoxide detection, garages, storage, patios, backyard             
fencing, landscaping, and all equipment and appliances for fully functional          
residential living units. Project includes neighborhood amenities, walkways,         
roads, utilities, Utility Energy Monitoring and Control System (UEMCS),              
environmental measures required by law and associated supporting                     
infrastructure. Local construction methods and materials will be used to             
include tile roofs, 110/220V electric systems, masonry walls, prefab concrete        
floors & ceilings, exterior insulation and stucco, European windows and doors.       
Project shall comply with the Army Standard for Family Housing and the Army          
Family Housing Standard Design Criteria. At least five percent of these units        
will be accessible or readily and easily modifiable for use by persons with          
disabilities. Facilities will be designed to a minimum life of 50 years and          
energy efficiencies meeting, on average, ASHRAE 189.1 standards through              
improved building envelope and integrated building systems performance.              
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4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2014                                                            
    ARMY                                                             A R  2013      
                                                                                     
                                                                                     
South Camp Vilseck, Germany (Germany Various)                                        
                                                                                     
                                                                                     
Family Housing New Construction                                       78712          
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
                                                                                     
Grade #BR  Net SF   Gross SF  Gross SM Proj Factor $/GSM  #Units  Total($K)          
----- ---  ------   --------  -------- ----------- -----  ------  ---------          
JNCO   4   1,565     1,950      181      1.32      1,565    15      5,609            
JNCO   3   1,315     1,630      151      1.32      1,587    14      4,429            
                                                          -----------------          
                                                   TOTAL    29     10,038            
PROJECT:  Construction of 29 townhouse style units for Junior Non-Commissioned       ________                                                                             
Officer (JNCO)(14 three-bedroom and 15 four-bedroom units) to include                
neighborhood amenities, energy conservation and supporting infrastructure.           
(Current Mission)                                                                    
REQUIREMENT:   USAREUR stationing management team expects the                        ____________                                                                         
Grafenwoehr/Vilseck community end state population to be 7,527 persons. The          
new townhouses in Vilseck will improve the quality of available housing,             
providing more on-post housing for junior enlisted. Private rental usage             
supports the need for additional on-post quarters, and the housing market            
analysis with the projected steady state population will support the                 
requirement for additional on-post quarters both in terms of quality and             
quantity.                                                                            
CURRENT SITUATION:   There is currently a lack of Family housing units on the        __________________                                                                   
Main Post and Rose Barracks for the garrison’s military population. Lease and        
off post rental units have been exhausted to the maximum extent possible.            
Grafenwoehr/Vilseck is a very rural area, and there are no large population          
centers near the installations that can provide the required amounts of Family       
housing. Private rental market is saturated. It remains a challenge to               
effectively locate housing that is adequate to Army standards and affordable.        
IMPACT IF NOT PROVIDED:   If this project is not provided, Family housing to         _______________________                                                              
support USAREUR stationing requirements cannot be realized. Many married             
Soldiers may be forced to accept unaccompanied tours, which will have a              
negative impact on morale, mission readiness and quality of life of the              
Soldiers and their Families. Off post security will continue to be an issue.         
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. An economic analysis has been        
prepared and utilized in evaluating this project. This project is the most           
cost-effective method to satisfy the requirement. The Deputy Assistant               
Secretary of the Army (Installations, Housing and Partnerships) certifies that       
this project has been considered for joint use potential. The facility will be       
available for use by other components. A parametric cost estimate based upon         
project engineering design was used to develop this budget estimate.                 
Sustainable principles, to include Life Cycle cost-effective practices, will         
be integrated into the design, development, and construction of the project in       
accordance with Executive Order 13423, 10 USC 2802(c), and other applicable          
laws and Executive Orders.                                                           
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                     2014                                                            
    ARMY                                                             A R  2013      
                                                                                     
                                                                                     
South Camp Vilseck, Germany (Germany Various)                                        
                                                                                     
                                                                                     
Family Housing New Construction                                       78712          
                                                                                     
NATO SECURITY INVESTMENT:  This project is not within an established NATO            _________________________                                                            
infrastructure category for common funding, nor is it expected to become             
eligible in the foreseeable future.                                                  
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Florian Kneidl                                               
Phone Number:  314-475-6400                                                          
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                     2014                                                            
    ARMY                                                             A R 2013      
                                                                                     
                                                                                     
South Camp Vilseck, Germany (Germany Various)                                        
                                                                                     
                                                                                     
Family Housing New Construction                                       78712          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  DEC 2011                                                                            _________        
              (b)  Percent Complete As Of January 2013.............     65.00                                                                            _________        
              (c)  Date 35% Designed...............................  FEB 2012                                                                            _________        
              (d)  Date Design Complete............................  SEP 2013                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs       YES                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   Grafenwoehr Tng Area GE31P                                        
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........                                                                                      _________        
              (b)  All Other Design Costs..........................     1,255                                                                            _________        
              (c)  Total Design Cost...............................     1,255                                                                            _________        
              (d)  Contract........................................       775                                                                            _________        
              (e)  In-house........................................       480                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  MAR 2014                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAR 2014                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  DEC 2015                                                                            _________        
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DEPARTMENT OF ARMY 
Fiscal Year (FY) 2014 Budget Estimate 

Army Family Housing 
 PLANNING AND DESIGN 

 
($ in Thousands) 

FY 2014 Budget Request $4,408 
FY 2013 Program Budget $4,641 
  
  

PURPOSE AND SCOPE 
 This program provides funding for preparing working drawings, specifications, cost 
estimates, project planning reports, final design drawings and reviews of construction 
proposals.  Also included are architectural and engineering services supporting new or 
post acquisition construction projects and costs incurred in developing requests for 
project proposals.  These funds are used to plan and design future Family housing new 
and post-acquisition construction, as well as energy conservation projects.   
 
Authorization and Appropriation Request 
 Authorization and appropriation requested for $4,408,000 in FY 2014 to fund 
Family housing construction planning and design activities. 
 
PROGRAM SUMMARY 

Planning and Design funds will provide for solicitation of FY 2014 projects, final 
design of FY 2015 projects and initiation of design of FY 2016 projects. This funding 
also provides for studies, and updating construction standards and criteria. 
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9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNITCOST COST ($000)

1391

Approp

                                                                                     
                                                                                     
                  2014                                                               
    ARMY                                                             A R  2013      
                                                                                     
Planning and Design                                                                  
Worldwide Various                          Family Housing P & D                      
                                                                                     
                                                                                     
88742A                   711               71964                   4,408             
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           4,408     ________________                                                                     
Planning & Design               LS                 --            --       (4,408)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
SUPPORTING FACILITIES                                                                _____________________                                                                
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    4,408     
CONTINGENCY  (.00 %)                                                           0                                                                            _________     
SUBTOTAL                                                                   4,408     
SUPV, INSP & OVERHEAD  (.00 %)                                                 0                                                                            _________     
TOTAL REQUEST                                                              4,408     
TOTAL REQUEST (ROUNDED)                                                    4,408     
INSTALLED EQT-OTHER APPROP                                                    (0)    
10.Description of Proposed Construction                            Provides for parametric, concept and final design        
of Family housing new and post-acquisition projects; associated surveys; value       
engineering; and development of standards and criteria for Army Family housing       
facilities and properties.                                                           
PROJECT:  Planning and design funding for Family housing.                            ________                                                                             
REQUIREMENT:   This funding is required to provide for Architect-Engineer            ____________                                                                         
(A-E) services for site surveys and preparation of designs and specifications        
for the Army Family housing construction program, including value engineering,       
and continued development of design criteria, standards, specifications and          
technical manuals. Funds will be used by the US Army Corps of Engineers              
(USACE) for in-house designs, A-E contracts, and administrative support              
functions. These funds are required for accomplishment of final correction,          
review, reproduction and advertisement of FY 2014 projects; for advancement to       
final design of FY 2015 projects; and, for initiation of design of FY 2016           
projects.                                                                            
IMPACT IF NOT PROVIDED:   If these funds are not provided, development of            _______________________                                                              
Family housing new and post-acquisition Family housing projects will not be          
accomplished, preventing execution of the FY 2014, 2015 and 2016 construciton        
programs.                                                                            
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DEPARTMENT OF ARMY 
Fiscal Year (FY) 2014 Budget Estimate 

Army Family Housing 
OPERATIONS, MAINTENANCE, AND UTILITIES 

 
($ in Thousands) 

FY 2014 Budget Request $306,286 
FY 2013 Program Budget $300,508 
  
  

PURPOSE AND SCOPE 
1. Operation Accounts.  The Operation accounts provide for expenses in the 

following sub-accounts and includes both direct and indirect support for operations, 
maintenance, and utilities for government-owned, government-operated Family housing 
units, as applicable: 

 
a.  Management – Provides funding for Family housing management, 

installation administrative support and for services provided by Housing Services 
Offices (HSO) to provide information to place Families in local community housing.  It 
also includes housing requirement surveys, condition assessments of existing housing, 
and development of Family housing construction and repair projects.  The Management 
account provides for the operation of the enterprise Military Housing (eMH) system that 
supports effective housing management and for personnel costs for those Army 
employees staffing the HSO at all locations, including privatized housing locations. 
 
  b.  Services – Provides basic installation service support functions such as 
refuse collection and disposal, insect and pest control, snow removal and street 
cleaning, and the Family housing proportional share of fire and police protection. 
 
  c.  Furnishings – Provides for procurement, management, control, moving 
and handling of furnishings and household equipment, maintenance, repair, and 
replacement of existing furnishings and equipment inventory at all locations, including 
privatized housing locations. 
 
  d.  Miscellaneous – Provides payments to non-Department of Defense federal 
agencies for Family housing units occupied by Army personnel. 
 

2.  Maintenance Account.  The Maintenance account provides funding for the 
following activities required to maintain Family housing real property assets: 
 
  a.  Recurring Maintenance & Repair (M&R) – Includes service calls, interior 
and exterior painting, between occupancy maintenance, and minor M&R work. 

 
  b.  Major Maintenance and Repair – Major M&R work continues our 
revitalization program to extend the useful life of the quarters, reduce future 
maintenance and utility costs, and increase occupancy.  This account also provides for 
repairs and improvements to extend the useful life of foreign units retained in service 
longer than initially programmed.  
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Army Family Housing 
OPERATIONS, MAINTENANCE, AND UTILITIES (Continued) 

 
 

  c.   Exterior Utilities – Includes costs for M&R of sewer and water lines, 
primary and secondary electric lines, and other exterior utilities used exclusively by 
Family housing. 
 
  d.  M&R, Other Real Property – Includes work on grounds, surfaced areas, 
playgrounds, and other real property serving the Family housing community. 
 
  e.  Alterations & Additions – Includes low-cost incidental (minor) 
improvements not to exceed $3,000 per dwelling unit.  This work is normally performed 
concurrently with maintenance and repair projects and includes modifications to 
quarters to meet the needs of exceptional Family members. 

 
3.  Utilities Account.  The Utilities account includes the costs of heat, air 

conditioning, electricity, water, and sewage for Family housing units.   
 
PROGRAM SUMMARY 

Authorization and appropriation are requested for [$300,508,000] $306,286,000 
for FY 2014.  This amount, together with estimated reimbursements of [$15,000,000] 
$15,000,000, will fund the Operation, Utilities, and Maintenance program at 
[$315,508,000] $321,286,000.  A summary follows:  
 

($ in Thousands) 

 
Operation 

 
Maintenance 

 
Utilities   

Total 
Direct 

Reimburse-
ment 

Total 
Program 

      

101,740  107,639 96,907 306,286 15,000 321,286 
       
 
 
EXHIBIT FH-2 SUMMARY 
 Operational requirements are a function of the annual cost-per-unit of supported 
installations.  In general, it is less expensive to operate Family housing at installations in 
the U.S., as compared to those in foreign countries.  In FY 2014, the foreign inventory 
will represent 94.2 percent of the average Army-owned inventory. 
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OPERATIONS, MAINTENANCE, AND UTILITIES (Continued) 

 
Family Housing Operations and Maintenance Reprogramming Actions 

Fiscal Year 2012                                                       

 

FY 2012 
Appropriation

FY 2012 
DD 1415 

RPG

FY 2012 
BLW THD 

RPG

FY 2012 
Above THD 

RPG % RPG
FY 2012 End 

of Year
($000) ($000) ($000) ($000) ($000)

Utilities 73,637            10,781        349            15% 84,767            

Operations 85,386            (4,207)        4,593         0% 85,773            
    Management 54,728            (3,686)        -7% 51,042            
    Services 15,797            (2,748)        -17% 13,049            
    Furnishings 14,256            2,204          4,593         48% 21,053            
    Miscellaneous 605                 24               4% 629                 

Leasing 204,426          (8,212)        -4% 196,214          
Maintenance 104,268          4,028          (4,942)        -1% 103,354          
Adjustments
Privatization Support 25,741            (2,394)        -9% 23,347            

Close Year App 4                 4                     
FCF 7,207        7,207              

Total 493,458          7,207        -             -                 500,665          

Account
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Fiscal Year (FY) 2014 Budget Estimate 

Army Family Housing 
OPERATIONS, MAINTENANCE, AND UTILITIES (Continued)  

A. INVENTORY DATA

INVENTORY BEGINNING OF YEAR
INVENTORY END OF YEAR
EFFECTIVE AVERAGE INVENTORY
HISTORIC UNITS

UNITS REQUIRING O&M FUNDING:
a. CONUS
b. Foreign
c. Worldwide

UNIT COST TOTAL COST UNIT COST TOTAL COST UNIT COST TOTAL COST
B. FUNDING REUIREMENT ($) ($000) ($) ($000) ($) ($000)

1. OPERATION
a.  Management 3,177                 50,535               3,566                 56,970               3,414                 54,433               
b.  Services 814                    12,947               844                    13,487               849                    13,536               
c.  Furnishings 1,324                 21,052               1,990                 31,785               2,077                 33,125               
d.  Miscellaneous N/A 629                    N/A 620                    N/A 646                    
SUBTOTAL - OPERATION 5,315                 85,163               6,400                 102,862             6,340                 101,740             

2. UTILITIES 5,328                 84,746               5,516                 88,112               6,078                 96,907               

3. MAINTENANCE
a.  Annual Recurring M&R 2,600                 41,352               2,811                 44,909               2,768                 44,132               
b.  Major M&R Projects 2,980                 47,404               3,223                 51,481               3,173                 50,590               
c.  Exterior Utilities 190                    3,026                 206                    3,286                 203                    3,229                 
d.  M&R, Other Real Prop. 444                    7,060                 480                    7,667                 473                    7,535                 
e.  Alts. & Additions 127                    2,017                 137                    2,191                 135                    2,153                 
SUBTOTAL MAINTENANCE 6,341                 100,859             6,857                 109,534             6,751                 107,639             

Foreign Currency Adjustments N/A 7,207                 

4. APPROPRIATION 16,983               277,975             18,773               300,508             19,168               306,286             

5. REIMBURSABLE PROGRAM 1,132                 18,000               939                    15,000               941                    15,000               

6. TOTAL O&M PROGRAM 18,115               295,975             19,712               315,508             20,109               321,286             

EXHIBIT FH-2

OPERATION AND MAINTENANCE, SUMMARY  (WORLDWIDE)
Excludes Leased & Privatized Units and Costs

15,744
16,068
15,906

115

FY 2012
CURRENT ESTIMATE

FY 2013
BUDGET REQUEST

FY 2014
BUDGET ESTIMATE

925
15,143
16,068

16,068
15,881
15,975

115

925
14,956
15,881

15,084
16,009

15,881
16,009
15,945

115

925
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Army Family Housing 
OPERATIONS, MAINTENANCE, AND UTILITIES (Continued) 

A. INVENTORY DATA

INVENTORY BEGINNING OF YEAR
INVENTORY END OF YEAR
EFFECTIVE AVERAGE INVENTORY
HISTORIC UNITS

UNITS REQUIRING O&M FUNDING:

UNIT COST TOTAL COST UNIT COST TOTAL COST UNIT COST TOTAL COST
B. FUNDING REUIREMENT ($) ($000) ($) ($000) ($) ($000)

1. OPERATION
a.  Management 26,770               24,762               30,179               27,915               28,835               26,672               
b.  Services 980                    906                    729                    674                    732                    677                    
c.  Furnishings 455                    421                    1,374                 1,271                 1,432                 1,325                 
d.  Miscellaneous N/A 629                    N/A 620                    N/A 646                    
SUBTOTAL - OPERATION 28,885               26,718               32,952               30,481               31,697               29,320               

2. UTILITIES 10,994               10,169               11,431               10,573               11,524               10,660               

3. MAINTENANCE
a.  Annual Recurring M&R 4,471                 4,135                 5,341                 4,940                 5,725                 5,296                 
b.  Major M&R Projects 5,125                 4,740                 6,122                 5,663                 6,563                 6,071                 
c.  Exterior Utilities 327                    303                    391                    361                    419                    388                    
d.  M&R, Other Real Prop. 763                    706                    912                    843                    977                    904                    
e.  Alts. & Additions 218                    202                    261                    241                    279                    258                    

SUBTOTAL MAINTENANCE 10,904               10,086               13,026               12,049               13,964               12,917               

4. APPROPRIATION 50,782 46,974               57,409 53,103               57,185 52,896               

5. REIMBURSABLE PROGRAM 46,099               13,000               39,130               9,000                 31,818               7,000                 

6. TOTAL O&M PROGRAM 64,837 59,974               67,139 62,103               64,753 59,896               

EXHIBIT FH-2

BUDGET REQUEST
FY 2012

925

BUDGET ESTIMATE

1,033

FY 2013

OPERATION AND MAINTENANCE, SUMMARY -- U.S. (incl. Alaska and Hawaii)
Excludes Leased & Privatized Units and Costs

925 925 925

925
115

979
115

925
115

925
925
925925

FY 2014
CURRENT ESTIMATE
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DEPARTMENT OF ARMY 
Fiscal Year (FY) 2014 Budget Estimate 

Army Family Housing 
OPERATIONS, MAINTENANCE, AND UTILITIES (Continued) 

A. INVENTORY DATA

INVENTORY BEGINNING OF YEAR
INVENTORY END OF YEAR
EFFECTIVE AVERAGE INVENTORY
HISTORIC UNITS

UNITS REQUIRING O&M FUNDING:

UNIT COST TOTAL COST UNIT COST TOTAL COST UNIT COST TOTAL COST
B. FUNDING REUIREMENT ($) ($000) ($) ($000) ($) ($000)

1. OPERATION
a.  Management 1,702                 25,773               1,943                 29,055               1,840                 27,761               
b.  Services 795                    12,041               857                    12,813               853                    12,859               
c.  Furnishings 1,362                 20,631               2,040                 30,514               2,108                 31,800               
d.  Miscellaneous N/A -                    N/A -                    N/A -                    
SUBTOTAL - OPERATION 3,860                 58,445               4,840                 72,381               4,801                 72,420               

2. UTILITIES 4,925                 74,576               5,184                 77,539               5,718                 86,247               

3. MAINTENANCE
a.  Annual Recurring M&R 2,458                 37,217               2,672                 39,969               2,575                 38,836               
b.  Major M&R Projects 2,817                 42,663               3,064                 45,818               2,951                 44,519               
c.  Exterior Utilities 180                    2,723                 196                    2,925                 188                    2,842                 
d.  M&R, Other Real Prop. 420                    6,354                 456                    6,824                 440                    6,631                 
e.  Alts. & Additions 120                    1,815                 130                    1,950                 126                    1,894                 

SUBTOTAL MAINTENANCE 5,994                 90,773               6,518                 97,485               6,280                 94,722               

Foreign Currency Adjustments N/A 7,207                 

4. APPROPRIATION 14,779               231,001             16,542               247,405             16,799               253,390             

5. REIMBURSABLE PROGRAM 7,987                 5,000                 17,110               9,000                 15,094               8,000                 

6. TOTAL O&M PROGRAM 15,417               236,001             15,899               256,405             15,689               261,390             

EXHIBIT FH-2

FY 2014

0

14,956
15,08414,956

15,143

OPERATION AND MAINTENANCE, SUMMARY -- FOREIGN (incl. U.S. territories)

0

CURRENT ESTIMATE

Excludes Leased & Privatized Units and Costs

15,143 14,956 15,084

15,020
0

14,711
15,143

BUDGET ESTIMATEBUDGET REQUEST

15,05014,927

FY 2012 FY 2013
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Army Family Housing 
OPERATIONS, MAINTENANCE, AND UTILITIES (Continued) 

Component:Army
Date: March 2013

Army Family Housing Operations

U.S. $ Budget U.S. $ Budget U.S. $ Budget
Requiring Execution Requiring Execution Requiring Execution

Country Conversion Rates Conversion Rates Conversion Rates
Denmark -                      -          -                      -                  -                     -                  
Euro 247,414           0.7491        251,372           0.7241                235,941           0.7259                 
Japan 8,845               91.2524      8,987               82.4035               10,271             81.7098               
Norway -                      -          -                      -                  -                     -                  
Singapore -                      -          -                      -                  -                     -                  
South Korea 53,762             1,099.5183  54,622             1,095.1635          44,876             1,140.7859          
Turkey -                      -          -                      -                  -                     -                  
United Kingdom -                      -          -                      -                  -                     -                  

TOTAL 310,021           314,982           291,088           

Army Family Housing Construction

U.S. $ Budget U.S. $ Budget U.S. $ Budget
Requiring Execution Requiring Execution Requiring Execution

Country Conversion Rates Conversion Rates Conversion Rates
Denmark -                      -          -                      -                  -                     -                  

Euro 169,000           0.7491        -                      0.7241                16,600             0.7259                 
Japan -                      -          -                      -                  -                     -                  
Norway -                      -          -                      -                  -                     -                  
Singapore -                      -          -                      -                  -                     -                  
South Korea -                      -          -                      -                  -                     -                  
Turkey -                      -          -                      -                  -                     -                  
United Kingdom -                      -          -                      -                  -                     -                  

TOTAL 169,000           0 16,600             

EXHIBIT PB-18

FY 2014

FOREIGN CURRENCY EXCHANGE DATA
($ in Thousands)

FY 2012 FY 2013

FY 2014FY 2013FY 2012
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DEPARTMENT OF ARMY 

Fiscal Year (FY) 2014 Budget Estimate 
Army Family Housing 

OPERATION ACCOUNT 
 

($ in Thousands) 
FY 2014 Budget Request $101,740 
FY 2013 Program Budget $102,862 
  

Budget Methodology 
The Operation account includes four sub-accounts: management, services, 

furnishings, and miscellaneous. All Operation sub-accounts are considered “must pay 
accounts” in order to manage and operate Family housing.  
 

The Management sub-account is estimated based on historic expenditures that 
have been adjusted for reductions in contract support requirements.    
 

The Services sub-account provides police and fire protection, trash pickup and 
other municipal functions and is estimated based on historic, per-unit expenditures that 
have been adjusted for non-pay inflation factors and for changes to foreign currency 
exchange rates.   
 

The Furnishings sub-account is estimated based on the expected increase to the 
Yongson Relocation Plan (YRP), historic adjustments, civilian pay inflation factors, and 
for changes to foreign currency exchange rates.  This net estimate is then adjusted by 
process efficiencies. 
 

The Miscellaneous sub-account is based on anticipated interagency 
reimbursement (Department of Defense to Department of Homeland Security) for 
housing provided to Army personnel by the U.S. Coast Guard that have been adjusted 
for non-pay inflation factors and a fee change.  
 

 
Summary of Primary Adjustments in FY 2014 Budget 

The FY 2014 request supports Army-owned Family housing inventory.   
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Army Family Housing 

OPERATION ACCOUNT 
MANAGEMENT SUB-ACCOUNT 

 
($ in Thousands) 

FY 2014 Budget Request $54,433 
FY 2013 Program Budget $56,970 

  
The Management sub-account provides funding for the continued requirement of 

salaries, referral services, housing requirements analysis, and project planning.  The 
overall FY 2014 Management sub-account budget estimate is decreased due to 
reduction in contract support requirements.  

 
All Army installations continue to require a housing staff to provide housing 

services related to the community (e.g., referrals to private sector housing, deposit 
waiver, and community liaison).  This workforce supports military personnel with their 
housing requirements, regardless of whether they are seeking on-post, privatized or 
community housing.  Installations with privatized on-post Family housing also require a 
housing staff to provide these services.   
 
 
EFFECT OF PRIVATIZATION 
 There are no effects due to privatization.   
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Fiscal Year (FY) 2014 Budget Estimate 
Army Family Housing 

1. FY 2013 President's Budget Request 56,970
 

2. FY 2013 Current Estimate 56,970

3. Program Adjustments: Reduction in contract support -2,537

4. FY 2014 President's Budget Request 54,433

$ In Thousands

OPERATIONS
MANAGEMENT SUB-ACCOUNT

RECONCILIATION OF INCREASES AND DECREASES
EXHIBIT OP-5

 
 
 
 
 
  

52



April 2013 
DEPARTMENT OF ARMY 

Fiscal Year (FY) 2014 Budget Estimate 
Army Family Housing 

OPERATION ACCOUNT 
SERVICES SUB-ACCOUNT 

 
($ in Thousands) 

FY 2014 Budget Request $13,536 
FY 2013 Program Budget $13,487 

  

  
The FY 2014 request is based on the level of support for refuse collection, street 

cleaning, snow removal, police and fire protection, entomology, pest control, and 
custodial services.  Pricing adjustments in the Exhibit OP-5 are based on non-pay/ non-
fuel inflation factors.   

 
 

EFFECT OF PRIVATIZATION 
  There are no effects due to privatization.   
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Fiscal Year (FY) 2014 Budget Estimate 
Army Family Housing 

1. FY 2013 President's Budget Request 56,970
 

2. FY 2013 Current Estimate 56,970

3. Program Adjustments: Reduction in contract support -2,537

4. FY 2014 President's Budget Request 54,433

$ In Thousands

OPERATIONS
MANAGEMENT SUB-ACCOUNT

RECONCILIATION OF INCREASES AND DECREASES
EXHIBIT OP-5
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Army Family Housing 

OPERATION ACCOUNT 
FURNISHINGS SUB-ACCOUNT 

 
($ in Thousands) 

FY 2014 Budget Request $33,125 
FY 2013 Program Budget $31,785 
  

 
The Furnishings sub-account is used for procuring, controlling, managing, 

moving and handling, maintaining, and repairing household equipment (i.e. 
refrigerators, ranges, and where authorized, washers and dryers).  In overseas and 
foreign locations, added furniture items (e.g., beds, tables, and dressers) are 
authorized. 
 

There is a programmatic adjustment due to civilian pay inflation and to account 
for restoring a much-needed furnishings purchase in Korea to support the Yongsan 
relocation, where the existing furnishings are not in adequate condition to transport and 
reuse. There is also a price adjustment due to currency fluctuation. 
 
   
EFFECT OF PRIVATIZATION 
 Furnishings for privatized GFOQs are supported as required.       
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Army Family Housing 

1. FY 2013 President's Budget Request 31,785

2. FY 2013 Current Estimate 31,785

3 Price Adjustments: Currency Fluctuation Adjustments -2,775

4. Program Adjustments: 4,115
   a. Increase for required purchase of new furnishings in Korea 4,338
   b. Civilian Pay Inflation -223

5 FY 2014 President's Budget Request 33,125

$ In Thousands

OPERATION ACCOUNT
FURNISHINGS SUB-ACCOUNT

RECONCILIATION OF INCREASES AND DECREASES
EXHIBIT OP-5
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OPERATION ACCOUNT 
MISCELLANEOUS SUB-ACCOUNT 

 
                                         ($ in Thousands) 
FY 2014 Budget Request $646 
FY 2013 Program Budget $620 
  

The Miscellaneous sub-account includes funds for payment to non-Department 
of Defense agencies for housing provided to Army Soldiers and their Families.  The FY 
2014 request will fund payments for housing provided by the U.S. Coast Guard for Army 
Families in California, Massachusetts, and Puerto Rico.  The increase is due to non-pay 
inflation, and will properly compensate U.S. Coast Guard per agreement.   
 
EFFECT OF PRIVATIZATION 
 There are no effects due to privatization.   
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Army Family Housing 

1. FY 2013 President's Budget Request 620

2. FY 2013 Current Estimate 620

3. Price Adjustments: Non-Pay Inflation 26

4. FY 2014 President's Budget Request 646

$ In Thousands

OPERATION ACCOUNT
MISCELLANEOUS SUB-ACCOUNT

RECONCILIATION OF INCREASES AND DECREASES
EXHIBIT OP-5
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Army Family Housing 

MAINTENANCE AND REPAIR ACCOUNT 
 

($ in Thousands) 
FY 2014 Budget Request $107,639 
FY 2013 Program Budget $109,534 
  
  

Maintenance and Repair (M&R) requirements are computed using the DoD 
Facilities Sustainment Model (FSM).  Factors are established based on costs per 
square foot for dwelling units at the installation level and then adjusted to budget year 
estimates by applying non-pay inflation, and currency fluctuation factors.  The result is 
annual sustainment costs.   
 

The Army maintains an inventory valued at approximately $5.2 billion as 
measured by replacement costs.  Ensuring that these facilities can be consistently 
occupied requires sound property management and timely recurring maintenance for 
preservation and protection of this major investment. 
 

The Maintenance and Repair Account is reduced due to decreased M&R 
requirements related to the reduction of foreign inventory.    
 
EFFECT OF PRIVATIZATION 
 There are no effects due to privatization.   
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1. FY 2013 President's Budget Request 109,534

2. FY 2013 Current Estimate 109,534

3. Program Adjustments:  Decreased foreign inventory -1,895

4. FY 2014 President's Budget Request 107,639

$ In Thousands

MAINTENANCE AND REPAIR
RECONCILIATION OF INCREASES AND DECREASES

EXHIBIT OP-5

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  

60



April 2013 
DEPARTMENT OF ARMY 

Fiscal Year (FY) 2014 Budget Estimate 
Army Family Housing 

GENERAL/FLAG OFFICER QUARTERS (GFOQ) 
ESTIMATED MAINTENANCE AND REPAIR 

EXCEEDING $35,000 PER DWELLING UNIT 
  

The project list in this section is provided for authorization in accordance with the 
reporting requirement stated in Title 10 USC Sections 2831 and 2884 and Public Law 
112-74, Consolidated Appropriations Act, 2012, Division H, Military Construction and 
Veterans Affairs and Related Agencies Appropriations Act, 2012.  Information is 
provided regarding the anticipated costs for those GFOQ where maintenance and repair 
obligations in FY 2014 are expected to exceed $35,000 per dwelling unit.   
  

The Army’s GFOQ maintenance and repair program includes government-owned 
and leased homes worldwide.  The Army programs major maintenance and repair 
projects for government-owned homes that will be retained long-term.  The Army 
continues to seek alternatives to replace large and expensive GFOQ.  The Army’s 
GFOQ program for FY 2014 includes 31 GFOQ where the total maintenance and repair 
cost per dwelling unit exceeds $35,000, at a total maintenance and repair cost of 
$2,346,500.  This total does not include maintenance and repair costs for GFOQ which 
are under $35,000 per unit.  Maintenance and repair includes recurring work such as 
service calls, preventive maintenance and between occupancy maintenance, as well as 
major repairs.   

 
  The total maintenance and repair cost of $2,954,400 includes major repair 

projects to 9 GFOQ at a total cost of $918,500. The FY 2014 program supports the 
Army’s ongoing goal to buy-out major repairs at legacy GFOQ worldwide.  For FY 2014, 
most of the programmed repairs are at Joint Base Myer-Henderson Hall (JBMHH), 
Virginia and Rock Island Arsenal, Illinois.  Major repairs of historic GFOQ at JBMHH 
continue in FY 2014 and beyond due to the need to balance project execution while 
simultaneously meeting ongoing housing requirements.      
 

In historic quarter’s major work is coordinated with the appropriate State Historic 
Preservation Office.  The Army has stewardship for historic dwelling units and a legal 
responsibility under the provisions of the National Historic Preservation Act, Public Law 
89-665, as amended, to preserve and maintain these units.  Many of the Army’s 
remaining GFOQ were built prior to any Congressional size limitations and are generally 
larger and more expensive to maintain than more contemporary structures.  Deferring 
required repairs will accelerate the rate of deterioration, increase the final cost of repairs 
and preclude compliance with Congressionally-directed preservation responsibilities. 
 

The Army’s project review and approval process eliminates unnecessary 
maintenance and repair.  The following requested repairs are necessary to ensure that 
the quarters are maintained in a safe, sanitary and livable condition. 
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GENERAL/FLAG OFFICER QUARTERS (GFOQ) 
EXCEEDING $35,000 PER DWELLING UNIT 

STATE 
INSTALLATION NET SQUARE   HIS-  YEAR  MAINT &          NEW  
QTRS NO.        FOOTAGE      TORIC   BUILT   REPAIRS LEASE  WORK 
 
DISTRICT OF COLUMBIA 
Fort McNair 
Quarters 1 
201 Second Avenue 3,184   Yes    1903    $62,500    -       -         
Operations/Utilities/Security - $76,900; Total O&M - $139,400 
Maintenance and repairs including service calls - $10,000; routine maintenance and 
repairs including change of occupancy maintenance - $25,000; interior painting - 
$15,000; grounds maintenance - $12,500.  
 
Quarters 2 
205 Second Avenue 3,184     Yes  1905    $58,500 -       - 
Operations/Utilities/Security - $71,900; Total O&M - $130,400 
Maintenance and repairs including service calls - $10,000; routine maintenance and 
repairs including change of occupancy maintenance - $26,000; interior painting - 
$10,000; grounds maintenance - $12,500. 
 
Quarters 5 
217 Second Avenue 2,876 Yes  1903    $62,500 -       - 
Operations/Utilities/Security - $71,900; Total O&M - $134,400 
Maintenance and repairs including service calls - $10,000; routine maintenance and 
repairs including change of occupancy maintenance - $25,000; interior painting - 
$15,000; grounds maintenance - $12,500. 
 

Quarters 8 
229 Second Avenue 4,057 Yes  1903    $72,500    -      -  
Operations/Utilities/Security - $73,300; Total O&M - $145,800 
Maintenance and repairs including service calls - $10,000; routine maintenance 
including change of occupancy maintenance - $25,000; interior painting - $25,000; 
grounds maintenance - $12,500.  
 

Quarters 9 
233 Second Avenue 4,278 Yes  1903    $55,400    -       -       
Operations/Utilities/Security - $71,900; Total O&M - $127,300 
Maintenance and repairs including service calls - $7,800; routine maintenance and 
repairs including change of occupancy maintenance - $20,100; interior painting - 
$15,000; grounds maintenance - $12,500.  
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Fort McNair (continued) 
Quarters 14 
253 Second Avenue 3,169 Yes      1903    $62,500    -      -  
Operations/Utilities/Security - $72,300; Total O&M - $134,800 
Maintenance and repairs including service calls - $10,000; routine maintenance and 
repairs including change of occupancy maintenance - $25,000; interior painting - 
$15,000; grounds maintenance - $12,500.  
 

ILLINOIS 
Rock Island Arsenal 
Quarters 2 
3232 Terrace Drive  3,780    Yes    1873   $35,100     -     -       
Operations/Utilities/Security - $19,200; Total O&M - $54,300 
Maintenance and repairs including service calls - $9,000; routine maintenance and 
repair - $2,900; self-help - $700; grounds maintenance - $5,000; incidental 
improvements - $500; change of occupancy - $2,000; paint interior - $15,000. 
 
Quarters 3 
3232 Terrace Drive  4,741    Yes    1872   $36,600     -     -       
Operations/Utilities/Security - $10,900; Total O&M - $47,500 
Maintenance and repairs including service calls - 14,000; routine maintenance and 
repair - $2,900; self-help - $700; grounds maintenance - $5,000; incidental 
improvements - $2,000; repair project to repair the fireplace - $6,000. 
 
Quarters 6 
3472 Terrace Drive  5,865    Yes    1905   $117,300     -     -     
Operations/Utilities/Security - $12,400; Total O&M - $129,700 
Maintenance and repairs including service calls - $8,500; routine maintenance and 
repair - $2,900; interior painting - $15,000; self-help - $400; grounds maintenance - 
$5,000; incidental improvements - $500; repair project to replace the roof - $85,000. 
 
VIRGINIA 
Joint Base Myer-Henderson Hall (continued) 
Quarters 2 
202 Washington  3,618          Yes      1899    $48,700         -          -  
Operations/Utilities/Security – $70,300; Total O&M - $119,000 
Maintenance and repairs including service calls - $5,400; routine maintenance and 
repairs including change of occupancy maintenance - $15,800; interior paint - $15,000; 
grounds maintenance - $12,500.  
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Joint Base Myer-Henderson Hall (continued) 
Quarters 5 
(PN 77946) 
114 Grant Ave  3,405          Yes      1903    $44,100         -          -  
Operations/Utilities/Security – $70,300; Total O&M - $114,400 
Maintenance and repairs including service calls - $3,700; routine maintenance and 
repairs including change of occupancy maintenance - $17,900; interior painting - 
$10,000; grounds maintenance - $12,500.  

 
Quarters 8 
102 Grant Ave 4,255        Yes      1903     $56,600        -          -          
Operations/Utilities/Security - $80,300; Total O&M - $136,900 
Maintenance and repairs including service calls - $4,100; routine maintenance and 
repairs and change of occupancy - $25,000; paint interior - $15,000; grounds 
maintenance - $12,500.  
 
Quarters 11A 
(PN 81124) 
321-A Jackson Ave 2,742    Yes      1892    $79,100      -          -  
Operations/Utilities/Security - $61,300; Total O&M - $140,400 
Maintenance and repairs including service calls - $3,900; routine maintenance and 
repairs - $2,700; grounds maintenance - $12,500; major repair project to upgrade 
plumbing and cabinetry - $60,000.  
 
Quarters 12A 
317-A Jackson Ave 2,701  Yes      1892   $41,500     -          -  
Operations/Utilities/Security - $65,300; Total O&M - $106,800 
Maintenance and repairs including service calls - $1,300; routine maintenance and 
repairs and change of occupancy - $17,700; paint interior - $10,000; grounds 
maintenance - $12,500.  
 
Quarters 12B 
(PN 81126) 
317-B Jackson Ave 2,774  Yes      1892   $96,600     -          -  
Operations/Utilities/Security - $61,300; Total O&M - $157,900 
Maintenance and repairs including service calls - $5,400; routine maintenance and 
repairs - $3,700; grounds maintenance - $12,500; major project to upgrade plumbing 
and electrical - $75,000.  
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Joint Base Myer-Henderson Hall (continued) 
Quarters 13A 
(PN 81125) 
313-A Jackson Ave 1,980   Yes      1903   $202,200    -         -  
Operations/Utilities/Security - $62,300; Total O&M - $264,500 
Maintenance and repairs including service calls - $1,800; routine maintenance and 
repairs including change of occupancy - $17,900; interior painting - $10,000; grounds 
maintenance - $12,500; Major repair project to upgrade plumbing, electrical and 
cabinetry - $160,000. 
 
Quarters 13B 
313-B Jackson Ave 1,973   Yes      1903   $45,800    -         -  
Operations/Utilities/Security - $62,300; Total O&M - $108,100 
Maintenance and repairs including service calls - $5,600; routine maintenance and 
repairs including change of occupancy - $17,700; interior painting - $10,000; grounds 
maintenance - $12,500. 
 
Quarters 14A 
309-A Jackson Ave 1,998   Yes      1903   $42,000    -         -  
Operations/Utilities/Security - $63,300; Total O&M - $105,300 
Maintenance and repairs including service calls - $2,100; routine maintenance and 
repairs including change of occupancy - $17,400; interior painting - $10,000; grounds 
maintenance - $12,500. 
 
Quarters 14B 
309-B Jackson Ave 1,927   Yes      1903   $46,500    -         -  
Operations/Utilities/Security - $62,300; Total O&M - $108,800 
Maintenance and repairs including service calls - $6,400; routine maintenance and 
repairs including change of occupancy - $17,600; interior painting - $10,000; grounds 
maintenance - $12,500. 
 
Quarters 15B 
(PN 81127) 
305-B Jackson Ave 2,324   Yes      1908  $142,300      -          -  
Operations/Utilities/Security - $62,300; Total O&M - $204,600 
Maintenance and repairs including service calls - $2,700; routine maintenance and 
repairs including change of occupancy - $17,100; interior painting - $10,000; grounds 
maintenance - $12,500; Major project to upgrade plumbing and cabinetry - $100,000. 
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Joint Base Myer-Henderson Hall (continued) 
Quarters 16A 
(PN 81128) 
301-A Jackson Ave  2,463      Yes  1908    $153,200         -           -  
Operations/Utilities/Security - $66,300; Total O&M - $219,500 
Maintenance and repairs including service calls - $5,500; routine maintenance and 
repairs including change of occupancy - $25,200; interior painting - $10,000; grounds 
maintenance - $12,500; major project to upgrade plumbing and cabinetry- $100,000. 
 
Quarters 16B 
(PN 81129) 
301-B Jackson Ave  2,463      Yes  1908    $146,200         -           -  
Operations/Utilities/Security - $66,300; Total O&M - $212,500 
Maintenance and repairs including service calls - $7,400; routine maintenance and 
repairs including change of occupancy - $15,800; interior painting - $10,000; grounds 
maintenance - $13,000; major project to upgrade plumbing and cabinetry- $100,000. 
 
Quarters 19A 
(PN 81133) 
213-A Lee Ave  2,108      Yes  1932    $217,900         -           -  
Operations/Utilities/Security - $59,300; Total O&M - $277,200 
Maintenance and repairs including service calls - $3,500; routine maintenance and 
repairs - $1,900; grounds maintenance - $12,500; major project to upgrade plumbing, 
electric and cabinetry - $200,000. 
 
Quarters 27A 
212-A Lee Ave  2,718      Yes  1903    $55,100         -          -  
Operations/Utilities/Security - $71,300; Total O&M - $126,400 
Maintenance and repairs including service calls - $5,900; routine maintenance and 
repairs and change of occupancy maintenance - $24,700; painting interior - $12,000; 
grounds maintenance - $12,500.  
 
BELGIUM 
(0.7259 EURO / 1 $ budget rate) 
1 Chateau Gendebien 
Quarters 1                10,010     No   1892    $69,500     -      -
Operations/Utilities/Security - $118,200; Total O&M - $187,700 
Maintenance and repairs including service calls - $24,500; routine maintenance and 
repairs - $16,600; interior paint - $16,600; grounds maintenance - $6,100; self-help - 
$5,700. 
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BELGIUM (Continued) 
49 AVENUE DU JEU DE PAUME 
Quarters 12   3,766  No 1956  $46,400      $118,400 
Operations/Utilities/Security - $37,300; Total O&M - $202,100 
Maintenance and repairs including service calls - $4,900; routine maintenance and 
repairs including change of occupancy - $16,600; interior paint - $16,100; self help - 
$700; grounds maintenance - $8,100. 
 

1B AVENUE DES BECASSES 
Quarters 20   4,090  No 1965  $41,000      $103,800 
Operations/Utilities/Security - $45,700; Total O&M - $190,500 
Maintenance and repairs including service calls - $5,200; routine maintenance and 
repairs including change of occupancy - $20,100; interior paint - $12,800; self help - 
$700; grounds maintenance - $2,200. 

 
9C GRAND CHEMIN DE MASNUY 
Quarters 32   4,306  No 2002  $47,000      $56,200 
Operations/Utilities/Security - $43,300; Total O&M - $146,500 
Maintenance and repairs including service calls - $5,400; routine maintenance and 
repairs including change of occupancy - $23,200; interior paint - $15,900; grounds 
maintenance - $1,600; self help - $900. 
 

9D GRAND CHEMIN DE MASNUY 
Quarters 33   4,306  No 2002  $46,000      $56,200 
Operations/Utilities/Security - $35,800; Total O&M - $138,000 
Maintenance and repairs including service calls - $5,400; routine maintenance and 
repairs including change of occupancy - $22,500; interior paint - $15,600; grounds 
maintenance - $1,600; self help - $900. 

ITALY 

(0.7259 EURO / 1 $ budget rate) 
Vicenza 
Quarters P00150 
Villa Michaelis 2,257     No  1986    $51,400    -      -  
Operations/Utilities/Security - $16,000; Total O&M - $67,400 
Maintenance and repairs including service calls - $4,500; routine maintenance and 
repairs including change of occupancy maintenance - $9,400; interior paint - $3,500; 
self-help - $3,000; grounds maintenance - $3,000; Minor project to renovate kitchen - 
$28,000. 
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KOREA 
(1140.79 WON/ 1 $ budget rate) 
Yongsan 

4421 South Post            
(PN 74766)  

3,825    No  1952    $64,500  -   - 
Operations/Utilities/Security - $9,100;  Total O&M - $73,600  
Maintenance and repairs including service calls - $4,000; routine maintenance and 
repairs including change of occupancy maintenance - $10,000; self-help - $300; 
grounds maintenance - $400; paint exterior - $4,500; paint interior - $5,500; exterior 
utilities - $800; other real property repair - $500; major repair project to replace windows 
and doors and install patio - $38,500. 
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State/Country Installation Quarters # Year Built NSF Operations Maj Proj M&R Total M&R Utilities Lease Security
O&M (Inc 
Security)

Total Cost (Inc 
Lease & Utils)

Washington, DC FORT LESLEY J MCNAIR 1 1903 3184 30,300 0 62,500 62,500 45,600 0 1,000 93,800 139,400
Washington, DC FORT LESLEY J MCNAIR 2 1905 3184 25,300 0 58,500 58,500 45,600 0 1,000 84,800 130,400
Washington, DC FORT LESLEY J MCNAIR 3 1903 3184 21,300 0 32,500 32,500 45,600 0 1,000 54,800 100,400
Washington, DC FORT LESLEY J MCNAIR 4 1903 3169 21,300 0 32,500 32,500 45,000 0 1,000 54,800 99,800
Washington, DC FORT LESLEY J MCNAIR 5 1903 2876 25,300 0 62,500 62,500 45,600 0 1,000 88,800 134,400
Washington, DC FORT LESLEY J MCNAIR 6 1903 2834 21,300 0 24,400 24,400 45,000 0 1,000 46,700 91,700
Washington, DC FORT LESLEY J MCNAIR 7 1903 4436 21,300 0 32,500 32,500 47,000 0 1,000 54,800 101,800
Washington, DC FORT LESLEY J MCNAIR 8 1903 4057 25,300 0 72,500 72,500 47,000 0 1,000 98,800 145,800
Washington, DC FORT LESLEY J MCNAIR 9 1903 4278 25,300 0 55,400 55,400 45,600 0 1,000 81,700 127,300
Washington, DC FORT LESLEY J MCNAIR 10 1903 3169 21,300 0 32,500 32,500 46,000 0 1,000 54,800 100,800
Washington, DC FORT LESLEY J MCNAIR 11 1903 3169 21,300 0 32,500 32,500 45,000 0 1,000 54,800 99,800
Washington, DC FORT LESLEY J MCNAIR 12 1903 3169 21,300 0 32,500 32,500 46,000 0 1,000 54,800 100,800
Washington, DC FORT LESLEY J MCNAIR 13 1903 3169 21,300 0 32,500 32,500 46,000 0 1,000 54,800 100,800
Washington, DC FORT LESLEY J MCNAIR 14 1903 3169 25,300 0 62,500 62,500 46,000 0 1,000 88,800 134,800
Washington, DC FORT LESLEY J MCNAIR 15 1903 3169 21,300 0 32,500 32,500 46,000 0 1,000 54,800 100,800
Virginia JOINT BASE MYER ‐ HENDERSON 1 1899 8460 21,300 0 18,600 18,600 70,000 0 1,000 40,900 110,900
Virginia JOINT BASE MYER ‐ HENDERSON 2 1899 3618 25,300 0 48,700 48,700 44,000 0 1,000 75,000 119,000
Virginia JOINT BASE MYER ‐ HENDERSON 5 1903 3405 25,300 0 44,100 44,100 44,000 0 1,000 70,400 114,400
Virginia JOINT BASE MYER ‐ HENDERSON 6 1908 7365 21,300 0 21,500 21,500 57,000 0 1,000 43,800 100,800
Virginia JOINT BASE MYER ‐ HENDERSON 7 1909 4707 21,300 0 24,900 24,900 51,000 0 1,000 47,200 98,200
Virginia JOINT BASE MYER ‐ HENDERSON 8 1903 4255 30,300 0 56,600 56,600 49,000 0 1,000 87,900 136,900
Virginia JOINT BASE MYER ‐ HENDERSON 11A 1892 2742 21,300 60,000 19,100 79,100 39,000 0 1,000 101,400 140,400
Virginia JOINT BASE MYER ‐ HENDERSON 11B 1892 2951 21,300 0 17,900 17,900 39,000 0 1,000 40,200 79,200
Virginia JOINT BASE MYER ‐ HENDERSON 12A 1892 2701 25,300 0 41,500 41,500 39,000 0 1,000 67,800 106,800
Virginia JOINT BASE MYER ‐ HENDERSON 12B 1892 2774 21,300 75,000 21,600 96,600 39,000 0 1,000 118,900 157,900
Virginia JOINT BASE MYER ‐ HENDERSON 13A 1903 1980 25,300 160,000 42,200 202,200 36,000 0 1,000 228,500 264,500
Virginia JOINT BASE MYER ‐ HENDERSON 13B 1903 1973 25,300 0 45,800 45,800 36,000 0 1,000 72,100 108,100
Virginia JOINT BASE MYER ‐ HENDERSON 14A 1903 1998 25,300 0 42,000 42,000 37,000 0 1,000 68,300 105,300
Virginia JOINT BASE MYER ‐ HENDERSON 14B 1903 1927 25,300 0 46,500 46,500 36,000 0 1,000 72,800 108,800
Virginia JOINT BASE MYER ‐ HENDERSON 15A 1908 2535 21,300 0 17,600 17,600 40,000 0 1,000 39,900 79,900
Virginia JOINT BASE MYER ‐ HENDERSON 15B 1908 2324 21,300 100,000 42,300 142,300 40,000 0 1,000 164,600 204,600

GENERAL/FLAG OFFICERS QUARTERS (Continued)
Units Projected to Exceed $35K per Unit in Operations and Maintenance (O&M)
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Virginia JOINT BASE MYER ‐ HENDERSON 16A 1908 2463 25,300 100,000 53,200 153,200 40,000 0 1,000 179,500 219,500
Virginia JOINT BASE MYER ‐ HENDERSON 16B 1908 2463 25,300 100,000 46,200 146,200 40,000 0 1,000 172,500 212,500
Virginia JOINT BASE MYER ‐ HENDERSON 19A 1932 2108 21,300 200,000 17,900 217,900 37,000 0 1,000 240,200 277,200
Virginia JOINT BASE MYER ‐ HENDERSON 19B 1932 1796 21,300 0 19,300 19,300 36,000 0 1,000 41,600 77,600
Virginia JOINT BASE MYER ‐ HENDERSON 23A 1896 2778 21,300 0 20,400 20,400 41,000 0 1,000 42,700 83,700
Virginia JOINT BASE MYER ‐ HENDERSON 24B 1896 2682 21,300 0 17,500 17,500 40,000 0 1,000 39,800 79,800
Virginia JOINT BASE MYER ‐ HENDERSON 25B 1896 2594 21,300 0 17,200 17,200 40,000 0 1,000 39,500 79,500
Virginia JOINT BASE MYER ‐ HENDERSON 26A 1896 2999 21,300 0 19,500 19,500 41,000 0 1,000 41,800 82,800
Virginia JOINT BASE MYER ‐ HENDERSON 27A 1903 3715 25,300 0 55,100 55,100 45,000 0 1,000 81,400 126,400
Virginia JOINT BASE MYER ‐ HENDERSON 27B 1903 2718 21,300 0 19,700 19,700 43,000 0 1,000 42,000 85,000
Illinois ROCK ISLAND ARSENAL 3112 TERRACE DRIVE (002) 1873 3780 14,200 0 35,100 35,100 5,000 0 0 49,300 54,300
Illinois ROCK ISLAND ARSENAL 3232 TERRACE DRIVE (003) 1872 4741 5,900 0 36,600 36,600 5,000 0 0 42,500 47,500
Illinois ROCK ISLAND ARSENAL 3294 TERRACE DRIVE (004) 1872 4455 19,800 0 32,100 32,100 5,000 0 0 51,900 56,900
Illinois ROCK ISLAND ARSENAL 3472 TERRACE DRIVE (006) 1905 5865 6,600 85,000 32,300 117,300 5,800 0 0 123,900 129,700
Belgium USAG BENELUX ‐ BRUSSELS PQ012 1956 3766 25,300 0 46,400 46,400 8,600 118,400 3,400 75,100 202,100
Belgium USAG BENELUX ‐ BRUSSELS PQ020 1965 4090 26,400 0 41,000 41,000 16,600 103,800 2,700 70,100 190,500
Belgium USAG BENELUX ‐ CHIEVRES PQ001 1892 10010 47,200 0 69,500 69,500 53,000 0 18,000 134,700 187,700
Belgium USAG BENELUX ‐ CHIEVRES PQ002 1967 3983 19,200 0 7,800 7,800 10,300 41,400 21,000 48,000 99,700
Belgium USAG BENELUX ‐ CHIEVRES PQ031 2002 4306 29,100 0 24,500 24,500 9,400 56,200 3,700 57,300 122,900
Belgium USAG BENELUX ‐ CHIEVRES PQ032 2002 4306 29,100 0 47,000 47,000 10,500 56,200 3,700 79,800 146,500
Belgium USAG BENELUX ‐ CHIEVRES PQ033 2002 4306 24,000 0 46,000 46,000 8,100 56,200 3,700 73,700 138,000
Florida USAG MIAMI 3501 GRANADA BLVD. (3501 1947 4857 16,800 0 16,000 16,000 18,000 106,200 3,000 35,800 160,000
Germany USAG STUTTGART 2449 1957 2885 14,000 0 29,000 29,000 9,000 0 700 43,700 52,700
Italy USAG VICENZA P00150 1986 2257 8,600 0 51,400 51,400 7,400 0 0 60,000 67,400
Korea YONGSAN GARRISON 4421 SOUTH POST (SP004) 1952 3825 5,400 38,500 26,000 64,500 3,700 0 0 69,900 73,600

GRAND TOTAL 1,242,900 918,500 2,035,900 2,954,400 1,961,400 538,400 100,900 4,298,200 6,798,000

GENERAL/FLAG OFFICERS QUARTERS (Continued)
Units Projected to Exceed $35K per Unit in Operations and Maintenance (O&M)
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GENERAL/FLAG OFFICERS QUARTERS (Continued) 

If O&M >$35K
State/ Quarters Year Size Total FH O&M Alternative Cost to Demolish & 

Country Installation ID Built NSF Cost Use Convert Unit Rebuild Cost

Virginia Joint Base Myer Henderson Hall 1 1899    8,460 $40.9

The Fort Myer National Historic Landmark 
District is comprised of 64 buildings which 
includes Quarters 1 N/A N/A

Virginia Joint Base Myer Henderson Hall 6 1908    7,365 $43.7

The Fort Myer National Historic Landmark 
District is comprised of 64 buildings which 
includes Quarters 6 N/A N/A

Belgium USAG Benelux - Chievres PQ001 1892  10,010 $134.2 GFOQ is owned by the host nation. N/A N/A

Germany USAG Grafenwoehr - Garmisch 835 1911    6,997 $21.7 GFOQ is owned by the host nation. N/A N/A
TOTAL: 4 GFOQ Units $. $.

(Dollars in Thousands)
6,000 NSF Units for Fiscal Year 2014
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UTILITIES ACCOUNT 
 

($ in Thousands) 
FY 2014 Budget Request $96,907 
FY 2013 Program Budget $88,112 
  
  

This program provides for utility services for Army Family Housing that include electricity, 
natural gas, propane, steam/hot water, fuel oil, coal, water and sewage.   

 
Utility requirements are estimated based on historic, per unit expenditures that have 

been adjusted for non-pay inflation factors.   
 

The annual energy consumption reduction goal is reflected in the program.  As in prior 
years, construction and major maintenance and repair projects will contribute to meeting energy 
reduction goals.  

 
EFFECT OF PRIVATIZATION 
 A significant programmatic adjustment is requested to make incremental payments to 
buy out Energy Savings Performance Contracts (ESPC) at Army installations where the Family 
housing has been privatized.  
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1. FY 2013 President's Budget Request 88,112

2. FY 2013 Current Estimate 88,112

3. Program Adjustments: 8,795
a. Non-Pay/ Non-Fuel Inflation 1,586
b. Payment for Energy Savings 7,209
      Performance Contracts (ESPC) at privatized sites                            

5. FY 2014 President's Budget Request 96,907

$ In Thousands

UTILITIES
RECONCILIATION OF INCREASES AND DECREASES

EXHIBIT OP-5
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Army FY 2014 PB
Family Housing summary of Unit Detail FY 2012 FY 2013 FY 2014

Total Cost of Utilities ($000) 84,746 88,112 96,907

Utility Quantities:
Electricity (KwH) 241,305,774 209,197,408 207,105,434

Heating:
Gas (BBL) 3,877,559 3,361,607 3,327,991

Fuel Oil (BBLS) 46,095 39,962 39,562

Purchased Steam (MBTU) 1,810,894 1,569,935 1,554,236

Propane (BBLS) 6,238 5,408 5,354

Water (Kgal) 2,305,562 2,306,010 2,282,950

Sewage (Kgal) 1,935,052 1,935,428 1,916,074

Exhibit FH-10
UTILITIES

 
 

Note: FY 2014 total cost includes payments made for Energy Savings Performance Contracts 
that are unrelated to use of any commodity. 
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LEASING ACCOUNT 
($ in Thousands) 

FY 2014 Budget Request $180,924 
FY 2013 Program Budget 
 

$203,533 
 

  
PURPOSE AND SCOPE 

The purpose of the leasing program is to provide Family housing at both domestic and 
foreign locations when additional housing is needed to satisfy a temporary housing shortfall and 
the private sector cannot provide adequate support.  The leasing program, authorized by 10 
U.S.C. 2828, 10 U.S.C. 2834, and 10 U.S.C. 2835, provides for the payment of rent, operating, 
and maintenance costs of privately-owned quarters that are assigned to military Families as 
government quarters.  The program also includes funding for services, such as utilities, refuse 
collection, and maintenance, when these services are not priced as part of the lease contract.  

 
The Army continues to rely on the private sector to meet the majority of housing needs.  

The Army leases Family housing where affordable and adequate rentals are not readily 
available.   
 

Leasing requirements are projected by Army installations, and Army validates those 
requests against historic execution rates and known programmatic changes.  The amounts are 
further adjusted by changes in foreign currency exchange rates.  
 
PROGRAM SUMMARY  

Authorization and appropriation are requested for $180,924,000 to fund leases and 
related expenses in FY 2014.  A summary of the leasing program for the most recent three 
program years follows:  

 

FY 2012 (Current Est) FY 2013 (Request) FY 2014 (Request)
Leases Cost Leases Cost Leases Cost

Lease Type Supported $000 Supported $000 Supported $000

Domestic 1,353    32,694   1,429    32,798   1,369    31,408   
Section 2835 330       6,383    250       4,910    -        -        
Foreign less GRHP 5,346    156,447 5,666    165,635 5,053    149,326 
GRHP 11         183       11         190       11         190       

Total 7,040 195,707 7,356    203,533 6,433    180,924  
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LEASING ACCOUNT (Continued) 
 
JUSTIFICATION: 
 

Domestic Leasing:  The domestic leasing program provides temporary housing for Army 
Families pending availability of permanent housing.   Domestic leases include independent duty 
leases which support the U.S. Army Recruiting Command, Cadet Command, and the Active 
and Reserve Components.   
 

Section 2835 (also known as Section 801 housing):  This program ended in FY 2013. 
 
Foreign Leasing:  The FY 2014 foreign leasing program consists of 5,064 leased units.  

This represents a decrease in leased units in Europe due to re-stationing. The number of 
housing units leased in Korea is expected to continue to be steady, as the consolidation of 
forces in Korea under the Yongsan Relocation Program (YRP) continues during FY 2014.  The 
Army also requests funds to reimburse payment for leases provided by the Department of State 
(DoS) under 10 U.S.C.  2834. 
 
PROGRAM ADJUSTMENTS 

The expiration of Section 2835 leases and reduced requirements in Europe due to re-
stationing are complemented by a modest pullback on all domestic lease commitments.   
 

EFFECT OF PRIVATIZATION 

           The housing privatization program has no direct effect on the leasing account because 
current plans do not include leases in any privatization project.   
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1. FY 2013 President's Budget Request 203,533

2. FY 2013 Current Estimate 203,533

3. Program Adjustments: -22,609
     a. Decrease of Domestic Leasing -1,390
     b. Decrease in Section 2835 Leases -4,910
     c. Decrease to Foreign Leasing -16,309

4. FY 2014 President's Budget Request 180,924

$ In Thousands

LEASING
RECONCILIATION OF INCREASES AND DECREASES

EXHIBIT OP-5
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LEASING ACCOUNT, FH-4 DISPLAY  

Units Lease Units Lease Units Lease
Supported Months ($000) Supported Months ($000) Supported Months ($000)

DOMESTIC LEASING
Independent Duty, Various 522 6,264 12,994 550 6,600 12,375       550 6,600 13,017       
Hattiesburg, MS 208 2,496 5,118 180 2,160 4,013         180 2,160 4,254         
Rock Island, IL 50 600 1,194 51 612 1,260         39 468 601            
Watertown, NY 53 636 1,284 60 720 2,350         20 240 448            
El Paso, TX 494 5,928 10,776 550 6,600 11,100       550 6,600 11,666       
Miami, FL 26 312 1,328 38 456 1,700         30 360 1,423         

Subtotal Domestic 1,353 16,236 32,694 1,429 17,148 32,798       1,369 16,428 31,408       

Section 2835 (801) Section 2835 (801) Section 2835 (801)
Fort Bliss, TX 0 0 0 0 0 0 0 0 0
Fort Bragg, NC 250 3,000 4,437 250 3,000 4,910 0 0 0
Fort Drum, NY 0 0 0 0 0 0 0 0 0
Fort McCoy, WI 80 960 1,946 0 0 0 0 0 0
Fort Wainwright, AK 0 0 0 0 0 0 0 0 0

Subtotal Section 2835 330 3,960 6,383 250 3,000 4,910 0 0 0

Total Domestic Leasing 1,683 20,196 39,077 1,679 20,030 37,708 1,369 16,428 31,408

Units Lease Units Lease Units Lease
FOREIGN LEASING Supported Months ($000) Supported Months ($000) Supported Months ($000)
EUSA (Korea)

Korea 962 11,544 29,487 962 11,544 29,685 962 11,544 29,685

Total Korea 962 11,544 29,487 962 11,544 29,685 962 11,544 29,685
USAREUR

Belgium 150 1,800 8,329 189 2,268 9,074 129 1,548 6,192
Germany 3,469 41,628 81,654 3,345 40,140 73,554 2,957 35,484 65,144
Italy 435 5,220 18,315 809 9,708 32,251 646 7,752 25,840
Netherlands 104 1,248 5,356 143 1,716 5,324 112 1,344 4,144

Subtotal USAREUR 4,158 49,896 113,654 4,486 53,832 120,203 3,844 46,128 101,320
GRHP (Germany) 11 132 183 11 132 190 11 132 190

Total USAREUR 4,169 50,028 113,837 4,497 53,964 120,393 3,855 46,260 101,510

FY 2012 (Current) FY2013 (Estimate) FY2014 (Request)

FY 2012 (Actual) FY2013 (Current) FY2014 (Request)
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LEASING ACCOUNT, FH-4 DISPLAY (Continued) 
Units Lease Units Lease Units Lease

FOREIGN LEASING Supported Months ($000) Supported Months ($000) Supported Months ($000)

Department  of State (DoS) Leasing  --  Reimbursed Foreign

Dominican Republic 0 0 0 1 12 121 1 12 121
Republic of Georgia 0 0 0 0 0 0 3 36 412
Jamaica 0 0 0 1 12 114 1 12 114

Kuwait 38 456 1,575 38 456 1,652 38 456 1,652
Qatar 46 552 4,088 39 468 5,863 39 468 5,863
Austria 0 0 0 0 0 0 0 0 0
Bangladesh 1 12 77 1 12 77 1 12 79
Botswana 1 12 44 1 12 94 1 12 45
Cameroon 2 24 183 2 24 117 2 24 119
Columbia 0 0 0 0 0 0 1 12 150
Democratic Republic of Co 0 0 0 0 0 0 0 0 0
Egypt 2 24 100 2 24 100 2 24 102
Ethiopia 1 12 36 1 12 86 1 12 37
Georgia 1 12 154 1 12 99 1 12 101
Greece 1 12 47 1 12 47 1 12 48
Hungary 0 0 0 0 0 0 0 0 0
India 0 0 0 0 0 0 2 24 274
Indonesia 1 12 31 2 24 137 2 24 69
Israel 0 0 0 0 0 0 1 12 150
Jordan 4 48 144 4 48 219 4 48 147
Korea 0 0 0 0 0 0 0 0 0
Kuwait 1 12 50 1 12 50 1 12 51
Kyrgyzstan 1 12 154 1 12 99 1 12 100
Marutania 1 12 38 1 12 38 1 12 39
Morocco 3 36 93 3 36 173 3 36 117
Mozambique 1 12 69 1 12 69 1 12 70
Nepal 1 12 125 1 12 53 1 12 54
Niger 0 0 0 0 0 0 0 0 0
Oman 1 12 52 1 12 117 1 12 53
Pakistan 0 0 0 0 0 0 0 0 0
Philippines 0 0 0 0 0 0 0 0 0
Poland 1 12 38 1 12 38 1 12 39
Romania 1 12 50 1 12 50 1 12 51
Russia 1 12 165 1 12 90 0 0 0
Senegal 1 12 36 1 12 86 1 12 37
Serbia And Montenegro 1 12 43 1 12 93 1 12 44
Singapore 1 12 106 1 12 53 1 12 54
Sri Lanka 1 12 150 1 12 75 1 12 86
Tanzania 1 12 47 1 12 47 1 12 48
Tunisia 2 24 58 2 24 108 2 24 59
Turkey 1 12 43 1 12 93 1 12 44
Uganda 0 0 0 0 0 0 1 12 92
Ukraine 2 24 70 2 24 70 2 24 71
Vietnam 1 12 105 1 12 53 1 12 54
Zimbabwe 0 0 0 0 0 0 0 0 0

Total Foreign DoS Leasing 121 1,452 7,971 117 1,404 10,181 124 1,488 10,646

FY2014 (Request)FY 2012 (Current) FY2013 (Estimate)

 
  

82



April 2013 
DEPARTMENT OF ARMY 

Fiscal Year (FY) 2014 Budget Estimate  
Army Family Housing 

 

LEASING ACCOUNT, FH-4 DISPLAY (Continued) 

Units Lease Units Lease Units Lease
FOREIGN LEASING Supported Months ($000) Supported Months 0 Supported Months ($000)

Other Foreign Leasing
Albania 1 12 69 1 12 75 1 12 75
Angola 0 0 0 0 0 0 3 36 180
Argentina 1 12 37 1 12 41 0 0 0
Armenia 1 12 45 1 12 49 1 12 49
Austria 2 24 50 2 24 55 0 0 0
Azerbaijan 1 12 47 1 12 51 1 12 73
Belgium 2 24 125 2 24 136 2 24 136
Bosnia & Herzegovina      1 12 50 1 12 55 2 24 74
Brazil 1 12 48 1 12 52 0 0 0
Bulgaria                          1 12 48 1 12 52 2 24 107
Burkina Faso 0 0 0 0 0 0 2 24 144
Cameroon 0 0 0 0 0 0 2 24 147
Chad 0 0 0 0 0 0 1 12 72
Chili 1 12 44 1 12 48 0 0 0
Croatia 1 12 65 1 12 71 1 12 71
Czech Republic 2 24 147 2 24 159 2 24 159
Denmark 2 24 154 2 24 167 2 24 167
Djibouti 1 12 44 1 12 48 1 12 60
Dom Reupublic of Congo 0 0 0 0 0 0 2 24 144
Ecuador 1 12 44 1 12 48 0 0 0
Egypt 0 0 0 0 0 0 0 0 0
Estonia 1 12 64 1 12 70 1 12 70
Ethiopia 0 0 0 0 0 0 2 24 126
France 4 48 254 2 24 135 4 48 321
Gabon 1 12 57 1 12 62 4 48 301
Georgia 0 0 0 0 0 0 1 12 55
Germany (Unified) 3 36 160 3 36 174 3 36 174
Ghana 2 24 132 2 24 116 2 24 133
Greece 0 0 0 0 0 0 3 36 262
Guatemala 4 48 134 4 48 146 0 0 0
Guyana                           0 0 0 0 0 0 2 24 144
Hungary 3 36 165 3 36 180 0 0 0
India 0 0 0 0 0 0 1 12 75
Indonesia 1 12 39 0 0 43 0 0 0
Israel 2 24 116 2 24 126 0 0 0
Italy 5 60 338 5 60 367 5 60 390

FY 2012 (Current) FY2013 (Estimate) FY2014 (Request)
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LEASING ACCOUNT, FH-4 DISPLAY (Continued)  

Units Lease Units Lease Units Lease
FOREIGN LEASING Supported Months ($000) Supported Months ($000) Supported Months ($000)

Other Foreign Leasing
Kenya 15 180 755 15 180 821 15 180 821
Korea 1 12 20 1 12 21 1 12 21
Kosovo 1 12 64 1 12 70 1 12 70
Latvia 1 12 47 1 12 51 1 12 51
Liberia 0 0 0 0 0 0 2 24 102
Lithuania 1 12 59 1 12 64 0 0 0
Lybia 0 0 0 0 0 0 1 12 72
Macedonia 1 12 61 1 12 66 1 12 66
Mali 0 0 0 0 0 0 4 48 163
Mauritania 0 0 0 0 0 0 2 24 144
Mauritius 0 0 0 0 0 0 1 12 38
Mexico 1 12 37 1 12 41 0 0 0
Moldova 1 12 42 1 12 46 0 0 0
Montenegro 1 12 53 1 12 58 2 24 117
Morocco 0 0 0 0 0 0 5 60 363
Mozambique 0 0 0 0 0 0 1 12 72
Nigeria 1 12 71 1 12 77 1 12 90
Norway 2 24 163 2 24 178 2 24 181
Pakistan 2 24 35 2 24 39 0 0 0
Paraguay 1 12 37 1 12 41 0 0 0
Peru 2 24 74 2 24 80 0 0 0
Philippines 2 24 100 2 24 109 0 0 0
Poland 2 24 125 2 24 136 2 24 184
Portugal 1 12 63 1 12 68 0 0 0
Romania 4 48 249 3 36 203 3 36 203
Russia 1 12 35 1 12 39 0 0 0
Rwanda 0 0 0 0 0 0 2 24 119
Senegal 2 24 61 2 24 66 2 24 66
Serbia and Montenegro 1 12 58 1 12 63 2 24 107
Singapore 0 0 0 1 12 67 0 0 0
Slovakia 1 12 40 1 12 44 1 12 52
Slovenia 1 12 69 1 12 75 1 12 76
South Africa 1 12 58 1 12 63 1 12 63
Sudan 0 0 0 0 0 0 1 12 72
Tanzania 0 0 0 0 0 0 1 12 72
Tunisia 2 24 122 1 12 63 2 24 105
Turkey 10 120 322 10 120 350 10 120 350
Uganda 1 12 39 1 12 42 1 12 42
Ukraine 0 0 0 0 0 0 1 12 83

Total Other Foreign Leasing 105         1,260         5,335         101         1,212         5,566         123         1,476         7,675         

Total Foreign Leasing 5,357 64,284 156,630 5,677 68,124 165,825 5,064 60,768 149,516

7,040 84,480 195,707 7,356 88,154 203,533 6,433 77,196 180,924TOTAL LEASING 

FY 2012 (Current) FY2013 (Estimate) FY2014 (Request)
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LEASING ACCOUNT (Continued) 
FY 2014 SUMMARY SHEET FOR FOREIGN HIGH COST LEASES 

 
 

                               HIGH              FY 1988            FY 1988                FY 2014 
                        TOTAL         COST             FOREIGN       EXCHANGE            BUDGET         FY 2014 EST. 
COUNTRY     LEASES      LEASES         CURRENCY          RATE                    RATE             THRESHOLD 
 
Belgium       131 10       B Franc             42.77   0.7259 (Euro)   $70,012 
Netherlands       112   1    Guilder     2.33  0.7259 (Euro) $69,818 
 

The threshold for classifying foreign leases as high cost leases is determined by first adjusting the $20,000 authority for 
CPI changes.  If the country uses the Euro, then the CPI-adjusted $20,000 ($25,000 in Italy) authority is multiplied by the 
conversion-to-Euro factor (FY 1988 currency rate divided by the official, permanent Euro conversion rate) and then further 
adjusted by the current Euro budget rate.  For non-EU countries, the CPI-adjusted $20,000 ($25,000 and $35,000 in Korea) 
authority is adjusted for exchange changes since FY 1988.  Leases exceeding a country’s threshold are counted against the 
Army’s high cost lease allocation. 
 
Example:  Belgium Franc 
                                       Permanent               FY 2014 
$20K CPI Est.                                       Belgium Franc to           FY 2014 Euro                   High Cost 
  FY 2014                          FY 1988 Rate               Euro Conversion Rate                Budget Rate                   Threshold 
 
  $47,934         x             (42.77        ÷                 40.3399                 ÷      0.7259)          =           $70,012 
 
Note:  Other Foreign Support Programs (which include Foreign Area Officer Leases, Offices of Defense Cooperation, and 
School of Other Nations Program leases) participate in the Department of State Housing Pool and are not subject to the 
maximum lease amounts cited for foreign leases in Section 2828(e)(1) of Title 10, United States Code.  Clarification of 
Participation in Department of State Housing Pools is discussed in Section 2834 of Title 10, United States Code. 
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MILITARY HOUSING PRIVATIZATION INITIATIVE (MHPI) 
 

($ in Thousands) 
FY 2014 Budget Request $25,661 
FY 2013 Program Budget $26,010 
  
  

MHPI Background   
The Department of Army continues to employ the tools authorized by the Military 

Housing Privatization Initiatives (MHPI) Act to implement an aggressive Family housing 
privatization program.  The goal of this program is to improve the well being of Army 
Families by providing quality, affordable Family housing in the United States (U.S.) at 
locations where adequate local housing is not available.  The Residential Communities 
Initiative (RCI) program is a key component of the Army’s strategy to ensure long term 
sustainment of quality residential communities for Soldiers and their Families.  
 
           The Army selected highly qualified private sector business partners to construct, 
renovate, repair, maintain, and operate Family housing units, grounds, and other 
community facilities in the Family housing area.  The Army and the developers negotiated 
a comprehensive Community Development and Management Plan (CDMP).  The CDMP 
includes the development scope and schedule, management and operations plan, and 
financing plan.  Following Congressional approval of the CDMP, the Army and the 
developers executed final business agreements defining the partnerships.  The 
agreements include a ground lease of the Family housing footprint, conveyance of housing 
units and other facilities to the developers, and operating agreements describing the 
partners’ responsibilities.  Typically, the partnership agreement is for a 50-year period with 
a 25-year option.  The Army maintains oversight of the project through a rigorous portfolio 
and asset management process.  This process tracks compliance with the CDMP 
schedule for renovation and construction, and also monitors the financial health and 
stability of the project. 
 
RCI Program Status   

The Army’s scheduled RCI program is fulfilled with over 86,000 privatized end state 
units at 44 Army locations, representing over 98% of the on-post Family housing inventory 
in the U.S. (see details at Exhibit FH-6).  The total investment during the initial 
development period of these projects is about $13.2 billion, of which the Army invested just 
under $2.0 billion.  The initial development period, which varies from 3 to 14 years, is the 
timeframe in which all inadequate homes in a project/installation will be renovated or 
replaced, and construction of additional units is completed.  Oversight of the entire RCI 
program has moved into the Portfolio and Asset Management (PAM) phase.  The Army 
may consider future Family housing privatization where needed and feasible. 
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MILITARY HOUSING PRIVATIZATION INITIATIVE (MHPI) (Continued) 
 

Construction Funds for MHPI  
 The Army Family Housing Construction (AFHC) budget request for FY 2014 

includes no requirements for government investment for Family housing privatization 
projects.  
 
Explanation of AFHO Budget Request 
 The FY 2014 funding request provides $25,661,000 for RCI program portfolio and 
asset management, oversight and operations.   Funding will support civilian pay, travel, 
and contracts for environmental and real estate functions, training, and real estate and 
financial consultant services.  Program adjustment in Exhibit OP-5 is based on non-pay 
inflation factors and completion of additional project Initial Development Plans (IDP).   
 
 The budget request is based on cost factors associated with staffing and workload 
projections.  Workload is driven by the number of installations in the post-privatization PAM 
phase and the number of anticipated project major decision actions.  The applied cost 
factors for work elements of each phase are based on experience and established fees.  
 

The RCI program is faced with additional oversight and accountability requirements 
directed by National Defense Authorization Act (NDAA) 2013.  This legislation requires 
additional assessments and reporting of specific financial requirements not currently being 
completed under the Portfolio and Asset Management Program.  In addition, the Army 
Audit Agency has detailed additional property management oversight requirements that 
include new compliance responsibilities by the Army.  Implementation plans are being 
developed and will be executed by the Army to enhance its PAM oversight responsibilities.  
 

 
.  

 
  
 
 
 
 
 
 

88



April 2013 
DEPARTMENT OF ARMY 

Fiscal Year (FY) 2014 Budget Estimate  
Army Family Housing 

 

MILITARY HOUSING PRIVATIZATION INITIATIVE (MHPI) (Continued) 
 
The table below summarizes FY 2014 RCI program costs ($ in Thousands). 
 
Program/Project Management and Oversight $15,968 
Environmental/Real Estate/Training 
 (U.S. Army Corps of Engineers Services) $ 2,100 
Portfolio Management Advisory Support $ 7,593 
 
Total                                                                                                    $25,661 
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1. FY 2013 President's Budget Request 26,010

2. FY 2013 Current Estimate 26,010

3. Price Adjustments: -349
a. Non-Pay/ Non-Fuel Inflation 416
b. Reduced program management, -765
     decrease due to completion of addition project Initial 
     Development Plans (IDP)

4. FY 2014 President's Budget Request 25,661

$ In Thousands

PRIVATIZATION
RECONCILIATION OF INCREASES AND DECREASES

EXHIBIT OP-5
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MILITARY HOUSING PRIVATIZATION INITIATIVE (MHPI) 
FH-6 Exhibit 

Amount ($M)
Budget 
Year(s)

Type Project

Nov-99 US,CO, Colorado Sprgs (Carson) (Loan Guarantee) 1,823 2,664 $10.223 FY98 GL Ft Carson 1
Oct-01 US,TX, FT Hood 5,622 5,912 $52.000 FY96-99 Construct Ft Hood 2,4
Apr-02 Ft Lewis 3,637 3,987 $0.000 N/A N/A Ft Lewis 4
May-02 Ft Meade 2,862 3,170 $0.000 N/A N/A Ft Meade 4
Aug-03 US,NC, FT Bragg 4,746 5,578 $49.437 FY02 Imp/Const Ft Bragg 2,4
Oct-03 Presidio of Monterey 2,268 2,209 $0.000 N/A N/A POM 4
Nov-03 US,GA, FT Stewart 2,926 3,629 $37.374 FY02 Improve Ft Stewart 2,4
Dec-03 US,KY, FT Campbell 4,235 4,257 $7.900 FY98 Imp/Const Ft Campbell 2,4
Dec-03 US,KY, FT Campbell $52.205 FY02 Imp/Const Ft Campbell 2,4
Dec-03 Ft Belvoir 2,070 2,070 $0.000 N/A Improve Ft Belvoir 4
Mar-04 Ft Irwin(2,552)/Moffett(316)/Parks(114) 2,290 2,806 $0.000 N/A Improve Ft Irwin 4
Jun-04 US,NY, FT Hamilton 293 228 $2.175 FY02 Improve Ft Hamilton 2,4
Jul-04 US,MD, FT Detrick 410 590 $1.285 FY02 Improve WRAMC 2,4
Sep-04 US,LA, FT Polk 3,466 3,661 $53.655 FY03 Improve Ft Polk 2,4
Sep-04 US,LA, FT Polk (Loan Guarantee) $10.346 FY 03 GL Ft Polk 1
Oct-04 Ft Shafter/Schofield Bks 8,132 7,756 $0.000 N/A Improve Ft Shafter 4
Dec-04 US,VA, FT Eustis and FT Story 1,115 1,122 $14.800 FY03 Improve Ft Eustis 2,4
Mar-05 US,MO, FT Leonard Wood 2,496 1,806 $27.150 FY03 Improve Ft Leonard Wood 2,4
Mar-05 US,MO, FT Leonard Wood $1.850 FY05 Improve Ft Leonard Wood 2,4
Mar-05 US,TX, FT Sam Houston 925 925 $6.600 FY04 Improve Ft Sam Houston 2,4
May-05 US,NY, FT Drum 2,272 3,115 $52.000 FY04 Imp/Const Ft Drum 2,4
Jul-05 US,TX, FT Bliss 3,315 3,284 $38.000 FY04 Improve Ft Bliss 2,4
Jan-06 US,GA, FT Benning 3,945 4,000 $55.150 FY05 Improve Ft Benning 2,4
Mar-06 US,KS, FT Leavenworth 1,578 1,583 $15.000 FY05 Improve Ft Leavenworth 2,4
Apr-06 US,TX, Fort Bliss/NM, WSMR 123 $31.000 FY05 Construct Ft Bliss 2,4
Apr-06 US,TX, Fort Bliss/NM, WSMR $3.960 FY06 Construct Ft Bliss 2,4
Apr-06 US,AL, FT Rucker 1,512 1,476 $24.000 FY05 Improve Ft Rucker 2,4
May-06 US,GA, Fort Gordon 876 1,080 $9.000 FY05 Improve Ft Gordon 2,4

May-06 US,PA, Carlisle Brks 429 348 $0.494 FY02        Improve Carlisle Bks 2,4

May-06 US,PA, Carlisle Brks $22.000 FY04 Improve Carlisle Bks 2,4

May-06 US,PA, Carlisle Brks $16.940 FY06 Imp/Const Carlisle Bks 2,4

Jul-06 US,KS, Fort Riley 3,114 3,827 $56.000 FY05 Construct Ft Riley 2,4
Jul-06 US,KS, Fort Riley $67.000 FY06 Improve Ft Riley 2,4
Sep-06 US,KY, Fort Campbell (Phase II) 200 $28.000 FY06 Construct Ft Campbell 2,4
Oct-06 US,AL, Redstone Arsenal 453 230 $0.590 FY05 Improve Redstone 2,4
Nov-06 Ft Carson Phase II 396 $0.000 N/A Construct Ft Carson 4
Dec-06 US,KY, Fort Knox 2,998 2,527 $31.000 FY05 Improve Ft Knox 2,4
Jan-07 Ft Meade Restructure -543 $0.000 N/A N/A Ft Meade 4
Feb-07 US,CA, FT Irwin (Phase II AMF) 0 $26.660 FY06 Improve Ft Irwin Phase 2,4
Aug-07 US,VA, FT Lee 1,206 1,508 $32.769 FY06 Imp/Const Ft Lee 2,4

Funding Source4
Privatization Date1 Project Name and/or Installation/State

Actual/Current2

Author-ities5

Units3 Conveyed End State Units3
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MILITARY HOUSING PRIVATIZATION INITIATIVE (MHPI) (Continued) 
 FH-6 Exhibit 

Amount ($M)
Budget 
Year(s)

Type Project

Sep-07 Ft Bragg/Pope AFB  (BRAC) 627 627 $0.000 N/A Improve Ft Bragg 4
Nov-07 Carlisle Bks Land Sale $1.632 N/A N/A Carlisle Bks 2
Jun-08 US,NY, FT Drum (Phase II  AMF) 720 $75.000 FY07 Imp/Const Drum 2,4
Aug-08 US,NY, West Point 961 824 $22.000 FY07 Improve USMA 2,4
Aug-08 US,SC, FT Jackson 1,162 850 $58.900 FY08 Improve Ft Jackson 2,4
Nov-08 US,OK, FT Sill 1,411 1,650 $30.500 FY08 Improve Ft Sill 2,4
Dec-08 US,WA, Lewis - McChord AFB 978 712 $16.200 FY08 Improve Ft Lewis 2,4
Dec-08 Presidio of Monterey Restructure -644 $0.000 N/A N/A POM 4
Apr-09 US,AK, Forts Wainwright-Greely 1,866 1,409 $25.000 FY08 Improve Ft Wainwright 2,4
Apr-09 US,AK, FT Wainwright-Greely (Phase II) 230 $56.610 FY 09 Improve Ft Wainwright 2,4
Apr-09 US,AK, FT Wainwright-Greely (Loan Guarantee) $9.590 FY 09 GL Ft Wainwright 1
Apr-09 Ft Huachuca(1,064)/Yuma Proving Ground(105) 1,570 1,169 $0.000 N/A Improve Ft Huachuca 4
May-09 Ft Belvoir 36 $0.000 N/A Improve Ft Belvoir 4
Dec-09 US,TX, Fort Bliss (Phase II) 53 $12.600 FY07 Construct Ft Bliss 2,4
Dec-09 US,TX, Fort Bliss (AMF) 149 $35.600 FY 08 Construct Ft Bliss 2,4
Dec-09 US,CA, Fort Irwin (Phase III AMF)) 94 $31.000 FY07 Improve Ft Irwin 2,4
Dec-09 US,MD, Aberdeen Proving Ground 1,006 372 $14.000 FY09 Improve APG 4
Apr-10 US,CO, FT Carson (GTA Phase I) 308 $98.300 FY08 Construct Ft Carson 2,4
Oct-10 US,AK, FT Wainwright (Phase III) 176 $52.000 FY10 Improve Ft Wainwright 2,4
Oct-10 US,KY, Fort Knox (MSP 2010) 36 $40.695 FY10 Imp/Const Ft Knox 2
Jan-11 US,WA, JB Lewis-McChord 295 $72.700 FY08 Construct Ft Lewis 2,4
Feb-11 US,TX, FT Bliss (MSP 2010) 1,064 $127.000 FY09 Construct Ft Bliss 2,4
Mar-11 US,GA, FT Stewart (MSP 2010)  0 $5.201 FY09 Construct Ft Stewart 2,4
Mar-11 US,VA, FT Eustis (MSP 2010) 8 $6.500 FY10 Construct Ft Eustis 2
Mar-11 US,LA, FT Polk (MSP 2010) 112 $18.392 FY10 Construct Ft Polk 2
Mar-11 US,NC, FT Bragg (MSP 2010) 13 $5.400 FY10 Construct Ft Bragg 2
Mar-11 US,NY, FT Hamilton (MSP 2010) 0 $3.000 FY09 Improve Ft Stewart 2
Mar-11 US,NC, FT Bragg (MSP 2011) 20 $44.400 FY08 Construct Ft Bragg 2,4
Apr-11 US,AK, FT Wainwright-Greely (MSP 2011) 0 $43.500 FY09 Improve Carson & Stewart 2
Apr-11 US,CA, FT Irwin (MSP 2010) 82 $30.000 FY10 Improve Ft Irwin 2,4
Apr-11 US,CO, FT Carson (MSP 2010) 88 $37.600 FY09 Construct Ft Carson 2,4
Apr-11 US,KS, FT Riley (Phase II) 0 $30.900 FY 09 Construct Stewart 2
Apr-11 US,MO, FT Leonard Wood (MSP 2010) 0 $15.750 FY09 Improve Carson & Stewart  2
Nov-11 US,OK, FT Sill (MSP 2010) 78 $20.300 FY10 Construct Ft Sill 2
Jan-12 US,VA, FT Eustis (MSP 2011) 0 $19.960 FY11 Improve Ft Eustis 2
Jan-12 US,PA, Carlisle Brks (Phase II) 0 $14.970 FY11 Improve Carlisle Brks 2
Mar-12 US,OK, Fort Sill  (MSP 2012) 0 $26.700 FY09 Improve Carson & Stewart  2

80,595 86,055 $1,938.463Grand Totals

Privatization Date1 Project Name and/or Installation/State

Actual/Current2

Author-ities5

Units3 Conveyed End State Units3
Funding Source4
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MILITARY HOUSING PRIVATIZATION INITIATIVE (MHPI) (Continued) 
 FH-6 Exhibit 

 

NOTES:
1 - The date real property is transferred (land and housing units) to private ownership/developer, and when service members become entitled to receive a basic allowance for housing.      
2 - The actual/current scope and funding, as of 30 Sep 2012, corresponding to the end state that the owner is obligated to provide, subsequent to OSD/OMB approval, based on changes due to local market conditions and operational 
transformations.  These definitions are consistent with those in the semi-annual MHPI Program Evaluation Plan Report.
3 - Show the total conveyed and end-state units for a grouped project, and for each installation within a grouped project.
4 - Provide all funding sources.
5 - AUTHORITIES:
     1 - 10 USC 2873 "Direct Loans and Loan Guarantees"         
     2 - 10 USC 2875 "Investments in Nongovernmental Entities"         
     3 - 10 USC 2877 "Differential Lease Payments"         
     4 - 10 USC 2878 "Conveyance or Lease of Existing Property and Facilities"
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REIMBURSABLE PROGRAM 
 

($ in Thousands) 
FY 2014 Budget Request 
FY 2013 Program Budget 
 

$15,000 
$15,000 

       
  

The Reimbursable program provides for the collection and use of payments for 
utilities and services, routine maintenance and repair, rents associated with the use of 
government housing by authorized occupants, and damages caused by occupant 
negligence.  This account provides authority to incur costs for services and repair of 
damages to be reimbursed by collection of payments from Federal and non-Federal 
sources.   
 

The following table shows the source of receipts for the Family housing account. 
 
 

 FY 2013 
(Budget Request) 

FY 2014 
(Budget Request)  

 
Non-Federal Sources 12,056 12,056 

 
    Federal Sources 

 
 2,944 

 
  2,944 
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SUMMARY 

 
(In Thousands) 

FY 2014 Program/Appropriation   $10,626/ -0- 
FY 2013 Program/Appropriation   $18,863/ -0- 

 
Program and Scope 
 

This fund finances the Department of Defense Homeowners Assistance Program 
(HAP) which provides assistance to individual homeowners who sustain a loss on the 
sale of their primary residences due to declining residential real estate markets 
attributable to the closure or realignment of military installations.  HAP was established 
in recognition of the fact that base closure and realignment activity may result in serious 
economic impact on local communities.  Military personnel, Federal civilian, and 
Non-Appropriated Fund employees, who relocate as a result of base closure or 
realignment activity, are sometimes unable to dispose of their homes under reasonable 
terms and conditions resulting in financial hardship. 
 

In order to determine the effect of the closure or reduction action on local 
communities, a Market Impact Study (MIS) is performed.  The MIS addresses real 
estate market and overall economic conditions relative to the closure or realignment 
action, and includes an analysis of area property values before and after the 
announcement.  Factors in determining market impact include: a significant decline in 
real estate market value; significant increases in the inventory of unsold houses, 
increase in the average number of days on the market; increase in the number of 
foreclosures; decrease in home sales; and inability of affected personnel to sell homes 
for the amount of their existing mortgage(s).  If the MIS demonstrates sufficient adverse 
impact on the market and establishes a causal relationship, a program may be 
implemented.  Eligible applicants may be reimbursed for certain losses resulting from 
the sale of their home. 

 
Assistance and mitigation of financial loss may be provided through various 

actions which include payment of partial compensation for losses sustained in the 
private sale of the dwelling, payment of the costs of a judicial foreclosure of a mortgage, 
and purchase of a dwelling by liquidating or assuming the outstanding mortgage(s). 

 
Although the program provides for acquisition of dwellings, all efforts are made to 

minimize acquisition activity.  Any homes which require acquisition by the government 
are then resold. 
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Every effort is made to insure that each applicant is treated fairly and receives 
the maximum benefits under the law in a timely manner.  The program is executed with 
a focus on maximum efficiency and overhead reduction.  This focus is emphasized 
through review and innovation. 
 
Program Summary 
 

The FY 2014 budget requests authorization of appropriation in the amount of $-0- 
to fund Homeowners Assistance Fund program expenses.  The total program estimate 
for FY 2014 is $10,626,000 and will be funded with revenue from sales of acquired 
properties, and prior year unobligated balances.  Program expenses include payments 
to homeowners for losses on private sales; costs of judicial foreclosures; property 
acquisitions by liquidating and/or assuming outstanding mortgages; partial payment of 
homeowners' lost equity on government acquisitions; retirement of debt after the sale of 
properties when the government assumes mortgages; and administrative expenses. 
 
  The Homeowners Assistance Fund, Defense (HOA) is a non-expiring revolving 
fund.  The Program Financial Summary chart that follows shows that the fund receives 
funding from several sources: appropriations, borrowing authority, reimbursable 
authority, prior fiscal year unobligated balances, appropriation transfers, revenue from 
sale of acquired properties, and recovery of prior year obligations.  The fund is not a 
profit-making endeavor.  Although the proceeds from the sale of homes are returned to 
the fund, this revenue does not always replenish it nor totally fund projected 
requirements.  Since the Homeowners Assistance Fund is not self-sustaining, periodic 
appropriations are required to maintain its solvency as a revolving fund.  In the past, 
Congress has authorized the transfer of funds from the BRAC account to the 
Homeowners Assistance Fund when BRAC programs cause HAP activity. 
 
  The FY2014 HAP financial condition requires no budget request to fund the 
program requirements and maintain the fund’s solvency.  The program will maintain the 
fund’s solvency with prior year carryover and revenue.  Program activity and funding 
requirements for HAP are based on execution timelines and eligible Wounded, Ill, and 
Injured and Surviving Spouses.  This estimate of zero request is based on no planned   
BRAC related closures or realignments or other non-BRAC unit restationing in FY2014. 
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AUTHORIZATION AND 
APPRORIATION LANGUAGE 

 
 

For use in the Homeowners Assistance Fund established pursuant to section 1013(d) of 
the Demonstration Cities and Metropolitan Development Act of 1966, as amended (42 
U.S.C. 3374), [0] $-0- to become available on October 1, 2014 and remain available 
until expended.   
 
General Provision:  Continue the annual provision of transfer authority from BRAC into 
HAP in the General Provisions of the Military Quality of Life and Veterans Affairs 
Appropriations Act.  
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The chart below is a summary of the funding for the FY2012, FY2013 and FY2014

 

 
 Budget Budget

Actual Enactment Request
HOMEOWNERS ASSISTANCE FUND, DEFENSE FY 2012 FY 2013 FY 2014

PROGRAM RESOURCES

  New Appropriation/TOA Requested 1,284 0 0
  Indefinite Borrowing Authority 0 0 0
  Transfer To/From Other Account 0 0 0

  Total Budget Authority Requested 1,284 0 0

REIMBURSABLE RESOURCES

  Reimbursable Authority 0 0 0

OTHER PROGRAM RESOURCES

  Prior FY Unoblig Bal Brought FWD 110,362 232,313 278,435
  Unobligated  Balance Transferred - TO / FROM* 507,000 0 0
  Anticipated Revenue from Sale of Real Property 178,369 64,985 6,609
  Recovery of Prior Year Balances 7,962 0 0

TOTAL PROGRAM RESOURCES 804,977 297,298 285,044

PLANNED PROGRAM EXECUTION   

   Payments to Homeowners 85,119 3,290 197
   Other Operating Cost 57,098 7,192 2,048
   Acquisition of Real Property 430,447 8,381 8,381
   Mortgages Assumed 0 0 0
   Retirement of Debt - Authority W/D 0 0 0

TOTAL PLANNED PROGRAM EXPENSE 572,664 18,863 10,626

ANTICIPATED EOY UNOBLIGATED :  

   Unused - Mortgage Assumption Authority 0 0 0

   Balance Carried Forward 232,313 278,435 274,418

*Note: Transfer from BRAC 2005 appropriation  

 

DEPARTMENT OF ARMY
Fiscal Year (FY) 2014 Budget Estimates
Homeowners Assistance Fund, Defense

($ in Thousands)

PROGRAM FINANCIAL SUMMARY
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Workload and Obligation Data
FY  2014
 

Dollars AVG Dollars AVG Dollars AVG
Units (000) ($) Units (000) ($) Units (000) ($)

1.  INVESTMENT

     a.  Equity Payments 1 47 47,000 0 0 0 0 0 0
     b.  Liquidation of Mortgages  
          (1)  1st Mortgage 1,296 390,884 301,608  36 8,237 228,800 36 8,237 228,800
          (2)  2nd Mortgage 414 38,774 93,657  0 0 0 0 0 0
          (3)  Other Liens 75 742 9,893  0 0 0 0 0 0
     c.  Total:  Payments 1,786 430,447 241,012  36 8,237 228,800 36 8,237 228,800
     d.  Mortgages Assumed 0 0 0  0 0 0 0 0 0
     e.  Total Investment 430,447  8,237 8,237

2.  EXPENSE

     a.  Payments - Private Sales 1,188 82,536 69,475 50 3,290 65,800 3 197 65,800
     b.  Payments - Real Property 0 0 0 0 0 0 0 0 0
     c.  Payments - Foreclosures 14 346 24,714 0 0 0 0 0 0
     d.  Payments - Reimbursements/Refunds 914 2,237 2,447 0 0 0 0 0 0
     e.  Subtotal - Payments to Homeowners 2,116 85,119 40,226 50 3,290 65,800 3 197 65,800
      f.   Appraisals 2,270 758 334  354 118 334 36 12 334
     g.  Administrative Expense  29,781  2,530 727
     h.  Total Expense - Acquisition  115,658  5,938 936

 
3.  EXPENSE - MANAGEMENT & DISPOSAL

   
     a.  Appraisals 1,362 449 330 354 117 330 36 12 330
     b.  Interest/Taxes/Insurance 762 2,418 3,173 150 476 3,173 36 114 3,170
     c.  Sales Expense 999 19,539 19,559 354 3,016 8,520 36 306 8,500
     d.  Maintenance & Operating Expense 380 530 1,395 150 209 1,395 15 21 1,395
     e.  Administrative Expense  3,623  870 1,000
      f.  Total Expense Management & Disposal  26,559 4,688 1,453

4.  TOTAL EXPENSE 142,217 10,626 2,389

5.  TOTAL PROGRAM - INVESTMENT AND EXPENSE 572,664 18,863 10,626
   
   

EXHIBIT  HA-1     

Budget Actual - FY 2012 Budget Enactment - FY 2013 Budget Request - FY 2014

DEPARTMENT OF ARMY
Fiscal Year (FY) 2014 Budget Estimates
Homeowners Assistance Fund, Defense
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Workload and Obligation Data
FY  2014

Dollars AVG Dollars AVG Dollars AVG
Units (000) ($) Units (000) ($) Units (000) ($)

1.  INVESTMENT

     a.  Equity Payments 1 47 47,000 0 0 0 0 0 0
     b.  Liquidation of Mortgages
          (1)  1st Mortgage 1,296 390,884 301,608 0 0 0 0 0 0
          (2)  2nd Mortgage 414 38,774 0 0 0 0 0 0 0
          (3)  Other Liens 75 742 9,893 0 0 0 0 0 0
     c.  Total:  Payments 1,786 430,447 241,012 0 0 0 0 0 0
     d.  Mortgages Assumed 0 0 0 0 0 0 0 0 0
     e.  Total Investment 430,447 0 0

2.  EXPENSE

     a.  Payments - Private Sales 1,188 82,536 69,475 50 3,290 65,800 0 0 0
     b.  Payments - Real Property 0 0 0 0 0 0 0 0 0
     c.  Payments - Foreclosures 14 346 0 0 0 0 0 0 0
     d.  Payments - Reimbursements/Refunds 914 2,237 2,447 0 0 0 0 0 0
     e.  Subtotal - Payments to Homeowners 2,116 85,119 40,226 50 3,290 65,800 0 0 0
      f.   Appraisals 2,270 758 334 354 118 334 0 0 0
     g.  Administrative Expense 0 0 0
     h.  Total Expense - Acquisition 85,877 3,408 0

3.  EXPENSE - MANAGEMENT & DISPOSAL

     a.  Appraisals 1,362 449 330 0 0 0 0 0 0
     b.  Interest/Taxes/Insurance 762 2,418 3,173 0 0 0 0 0 0
     c.  Sales Expense 999 19,539 19,559 0 0 0 0 0 0
     d.  Maintenance & Operating Expense 380 530 1,395 0 0 0 0 0 0
     e.  Administrative Expense 0 0 0
      f.  Total Expense Management & Disposal 22,936 0 0

4.  TOTAL EXPENSE 108,813 3,408 0

5.  TOTAL PROGRAM - INVESTMENT AND EXPENSE 539,260 3,408 0

EXHIBIT  HA-1  

Budget Actual - FY 2012 Budget Enactment - FY 2013 Budget Request - FY 2014

                   BRAC  PROGRAMS

DEPARTMENT OF ARMY
Fiscal Year (FY) 2014 Budget Estimates
Homeowners Assistance Fund, Defense
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Workload and Obligation Data
FY  2014
 

Dollars AVG Dollars AVG Dollars AVG
Units (000) ($) Units (000) ($) Units (000) ($)

1.  INVESTMENT

     a.  Equity Payments 0 0 0 0 0 0 0 0 0
     b.  Liquidation of Mortgages
          (1)  1st Mortgage 0 0 0 36 8,237 228,800 36 8,237 228,800
          (2)  2nd Mortgage 0 0 0 0 0 0 0 0 0
          (3)  Other Liens 0 0 0 0 0 0 0 0 0
     c.  Total:  Payments 0 0 0 36 8,237 228,800 36 8,237 228,800
     d.  Mortgages Assumed 0 0 0 0 0 0 0 0 0
     e.  Total Investment 0 8,237 8,237

2.  EXPENSE

     a.  Payments - Private Sales 0 0 0 0 0 0 3 197 65,800
     b.  Payments - Real Property 0 0 0 0 0 0 0 0 0
     c.  Payments - Foreclosures 0 0 0 0 0 0 0 0 0
     d.  Payments - Reimbursements/Refunds 0 0 0 0 0 0 0 0 0
     e.  Subtotal - Payments to Homeowners 0 0 0 0 0 0 3 197 65,800
      f.   Appraisals 0 0 0 0 0 0 36 12 334
     g.  Administrative Expense  29,781  2,530 727
     h.  Total Expense - Acquisition  29,781  2,530 936

 
3.  EXPENSE - MANAGEMENT & DISPOSAL

 
     a.  Appraisals 0 0 0 354 117 330 36 12 330
     b.  Interest/Taxes/Insurance 0 0 0 150 476 3,173 36 114 3,170
     c.  Sales Expense 0 0 0 354 3,016 8,520 36 306 8,500
     d.  Maintenance & Operating Expense 0 0 0 150 209 1,395 15 21 1,395
     e.  Administrative Expense 3,623 870 1,000
      f.  Total Expense Management & Disposal 3,623 4,688 1,453

4.  TOTAL EXPENSE 33,404 7,218 2,389

5.  TOTAL PROGRAM - INVESTMENT AND EXPENSE 33,404 15,455 10,626

EXHIBIT  HA-1   

Budget Actual - FY 2012 Budget Enactment - FY 2013 Budget Request - FY 2014

                  NON-BRAC  PROGRAMS

DEPARTMENT OF ARMY
Fiscal Year (FY) 2014 Budget Estimates
Homeowners Assistance Fund, Defense
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STATUS  OF  ACCOUNTS - PART I
FY  2012 Budget Actual
 

AUTHORITY
TO SPEND
AGENCY

CASH DEBT  RECEIPT TOTAL
ITEM ($000) ($000) ($000)

1.  EXPENDITURE  ACCOUNT - RESOURCES  AND APPLICATIONS
     a.   RESOURCES
           (1)  Unobligated Balance Start of Year 110,362 0 110,362
           (2)  Appropriations 1,284 0 1,284
           (3)  New Authorization to Spend Agency Debt Receipts 0 0 0
           (4)  Transfer To/From Other Account 507,000 0 507,000
           (5)  Revenue
                  (a)  Sales  (Cash) 178,369 0 178,369
                  (b)  Sales  (Non-Cash) 0 0 0
                  (c)  Other Revenue 0 0 0
           (6)  Less Retirement of Debt
                  (a)  Principal Payments on Mortgages 0 0 0
                  (b)  Mortgage Transfers 0 0 0
           (7)  Recovery of Prior Year Obligations 7,962 0 7,962
           (8)  Total 804,977 0 804,977
     b.   APPLICATIONS
            (1)  Payments on Acquisitions of Properties 430,447 0 430,447
            (2)  Value of Mortgages Payable Assumed 0 0 0
            (3)  Expenses 142,217 0 142,217
            (4)  Transfer of Miscellaneous Receipts 0 0 0
            (5)  Total 572,664 0 572,664
     c.   UNOBLIGATED BALANCE - END OF PERIOD 232,313 0 232,313
 

EXHIBIT  HA-2                                                                                                                 

DEPARTMENT OF ARMY
Fiscal Year (FY) 2014 Budget Estimates
Homeowners Assistance Fund, Defense
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STATUS  OF  ACCOUNTS - PART II
FY  2012 Budget Actual

TOTAL
ITEM ($000)

1.  PROPERTY ACCOUNT
      a.  ON HAND, START OF YEAR 2,361
      b.  PAYMENTS FOR EQUITY AND MORTGAGES ON ACQUISITION OF PROPERTIES 430,447
      c.  VALUE OF MORTGAGES PAYABLE ASSUMED 0
      d.  LESS ACQUISITIONS PRICE OF PROPERTIES SOLD 178,369
      e.  ON HAND, END OF YEAR 254,439

2.  BORROWING ACCOUNT (MORTGAGES PAYABLE)
      a.  BALANCE PAYABLE, START OF YEAR 0
      b.  VALUE OF MORTGAGES PAYABLE ASSUMED 0
      c.  LESS PAYMENTS ON PRINCIPAL:
           (1)  Monthly Payments 0
           (2)  Mortgage Prepayment (Buydowns) 0
      d.  LESS VALUE OF MORTGAGES TRANSFERRED 0
      e.  SUBTOTAL - RETIREMENT OF DEBT 0
       f.  BALANCE  PAYABLE - END OF PERIOD 0

3.  NET  EQUITY  IN  PROPERTY 254,439

4.  RECAPITULATION  FOR  PROPERTIES  SOLD* Total   Avg  ($)
     a.  SALES PRICE 178,369 17,837
     b.  LESS:
          (1)  Acquisition Price 432,808 43,281
          (2)  M&D  Expense 26,559 2,656
     c.  NET  GAIN  OR  (LOSS) (280,998) (28,100)

*Excludes Acquisition Administrative Expense

EXHIBIT  HA-2                                                                                                                 

DEPARTMENT OF ARMY
Fiscal Year (FY) 2014 Budget Estimates
Homeowners Assistance Fund, Defense
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STATUS  OF  ACCOUNTS - PART I

AUTHORITY
TO SPEND
AGENCY

CASH DEBT  RECEIPT TOTAL
ITEM ($000) ($000) ($000)

1.  EXPENDITURE  ACCOUNT - RESOURCES  AND APPLICATIONS
     a.   RESOURCES
           (1)  Unobligated Balance Start of Year 232,313 0 232,313
           (2)  Appropriations 0 0 0
           (3)  New Authorization to Spend Agency Debt Receipts 0 0 0
           (4)  Transfer To/From Other Account 0 0 0
           (5)  Revenue
                  (a)  Sales  (Cash) 64,985 0 64,985
                  (b)  Sales  (Non-Cash) 0 0 0
                  (c)  Other Revenue 0 0 0
           (6)  Less Retirement of Debt
                  (a)  Principal Payments on Mortgages 0 0 0
                  (b)  Mortgage Transfers 0 0 0
           (7)  Recovery of Prior Year Obligations 0 0 0
           (8)  Total 297,298 0 297,298
     b.   APPLICATIONS
            (1)  Payments on Acquisitions of Properties 8,381 0 8,381
            (2)  Value of Mortgages Payable Assumed 0 0 0
            (3)  Expenses 10,482 0 10,482
            (4)  Transfer of Miscellaneous Receipts 0 0 0
            (5)  Total 18,863 0 18,863
     c.   UNOBLIGATED BALANCE - END OF PERIOD 278,435 0 278,435

 
EXHIBIT  HA-2                                                                                                                 

FY 2013 Budget Enactment 

DEPARTMENT OF ARMY
Fiscal Year (FY) 2014 Budget Estimates
Homeowners Assistance Fund, Defense
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STATUS  OF  ACCOUNTS - PART II

TOTAL
ITEM ($000)

1.  PROPERTY ACCOUNT
      a.  ON HAND, START OF YEAR 254,439
      b.  PAYMENTS FOR EQUITY AND MORTGAGES ON ACQUISITION OF PROPERTIES 8,381
      c.  VALUE OF MORTGAGES PAYABLE ASSUMED 0
      d.  LESS ACQUISITIONS PRICE OF PROPERTIES SOLD 64,985
      e.  ON HAND, END OF YEAR 197,835

2.  BORROWING ACCOUNT (MORTGAGES PAYABLE)
      a.  BALANCE PAYABLE, START OF YEAR 0
      b.  VALUE OF MORTGAGES PAYABLE ASSUMED 0
      c.  LESS PAYMENTS ON PRINCIPAL:
           (1)  Monthly Payments 0
           (2)  Mortgage Prepayment (Buydowns) 0
      d.  LESS VALUE OF MORTGAGES TRANSFERRED 0
      e.  SUBTOTAL - RETIREMENT OF DEBT 0
       f.  BALANCE  PAYABLE - END OF PERIOD 0

3.  NET  EQUITY  IN  PROPERTY 197,835

4.  RECAPITULATION  FOR  PROPERTIES  SOLD* Total   Avg  ($)
     a.  SALES PRICE 64,985 6,499
     b.  LESS:
          (1)  Acquisition Price 262,820 26,282
          (2)  M&D  Expense 6,036 604
     c.  NET  GAIN  OR  (LOSS) (203,871) (20,387)

*Excludes Acquisition Administrative Expense

EXHIBIT  HA-2                                                                                                                  

FY 2013 Budget Enactment 

DEPARTMENT OF ARMY
Fiscal Year (FY) 2014 Budget Estimates
Homeowners Assistance Fund, Defense
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STATUS  OF  ACCOUNTS - PART I

AUTHORITY
TO SPEND
AGENCY

CASH DEBT  RECEIPT TOTAL
ITEM ($000) ($000) ($000)

1.  EXPENDITURE  ACCOUNT - RESOURCES  AND APPLICATIONS
     a.   RESOURCES
           (1)  Unobligated Balance Start of Year 278,435 0 278,435
           (2)  Appropriations 0 0 0
           (3)  New Authorization to Spend Agency Debt Receipts 0 0 0
           (4)  Transfer To/From Other Account 0 0 0
           (5)  Revenue
                  (a)  Sales  (Cash) 6,609 0 6,609
                  (b)  Sales  (Non-Cash) 0 0 0
                  (c)  Other Revenue 0 0 0
           (6)  Less Retirement of Debt
                  (a)  Principal Payments on Mortgages 0 0 0
                  (b)  Mortgage Transfers 0 0 0
           (7)  Recovery of Prior Year Obligations 0 0 0
           (8)  Total 285,044 0 285,044
     b.   APPLICATIONS
            (1)  Payments on Acquisitions of Properties 8,381 0 8,381
            (2)  Value of Mortgages Payable Assumed 0 0 0
            (3)  Expenses 2,245 0 2,245
            (4)  Transfer of Miscellaneous Receipts 0 0 0
            (5)  Total 10,626 0 10,626
     c.   UNOBLIGATED BALANCE - END OF PERIOD 274,418 0 274,418

EXHIBIT  HA-2                                                                                                                 

FY 2014 Budget Request 

DEPARTMENT OF ARMY
Fiscal Year (FY) 2014 Budget Estimates
Homeowners Assistance Fund, Defense
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STATUS  OF  ACCOUNTS - PART II

TOTAL
ITEM ($000)

1.  PROPERTY ACCOUNT
      a.  ON HAND, START OF YEAR 197,835
      b.  PAYMENTS FOR EQUITY AND MORTGAGES ON ACQUISITION OF PROPERTIES 8,381
      c.  VALUE OF MORTGAGES PAYABLE ASSUMED 0
      d.  LESS ACQUISITIONS PRICE OF PROPERTIES SOLD 6,609
      e.  ON HAND, END OF YEAR 199,607

2.  BORROWING ACCOUNT (MORTGAGES PAYABLE)
      a.  BALANCE PAYABLE, START OF YEAR 0
      b.  VALUE OF MORTGAGES PAYABLE ASSUMED 0
      c.  LESS PAYMENTS ON PRINCIPAL:
           (1)  Monthly Payments 0
           (2)  Mortgage Prepayment (Buydowns) 0
      d.  LESS VALUE OF MORTGAGES TRANSFERRED 0
      e.  SUBTOTAL - RETIREMENT OF DEBT 0
       f.  BALANCE  PAYABLE - END OF PERIOD 0

3.  NET  EQUITY  IN  PROPERTY 199,607

4.  RECAPITULATION  FOR  PROPERTIES  SOLD* Total   Avg  ($)
     a.  SALES PRICE 6,609 661
     b.  LESS:
          (1)  Acquisition Price 206,216 20,622
          (2)  M&D  Expense 1,395 140
     c.  NET  GAIN  OR  (LOSS) (201,002) (20,100)

*Excludes Acquisition Administrative Expense

EXHIBIT  HA-2                                                                                                                  

FY 2014 Budget Request 

DEPARTMENT OF ARMY
Fiscal Year (FY) 2014 Budget Estimates
Homeowners Assistance Fund, Defense
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WORK  UNIT  DATA
FY  2012 Budget Actual

MILITARY CIVILIAN NAF TOTAL
ITEM

1.  APPLICATIONS  FOR  ASSISTANCE   
     a.  ON HAND - START OF YEAR 2,329 156 0 2,485
     b.  RECEIVED 2,446 91 0 2,537
     c.  LESS ACTIONS COMPLETED:  
           (1)  Homes Acquired - for outstanding mortgages balance 0 0 0 0
           (2)  Homes Acquired - at 75% 1,290  6 0 1,296
           (3)  Homes Acquired - no mortgage 0 0 0 0
           (4)  Reimbursement for losses on private sales 1,137 51 0 1,188
           (5)  Reimbursement for losses on real property 0 0 0 0
           (6)  Payments in foreclosure cases 14 0 0 14
           (7)  Settlements - no payment due 60  2 0 62
           (8)  Other  (Not Eligible or Application Withdrawn) 1,358  49 0 1,407
     d.  ON HAND - END OF PERIOD 916 139 0 1,055

2.  ACQUIRED  HOMES  
     a.  ON HAND - START OF YEAR 21
     b.  ACQUIRED  1,296
     c.  DISPOSED  OF 999
     d.  ON HAND - END OF PERIOD 318

3.  MORTGAGES  PAYABLE
     a.  ON HAND - START OF YEAR 0
     b.  ASSUMED 0
     c.  LESS LIQUIDATED 0
     d.  ON HAND - END OF PERIOD 0

4.  OTHER  DATA
     a.  SECOND MORTGAGES LIQUIDATED 414
     b.  APPRAISALS  MADE 3,632
     c.  APPEALS  PROCESSED:
          (1)  Approved  12
          (2)  Disapproved 175
          (3)  Pending 9

 
EXHIBIT  HA-3 

DEPARTMENT OF ARMY
Fiscal Year (FY) 2014 Budget Estimates
Homeowners Assistance Fund, Defense
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WORK  UNIT  DATA

MILITARY CIVILIAN NAF TOTAL
ITEM

1.  APPLICATIONS  FOR  ASSISTANCE
     a.  ON HAND - START OF YEAR 916 139 0 1055
     b.  RECEIVED 142 7 0 149
     c.  LESS ACTIONS COMPLETED:
           (1)  Homes Acquired - for outstanding mortgages balance 0 0 0 0
           (2)  Homes Acquired - at 75% 0 36 0 36
           (3)  Homes Acquired - no mortgage 0 0 0 0
           (4)  Reimbursement for losses on private sales 63 18 0 81
           (5)  Reimbursement for losses on real property 0 0 0 0
           (6)  Payments in foreclosure cases 2 0 0 2
           (7)  Settlements - no payment due 4 1 0 5
           (8)  Other  (Not Eligible or Application Withdrawn) 989 91 0 1080
     d.  ON HAND - END OF PERIOD 0 0 0 0

2.  ACQUIRED  HOMES
     a.  ON HAND - START OF YEAR  318
     b.  ACQUIRED 36
     c.  DISPOSED  OF 354
     d.  ON HAND - END OF PERIOD 0

3.  MORTGAGES  PAYABLE
     a.  ON HAND - START OF YEAR 0
     b.  ASSUMED 0
     c.  LESS LIQUIDATED 0
     d.  ON HAND - END OF PERIOD 0

4.  OTHER  DATA
     a.  SECOND MORTGAGES LIQUIDATED 0
     b.  APPRAISALS  MADE 354
     c.  APPEALS  PROCESSED:
          (1)  Approved 0
          (2)  Disapproved 170
          (3)  Pending 0

EXHIBIT  HA-3  

DEPARTMENT OF ARMY

FY 2013 Budget Enactment 

Fiscal Year (FY) 2014 Budget Estimates
Homeowners Assistance Fund, Defense
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WORK  UNIT  DATA

MILITARY CIVILIAN NAF TOTAL
ITEM

1.  APPLICATIONS  FOR  ASSISTANCE
     a.  ON HAND - START OF YEAR 0 0 0 0
     b.  RECEIVED 0 84 0 84
     c.  LESS ACTIONS COMPLETED:
           (1)  Homes Acquired - for outstanding mortgages balance 0 0 0 0
           (2)  Homes Acquired - at 75% 0 36 0 36
           (3)  Homes Acquired - no mortgage 0 0 0 0
           (4)  Reimbursement for losses on private sales 0 0 0 0
           (5)  Reimbursement for losses on real property 0 0 0 0
           (6)  Payments in foreclosure cases 0 0 0 0
           (7)  Settlements - no payment due 0 0 0 0
           (8)  Other  (Not Eligible or Application Withdrawn) 0 48 0 48
     d.  ON HAND - END OF PERIOD 0 0 0 0

2.  ACQUIRED  HOMES
     a.  ON HAND - START OF YEAR 0
     b.  ACQUIRED 36
     c.  DISPOSED  OF 36
     d.  ON HAND - END OF PERIOD 0

3.  MORTGAGES  PAYABLE
     a.  ON HAND - START OF YEAR 0
     b.  ASSUMED 0
     c.  LESS LIQUIDATED 0
     d.  ON HAND - END OF PERIOD 0

4.  OTHER  DATA
     a.  SECOND MORTGAGES LIQUIDATED 0
     b.  APPRAISALS  MADE 36
     c.  APPEALS  PROCESSED:
          (1)  Approved 0
          (2)  Disapproved 0
          (3)  Pending 0

EXHIBIT  HA-3 

FY 2014 Budget Request 
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PROGRAM  AND  FINANCING
FY 2014

          FY 2012           FY 2013           FY 2014
Obligations Obligations Obligations

Units (000) Units (000) Units (000)

PAYMENTS  TO  HOMEOWNERS 2,116 85,119 50 3,290 3 197

OTHER  OPERATING  COSTS 5,773 57,098 1,362 7,192 159 2,048

ACQUISITION  OF  PROPERTIES 1,504 430,447 36 8,381 36 8,381

MORTGAGES  ASSUMED 0 0 0 0 0 0

      TOTAL   PROGRAM 572,664 18,863 10,626

AVAILABLE  FROM  PRIOR  YEAR 110,362 232,313 278,435

UNOBLIGATED  BALANCES  TRANSFERRED - OUT 0 0 0

ESTIMATED  EARNED  REVENUE 178,369 64,985 6,609

RETIREMENT  OF  DEBT 0 0 0

RECOVERY  OF  PRIOR  YEAR  OBLIGATIONS  7,962 0 0

AVAILABLE  FOR  OTHER  YEARS 232,313 278,435 274,418

BUDGET  AUTHORITY 1,284 0 0

AUTHORIZATION  TO  SPEND  AGENCY  DEBT  RECEIPTS 0 0 0

APPROPRIATION 1,284 0 0

TRANSFER  TO/FROM  OTHER  ACCOUNT 507,000 0 0

APPROPRIATION  ADJUSTED 508,284 0 0
 

EXHIBIT  HA-4  

 Budget Budget

 

DEPARTMENT OF ARMY
Fiscal Year (FY) 2014 Budget Estimates
Homeowners Assistance Fund, Defense

Actual Enactment Request
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    April 2013 
 

DEPARTMENT OF ARMY 
Fiscal Year (FY) 2014 Budget Estimates 
Homeowners Assistance Fund, Defense 
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